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V. INTRODUCTION 


A. Purpose 


On October 15, 2013 a Consent Decree (CD) between the San Antonio Water System 
(SAWS) and the United States of America and the State of Texas was entered in Civil 
Action No. 5:13-cv-00666-DAE in the United States District Court for the Western 
District of Texas, San Antonio Division.  


This Report was prepared and submitted pursuant to Paragraph 52 of the Consent 
Decree and documents the Work, as defined in the Consent Decree, that was completed 
during Calendar Year 2014.  Note:  Capitalized terms, like Work or Calendar Year, are 
defined in the Consent Decree. 


B. Regulatory Requirements  


This Report summarizes activities completed during the previous Calendar Year, 2014, 
for the following requirements in Section V of the Consent Decree:  Early Action 
Program, Condition Assessment, Condition Remedial Measures, Capacity Assessment, 
Capacity Remedial Measures, Lift Station Rehabilitation and Elimination Program, Force 
Main Assessment Program, Capacity, Management, Operation, and Maintenance 
(CMOM) Program (including private laterals) and Water Quality Program. 
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VI. EARLY ACTION PROGRAM 


Consent Decree Appendix F defines the Early Action Program Phase I.  The following tables 
provide the status of projects and work being conducted under the Early Action Program Phase 
I.  Table VI-1 shows the length of the rehabilitation work completed.  Table VI-2 shows the 
status of the multi-year large diameter pipe projects.   


 


  


Table VI-1:  
Phase I Early Action Program Remediation 


Asset Description 
Completed in 
Calendar Year 


20143 


Cumulative 
Completed2,3 


Small Diameter Gravity Sewer (Miles)1 23.1 59.0 


Large Diameter Gravity Sewer (Miles)1 3.2 6.3 


Manholes (Number) 350 876 


Note 1:  Full pipe length is included in mileages. 


Note 2:  Includes all Work completed prior to January 1, 2015. 


Note 3:  Individual Asset IDs are reported in Appendices C and D as noted in 
Sections IX.D and XII.D.  
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Table VI-2:  
Status of Early Action Program Phase I Multi-Year Large Diameter Projects 


Project Name Description of Status 


EAP Phase I – Project 7 – Large 
Diameter (LD) Rehab Program 


Planning, design, and construction are in 
progress.  Construction performed under work 
order contracts with numerous Notices to 
Proceed (NTPs).  Estimated completion in 
Calendar Year 2018. 


EAP Phase I – Project 8 – LD Rehab 
Program 


Planning and design are in progress.  
Estimated completion in Calendar Year 2018. 


San Antonio River Outfall Project 
Phase 1 and 2 


Design and construction are in progress.  
Phase 1 NTP issued 2/5/2014.  Phase 2A NTP 
issued 2/9/2015.  Estimated completion in 
Calendar Year 2018. 


Donaldson Terrace Design in progress.  Estimated completion in 
Calendar Year 2019. 


Broadway Corridor – Josephine to 
South Alamo Street 


Design and construction are in progress.  
Construction package 1 NTP issued 5/29/2014.  
Estimated completion in Calendar Year 2019. 


Broadway Corridor – Carnahan to 
Mulberry Streets 


Design and construction are in progress.  
Construction package 1 NTP issued 5/9/2012.  
Construction package 2 NTP issued 5/13/2014.  
Estimated completion in Calendar Year 2019. 


Leon Creek – Highway 90 to New 
Laredo Highway 


First of four construction packages completed 
in 2014. NTP issued 2/11/2013.  Assets and 
mileage reported in 2014 Annual Report.  
Second package under construction. NTP 
issued 10/7/2013.  Final two packages in 
design.  Estimated completion in Calendar 
Year 2019. 


C-5/C-28 – S Laredo/W Houston Design in progress.  Estimated completion in 
Calendar Year 2019. 
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Table VI-3:  
Phase II Early Action Program Remediation 


Asset Description Completed in 
Calendar Year 2014 


Cumulative 
Completed 


Small Diameter Gravity Sewer (Miles)1 0 0 


Large Diameter Gravity Sewer (Miles)1 0 0 


Manholes (Number)1 0 0 


Note 1:  Early Action Program Phase II remedial measures will be included in a 
submittal to Environmental Protection Agency (EPA) by July 23, 2015.   


 


Table VI-4:  
Status of Phase II Multi-Year Large Diameter Projects 


Project Name Description of Status 


None1 N/A 


Note 1:  Early Action Program Phase II remedial measures will be included in a 
submittal to EPA by July 23, 2015.   
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VII. CMOM 


A. SSO Reporting 


Documentation of sanitary sewer overflows (SSOs) that occurred during Calendar Year 
2014, pursuant to the requirements of Paragraph 12.c and 12.d of the Consent Decree, 
can be found in SSO Documentation (Appendix A). 


B. Fats, Oils and Grease Program 


Pursuant to the requirements of Paragraph 52.b.ii of the Consent Decree, the following 
table summarizes SAWS Fats, Oils and Grease (FOG) Program inspections and 
enforcement actions in 2014.   


Table VII-1:  
Inspections and Enforcements Actions in Calendar Year 2014 


Number of Permitted 
Food Service 


Establishments 


Number of Inspections1 


(Paragraph 52.b.ii) 


Number of Enforcement 
Actions or Compliance 


Assistance Actions 


3,929 3,905 473 


Note 1:  Reflects the total number of inspections performed at 2,873 food service 
establishments during Calendar Year 2014. 


C. Sewer Cleaning 


Pursuant to the requirements of Paragraph 52.b.iii of the Consent Decree, the following 
table summarizes the SAWS System-Wide Cleaning Program for Calendar Year 2014.   


This mileage includes Repeat Cleaning Program pursuant to Paragraph 14.b of the 
Consent Decree. 


  


 


 







  VII-2 2014 Annual Report 


June 30, 2015 


www.saws.org  


  


 


Table VII-2:  
Small Diameter System-Wide Cleaning Program 


Status in Calendar Year 2014 


Total Small 
Diameter 


Miles1 


Miles Cleaned 
in Calendar 
Year 2014 


% Cleaned in 
Calendar Year 


2014 


% Required 
per Calendar 


Year 


Sewer Mains 
that were 


Repeat 
Cleaned in 


Miles 


4,735 1,811 38% 12% 229 


Note 1:  Full pipe length is included in mileages. Mileage is fixed from Date of 
Lodging. 


 


Table VII-3:  
Small Diameter System-Wide Cleaning Program Cumulative Status 


Unique Small Diameter Cleaning Completed – 
January 1, 2009 through Calendar Year 2014 


 
Dates 


Unique Small Diameter  
Cumulative Percent Completed1 


January 1, 2009 through July 22, 2013 53% 


January 1, 2009 through December 31, 2013 60% 


January 1, 2009 through December 31, 2014 79% 


Note 1:  Percent complete is based on total mileage at Date of Lodging. 
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Table VII-4:  
Large Diameter Cleaning Program Status 


Total Large Diameter 
Miles1 


Miles Cleaned in 
Calendar Year 2014 


% Cleaned in  
Calendar Year 2014 


364 88 24% 


Note 1:  Full pipe length is included in mileages. Mileage is fixed from Date of 
Lodging. 


 


Table VII-5:  
Large Diameter Cleaning Program Cumulative Status 


Unique Large Diameter Cleaning Completed – January 1, 2009 through Calendar Year 2014 


 
Dates 


Unique Large Diameter  
Cumulative Percent Completed1 


January 1, 2009 through July 22, 2013 24% 


January 1, 2009 through December 31, 2013 30% 


January 1, 2009 through December 31, 2014 48% 


Note 1:  Percent complete is based on total mileage at Date of Lodging. 


D. Private Laterals 


Pursuant to the requirements of Paragraphs 12.d, 17, and 52 of the Consent Decree, the 
following is SAWS private laterals status report for 2014.   


Pertaining to Paragraph 12.d of the Consent Decree, SAWS received 47 complaints 
during Calendar Year 2014 pertaining to discharges from private laterals.  SAWS 
Information Regarding Private Lateral Discharges (Appendix B-1) includes a list of the 
location of the discharge, a description of the circumstance of the discharge and how 
the discharge was remedied. 


Pertaining to Paragraphs 17b and 52 of the Consent Decree, SAWS fostered 
coordination with the City of San Antonio (COSA) and exchanged information pertaining 
to private sewer lateral complaint locations investigated by COSA Code Compliance.  
Information provided by COSA includes addresses that received “Notice of Violation” 
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(NOV), addresses that “Complied” (remediated lateral) and addresses for which a “Case” 
was generated, which may have included fines or termination of services to bring the 
complaint address into compliance.  The following table contains a summary of the 
actions taken. The City of San Antonio Information Regarding Private Laterals (Appendix 
B-2) includes a list of individual locations and associated actions. 


Table VII-6:  
City of San Antonio Action 


Notifications Notice of Violation Complied Case 


242 187 234 2 
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VIII. CONDITION ASSESSMENT 


A. Gravity Sewer Main Inspection Map 


The Gravity Sewer Inspection Map (Map VIII.A) shows the location of the gravity sewer 
main inspections completed during Calendar Year 2014 and inspections completed prior 
to Calendar Year 2014.  Inspections completed prior to Calendar Year 2014 include 
inspections after January 1, 2009 for small diameter pipe and after inception of the large 
diameter inspection program in 2005 for large diameter pipe. 
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B. Gravity Sewer Main Inspection Status 


Table VIII-1:  
Gravity Sewer Main Inspection Completed Through Calendar Year 2014 


Asset Description Method 


Miles of 
Inspections 


Required 
Under 


Consent 
Decree2,3 


Miles 
Completed 


Prior to 
Date of 


Lodging1,2 


Miles 
Completed 


in 
Calendar 


Year 20142 


Miles 
Completed 
since Date 
of Lodging2 


Cumulative 
Miles of 


Inspections 
Completed 


Through 
20142 


Cumulative 
% 


Complete 


Small Diameter 
Gravity Sewer - 
Concrete Pipe and 
Clay Pipe Installed 
Prior to 1973 and 
EARZ* Pipe 


CCTV or 
other 


approved 
techniques 


1,869 778.9 367 592 1,371 73% 


Small Diameter 
Gravity Sewer - 
Clay Pipe Installed 
from 1973 through 
1982 


Pole 
camera,  
CCTV, or 


other 
approved 


techniques 


410 67.6 82 161 228 56% 


Small Diameter 
Gravity Sewer - 
Other Pipe 


Visual 
inspection, 


pole 
camera,  
CCTV, or 


other 
approved 


techniques 


2,456 1,127 341 486 1,613 66% 


Large Diameter 
Gravity Sewer 


CCTV and 
other 


approved 
techniques 


364 114 86 92 206 57% 


Note 1:  Includes small diameter gravity sewer inspections since January 1, 2009 and large diameter gravity sewer 
inspections since inception of the large diameter program in 2005. 


Note 2:  Full pipe length is included in mileages. 


Note 3:  Mileage is fixed from mileage at Date of Lodging. 


EARZ* – Edwards Aquifer Recharge Zone 
CCTV* – Closed-Circuit Television 
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C. Manhole Inspection Map 


The Manhole Inspection Map (Map VIII.C) shows the location of manhole inspections 
completed during Calendar Year 2014 and inspections completed prior to Calendar Year 
2014.  Inspections completed prior to Calendar Year 2014 include inspections after 
January 1, 2009. 
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D. Manhole Inspection Status  


E. Condition Categorization Summary 


 


  


Table VIII-2:  
Manhole Inspection Summary  


Inspection 
Method 


Manhole 
Inspections to 
be Completed 
Under Consent 


Decree 


Inspected 
Prior to 
Date of 


Lodging1 


Inspected 
in 


Calendar 
Year 2014 


Inspected 
Since 


Date of 
Lodging 


Cumulative 
Inspections 
Completed 


Through 
20141 


Cumulative 
% 


Complete1 


Visual 
Inspection 101,928 17,856 10,600 15,094 32,950 32% 


Note 1:  Includes manhole inspections since January 1, 2009.  


Table VIII-3:  
Condition Categorization Summary Cumulative through Calendar Year 2014 


Condition Category 
Miles of Small 


Diameter Sewer 
Mains 1,2 


Miles of Large 
Diameter Sewer 


Mains 1,2 
Number of Manholes 


Category A – Very Good 762 38 19,795  


Category B – Good  143 18 11,750  


Category C – Fair Condition 767 89 211  


Category D – Poor 102 21 939  


Category E – Very Poor 50 2 255  


Note 1:  Full pipe length is included in mileages. 


Note 2:  If an issue was identified during visual or pole camera inspection, the pipe was referred 
for CCTV inspection. The results of the CCTV inspection were utilized to determine 
condition category for gravity sewer pipes.   
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F. Map of Condition Categories 


The Maps of Condition Categories (Maps VIII.F.1 & VIII.F.2) show the location of the 
assets categorized during Calendar Year 2014 for small diameter and large diameter 
sewer mains and manholes. 
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G. Condition Assessment Guidelines 


Pursuant to the requirements of Paragraph 52.c.iii and Appendix C (Condition 
Assessment and Remediation Process and Guidelines Appendix) of the Consent Decree, 
SAWS uses the decision process guideline that relies on Pipeline Assessment 
Certification Program (PACP) defect codes and professional judgment to select sewer 
mains and manholes for alternatives analysis, monitoring or maintenance analysis.     


H. Condition Assessment Results during Calendar Year 2014 


I. Map of Condition Assessment Results 


The Maps of the Condition Assessment Results (Maps VIII.I.1 & VIII.I.2) show the 
location of condition assessment results determined during Calendar Year 2014 for 
small diameter and large diameter sewer mains and manholes. 


 


Table VIII-4:   
Condition Assessment Results during Calendar Year 2014 


Condition Assessment 
Result 


Miles of Small 
Diameter Sewer 


Mains 1, 2 


Miles of Large 
Diameter Sewer 


Mains 1, 2 


Number of 
Manholes 


Remedial Measures 
Alternatives Analysis 68 6 429  


Monitoring (CMOM) 7 0 0 


Maintenance Analysis 
(CMOM) 527 75 10,171 


Note 1:  Full pipe length is included in mileages. 


Note 2:  If an issue was identified during visual or pole camera inspection, the pipe was 
referred for CCTV inspection. The results of the CCTV inspection determined 
whether remedial measures alternatives analysis was required.   
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IX. CONDITION REMEDIAL MEASURES 


A. Status of Multi-Year Large Diameter Condition Remediation 


All large diameter condition remedial measures completed in Calendar Year 2014 are 
reported in the Early Action Program Phase 1 Section of this Annual Report.   


Table IX-1:   
Status of Multi-Year Large Diameter Condition Remediation 


Project Name Description of Status 


See Early Action Program Phase I Section See Early Action Program Phase I Section 


B. Condition Remediation Completed 


The following table summarizes the mileage of gravity sewer mains and number of 
manholes for which condition remedial measures have been completed (not including 
Early Action Program Work) in Calendar Year 2014. 


Table IX-2:   
Remediation Completed During Calendar Year 2014 Excluding Early Action Program 


 Miles of Small 
Diameter Gravity 


Sewer Main1,2 


Miles of Large 
Diameter Gravity 


Sewer Main1,2 


Number of 
Manholes2 


Completed in Calendar 
Year 2014 51.8 0.0 955 


Note 1:  Full pipe length is included in mileages. 


Note 2:  Excludes remediation completed prior to calendar year 2014. 


C. Map of Condition Remedial Measures Completed 


The Map of Condition Remedial Measure Completed (Map IX.C) shows the remedial 
measures completed during Calendar Year 2014 and remedial measures completed 
pursuant to the Consent Decree from September 13, 2012 through December 31, 2013. 
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D. Asset Information for Condition Remedial Measures Completed 
During Calendar Year 2014 


Asset Information for Condition Remedial Measures (Appendix C) contains the asset 
information for Condition Remedial Measures completed during Calendar Year 2014 and 
includes the following:  


a. The asset identification number and type of asset; 
b. Whether the asset was rehabilitated, repaired or replaced; 
c. The length of the sewer line at issue, if applicable; 
d. The pipe material, if applicable; 
e. The diameter of the pipe, if applicable; 
f. The manhole type, if applicable; 
g. The original installation date of the asset; and 
h. Project name. 
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X. CAPACITY ASSESSMENT 


A. Wet-Weather Related SSO Categorization 


1. Guidelines 


Pursuant to Consent Decree Appendix D (Capacity Assessment and Remediation Process 
and Guidelines), the following table includes SSOs categorized from January 1, 2014 
through December 31, 2014.   


Category C observed SSOs are identified using the following criteria:  


• Locations of observed SSOs with a clear indication that condition, operational, or 
other non-capacity related issues caused an SSO are labeled Category C 


o Condition issues: broken pipe, voids in pipe, offset joints, large root balls, 
large cracks, and significant sags in the main 


o Operational issues: large grease deposits, large debris deposits, 
vandalism, and other foreign objects (manhole salad bowl, construction 
debris, etc.) in the main 


o Other non-capacity related issues: non-permitted discharge from cooling 
towers or other large discharge at volumes that exceed permit, storm 
drains connected to the sanitary sewer, etc. 


• Data sets referenced to identify these issues include: SAWS maintenance history 
database, design requests, work order history, televising observations, PACP 
scoring data, and Texas Commission on Environmental Quality (TCEQ) reports  
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2. Wet-Weather SSO Categorization Summary 


Table X-1:   
Wet Weather SSO Categorization for Calendar Year 2014 


Category Number of SSOs  
Calendar Year 20141,2 


Category A – Most likely a capacity-
related SSO 13 


Category B – Most likely 
maintenance-related SSO 3 


Category C – Clearly not a capacity 
related SSO 31 


Total: 47 


Note 1:  A wet weather SSO is an SSO that occurred on the calendar day 
when NOAA recorded more than 1 inch of rain at the San Antonio 
Airport, regardless of the cause. 


Note 2:  The wet weather SSO count includes 26 category “C” SSOs that 
occurred prior to calendar year 2014 but were not categorized 
until 2014.   


 
3. Wet-Weather SSO Categorization Summary Map 


Map X.A.3 shows the location of the wet-weather SSO categories for SSOs 
categorized during Calendar Year 2014. 
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B. System-Wide Hydraulic Modeling Evaluation 


1. Model Maps  


Map X.B.1, detailing location of pipes in SAWS’ system-wide hydraulic model, is 
included below.  


2. Model Results Identifying Potential Capacity Constraints  


SAWS is recalibrating its system-wide hydraulic models using recent rainfall and 
flow monitoring data.   
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C. Prioritization of Potential Capacity Constraints 


Pursuant to Consent Decree Appendix D (Capacity Assessment and Remediation Process 
and Guidelines), potential capacity constraints will be identified and prioritized using the 
following approach.  Engineers will review the spatial distribution of Category A and B 
SSOs and model results; pipe attributes such as size and pipe connectivity; and other 
data if warranted to group potential problem areas into prioritized potential capacity 
constraints. The limits of the prioritized potential capacity constraints will be 
approximately the size of a typical large SAWS capacity project based on engineering 
judgment.  These approximate limits will be evaluated and revised as appropriate during 
field investigations and alternatives analysis.  
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Table X-2:   
Potential Capacity Constraints Summary 


Category 


Number of Potential 
Capacity Constraints 


Identified in 
Calendar Year 2014 


Priority 1 – Category A SSO per wet-weather SSO 
categorization and where model also predicts an SSO 


7 


Priority 2 – Where model predicts SSO, but with no 
observed SSO.  Or a Category A SSO per wet-weather 
SSO categorization, but model does not predict an SSO 


6 


Priority 3 – Where model predicts hydraulic grade line 
(HGL) near ground elevation1 


0 


Priority 4 – Category B SSO per wet-weather SSO 
categorization 


3 


Priority 5 – Where pipe design capacity is exceeded for 
sustained 60 minutes or more but the HGL is not near 
the ground elevation1 


0 


Total 16 


Note 1:  SAWS is recalibrating its system-wide hydraulic models using recent 
rainfall and flow monitoring data.   


HGL* – Hydraulic Grade Line 


 
1. Map of Potential Capacity Constraints  


The Map of Potential Capacity Constraints (Map X.C.1) shows the location of 
potential capacity constraints identified during Calendar Year 2014. 
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XI. FIELD INVESTIGATIONS OF POTENTIAL CAPACITY CONSTRAINTS 


A. Field Investigation Status 


Pursuant to Paragraph 39 of the Consent Decree, capacity assessment activities 
completed within four (4) years of the Date of Lodging shall be summarized in the 
Capacity Assessment Report; and, capacity assessment activities that occur four (4) 
years after the Date of Lodging shall be summarized in the Annual Report for the year in 
which the capacity assessment activities were completed.  Therefore, no field 
investigations are required to be completed for the 2014 Annual Report.   


Table XI-1:   
Completed Field Investigations 


Technique 
Number of Completed Field Investigations in Calendar Year 20141 


Priority 1 Priority 2 Priority 3 Priority 4 Priority 5 


Flow Metering 0 0 0 0 0 


Smart Covers 0 0 0 0 0 


Chalking 0 0 0 0 0 


Visual Inspection 0 0 0 0 0 


Other (if applicable) 0 0 0 0 0 


Monitor in future per 
Capacity Assessment 
and Remediation 
Process and 
Guidelines Appendix 
(CMOM) 


0 0 0 0 0 


Total 0 0 0 0 0 


Note 1:  Progress was made analyzing the Priority 4 SSOs.  Of the 126 Priority 4 SSOs analyzed 
during the 2014 calendar year, 98 were removed from the field investigation 
program as a result of updated modeling.  See section XII.E of this Report for details.   


 


  


 


 







  XI-2 2014 Annual Report 


June 30, 2015 


www.saws.org  


  


 


B. Map of Completed Field Investigations 


Pursuant to Paragraph 39 of the Consent Decree, capacity assessment activities 
completed within four (4) years of the Date of Lodging shall be summarized in the 
Capacity Assessment Report; and, capacity assessment activities that occur four (4) 
years after the Date of Lodging shall be summarized in the Annual Report for the year in 
which the capacity assessment activities were completed.  Therefore, no field 
investigations are required to be completed for the 2014 Annual Report.   
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XII. CAPACITY REMEDIATION 


A. Status of Multi-Year Large Diameter Capacity Remediation 


This section reports capacity remediation projects completed after the Capacity 
Remedial Measures Plan is approved.  SAWS is currently constructing or has constructed 
capacity remediation projects as part of the Early Action Phase I Program. The results of 
these projects are presented in Section VI.  


Table XII-1:  
Status of Multi-Year Large Diameter Capacity Remediation 


Project Name Description of Status 


No additional projects have been identified 
for construction under the Capacity 


Remedial Measures Plan 


No additional projects related to the 
Capacity Remedial Measures Plan are 


under construction 


B. Capacity Remediation Completed 


The following table summarizes the mileage of small and large diameter gravity sewer 
mains for which capacity remedial measures have been completed (not including Early 
Action Program work) in Calendar Year 2014. 


Table XII-2:   
Capacity Remedial Measures Completed in Calendar Year 2014 Excluding Early Action 


Program 


 Miles of Small Diameter 
Gravity Sewer Main 


Miles of Large Diameter 
Gravity Sewer Main 


Completed in Calendar 
Year 2014 0 0 


After Environmental Protection Agency (EPA) approval of the Capacity Remedial 
Measures Plan, a description of day-to-day operational changes to remedial measures 
consistent with the requirements of the Consent Decree and Appendices C and D of the 
Consent Decree will be included.   
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C. Map of Capacity Remedial Measures Completed 


The Map of Capacity Remedial Measures Completed during Calendar Year 2014 and 
prior is included in Map XII.C.1. 
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D. Asset Information for Completed Capacity Remedial Measures 


Appendix D includes the asset information for capacity remedial measures completed 
during Calendar Year 2014, which includes the following information:  


a. The asset identification number and type of asset; 
b. Whether SAWS addressed the Capacity Constraint through pipe 


rehabilitation/replacement, increased conveyance capacity, increased storage, 
or other Capacity Remedial Measures;  


c. The length of the sewer line at issue, if applicable; 
d. The pipe material, if applicable; 
e. The diameter of the pipe, if applicable; 
f. The original installation date of the asset; and 
g. Project name 
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E. Potential Capacity Constraints Removed from Field Investigation 
Program 


In 2014, SAWS performed a spreadsheet model analysis on Priority 4 potential capacity 
constraints associated with Category B SSOs recorded between 2003 and 2014.  Of the 
126 Priority 4 potential capacity constraints, which were evaluated and occurred on 8” 
and 10” pipe, 98 were determined not to be capacity constraints.  Therefore, 98 small 
diameter Priority 4 potential capacity constraints were removed from the field 
investigation program in Calendar Year 2014.   


Spreadsheet model analysis applied Manning’s equation to calculate the maximum 
capacity of the pipe segments downstream of each SSO location.  The pipe capacity was 
then compared to the calculated peak wet weather flow based on standard guidelines 
and flow meter peaking factors contributing to the pipe segments.  If the peak wet 
weather flow was found to be significantly less than the calculated maximum capacity of 
the downstream pipes, it was determined that these SSOs were not caused by a capacity 
constraint and did not warrant further field investigation. 
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XIII. REMEDIAL MEASURES COORDINATED BETWEEN CAPACITY AND 
CONDITION REMEDIAL MEASURES 


During Calendar Year 2014, no gravity remediation projects identified as requiring both capacity 
and condition remedial measures were identified. 
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XIV. LIFT STATION REHABILITATION AND ELIMINATION PROGRAM  


Pursuant to the requirements of Paragraphs 44 and 52.g of the Consent Decree, a summary of 
the activities completed in Calendar Year 2014 and an updated Lift Station (LS) Rehabilitation 
and Elimination Program Table is included in Appendix E of this Annual Report.  Table XIV-1 
shows the lift station rehabilitation or elimination projects completed in Calendar Year 2014. 


 


Table XIV-1:   
Lift Station Rehabilitation or Elimination Projects 


Lift Station Number Activities Complete Completion Date 


163 See Appendix E 5/15/2014 


176 See Appendix E 4/1/2014 


188 See Appendix E 11/13/2014 


189 See Appendix E 7/31/2014 


190 See Appendix E 9/3/2014 


205 See Appendix E 6/19/2014 


207 See Appendix E 9/30/2014 


210 See Appendix E 12/9/2014 


211 See Appendix E 4/29/2014 


237 See Appendix E 11/20/2014 


252 See Appendix E 11/6/2014 


253 See Appendix E 3/18/2014 


257 See Appendix E 6/19/2014 


258 See Appendix E 11/12/2014 


263 See Appendix E 3/27/2014 


264 See Appendix E 3/25/2014 


265 See Appendix E 4/15/2014 


270 See Appendix E 3/27/2014 
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XV. FORCE MAIN ASSESSMENT PROGRAM 


Pursuant to the requirements of Paragraphs 46 and 52.h of the Consent Decree, SAWS began 
creating an inventory of force mains for its assessment program in Calendar Year 2013.  SAWS 
will complete its inventory, inspection and assessment of force mains over a period not 
exceeding ten (10) years after the Date of Lodging.  SAWS will assess each force main in the 
inventory by reviewing past maintenance records, physically examining the air release valves, 
and visually inspecting the ground surface over the entire length of the force main to the extent 
practical. 


Table XV-1:   
Force Main Inspection Progress Summary 


 


Inspections to 
be Completed 
Under Consent 
Decree (Miles) 


Inspections 
Completed in 


Year 2014 
(Miles) 


Cumulative 
Inspections 
Completed 


(Miles) 


Cumulative % 
Complete 


Force Mains 
Visually 


Inspected 
77.8 8.3 33.9 43.6 


 


Table XV-2:  
Force Main Condition Assessment Summary 


Condition Assessment Result Miles of Force Mains1 


Remedial Measures Alternatives Analysis 0 


Monitoring (CMOM) 29.9 


Maintenance Analysis (CMOM) 2.6 


Note 1:   Approximately 1.4 miles of force main associated with LS 254 were eliminated after 
the force main was inspected; therefore, condition assessment was not performed. 


  


 


 







  XV-2 2014 Annual Report 


June 30, 2015 


www.saws.org  


  


 


Table XV-3:   
Force Main Remedial Measures Completed in Calendar Year 2014 


Miles Completed in Calendar Year 2014 


0 
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XVI. WATER QUALITY PROGRAM 


Pursuant to the requirements of Paragraph 52.i of the Consent Decree, the SAWS Water Quality 
Program Plan was submitted to the EPA on January 16, 2014.  SAWS collected a portion of dry 
and wet weather water quality samples during 2014. 


In 2015, SAWS completed water quality sampling activities required by the Water Quality 
Program and will be submitting the Water Quality Program Report within the time required by 
Paragraph 51 of the Consent Decree. 


 


 


 


 







 
 XVII-1 2014 Annual Report 


June 30, 2015 


www.saws.org  


  


 


 


XVII. WORK COMPLETED IN LOW INCOME AREAS 


a. Pursuant to the requirements of Paragraph 52.j of the Consent Decree, the number of 
miles of gravity sewer main inspected, cleaned or remediated in low income areas in 
Calendar Year 2014 were as follows. All quantities are for the period beginning January 
1, 2014 through December 31, 2014 unless otherwise noted. 
 


• Early Action Program Work Completed  
(per Appendix C & D): 4.9 


• Small and Large Diameter Gravity Sewer Mains 
Cleaned (from Date of Lodging to Dec 31, 2014, per 
Tables VII-2 and VII-4): 187 


• Small and Large Diameter Gravity Sewer Mains 
Inspected (per Table VIII-1): 90.5 


• Small and Large Diameter Gravity Sewer Mains 
Remediated (per Appendix C): 8.5 


• Potential Capacity Constraints Identified 
 (per Table X-2): 3 


• Capacity Remedial Measures Completed 
 (per Appendix D) 0 


• Lift Station Rehabilitation and Elimination 
(per Table XIV-1) 0 


• Force Main Visual Inspections (per Table XV-1) 2.8 


 
b. All maps included in this Annual Report show the low income areas in which work was 


completed using a map consistent with Attachment 1 hereto for the work categories 
specified in Consent Decree paragraph 52.j. 
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XVIII. MODIFICATIONS 


Pursuant to the requirements of Paragraphs 110 and 111 of the Consent Decree, the following 
is a summary of changes made by written agreement of the Parties in Calendar Year 2014.   


Material Modifications to Consent Decree:  


None 


Non-material Modifications to Consent Decree:  


None 
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Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


1/1/2014 23676 13013 None                    40                      ‐   
IN SIPHON Sewer 
Manhole


No Significant 
Dangers Grease No 1/1/14 5:45 PM 1/1/14 6:50 PM


Area Cleaned and Disinfected 
CLEANED MAIN Increase FCS;Point Repair


1/1/2014 83900 69402 None                    50                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 1/1/14 3:13 PM 1/1/14 5:00 PM


Area Cleaned and Disinfected 
CLEANED MAIN


Increase FCS;Other;Smart 
Cover


1/3/2014 95379 83697 None                  100                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 1/3/14 10:44 AM 1/3/14 11:45 AM


Area Cleaned and Disinfected 
CLEANED MAIN


Increase FCS;Other;Point 
Repair


1/4/2014 91527 91526 None                    20                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 1/4/14 11:16 AM 1/4/14 12:15 PM


Area Cleaned and Disinfected 
CLEANED MAIN


Increase FCS;Other;Point 
Repair;Smart Cover


1/4/2014 49541 49262 None                    40                      ‐   STUBOUT Sewer Node
No Significant 
Dangers Grease No 1/4/14 2:02 PM 1/4/14 3:35 PM


Area Cleaned and Disinfected 
CLEANED MAIN Increase FCS


1/6/2014 17290 7450 None                    25                     25 
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 1/6/14 7:08 AM 1/6/14 10:00 AM


Area Cleaned and Disinfected 
CLEANED MAIN Increase FCS


1/6/2014 47492 NONE                    50                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Structural No 1/6/14 8:00 AM 1/6/14 9:00 AM


Area Cleaned and Disinfected 
REPAIRED LATERAL Other;Point Repair


1/7/2014 68814 68857 NONE                    75                      ‐    Sewer Service Line
No Significant 
Dangers Contractor No 1/7/14 12:45 PM 1/7/14 1:00 PM


Contractor Removed Plug From 
Main REMOVED PLUG Other


1/11/2014 70088 70769 None                    20                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 1/11/14 12:28 PM 1/11/14 2:20 PM


Area Cleaned and Disinfected 
CLEANED MAIN Increase FCS


1/16/2014 99581 NONE                  500 
LATERAL Sewer Service 
Line


No Significant 
Dangers Structural No 1/16/14 4:00 PM 1/16/14 4:45 PM


Area Cleaned and Disinfected/ 
Lateral to be replaced. WILL 
REPLACE LATERAL Other;Point Repair


1/18/2014 51006 51007 None                  500                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Grease No 1/18/14 11:38 AM 1/18/14 12:45 PM


Area Cleaned and Disinfected 
CLEANED MAIN Increase FCS;Other


1/19/2014 69360 69545
INDIAN 
CREEK              6,000                      ‐   


STANDARD Sewer 
Manhole


No Significant 
Dangers Vandalism No 1/19/14 2:34 PM 1/19/14 5:30 PM


Area Cleaned and Disinfected 
CLEANED MAIN


Bolt down;Design 
Request;Increase FCS;Other


1/19/2014 LS199 NONE              2,300 
ABOVE Sewer Lift 
Station


No Significant 
Dangers Lift Station Yes 9/22/2013 1/19/14 4:32 AM 1/19/14 4:40 AM


Area Cleaned and Disinfected. 
REPLACED MOTOR Other


1/19/2014 434559 434560 NONE                  100                      ‐   OUTFALL Sewer Main
No Significant 
Dangers Contractor No 1/19/14 10:00 AM 1/19/14 11:00 AM


Area Cleaned and Disinfected, 
CLEANED AREA Design Request;Point Repair


1/21/2014 46809 32965 None                  500                   200 GRAVITY Sewer Main
No Significant 
Dangers Debris No 1/21/14 1:44 PM 1/21/14 3:00 PM


Area Cleaned and Disinfected 
CLEANED MAIN Increase FCS;Other


1/21/2014 LS011 NONE                  300 
ABOVE Sewer Lift 
Station


No Significant 
Dangers Lift Station Yes 6/11/2013 1/21/14 5:08 PM 1/21/14 6:18 PM


Replaced Pump #6. L/S# 11 ‐ Area 
Cleaned and Disinfected REPAIRED 
PUMP Other


1/23/2014 30501 30823 None                    50                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Debris No 1/23/14 12:00 PM 1/23/14 12:30 PM


Area Cleaned and Disinfected 
CLEANED MAIN


Other;Point Repair;Smart 
Cover


1/29/2014 14128 36874 None                    10                     10 
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 1/29/14 10:27 AM 1/29/14 11:15 AM


Area Cleaned and Disinfected 
CLEANED MAIN Increase FCS


2/6/2014 12264 18481 None                  150                      ‐    Sewer Manhole
No Significant 
Dangers Debris No 2/6/14 10:30 AM 2/6/14 11:45 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED AREA Increase FCS;Point Repair


2/6/2014 46369 59957 None                  300                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 2/6/14 10:08 AM 2/6/14 11:20 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


2/6/2014 137828 NONE                  600                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Debris No 2/6/14 1:05 PM 2/6/14 2:45 PM  CLEANED LATERAL Other;Smart Cover


2/9/2014 9306 10354 None                  300                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 2/9/14 1:32 PM 2/9/14 2:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Smart Cover


2/16/2014 55558 41495 None                  200                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Contractor No 2/16/14 1:43 PM 2/16/14 3:00 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Other;Point Repair;Smart 
Cover


2/16/2014 92636 92100 None                    10                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural Yes 3/22/2012 2/16/14 4:58 PM 2/16/14 6:20 PM


Spill ContainedArea Cleaned and 
Disinfected REPAIRED MAIN


Design Request;Point 
Repair;Smart Cover


Page 1 of 12







Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


2/17/2014 26234


SAN 
ANTONIO 


RIVER                  400 
STANDARD Sewer 
Manhole


No Significant 
Dangers Contractor No 2/17/14 7:45 AM 2/17/14 9:25 AM  CLEANED AREA Other


2/21/2014 31465 31833 None                  200                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 2/21/14 11:07 AM 2/21/14 12:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Bolt down;Increase FCS


2/23/2014 95294 95293 None                  500                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 2/23/14 9:15 AM 2/23/14 11:50 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


2/26/2014 10205 10201 None                  300                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 2/26/14 6:01 PM 2/26/14 7:40 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Increase FCS;Point 
Repair;Smart Cover


2/28/2014 27959 28118 None              1,000                      ‐   
GRAVITY Sewer 
Manhole


No Significant 
Dangers Grease No 2/27/14 10:34 PM 2/27/14 11:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Bolt down;Increase FCS


3/4/2014 26182 418397 None                  150                   150 
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 3/4/14 2:45 PM 3/4/14 3:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


3/5/2014 61706 49661 None                  200                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 3/4/14 11:07 PM 3/5/14 12:30 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


3/7/2014 31815 32835 None                  300                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 3/7/14 11:02 AM 3/7/14 3:08 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
CLEANED MAIN Design Request;Smart Cover


3/11/2014 47324 34558 None                    20                     20 
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 3/11/14 12:43 PM 3/11/14 2:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Point Repair


3/12/2014 70122 70123 None                  400                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Grease No 3/12/14 8:25 PM 3/12/14 9:30 PM


Area Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


3/16/2014 44828 43167
ROSILLO 
CREEK            10,000             15,000 


STANDARD Sewer 
Manhole


No Significant 
Dangers Vandalism No 3/16/14 11:31 AM 3/16/14 3:00 PM


Spill ContainedReturned to System 
CLEANED MAIN Bolt down;Increase FCS


3/18/2014 67427 67425 None                  225                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Grease No 3/18/14 1:12 PM 3/18/14 2:43 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Design Request;Increase 
FCS;Point Repair


3/18/2014 419375 54461 None                  300                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 3/18/14 8:53 PM 3/18/14 10:00 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Repaired Main, Unstopped Main, 
REPAIRED MAIN Increase FCS;Point Repair


3/19/2014 95212 95211 None                  100                      ‐   STUBOUT Sewer Node
No Significant 
Dangers Grease No 3/19/14 4:22 PM 3/19/14 7:30 PM


Spill ContainedFlushed Area with 
H2O, Unstopped Main, CLEANED 
MAIN Increase FCS


3/20/2014 521442 45897 None                  150                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease Yes 3/20/2014 3/20/14 7:52 AM 3/20/14 9:30 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


3/20/2014 27970 28022 None                  100                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Structural No 3/20/14 1:13 PM 3/20/14 6:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O. 
REPAIRED MAIN Point Repair
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Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


3/20/2014 521442 45897 None                    25                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers


Equipment 
Failure No 3/20/14 2:30 PM 3/20/14 2:31 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
REMOVED PLUG FROM MAIN Other


3/20/2014 15057 10039 NONE                    25                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 3/20/14 2:28 PM 3/20/14 3:00 PM  CLEANED AND REPAIRED MAIN


Design Request;Increase 
FCS;Point Repair


3/21/2014 415747 415748 None                      1                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris Yes 1/14/2013 3/21/14 8:40 AM 3/21/14 10:30 AM


Spill ContainedArea Cleaned and 
Disinfected CLEANED MAIN Design Request;Smart Cover


3/25/2014 13747 10646
ALAZAN 
CREEK              4,500           644,100 


IN SIPHON Sewer 
Manhole


No Significant 
Dangers Debris No 3/25/14 8:06 AM 3/25/14 10:15 AM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Repaired Main, Unstopped Main, 
Spilled Into Alazan Creek CLEANED 
AND REPAIRED MAIN Increase FCS;Point Repair


3/26/2014 67420 67421 None                  230                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 3/26/14 5:16 PM 3/26/14 6:00 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


3/30/2014 69188 69268 None            25,000                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Vandalism No 3/30/14 5:30 PM 3/30/14 7:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Bolt down;Increase FCS


4/1/2014 7320 17349 None              3,000                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 4/1/14 12:30 PM 4/1/14 2:00 PM


Area Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, WORK ORDER TO 
REPAIR MAIN


Design Request;Increase 
FCS;Other


4/2/2014 415747 415748 None                  250                   250 GRAVITY Sewer Main
No Significant 
Dangers Contractor Yes 3/21/2014 4/2/14 7:45 AM 4/2/14 8:00 AM


Spill ContainedReturned to 
SystemArea Cleaned and 
Disinfected REPAIRED MAIN Design Request;Smart Cover


4/3/2014 5389 5413 None              3,750                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Debris No 4/3/14 2:15 PM 4/3/14 3:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Design Request;Increase 
FCS;Point Repair


4/3/2014 1812 NONE                    40 
LATERAL Sewer Service 
Line


No Significant 
Dangers Structural No 4/3/14 8:35 AM 4/3/14 9:00 AM  REPAIRED LATERAL Increase FCS;Point Repair


4/4/2014 32799 32800 None              3,000                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 4/4/14 8:37 AM 4/4/14 10:00 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Point Repair


4/4/2014 900977 900976 None              7,879                      ‐    Sewer Manhole
No Significant 
Dangers Debris No 4/3/14 7:52 PM 4/3/14 11:00 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


4/5/2014 33042 46921
ZARZAMOR


A CREEK              2,800                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris Yes 4/14/2013 4/5/14 11:09 AM 4/5/14 1:00 PM


Spill ContainedFlushed Area with 
H2O, Unstopped Main, CLEANED 
MAIN Increase FCS


4/5/2014 412943 16806 None                  100                      ‐   DROP Sewer Manhole
No Significant 
Dangers Structural Yes 11/12/2013 4/5/14 1:58 PM 4/5/14 5:40 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, WORK ORDER TO 
REPAIR MAIN


Design Request;Point 
Repair;Smart Cover


4/6/2014 20702 19975 None                  100                     25 
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 4/6/14 1:48 PM 4/6/14 2:57 PM


Spill ContainedArea Cleaned and 
Disinfected CLEANED MAIN Increase FCS


4/7/2014 29882 497581 None                  100                      ‐    Sewer Manhole
No Significant 
Dangers Grease No 4/7/14 10:16 PM 4/7/14 10:50 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS
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Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


4/9/2014 83155 453723 None                  100                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Debris No 4/8/14 6:12 PM 4/8/14 7:00 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


4/14/2014 LS200 NONE            15,000 
ABOVE Sewer Lift 
Station


No Significant 
Dangers Lift Station Yes 5/25/2013 4/14/14 10:43 AM 4/14/14 11:17 AM


RESTORED POWER TO LIFT 
STATION Other


4/15/2014 45800 45801 None                    50                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 4/15/14 3:35 PM 4/15/14 5:05 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Repaired Main, REPAIRED MAIN Increase FCS;Point Repair


4/16/2014 97452 97451 None                  500                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 4/16/14 7:09 AM 4/16/14 11:45 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


4/18/2014 36522 20532 None              2,500                   600 
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 4/18/14 11:04 AM 4/18/14 2:45 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, INVESTIGATION 
TO REPLACE MAIN Increase FCS;Point Repair


4/24/2014 2247 87867 None                  400                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Structural No 4/23/14 10:18 PM 4/23/14 11:20 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Repaired Main, Unstopped Main, 
REPAIRED MAIN Design Request;Point Repair


4/25/2014 LS258 NONE                  150                      ‐   
SUBMERSED Sewer Lift 
Station


No Significant 
Dangers Lift Station No 4/25/14 12:50 PM 4/25/14 2:49 PM  REPLACED DEFECTIVE ARV Other


4/28/2014 69622 69633 None            89,800                       1 
STANDARD Sewer 
Manhole


No Significant 
Dangers Vandalism No 4/28/14 9:10 AM 4/28/14 12:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
Disinfected CLEANED MAIN Bolt down;Design Request


4/30/2014 13099 12431


SAN 
ANTONIO 


RIVER                    20                      ‐   
IN SIPHON Sewer 
Manhole


No Significant 
Dangers Grease No 4/29/14 9:00 PM 4/29/14 9:57 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


4/30/2014 1070 1071 None                    20                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 4/30/14 11:19 AM 4/30/14 2:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Bolt down;Increase FCS


5/1/2014 27413 27370 None                  600                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 5/1/14 5:24 PM 5/1/14 6:24 PM


Spill ContainedArea Cleaned and 
Disinfected CLEANED MAIN Increase FCS


5/2/2014 49783 NONE                      1                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Structural No 5/2/14 1:43 PM 5/2/14 2:15 PM  REPAIRED SEWER LATERAL Point Repair


5/6/2014 435861 83881
INDIAN 
CREEK              7,275             22,500 


STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 5/5/14 6:53 PM 5/5/14 8:30 PM


Spill ContainedReturned to 
SystemFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


5/8/2014 80678 485989 None                    45                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 5/8/14 8:35 AM 5/8/14 10:00 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Point Repair


5/10/2014 29251 502486 None                  500                   400 GRAVITY Sewer Main
No Significant 
Dangers Structural No 5/10/14 10:30 AM 5/10/14 10:45 AM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Repaired Main, Unstopped Main, 
REPAIRED MAIN Increase FCS;Point Repair


5/10/2014 32182 565526 None                    50                      ‐    Sewer Main
No Significant 
Dangers Structural No 5/10/14 3:19 PM 5/10/14 3:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, WORK ORDER TO 
REPAIR MAIN Point Repair
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Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


5/12/2014 44067 44066 None              1,000                   500   Sewer Manhole
No Significant 
Dangers Grease No 5/12/14 4:55 PM 5/12/14 6:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
Disinfected CLEANED MAIN


Design Request;Increase 
FCS;Other;Smart Cover


5/12/2014 23755 10780


SAN 
ANTONIO 


RIVER                  950                      ‐   OUTFALL Sewer Main
No Significant 
Dangers Structural No 5/12/14 11:37 AM 5/12/14 6:30 PM


Spill ContainedArea Cleaned and 
Disinfected WORK ORDER TO 
REPAIR MAIN Increase FCS;Point Repair


5/13/2014 50917 50620
BEITEL 
CREEK              1,950                      ‐   


STANDARD Sewer 
Manhole


No Significant 
Dangers I/I No 5/13/14 1:25 AM 5/13/14 2:30 AM


Area Cleaned and Disinfected 
DILUTED BY HEAVY RAIN WATER Other


5/13/2014 84189 84190 None                  300                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 5/13/14 7:39 PM 5/13/14 8:45 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, WORK ORDER TO 
REPAIR MAIN Other;Point Repair


5/14/2014 70890 71099 None                  100                     80 
LATERAL Sewer Service 
Line


No Significant 
Dangers Grease No 5/14/14 11:00 AM 5/14/14 11:15 AM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


5/15/2014 29251 502486 None              1,870               1,870 
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural Yes 5/10/2014 5/15/14 11:37 AM 5/15/14 2:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, WORK ORDER TO 
REPAIR MAIN


Increase FCS;Point 
Repair;Smart Cover


5/15/2014 24657 10966 None                  262                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 5/15/14 12:49 PM 5/15/14 3:15 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, WORK ORDER TO 
REPAIR MAIN Increase FCS;Other


5/16/2014 922370 5586 None                    10                     10 GRAVITY Sewer Main
No Significant 
Dangers Debris No 5/16/14 8:27 PM 5/16/14 9:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


5/21/2014 61144 NONE                    50                     50   Sewer Service Line
No Significant 
Dangers Grease No 5/21/14 12:58 PM 5/21/14 1:30 PM  CLEANED LATERAL Increase FCS;Other


5/23/2014 46193 31130 None            27,853                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 5/22/14 11:30 PM 5/23/14 2:00 AM


Spill ContainedArea Cleaned and 
Disinfected CLEANED MAIN Increase FCS;Other


5/26/2014 548126 85596 None                  300                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers I/I No 5/26/14 12:43 PM 5/26/14 2:30 PM


Spill Contained DILUTED BY HEAVY 
RAIN WATER Increase FCS;Other


5/26/2014 68859 68817 None                  450                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers I/I No 5/26/14 12:20 PM 5/26/14 5:00 PM


Spill Contained DILUTED BY HEAVY 
RAIN WATER Increase FCS;Other


5/26/2014 3608 31744 NONE                  500                      ‐    
No Significant 
Dangers I/I No 5/26/14 11:53 AM 5/26/14 1:23 PM  DILUTED BY HEAVY RAIN WATER


Design Request;Other;Point 
Repair


5/27/2014 487541 527283
SALADO 
CREEK          485,450                      ‐   


OUT SIPHON Sewer 
Manhole


No Significant 
Dangers Debris No 5/26/14 5:59 PM 5/27/14 2:30 AM


Area Cleaned and Disinfected 
CLEANED MAIN Bolt down;Other Public Notice


5/28/2014 62595 62466 None              4,400                   200 
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 5/28/14 6:39 PM 5/28/14 8:20 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


5/28/2014 92671 92644 None                      3                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Grease No 5/28/14 5:21 PM 5/28/14 6:50 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Design Request;Increase 
FCS;Other


5/31/2014 13014 9772
ALAZAN 
CREEK                    50                      ‐   BREAK Sewer Node


No Significant 
Dangers Debris Yes 12/8/2013 5/31/14 7:59 AM 5/31/14 10:00 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Bolt down;Increase FCS;Other
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Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


6/1/2014 84162 84163 None              6,700                       1 GRAVITY Sewer Main
No Significant 
Dangers Structural No 6/1/14 5:48 PM 6/1/14 6:30 PM


Spill ContainedReturned to 
SystemFlushed Area with H2O, 
CLEANED AREA Other;Point Repair


6/2/2014 53278 53355 None                    25                     25 
LATERAL Sewer Service 
Line


No Significant 
Dangers Grease No 6/2/14 2:35 PM 6/2/14 3:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other


6/3/2014 7630 7331 None                  300                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Debris No 6/3/14 12:23 PM 6/3/14 1:45 PM


Spill ContainedArea Cleaned and 
Disinfected CLEANED MAIN Increase FCS;Other


6/6/2014 6090 6091 None                  300                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Structural No 6/6/14 10:06 AM 6/6/14 11:45 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Design Request;Smart Cover


6/9/2014 47649 60101


SALADO 
CREEK‐
SALADO 
CREEK            74,200                       1 


STANDARD Sewer 
Manhole


No Significant 
Dangers I/I No 6/9/14 2:19 PM 6/9/14 6:15 PM  DISINFECTED AREA Other Warning Signs


6/12/2014 26945 26965 None                  150                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Structural No 6/12/14 4:34 PM 6/12/14 5:00 PM


Spill ContainedFlushed Area with 
H2O, Unstopped Main, CLEANED 
MAIN


Design Request;Point 
Repair;Smart Cover


6/19/2014                    50                      ‐    
No Significant 
Dangers Structural No 6/19/14 11:24 AM 6/19/14 11:25 AM  CLEANED AREA Other


6/23/2014 54969 40600 None            13,464               6,000 GRAVITY Sewer Main
No Significant 
Dangers Vandalism No 6/23/14 11:14 AM 6/23/14 12:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
Disinfected Flushed Area with H2O, 
Unstopped Main, CLEANED MAIN Bolt down;Other


6/24/2014 902130 901627 None                    50                     50   Sewer Main
No Significant 
Dangers Grease No 6/23/14 10:43 PM 6/23/14 11:15 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


6/25/2014 52815 52816
SALADO 
CREEK            18,000 


STANDARD Sewer 
Manhole


No Significant 
Dangers I/I No 6/25/14 12:30 PM 6/25/14 2:30 PM  DILUTED BY RAIN WATER Other


6/25/2014 50620 50916            12,000   Sewer Manhole
No Significant 
Dangers I/I No 6/25/14 10:00 AM 6/25/14 2:00 PM  DILUTED BY RAIN WATER Other


6/25/2014 33323 33322 NONE                  750   Sewer Manhole
No Significant 
Dangers I/I Yes 6/13/2013 6/25/14 11:30 AM 6/25/14 12:15 PM  DILUTED BY RAIN WATER Design Request;Point Repair


6/25/2014 62083 62084 NONE              1,200 
STANDARD Sewer 
Manhole


No Significant 
Dangers I/I No 6/25/14 11:00 AM 6/25/14 11:40 AM  DILUTED BY RAIN WATER Other


6/25/2014 52471 52679
MUDD 
CREEK                  200 


STANDARD Sewer 
Manhole


No Significant 
Dangers I/I No 6/25/14 12:00 PM 6/25/14 1:00 PM  DILUTED BY RAIN WATER Other


6/25/2014 51142 51750
SALADO 
CREEK            22,500                      ‐   


IN SIPHON Sewer 
Manhole


No Significant 
Dangers Grease No 6/25/14 9:30 AM 6/25/14 2:30 PM


Area Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


6/25/2014 60095 47649
SALADO 
CREEK            22,500 


STANDARD Sewer 
Manhole


No Significant 
Dangers I/I No 6/25/14 3:30 PM 6/25/14 5:00 PM  DILUTED BY RAIN WATER Other


6/26/2014 17383 17380 None                    50                     25 GRAVITY Sewer Main
No Significant 
Dangers Structural No 6/26/14 10:47 AM 6/26/14 12:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
Disinfected CLEANED MAIN


Other;Point Repair;Smart 
Cover


6/26/2014 46346 46314 None                  100                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Debris No 6/26/14 7:47 PM 6/26/14 8:40 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


6/30/2014 13966 13344 None                    25                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 6/30/14 4:03 PM 6/30/14 4:40 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS
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Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


7/2/2014 92687 92579 None                  300                   200 
IN SIPHON Sewer 
Manhole


No Significant 
Dangers Grease Yes 12/28/2012 7/2/14 10:25 AM 7/2/14 11:15 AM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


7/9/2014 23210 23129 None                  100                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Structural No 7/9/14 2:43 PM 7/9/14 3:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
CLEANED AREA Increase FCS;Point Repair


7/12/2014 7935 17407
MARTINEZ 


CREEK                    30                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 7/12/14 12:16 PM 7/12/14 12:58 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Point Repair


7/14/2014 33856 47144 None                  500                   500 GRAVITY Sewer Main
No Significant 
Dangers Grease No 7/14/14 9:38 PM 7/14/14 10:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


7/15/2014
DR09TWPMS


T01 NONE              2,000   
No Significant 
Dangers Other No 7/15/14 3:15 PM 7/15/14 3:35 PM  CLEANED AREA Other


7/17/2014 59925 59926 None                  100                   100 
STANDARD Sewer 
Manhole


No Significant 
Dangers Contractor No 7/17/14 1:55 PM 7/17/14 3:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
CLEANED AREA Other


7/17/2014 69093 69094 None              3,000                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Grease No 7/17/14 11:58 AM 7/17/14 12:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other EARZ Notification


7/20/2014 30725 30770 None                  200                   150 
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 7/20/14 7:54 PM 7/20/14 9:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other;Smart Cover


7/21/2014 64817 NONE            10,880                       1 
IN SIPHON Sewer 
Manhole


No Significant 
Dangers Contractor No 7/20/14 4:57 PM 7/21/14 8:40 AM  CLEANED AREA Design Request;Other


7/23/2014 LS156 91154 NONE                  400                   200 
STANDARD Sewer 
Manhole


No Significant 
Dangers Contractor No 7/23/14 6:00 PM 7/23/14 7:30 PM


INSTALLED CLAMP ON FORCE 
MAIN Point Repair


7/24/2014 929852 33657 None              1,500                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Structural No 7/24/14 3:11 PM 7/24/14 4:20 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other;Point Repair


7/27/2014 32845 46751 None                  150                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 7/27/14 8:36 PM 7/27/14 10:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS


7/29/2014 465865 465864 None                    25                     20 
LATERAL Sewer Service 
Line


No Significant 
Dangers Vandalism No 7/28/14 11:31 AM 7/28/14 12:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Bolt down;Increase FCS


7/31/2014 50418 50147 None              8,450               3,000 
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 7/31/14 5:41 PM 7/31/14 8:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Bolt down;Increase FCS;Other


8/1/2014 5156 5158 None                  350                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Debris No 8/1/14 11:49 AM 8/1/14 2:00 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


8/6/2014 47796 45751
BEITEL 
CREEK              1,870               8,250 


STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 8/6/14 10:00 AM 8/6/14 12:00 PM  REPAIRED COLLAPSED MAIN


Increase FCS;Other;Point 
Repair;Smart Cover
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Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


8/6/2014 930951 34617 None                    50                      ‐    Sewer Manhole
No Significant 
Dangers Grease No 8/5/14 10:54 PM 8/5/14 11:45 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


8/6/2014 82481 81908                    50                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Contractor No 8/6/14 2:30 PM 8/6/14 2:45 PM  CLEANED MAIN Other


8/8/2014 3070 2386 None                  200                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 8/7/14 9:31 PM 8/7/14 10:45 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


8/8/2014 1067 1066 None                  370                   275 
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 8/8/14 2:36 PM 8/8/14 3:50 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Point Repair


8/13/2014 23769 9991 None                      5                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 8/13/14 6:49 AM 8/13/14 9:30 AM


Spill ContainedArea Cleaned and 
Disinfected CLEANED MAIN


Increase FCS;Other;Point 
Repair;Smart Cover


8/14/2014 191320 NONE                    50                     40 
LATERAL Sewer Service 
Line


No Significant 
Dangers Contractor No 8/13/14 4:11 PM 8/13/14 7:15 PM  CLEANED LATERAL Increase FCS;Other


8/17/2014 24162 10300 None                  300                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Roots No 8/17/14 10:38 AM 8/17/14 11:30 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Increase FCS;Point 
Repair;Smart Cover


8/19/2014 LS269 14628 NONE                  300 
SUBMERSED Sewer Lift 
Station


No Significant 
Dangers Structural No 8/19/14 6:56 AM 8/19/14 7:15 AM  ORDER TO REPAIR FORCE MAIN Point Repair


8/20/2014 53750 53751 None              4,500               1,000 
STANDARD Sewer 
Manhole


No Significant 
Dangers Vandalism No 8/20/14 6:00 PM 8/20/14 7:30 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
Disinfected CLEANED MAIN Bolt down;Increase FCS;Other Warning Signs


8/20/2014 406837 33410 None                  100                     80 GRAVITY Sewer Main
No Significant 
Dangers Debris Yes 1/22/2013 8/20/14 12:02 PM 8/20/14 1:15 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Increase FCS;Other;Smart 
Cover


8/22/2014 28165 28164 None                  580                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 8/22/14 11:10 AM 8/22/14 12:08 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Increase FCS;Other;Smart 
Cover


8/22/2014 430581 430580 None            12,000                       1 
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 8/22/14 4:18 PM 8/22/14 6:18 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS Warning Signs


8/26/2014 16175 16247 None                    50                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Grease No 8/26/14 6:06 PM 8/26/14 6:45 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


8/31/2014 28696 28695 None                    50                     20 GRAVITY Sewer Main
No Significant 
Dangers Grease No 8/31/14 3:08 PM 8/31/14 4:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


9/7/2014 82740 82511 None                  130                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Grease No 9/7/14 11:45 AM 9/7/14 12:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


9/11/2014 4934 6997 None                    20                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Roots No 9/10/14 10:52 PM 9/11/14 1:45 AM


Area Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED 
LATERAL Other
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Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


9/15/2014 934412 NONE                    30   Sewer Service Line
No Significant 
Dangers Debris No 9/15/14 10:00 AM 9/15/14 11:33 AM  CLEANED LATERAL Other


9/27/2014 20000 16427 None                  100                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 9/27/14 9:41 PM 9/27/14 9:56 PM


Spill ContainedReturned to System 
CLEANED AREA


Design Request;Other;Point 
Repair;Smart Cover


9/28/2014 29902 29927 None                    50                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Contractor No 9/28/14 12:08 PM 9/28/14 1:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Design Request;Other;Point 
Repair;Smart Cover


10/2/2014 89178 12069 None              1,800                      ‐   
GRAVITY Sewer 
Manhole


No Significant 
Dangers Debris No 10/2/14 7:07 PM 10/2/14 9:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other;Point Repair EARZ Notification


10/5/2014 47681 47806 None                    30                     30 GRAVITY Sewer Main
No Significant 
Dangers Debris No 10/3/14 6:40 PM 10/3/14 9:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Design Request;Point Repair


10/7/2014 13967 13344
HARLANDA
LE CREEK                  350                      ‐   


STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 10/7/14 4:13 PM 10/7/14 6:00 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Design Request;Point 
Repair;Smart Cover


10/9/2014 92107 92106 None                    40                      ‐    Sewer Main
No Significant 
Dangers Structural No 10/9/14 10:51 AM 10/9/14 11:59 AM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Repaired Main, Unstopped Main, 
REPAIRED MAIN Design Request;Point Repair


10/11/2014 75808 NONE            88,600 
OUT SIPHON Sewer 
Manhole


No Significant 
Dangers I/I No 10/11/14 1:56 PM 10/12/14 1:00 AM  DILUTED BY HEAVY RAIN WATER Other


10/12/2014 354128 354138 None                  450                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 10/12/14 4:03 PM 10/12/14 5:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
Disinfected CLEANED MAIN Increase FCS;Other


10/14/2014 3968 15751 None                  100                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Structural No 10/13/14 7:49 PM 10/13/14 9:45 PM


Spill ContainedArea Cleaned and 
Disinfected CLEANED MAIN Other;Point Repair


10/14/2014 32721 375721 None            22,500             46,500 
LATERAL Sewer Service 
Line


No Significant 
Dangers Roots No 10/14/14 7:21 PM 10/14/14 11:00 PM


Spill ContainedReturned to 
SystemFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other;Point Repair


10/15/2014 34284 47311 None                    60                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Debris No 10/15/14 7:22 AM 10/15/14 8:00 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Other;Point Repair;Smart 
Cover


10/15/2014 69380 69431 None                  400                   200 
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 10/15/14 11:54 AM 10/15/14 3:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


10/15/2014 53128 52815
SALADO 
CREEK            54,000             84,000   Sewer Manhole


No Significant 
Dangers Contractor Yes 5/25/2013 10/15/14 6:37 PM 10/15/14 9:37 PM


Spill ContainedReturned to System 
CLEANED AREA Other Warning Signs


10/17/2014 NONE                  100   
No Significant 
Dangers Contractor No 10/17/14 12:30 PM 10/17/14 12:31 PM  CLEANED AREA Other


10/20/2014 49248 49209 None                  100                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Grease No 10/19/14 8:34 PM 10/19/14 11:00 PM


Area Cleaned and Disinfected 
CLEANED MAIN Increase FCS;Other


10/20/2014 8472 8473 None                  100                     75 
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 10/20/14 7:41 PM 10/20/14 8:45 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Design Request;Increase 
FCS;Other
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Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


10/21/2014 32936 32935 None                  200                      ‐    Sewer Service Line
No Significant 
Dangers Debris No 10/17/14 8:42 AM 10/17/14 9:40 AM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other


10/21/2014 32641 32594 None            20,000             20,000 GRAVITY Sewer Main
No Significant 
Dangers Contractor No 10/21/14 2:48 PM 10/21/14 8:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
Disinfected CLEANED AREA Other


10/21/2014 23377 25512 None                    37                     20 
LATERAL Sewer Service 
Line


No Significant 
Dangers Roots No 10/20/14 10:49 AM 10/20/14 12:43 PM


Spill ContainedReturned to System 
CLEANED MAIN Other;Point Repair


10/23/2014 15717 3905 None                    10                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 10/22/14 8:15 PM 10/22/14 8:30 PM


Area Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Smart Cover


10/25/2014 61071 58891 None              1,500                      ‐    Sewer Manhole
No Significant 
Dangers Contractor No 10/25/14 9:20 AM 10/25/14 4:30 PM Spill Contained CLEANED MAIN Other EARZ Notification


10/25/2014 28381 42567 None                  150                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Structural No 10/25/14 10:49 AM 10/25/14 2:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other;Point Repair


10/26/2014 47900 47899 None                    50                      ‐   GRAVITY Sewer Main
No Significant 
Dangers Debris No 10/26/14 9:01 AM 10/26/14 1:25 PM


Spill ContainedArea Cleaned and 
Disinfected CLEANED MAIN


Point Repair, increase FCS, 
Post Cleaning


10/27/2014 72228 72402 None                  150                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Contractor No 10/27/14 8:13 PM 10/27/14 8:35 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other


10/29/2014 12348 25519 None                    15                      ‐   
IN SIPHON Sewer 
Manhole


No Significant 
Dangers Debris No 10/29/14 5:48 PM 10/29/14 7:15 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Increase FCS;Other;Point 
Repair;Smart Cover


10/31/2014 LS201 NONE                  250                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Lift Station No 10/31/14 4:05 PM 10/31/14 4:30 PM  CLEANED AREA Other


11/4/2014 52815 931140
SALADO 
CREEK          137,000   Sewer Manhole


No Significant 
Dangers I/I Yes 6/25/2014 11/4/14 9:50 PM 11/6/14 5:00 AM  DILUTED BY HEAVY RAIN WATER Other Public Notice


11/4/2014 52471 930660
SALADO 
CREEK            48,000 


STANDARD Sewer 
Manhole


No Significant 
Dangers I/I Yes 6/25/2014 11/4/14 9:53 PM 11/5/14 1:55 PM  DILUTED BY HEAVY RAIN WATER Bolt down;Other


11/4/2014 60095 47649
SALADO 
CREEK          201,350 


STANDARD Sewer 
Manhole


No Significant 
Dangers I/I Yes 6/25/2014 11/4/14 10:47 PM 11/6/14 4:30 AM  DILUTED BY HEAVY RAIN WATER Other Public Notice


11/6/2014 64817 463203                  170                      ‐    Sewer Manhole
No Significant 
Dangers I/I No 11/6/14 9:48 AM 11/6/14 12:30 PM  DILUTED BY HEAVY RAIN WATER Other


11/6/2014 46429 46423 None              6,000             40,000 
STANDARD Sewer 
Manhole


No Significant 
Dangers Structural No 11/6/14 8:42 AM 11/6/14 11:30 AM


Spill ContainedReturned to System 
CLEANED MAIN


Design Request;Other;Point 
Repair;Smart Cover


11/11/2014 59940 59939 None              2,475               1,000 
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 11/11/14 12:26 PM 11/11/14 3:30 PM


Spill ContainedArea Cleaned and 
Disinfected CLEANED MAIN Design Request


11/12/2014 200706 NONE                  400                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Structural No 11/12/14 8:24 AM 11/13/14 10:00 AM  REPAIRED LATERAL Other


11/13/2014 418980 418963 None                  844                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 11/11/14 11:33 AM 11/11/14 5:45 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Point Repair


11/13/2014 924865 924866 None                    10                      ‐    Sewer Manhole
No Significant 
Dangers Debris No 11/13/14 12:04 PM 11/13/14 7:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


11/16/2014 92017 561949 None                  150                      ‐    Sewer Manhole
No Significant 
Dangers Structural No 11/16/14 10:42 AM 11/16/14 11:30 AM


Area Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Design Request;Point 
Repair;Smart Cover


Page 10 of 12







Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


11/20/2014 44154 43798
ROSILLO 
CREEK          188,500       2,385,150 


STANDARD Sewer 
Manhole Potential Fish Kill Structural No 11/20/14 6:50 AM 11/20/14 4:40 PM


Spill Contained Returned to System 
INSTALLED BY‐PASS PUMP


Design Request;Other;Point 
Repair Public Notice


11/22/2014 8380 6019 None                  150                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Vandalism No 11/22/14 10:52 AM 11/22/14 12:30 PM


Area Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Bolt down;Other


11/23/2014 937271 100513 None              2,620                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 11/23/14 2:47 PM 11/23/14 5:55 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other


11/27/2014 52471 930659
MUDD 
CREEK                  300                      ‐   


STANDARD Sewer 
Manhole


No Significant 
Dangers Other Yes 11/4/2014 11/27/14 12:29 PM 11/27/14 3:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
CLEANED MAIN Other


11/29/2014 491635 491636 None                    25                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 11/29/14 10:33 AM 11/29/14 11:30 AM


Spill ContainedArea Cleaned and 
Disinfected CLEANED MAIN Increase FCS;Other


11/30/2014 43297 42303 None                  450                   450 
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 11/30/14 5:45 PM 11/30/14 8:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other


12/3/2014 6740 9936 None                    15                     15 
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 12/3/14 3:57 PM 12/3/14 4:15 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


12/6/2014 32476 32477 None                    15                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Debris No 12/6/14 11:05 AM 12/6/14 11:30 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED 
LATERAL Other


12/8/2014 59601 61808 None                    30                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 12/8/14 12:24 PM 12/8/14 1:15 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other


12/8/2014 481687 481686 None                    10                      ‐   
IN SIPHON Sewer 
Manhole


No Significant 
Dangers Debris No 12/8/14 5:19 PM 12/8/14 7:10 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Increase FCS;Other


12/9/2014 4042 3977 None              2,200               2,200 GRAVITY Sewer Main
No Significant 
Dangers Grease No 12/9/14 2:06 PM 12/9/14 3:30 PM


Spill Contained Returned to 
SystemArea Cleaned and 
Disinfected CLEANED MAIN


Increase FCS;Other;Smart 
Cover


12/22/2014 12869 27346 None                    50                      ‐   
LATERAL Sewer Service 
Line


No Significant 
Dangers Debris No 12/19/14 2:02 PM 12/19/14 4:30 PM Spill Contained CLEANED MAIN Design Request;Other


12/22/2014 34659 18826 None                    15                     15 GRAVITY Sewer Main
No Significant 
Dangers Structural No 12/22/14 4:03 PM 12/22/14 4:45 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
CLEANED AREA


Design Request;Other;Point 
Repair;Smart Cover


12/22/2014 36335 36366 None              4,000 
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 12/22/14 4:59 PM 12/22/14 6:10 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
Disinfected CLEANED MAIN Increase FCS


12/24/2014 430641 430640 None                    20                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Debris No 12/24/14 7:58 PM 12/24/14 8:30 PM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Design Request;Other;Point 
Repair;Smart Cover


12/26/2014 80666 80739 None                  500                   200 
LATERAL Sewer Service 
Line


No Significant 
Dangers Grease No 12/26/14 10:42 AM 12/26/14 1:00 PM


Spill ContainedReturned to 
SystemArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN


Design Request;Other;Point 
Repair
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Appendix A Section VII.A SSO Documentation


REPORTDATE UNITID 
(Upstream 
Manhole)


UNITID2 
(Downstream 
Manhole)


Receiving 
Water


 Gallons 
Discharged 


 Gallons 
Recovered 


System Component Potential Impact Cause of SSO Repeats Date of Last 
SSO


Date/Time Start Date/Time Stop Steps Taken to Respond Steps Taken to Minimize 
Probablitity Reoccurance1


Report of all 
Notifications to Public 
and Other Agencies


12/26/2014 42227 396612 None                    30                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 12/26/14 10:23 AM 12/26/14 11:30 AM


Spill ContainedArea Cleaned and 
DisinfectedFlushed Area with H2O, 
Unstopped Main, CLEANED MAIN Other


12/29/2014 69520 544101
INDIAN 
CREEK            32,750           451,900 


STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 12/29/14 6:54 AM 12/29/14 10:58 AM


Spill Contained Area Cleaned and 
Disinfected CLEANED MAIN Increase FCS;Other


12/30/2014 28132 27976 NONE                  640                      ‐   
STANDARD Sewer 
Manhole


No Significant 
Dangers Grease No 12/30/14 6:56 PM 12/30/14 8:00 PM


Area Cleaned and Disinfected 
CLEANED MAIN


Design Request;Other;Point 
Repair


Note 1: Timeframe ‐ Steps to prevent reoccurence are planned during the SSO meeting following each SSO. Typically, SSO meetings are held weekly or as appropriate.
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Appendix B‐1 Section VII.D SAWS Information Regarding 
Private Lateral Discharges


Dispatched Location Description Remedial Measures


1/9/2014 North Knoll 05711 M/h Overflow // In Front Of Saddleridge Apts // Karim: 683‐4875


m/h overflow on private property due to paper 
towels/debris/grease about 2250gals, spill . at 50gals p/m for 
15 min.


1/10/2014 State Hwy 151 08603


Mh Overflow On Svc Road Behind 8603 Hwy 151 ‐‐ Cust Claims 
Sewage Is Coming Out Of Mh And Smells Awful ‐‐ Alicia Alaniz 681‐
5201 Found no overflow


1/13/2014 North Dr 00141 Swr Back Up‐has Svc‐ Per Cindy 735‐4233


found grease stoppage at main . pm sect unstop main about 5 
gal. sewer spill went into 141 North dr, garage called claims 
and give a claims form


1/19/2014 Danny Kaye 05903
Manhole Overflow       Name: Manuel Vasquez        Phone: 210 636‐
3212 Letter to Customer


1/26/2014 Olive St N 01023
Report Of Manhole Overflow At Apartment Complex ‐ Manhole Is 
On Sidewalk ‐  Per Area Resident Across Street


investigated sewer over flow found private main overflowing‐
vacumned down to prevent further spill‐cleared main with 
nozzel‐spoke to maintenance person for Olive Park Apts. and 
made him aware of problem.


2/8/2014 Loop 410 Ne 02130 Investigate Possible Overflow  Ref 357481 Letter to Customer


2/13/2014 Houston St E 03930


The Following Sitrpt  96269 Has Been Issued:
 Water, Wastewater Or Recycle Water Issues 
Incident Occured: 02/13/2014 12:15:00 Pm 
Descrip on: At 12:20pm Eoc Was No fied By Josh Trent 
(superintendent 210‐385‐9180) Of A 2 Gal Sewer Spill From A 
Cleano Letter to Customer


2/20/2014 Hammond Ave 00531
Recheck Alley Leak ‐ Customer Claims Water Running Has A Foul 
Odor But Swr Lines Are In The Front ‐ Robert Desoto 532‐7771 Letter to Customer


2/21/2014 Military Dr W 06810


Manhole Overflow @ Amegy Bank Of Texas (may Be A Private Main) 
Running Onto Premises Of Red Roof Inn.  Made Contact With 
Property Manager 949‐0433 That Will Contact A Plumber And She 
Gave After Hours Number For Steven 863‐2993 Engineer For 
Premises. Letter to Customer


3/2/2014 Hamilton Ave S 015/1
Investigate Possible Mh Over Flow On Jean Walk At S. Hamilton ‐‐ 
Passerby Letter to Customer


3/10/2014 Rhapsody W 00119
Swr Backup‐ Customer With No Service Per Vincent # 394‐1456 Dba 
Forged Body Gym


Private spill from customers lateral. Cleaned as courtosy. 20 
gallons.
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Appendix B‐1 Section VII.D SAWS Information Regarding 
Private Lateral Discharges


Dispatched Location Description Remedial Measures


3/17/2014 Midcrown Dr 08000
Investigae Sewer Over Flow, Claims Sewage Coming Out Of Manhole 
City Of San Antonio (laskowski)


checked saws mains flowing Juan Ramirez found mh spilling 
on private property at apartments at 8000 Midcrown found 
mh were apartment lateral ties in SAWS hit lateral opened 
stoppage due to grease as courtesy  


3/22/2014 Us Hwy 281 N 16620


Possible Manhole Overflow Behind Oaks Cleaners (16624 Hwy 281) 
Near Sherlock's Pub And Grill (16620 Hwy 281) On The Thousand 
Oaks Side Of Property ‐‐ Heavy Flow ‐‐ Arnold 496‐8048 unstoped sewer overflow from mh #58337 200gal spill


4/9/2014 Us Hwy 281 N 26950
Possible Overflow Behind The 7/11.  There Is A Private Main Behind 
The Store But The Mh's Are Ours. 989.525.5939


475 gallon sewer spill from private sewer main‐a private lift 
station lost power‐private grease trap pumped down as a 
courtesy‐spill contained in greenbelt


4/21/2014 Brook Hollow Blvd 14502


Sitrpt 98060: Private Sewer Spill (14502 Brook Hollow)
Descrip on: Eoc Was No fied At 2:30p By Joseph Villarreal 
(foreman) Of A 150 Gal Sewer Spill From A Customer’s Clean Out At 
14502 Brook Hollow (cause Unknown). According To Mr. Villarreal 
The Spill Letter to Customer


5/7/2014 Perrin Beitel 10712
Swr Back Up , No Service  , Dba: Smart Nutrition 
Mida Gomez 815‐9636 clnd s/m flowing good / c/o tied to sub main in rear of address


6/10/2014 Oakdale 03431
Swr Overflow , States Heavy Flow
Sunny On Site Letter to Customer


7/12/2014 Loop 410 Nw 061/1 Possible Sewer Problem Behind The Petco Store ‐  Area Resident Letter to Customer


7/13/2014 Broadway 09110
Investigate Possible Manhole Overflow / We Have 2 Manholes On 
Property 49261 And 49378 Letter to Customer


7/25/2014 Bluewater 11226 Contractor Hit A Sewer Line, Leaking (gary Rio @ 884‐6967) Letter to Customer
8/3/2014 Stringfellow Dr 04700 Sewer Backup Dba Summerview Apts P/C'D SEWER MAIN ‐ MAIN IS CLEAR/FLOWING


8/16/2014 Loop 410 Nw 06001


Possible Sewer Line Leak Behind Petco At 410 And Roxbury ‐‐  Map 
Does Not Show Line Where Person Reports Problem.  Claims Has 
Been Running For A Month Down To A Drainage Area


Found private clean out spilling into storm drain behind Petco 
/ vacuumed till quit spilling disinfected area vacuumed debris 
washed area reported to EOC private spill at this location  
SR#509619  7/12/14


8/18/2014 Southcross Blvd E 03923
Possible Sewer Leak At Sidewalk (by Meter Box) ‐ Dba: Doa Pest 
Control ‐ Reported By Dave @ 210‐824‐2223 Letter to Customer


8/22/2014 Menchaca St 012/1
Sewer Backup Actual Address 1217 Menchaca Saha (andres 
Martinez Maintenance @ 669‐7307) Letter to Customer


8/22/2014 Franklin 06215 Customer Clean Out Letter to Customer
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Appendix B‐1 Section VII.D SAWS Information Regarding 
Private Lateral Discharges


Dispatched Location Description Remedial Measures


8/29/2014 Callaghan Rd 03631
Sewer Backup @ Callaghan Crossing Apartments, Cleanout 
Overflowing ‐ Jesse Torres Onsite 210‐887‐0398 Letter to Customer


9/16/2014 New Braunfels Ave S 06218 Swr Leak Inside Dunes Apts Letter to Customer


9/21/2014 Nacogdoches Rd 03243


Investigate Possible Swr Lk ‐‐ Caller Claims Sewage Is Coming From 
Macarthur Townhomes Property And Running Into Street ‐‐ 
Attempted To Contact Property Management At Ph# 557‐9477 
(galvan Management) On Acct But No Answer ‐‐ Anonymous Tenant


FOUND 25 GALLON SPILL FROM PRIVATE LINE( LATERAL)
PLUMBER ON SITE MAKING REPAIRS
CLEANED & DIS‐INFECTED STREET


9/22/2014 Pipers Ln 07750 Swr Back Up‐ No Svc (bldg #6) Dba Villas De La Cascada


called out responed to clean out over flow  at appartment 
complex,clean out over flow.hit setion from our m/h#55645 
385 ft on to private property approx 50gln spill contained 
disinfected area rinsed down also have temp Wayne Harmon 
working with me , and Ken k.Josh martin went home early 
family emergecy


9/26/2014 Commerce St W 02922 Surcharge 
Letter to Customer ‐  25 gallons spilled into AT&T manhole. 
Contained in manhole.


9/26/2014 Medical Dr 04502
Sewer Backup ‐ Dba University Hospital ‐ Joe (plumber) 210‐772‐
1061


Got called for a sewer backup checked sewer mains in front of 
address, our mains are clear and flowing. Spill was coming out 
from privet main,we started to vacuume down manhole and 
had to do it continuiosly to prevent from overflowing. Had to 
ask Jesse Torres to assist me with help, he called in tv foreman 
Rick P. and his oporator. With their assistence we unstopped 
privet main and I calculated a 300 gals spill that recided to a 
drianstrom. We disinfected and flushed down the spill into the 
drianstrom.


10/3/2014 Oaklawn 07135
Sewer Back‐up Per K. Cantu (eoc) . Dba Oaklawn Apts.(mr. Ralph 
Sanchez Maint Ph# 683‐2958)


hit private main tring to open stoppage unble to open line 
made contact with on call Supt. Jeff Supplee he made calls 
found on site maint. man we put cap on clean out that was 
spilling turned water off to apt sanitized washed down area


10/4/2014 Aganier Ave 024/1
Smartcover 1st Note‐ Mh 15210 2300 Blk Aganier  2014‐10‐04 
08:47:16 Surcharge Dist 13  In From Sensor Down Alrm# 318240 Letter to Customer


10/6/2014 Woodstone 04950 Manhole Overflow (gabby @ 2701‐0400) Letter to Customer
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Appendix B‐1 Section VII.D SAWS Information Regarding 
Private Lateral Discharges


Dispatched Location Description Remedial Measures


10/6/2014 Howard St 00233
Swr Backup @ Linda Apartments ‐ No Service ‐ Rita Coronado 210‐
225‐1258


pressure cleaned main on front of apts‐main clear‐gave 
plumbers notice‐cleanout for apts. overflowing‐pushed hose 
into cleanout closet to main‐finally cleared lateral.


10/10/2014 State Hwy 151 08765


Contractor Hit A Private, Forced Sewer Main // Swr Spilling Onto 
Street @ Potranco & 151 ‐ Near Texaco // Nathan (saws Inspector): 
621‐5818 Letter to Customer


10/19/2014 Jackson‐keller Rd 01700
Dba Lincoln Village Apt        Possible Sewr Overflow In Street      
Name: Anonymous


found customer cleanout spilling at appartment complex 
reported to EOC and Supt Jesus Torres. pushed in over 60 ft 
hose hit turned on water opened stoppage customer back in 
service vacuumed debris and water up washed down and 
disinfected area


10/27/2014 Craig Place E 00358 Surcharge
Letter to Customer, 50 Gallon Spill 1023 Craig Address 
Changed Private Lateral


10/28/2014 Ray Bon Dr 07031 Surcharge Letter to Customer, Private Spill Gallons Out Private Cleanout


10/29/2014 Houston St E 00902
Check For Sewer Lek On The Side Of Property..dba Days Inn.. Check 
Close To Bowie Street. Michael Stuart 559‐4556


sewer main clear ,lateral overflowing, unstopped lateral per 
jesse torres


11/11/2014 Heimer Rd 00250
Swr Backup ‐‐ Cust Without Svc ‐‐ Dba Arbor Hills Apartments ‐‐ 
Hillary (prop Mgr) 403‐2720


found private cleanout at 205 hiemer rd. over flowing abot 2 
gal minute reported to jesse torres and dispatch will get code 
compliance out there.


11/25/2014 Babcock Rd 00900
Sewer Back Up   Liquid On Sunshine Ranch See Bridge  Near  
Townhomes Glenda 300‐8408


found customer cleanout behind apartments spilling hit lateral 
unstopped / Reported to EOC and Supt. Juan Ramirez picked 
up debris around cleanout bleached  area vacuumed up what I 
could 


12/1/2014 Sligo St 00328
Sewer Stoppage, Overflowing From Cleanout (ruby Delarosa @ 210‐
214‐6639)


cleared lateral‐problem on h/o side‐gave plumbers notice‐50 
gallon private spill‐cleaned & disinfected.


12/3/2014 Presa St S 01025


Swr Backup‐ With No Service Dba Southtown Clinic‐ Caller Claims 
Dr. At Location. Said Area Was Marked But There Was No 
Comments In The Sr # 677141‐no Wo Made. Please Make Contact


checked our main pm sec main clear, made customer contact 
claim that saws was out here two weeks ago had rotor rooter 
come out and mark area of repaire needed there was no 
follow in regards to there service lateral, just completed 
notification in regards to this mater also due to no repair 
caused back up 60 gal spill contained under building.
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Appendix B‐1 Section VII.D SAWS Information Regarding 
Private Lateral Discharges


Dispatched Location Description Remedial Measures


12/4/2014 Perrin Beitel 09511 Sewer Back Up No Service   Building 13


investigated cleanout overflow‐main flowing good‐cleanout 
spilling‐spoke to superviser of apartment‐he knows about the 
problem & has plumbers working on it‐private spill‐private 
pump station is problem


12/4/2014 Barrera 004/1
Mh Overflow @ 407 Barrera, Dba: Burnet Center ‐ Jerry Ramirez 210‐
316‐2720 Letter to Customer


12/13/2014 Eldridge Ave 04214
Sewer Backup // Coming From Property And Down Into Street // 
Reported To Safd: Frank Rios ‐ 206‐2201


some pulled a travel trail from the address of 4218 Eldridge 
broke pipe under trailer spilling sewer onto street of about 10 
gallons vacuumed and washed street.
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Appendix B‐2 Section VII.D City of San Antonio Information Regarding 
Private Lateral Notifications


COMPLAINT 
NUMBER BLOCK NUMBER STREET_ADDRESS DATE_ACTION_TAKEN STATUS


22235915 901 24TH ST NW    20140106 Complied
22376567 230 ADAES AV AND M 20140920 Notification
22279393 129 AGANIER AV    20140310 Violation
22279393 129 AGANIER AV    20140331 Complied
22249857 1223 AGANIER AV    20140106 Violation
22249857 1223 AGANIER AV    20140121 Complied
22305462 155 ALEXANDER HAMI 20140503 Notification
22245740 155 ALEXANDER HAMI 20140107 Complied
22247766 412 ALTA SITA ST  20140129 Notification
22279158 339 ALTITUDE DR   20140312 Violation
22279158 339 ALTITUDE DR   20140321 Complied
22308939 818 AMANDA ST AND 20140520 Complied
22410719 135 AMIRES PL     20141208 Notification
22367626 1538 ANSLEY BV W   20140903 Violation
22367626 1538 ANSLEY BV W   20140929 Complied
22385447 5825 AQUARIUS      20141021 Notification
22365385 329 ARANSAS AVE   20140827 Notification
22346448 1408 ARANSAS AVE   20140721 Notification
22358961 5903 ARCHWOOD DR   20140813 Violation
22358961 5903 ARCHWOOD DR   20140829 Complied
22306598 127 ARDMORE ST    20140507 Notification
22273109 301 ARLINGTON CT  20140226 Violation
22273109 301 ARLINGTON CT  20140314 Complied
22306838 1100 ASHLEY RD     20140506 Notification
22380246 1600 ASHLEY RD     20140926 Notification
22383948 1600 ASHLEY RD     20141112 Complied
22381917 422 AUDUBON DR S  20141008 Notification
22247715 1401 AUSTIN HWY    20140102 Notification
22261372 2016 AUSTIN HWY    20140130 Violation
22261372 2016 AUSTIN HWY    20140211 Complied
22285461 2160 AUSTIN HWY    20140402 Violation
22300642 2160 AUSTIN HWY    20140501 Violation
22285461 2160 AUSTIN HWY    20140415 Complied
22390878 7515 AUTUMN PARK   20141021 Violation
22390878 7515 AUTUMN PARK   20141029 Complied
22369337 4403 AVENIDA PRIMA 20140908 Violation
22369337 4403 AVENIDA PRIMA 20140919 Complied
22337459 538 AVONDALE AVE  20140708 Violation
22337459 538 AVONDALE AVE  20140722 Complied
22296341 140 BABCOCK RD    20140414 Notification
22417429 1543 BABCOCK RD    20141223 Notification
22310647 2626 BABCOCK RD    20140515 Notification
22355892 5440 BABCOCK RD    20140814 Complied
22368136 5720 BANDERA RD    20140910 Complied
22245622 210 BARBUDA DR    20140115 Complied
22401461 7500 BARLITE BLVD  20141113 Notification
22411367 411 BARRERA ST    20141208 Notification
22385123 3903 BARRINGTON ST 20141008 Violation
22385123 3903 BARRINGTON ST 20141020 Complied
22367722 500 BEE ST        20140912 Complied
22248333 501 BLAINE ST     20140109 Complied
22409557 1302 BLANCO RD     20141205 Notification
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Appendix B‐2 Section VII.D City of San Antonio Information Regarding 
Private Lateral Notifications


COMPLAINT 
NUMBER BLOCK NUMBER STREET_ADDRESS DATE_ACTION_TAKEN STATUS


22285219 5347 BLANCO RD     20140321 Violation
22304688 5347 BLANCO RD     20140501 Violation
22283991 5347 BLANCO RD     20140319 Complied
22406593 8100 BLANCO RD     20141208 Notification
22253457 13230 BLANCO RD     20140116 Complied
22322473 203 BLUE BONNET ST 20140619 Complied
22351043 11226 BLUEWATER AND 20140729 Notification
22354557 6903 BORDER BROOK  20140805 Violation
22354557 6903 BORDER BROOK  20140818 Complied
22323329 4402 BOXWOOD RD    20140609 Notification
22291440 246 BOYER ST W    20140403 Violation
22291440 246 BOYER ST W    20140416 Complied
22363799 175 BRENHAVEN ST  20140902 Complied
22407622 342 BRENNER AVE   20141126 Violation
22407622 342 BRENNER AVE   20141222 Complied
22341371 8407 BROADWAY      20140711 Notification
22356185 9110 BROADWAY      20140807 Notification
22247646 9110 BROADWAY      20140102 Complied
22247939 10014 BROADWAY      20140102 Violation
22247939 10014 BROADWAY      20140109 Complied
22343044 9110 BROADWAY AND C 20140715 Notification
22407436 11915 BUDAPEST      20141219 Complied
22332021 5415 BUENA VISTA ST 20140625 Complied
22310323 127 BURCHAM AV E  20140610 Notification
22308114 133 BURCHAM AV E  20140508 Notification
22310329 135 BURCHAM AV E  20140512 Notification
22313893 135 BURCHAM AV E  20140520 Violation
22313893 135 BURCHAM AV E  20140708 Complied
22342862 234 CALGARY AV    20140712 Violation
22342862 234 CALGARY AV    20140715 Complied
22319662 258 CALGARY AV    20140708 Notification
22366828 3631 CALLAGHAN RD  20140830 Complied
22377014 6031 CALLAGHAN RD  20140922 Violation
22377014 6031 CALLAGHAN RD  20140930 Complied
22301214 7626 CALLAGHAN RD  20140506 Complied
22410366 7667 CALLAGHAN RD  20141205 Notification
22411185 7667 CALLAGHAN RD  20141208 Violation
22245805 7667 CALLAGHAN RD  20140107 Complied
22326895 116 CAROLINA      20140613 Violation
22326895 116 CAROLINA      20140625 Complied
22326880 606 CARROLL AVE   20140616 Notification
22395706 131 CASS AVE      20141029 Notification
22361515 200 CASTROVILLE RD 20140821 Notification
22362261 1220 CASTROVILLE RD 20140822 Notification
22354470 1226 CASTROVILLE RD 20140912 Notification
22407084 2525 CASTROVILLE RD 20141201 Notification
22416478 2525 CASTROVILLE RD 20141219 Violation
22416478 2525 CASTROVILLE RD 20141222 Complied
22316381 6500 CEDAR LN      20140528 Notification
22324159 507 CENTER ST     20140610 Violation
22324159 507 CENTER ST     20140717 Complied
22331548 1639 CERALVO ST    20140715 Notification
22311699 1927 CERALVO ST    20140516 Notification
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Appendix B‐2 Section VII.D City of San Antonio Information Regarding 
Private Lateral Notifications


COMPLAINT 
NUMBER BLOCK NUMBER STREET_ADDRESS DATE_ACTION_TAKEN STATUS


22289049 5427 CERRO VISTA ST 20140331 Violation
22289049 5427 CERRO VISTA ST 20140418 Complied
22309641 3304 CESAR CHAVEZ W 20140513 Notification
22320688 4929 CHAMPLAIN     20140605 Notification
22261148 306 CHAUCER AV    20140131 Violation
22261148 306 CHAUCER AV    20140220 Complied
22308941 435 CHERRY RIDGE  20140509 Notification
22369335 3022 CHERRY ST S   20140908 Notification
22363840 3024 CHERRY ST S   20140825 Notification
22339524 147 CHEYENNE AV   20140711 Notification
22273673 202 CHICAGO BV    20140304 Notification
22387215 2765 CHURCHILL AV  20141101 Notification
22408093 511 CINCINNATI AV 20141201 Violation
22243287 511 CINCINNATI AV 20140107 Complied
22346743 2331 CINCINNATI AV 20140722 Complied
22339913 251 CLAREMONT AVE 20140709 Complied
22267877 206 COLEMAN ST    20140213 Violation
22267877 206 COLEMAN ST    20140221 Complied
22384475 3715 COLONY DR     20141008 Complied
22319997 211 COLORADO ST S 20140610 Violation
22319997 211 COLORADO ST S 20140625 Complied
22329416 3735 COMMERCE ST E 20140623 Complied
22278028 2710 COMMERCE ST W 20140306 Violation
22286366 2710 COMMERCE ST W 20140325 Violation
22297564 2710 COMMERCE ST W 20140416 Violation
22286366 2710 COMMERCE ST W 20140411 Complied
22255506 1479 CONTOUR DR W  20140117 Violation
22255506 1479 CONTOUR DR W  20140124 Complied
22402083 811 CORINNE       20141117 Notification
22292741 811 CORINNE       20140410 Complied
22245999 503 COURTLAND PL E 20140108 Complied
22395048 1021 CRAIG PL W    20141029 Violation
22395048 1021 CRAIG PL W    20141117 Complied
22418556 1906 CRAIG PL W    20141230 Notification
22277231 3206 CRIPPLE CREEK 20140305 Violation
22277231 3206 CRIPPLE CREEK 20140310 Complied
22378744 202 CROPSEY AV    20140924 Violation
22378744 202 CROPSEY AV    20141103 Complied
22387504 2700 CULEBRA RD    20141013 Notification
22291371 326 CYPRESS ST W  20140404 Notification
22271086 908 DAKOTA ST     20140318 Notification
22358474 5903 DANNY KAYE DR 20140819 Notification
22266174 8710 DATAPOINT     20140211 Notification
22248500 8710 DATAPOINT     20140107 Violation
22248500 8710 DATAPOINT     20140122 Complied
22400212 8715 DATAPOINT     20141110 Notification
22253614 8916 DATAPOINT     20140114 Violation
22253614 8916 DATAPOINT     20140122 Complied
22271294 170 DE CHANTLE RD 20140225 Complied
22265777 5814 DEER HORN ST  20140213 Notification
22269280 5814 DEER HORN ST  20140218 Complied
22348006 227 DEERWOOD DR   20140723 Notification
22414136 227 DEERWOOD DR   20141215 Violation
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Private Lateral Notifications


COMPLAINT 
NUMBER BLOCK NUMBER STREET_ADDRESS DATE_ACTION_TAKEN STATUS


22408027 227 DEERWOOD DR   20141204 Complied
22351116 4536 DEL MAR TRAIL 20140729 Notification
22248952 824 DENVER BV     20140117 Complied
22269441 4618 DIETRICH RD   20140220 Complied
22415741 4619 DIETRICH RD   20141219 Complied
22273155 904 DONALDSON AV  20140225 Violation
22273155 904 DONALDSON AV  20140307 Complied
22322717 1146 DONALDSON AV  20140619 Notification
22322717 1146 DONALDSON AV  20140605 Violation
22284986 1150 DONALDSON AV  20140321 Notification
22305256 206 DORRIS ST     20140502 Violation
22305256 206 DORRIS ST     20140605 Complied
22375885 436 DREXEL AV E   20140922 Violation
22375885 436 DREXEL AV E   20141009 Complied
22323770 100 DULLNIG CT E  20140607 Notification
22277882 1239 EDRIS ST      20140306 Notification
22408205 3900 EISENHAUER RD 20141203 Complied
22396975 0 ELGIN AV      20141104 Complied
22335980 110 ELLANA CLAIRE 20140711 Notification
22265746 2119 ELMENDORF ST N 20140210 Notification
22270407 2119 ELMENDORF ST N 20140219 Violation
22270407 2119 ELMENDORF ST N 20140307 Complied
22282547 6507 ELMER BV      20140318 Notification
22361340 6511 ELMER BV      20140910 Notification
22264241 807 ELMIRA ST E   20140206 Violation
22264241 807 ELMIRA ST E   20140218 Complied
22364268 302 ENCHANTED ST  20140826 Notification
22281526 255 ENGLEWOOD DR  20140314 Violation
22281526 255 ENGLEWOOD DR  20140401 Complied
22246654 418 FAIR AV       20140118 Complied
22265707 6600 FAIRDALE DR   20140210 Notification
22323806 6600 FAIRDALE DR   20140609 Violation
22323806 6600 FAIRDALE DR   20140617 Complied
22307602 3215 FAIRMEADOWS LN 20140514 Complied
22331558 134 FENFIELD AV   20140620 Violation
22383579 1315 FENFIELD AV   20141003 Notification
22384159 1323 FENFIELD AV   20141023 Complied
22386189 838 FILLMORE      20141009 Notification
22330087 2246 FISHING TRAIL 20140619 Notification
22260371 1002 FITCH ST      20140129 Notification
22302035 7526 FIVE PALMS DR 20140428 Notification
22284386 1419 FLORES ST N   20140328 Notification
22278016 1802 FLORES ST S   20140306 Notification
22273277 8237 FLORES ST S   20140225 Violation
22273277 8237 FLORES ST S   20140319 Complied
22404969 615 FRANK ST      20141218 Complied
22363543 6215 FRANKLIN ST   20140822 Violation
22363543 6215 FRANKLIN ST   20140829 Complied
22247746 1300 FREDSBG RD    20140103 Notification
22306269 7880 FREDSBG RD    20140505 Notification
22400698 921 FRENCH PL W   20141114 Notification
22364075 1733 FRENCH PL W   20140827 Notification
22391973 810 FRIO ST N     20141022 Notification
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NUMBER BLOCK NUMBER STREET_ADDRESS DATE_ACTION_TAKEN STATUS


22296510 4411 GARDENDALE DR 20140414 Notification
22263830 4411 GARDENDALE DR 20140205 Violation
22263830 4411 GARDENDALE DR 20140211 Complied
22367660 4515 GARDENDALE DR 20140902 Violation
22367660 4515 GARDENDALE DR 20140908 Complied
22262666 1318 GARDINA ST    20140203 Notification
22415622 1318 GARDINA ST    20141217 Violation
22321151 1400 GARDINA ST    20140604 Notification
22410061 1031 GEMBLER RD    20141209 Complied
22397842 402 GEN MCMULLEN N 20141119 Notification
22318725 533 GEN MCMULLEN N 20140530 Notification
22306425 537 GEN MCMULLEN N 20140516 Complied
22248071 1206 GEN MCMULLEN S 20140106 Notification
22281315 2506 GEN MCMULLEN S 20140318 Notification
22348821 2506 GEN MCMULLEN S 20140813 Complied
22256626 1441 GERALD AV W   20140122 Violation
22256626 1441 GERALD AV W   20140131 Complied
22248533 1014 GEVERS ST N   20140123 Complied
22400420 240 GILLMORE AV   20141110 Notification
22400469 402 GILLMORE AV   20141110 Violation
22400469 402 GILLMORE AV   20141124 Complied
22298802 6072 GLACIER SUN   20140417 Violation
22298802 6072 GLACIER SUN   20140501 Complied
22344382 4848 GOLDFIELD DR  20140716 Notification
22259226 423 GOULD ST      20140127 Violation
22259226 423 GOULD ST      20140205 Complied
22408782 125 GRAPELAND AV  20141218 Notification
22258914 802 GRAYSON ST E  20140125 Violation
22258914 802 GRAYSON ST E  20140207 Complied
22296053 1831 GREEN ASH     20140502 Notification
22296053 1831 GREEN ASH     20140411 Violation
22320491 2146 GREEN CREST DR 20140603 Violation
22320491 2146 GREEN CREST DR 20140612 Complied
22296915 712 GREEN ST      20140416 Notification
22301623 712 GREEN ST      20140424 Violation
22301623 712 GREEN ST      20140509 Complied
22358323 8302 GRISSOM GATE  20140812 Notification
22265895 8756 GRISSOM RD    20140211 Complied
22303364 126 GROSVENOR BLVD 20140430 Notification
22323564 422 GROSVENOR BLVD 20140607 Notification
22312360 5201 GROVEHILL DR  20140520 Notification
22414143 1327 GUADALUPE ST  20141215 Notification
22339032 2126 GUADALUPE ST  20140714 Notification
22397776 9325 GUILBEAU RD   20141104 Notification
22360792 815 HACKBERRY ST N 20140818 Violation
22360792 815 HACKBERRY ST N 20140905 Complied
22412081 827 HACKBERRY ST S 20141210 Violation
22319558 539 HAMMOND AV    20140531 Violation
22319558 539 HAMMOND AV    20140703 Complied
22326206 HAMMOND AV    20140613 Notification
22418239 128 HANDLEY ST    20141229 Notification
22299497 122 HARLAN AV W   20140422 Notification
22246097 7206 HARLOW DR     20140106 Violation
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NUMBER BLOCK NUMBER STREET_ADDRESS DATE_ACTION_TAKEN STATUS


22246097 7206 HARLOW DR     20140114 Complied
22285262 2447 HARRY WURZBACH 20140326 Complied
22370287 2530 HARRY WURZBACH 20140911 Notification
22258204 1727 HAYS ST       20140127 Violation
22258204 1727 HAYS ST       20140221 Complied
22309709 1728 HAYS ST       20140516 Complied
22400658 250 HEIMER RD     20141117 Violation
22400658 250 HEIMER RD     20141120 Complied
22333725 16500 HENDERSON PASS 20140625 Notification
22384603 1111 HERBST LN     20141016 Notification
22316366 930 HERMOSA DR W  20140527 Notification
22313807 1034 HERMOSA DR W  20140527 Notification
22315934 1034 HICKORY TRAIL 20140523 Notification
22262639 5927 HIGHFIELD DR  20140204 Notification
22262640 5935 HIGHFIELD DR  20140217 Violation
22315402 5935 HIGHFIELD DR  20140523 Violation
22262640 5935 HIGHFIELD DR  20140415 Complied
22293116 5431 HILLBURN      20140408 Notification
22354476 5431 HILLBURN      20140805 Violation
22379253 5431 HILLBURN      20140925 Violation
22354476 5431 HILLBURN      20140812 Complied
22348632 5431 HILLBURN AND C 20140724 Notification
22281551 1880 HORAL         20140313 Violation
22281551 1880 HORAL         20140321 Complied
22252470 329 HOT WELLS BV  20140113 Violation
22252470 329 HOT WELLS BV  20140121 Complied
22270164 400 HOUSTON ST E  20140221 Notification
22395190 902 HOUSTON ST E  20141030 Notification
22357515 2113 HOUSTON ST E  20140812 Violation
22357515 2113 HOUSTON ST E  20140903 Complied
22384874 233 HOWARD ST     20141013 Notification
22302964 16650 HUEBNER RD    20140430 Notification
22339492 923 HUISACHE AV W 20140707 Violation
22339492 923 HUISACHE AV W 20140728 Complied
22247781 1552 HUISACHE AV W 20140103 Violation
22247781 1552 HUISACHE AV W 20140114 Complied
22294080 125 HUMBOLDT PL   20140410 Notification
22276252 10531 HUNTERS POND  20140304 Violation
22276252 10531 HUNTERS POND  20140327 Complied
22320774 126 IKE ST        20140603 Violation
22320774 126 IKE ST        20140630 Complied
22270040 920 IOWA ST       20140218 Violation
22270040 920 IOWA ST       20140314 Complied
22283671 358 IRVINGTON DR  20140319 Notification
22390549 1700 JACKSON KELLER 20141021 Violation
22390549 1700 JACKSON KELLER 20141024 Complied
22261777 2500 JACKSON KELLER 20140131 Notification
22373937 2500 JACKSON KELLER 20140915 Violation
22373937 2500 JACKSON KELLER 20140916 Complied
22338910 315 JACKSON ST    20140707 Violation
22338910 315 JACKSON ST    20140730 Complied
22267577 626 JOHN ADAMS DR 20140220 Notification
22266475 834 JOHN ADAMS DR 20140215 Violation
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22266475 834 JOHN ADAMS DR 20140304 Complied
22289591 238 KASHMUIR PL   20140402 Violation
22289591 238 KASHMUIR PL   20140422 Complied
22250703 859 KEATS AV      20140121 Notification
22250703 859 KEATS AV      20140109 Violation
22381089 120 KENDALIA AV   20141001 Notification
22417372 522 KENDALIA AV   20141222 Violation
22333679 631 KENDALIA AV   20140625 Violation
22333679 631 KENDALIA AV   20140710 Complied
22291451 1209 KENTUCKY AV   20140403 Violation
22291451 1209 KENTUCKY AV   20140501 Complied
22288187 9324 KILGORE RD    20140428 Notification
22349855 501 KOEHLER CT    20140725 Violation
22349855 501 KOEHLER CT    20140729 Complied
22318297 12230 LA CHARCA DR  20140529 Violation
22318297 12230 LA CHARCA DR  20140625 Complied
22360312 4040 LANGDON RD    20140816 Notification
22384289 3128 LAREDO ST S   20141014 Notification
22384289 3128 LAREDO ST S   20141007 Violation
22385316 3128 LAREDO ST S   20141007 Violation
22277960 4775 LARK AV       20140306 Violation
22277960 4775 LARK AV       20140319 Complied
22305685 1535 LENNON AV     20140502 Violation
22305685 1535 LENNON AV     20140512 Complied
22343914 775 LINDA LOU DR  20140716 Notification
22269817 775 LINDA LOU DR  20140318 Complied
22333066 2167 LOOP 410 NE   20140625 Complied
22292411 754 LOOP 410 NW   20140408 Notification
22356044 3782 LOOP 410 NW   20140808 Notification
22343012 6001 LOOP 410 NW   20140714 Notification
22360799 6001 LOOP 410 NW   20140819 Violation
22360799 6001 LOOP 410 NW   20140822 Complied
22385014 6100 LOOP 410 NW   20141020 Complied
22389747 6300 LOOP 410 NW   20141017 Notification
22342863 5200 LOOP 410 SE   20140807 Complied
22350710 8671 LOOP 410 SW   20140728 Violation
22350710 8671 LOOP 410 SW   20140807 Complied
22294307 9525 LORENE LN     20140410 Notification
22282339 104 LORITA ST     20140315 Violation
22282339 104 LORITA ST     20140410 Complied
22364578 415 LULA MAE DR   20140909 Notification
22252096 1006 LYNHURST AV   20140113 Violation
22252096 1006 LYNHURST AV   20140128 Complied
22249364 1035 MAGNOLIA AV W 20140106 Notification
22252288 1039 MAGNOLIA AV W 20140113 Notification
22248215 1602 MAGNOLIA AV W 20140103 Notification
22411941 543 MAHOTA        20141210 Notification
22367468 12020 MAPLE ROCK CT 20140904 Notification
22391430 7203 MARBACH RD    20141028 Notification
22255010 7220 MARBACH RD    20140116 Notification
22291433 5315 MARCONI DR    20140404 Notification
22278710 1511 MARTIN ST W   20140313 Notification
22282946 223 MASCASA ST    20140317 Notification
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22319635 107 MATTHEWS AVE  20140603 Notification
22290806 132 MAYFIELD BV W 20140404 Notification
22393103 1927 MAYFIELD BV W 20141024 Violation
22393103 1927 MAYFIELD BV W 20141113 Complied
22299984 539 MC CARTY RD   20140423 Notification
22261250 539 MC CARTY RD   20140130 Violation
22299749 539 MC CARTY RD   20140424 Violation
22415647 539 MC CARTY RD   20141217 Violation
22256172 539 MC CARTY RD   20140131 Complied
22304193 506 MC CAULEY DR  20140502 Violation
22304193 506 MC CAULEY DR  20140514 Complied
22347666 515 MC CULLOUGH AV 20140722 Notification
22412728 214 MC DOUGAL AV  20141212 Notification
22281243 434 MC KAY ST     20140315 Notification
22347391 302 MEBANE ST     20140724 Notification
22380413 4502 MEDICAL DR    20140929 Notification
22363542 1217 MENCHACA ST   20140822 Notification
22319699 200 MENLO BV      20140605 Notification
22270191 1325 MERIDA ST     20140220 Violation
22270191 1325 MERIDA ST     20140326 Complied
22248112 1000 MILITARY DR SE 20140106 Notification
22386622 2233 MILITARY DR SE 20141020 Complied
22249342 3724 MILITARY DR SW 20140104 Notification
22363888 4040 MILITARY DR SW 20140826 Notification
22375958 5470 MILITARY DR W 20140918 Notification
22414096 9530 MILLBROOK DR  20141215 Violation
22390764 138 MINK DR       20141024 Notification
22364088 2422 MISSION FOREST 20140826 Notification
22312512 1515 MISSION RD    20140519 Violation
22312512 1515 MISSION RD    20140722 Complied
22290350 3000 MISSION RD    20140402 Violation
22290350 3000 MISSION RD    20140502 Complied
22379929 1407 MISTLETOE AV W 20140926 Notification
22304549 2614 MISTY HOLLOW  20140502 Violation
22304549 2614 MISTY HOLLOW  20140512 Complied
22337717 1022 MONTEREY ST   20140712 Complied
22314315 6643 MONTEREY ST   20140521 Violation
22314315 6643 MONTEREY ST   20140702 Complied
22367947 2607 MORALES ST    20140903 Violation
22367947 2607 MORALES ST    20141002 Complied
22294968 3104 MORALES ST    20140411 Violation
22295502 3108 MORALES ST    20140411 Violation
22247773 126 MORNINGVIEW ST 20140124 Complied
22281118 3919 MOTES DR      20140313 Notification
22319063 10371 MT HOOD DR    20140606 Notification
22282754 1201 N FM 1604 W   20140320 Notification
22395047 5700 N FM 1604 W   20141029 Notification
22409159 2618 NACOGDOCHES RD 20141203 Notification
22285052 14900 NACOGDOCHES RD 20140321 Violation
22285052 14900 NACOGDOCHES RD 20140411 Complied
22346208 200 NAVARRO ST    20140718 Notification
22295861 206 NEFF AV       20140411 Violation
22295861 206 NEFF AV       20140417 Complied
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Appendix B‐2 Section VII.D City of San Antonio Information Regarding 
Private Lateral Notifications


COMPLAINT 
NUMBER BLOCK NUMBER STREET_ADDRESS DATE_ACTION_TAKEN STATUS


22220268 211 NELSON AV     20140210 Complied
22375208 6218 NEW BRNFLS S  20140917 Complied
22330472 7130 NEW HWY 90 W  20140627 Notification
22351378 7678 NEW HWY 90 W  20140730 Notification
22363263 7678 NEW HWY 90 W  20140822 Violation
22363263 7678 NEW HWY 90 W  20140908 Complied
22378300 3414 NOGALITOS ST  20140926 Notification
22326939 3414 NOGALITOS ST  20140620 Complied
22328564 2006 NOLAN ST      20140711 Complied
22301920 711 NORTH STAR DR 20140429 Notification
22373825 2400 OAK HILL DR   20140915 Violation
22373825 2400 OAK HILL DR   20140918 Complied
22412514 155 OAK VALLEY DR 20141212 Notification
22324916 3431 OAKDALE DR    20140611 Notification
22367628 9318 OAKLAND RD    20140904 Notification
22340340 7135 OAKLAWN DR    20140708 Violation
22257145 7135 OAKLAWN DR    20140123 Complied
22287516 323 OAKWOOD DR    20140402 Notification
22309912 1211 OBLATE DR     20140512 Violation
22309912 1211 OBLATE DR     20140602 Complied
22404755 6301 OLD HWY 90 W  20141121 Violation
22404755 6301 OLD HWY 90 W  20141212 Complied
22407859 135 ORIOLE LN     20141208 Notification
22277896 122 PALO GRANDE DR 20140306 Notification
22413140 200 PARCHMAN ST   20141212 Notification
22404077 3815 PARKDALE ST   20141120 Complied
22413071 1200 PATRICIA DR   20141211 Notification
22264007 127 PAUL ST       20140226 Complied
22290945 502 PEABODY AV    20140402 Violation
22290945 502 PEABODY AV    20140410 Complied
22400291 4819 PECAN GROVE DR 20141117 Complied
22248328 4400 PECAN VALLE DR 20140102 Violation
22248328 4400 PECAN VALLE DR 20140128 Complied
22278342 6840 PECAN VALLE DR 20140306 Notification
22378706 6840 PECAN VALLE DR 20140925 Complied
22270395 2709 PEREZ ST      20140219 Notification
22359525 9338 PERRIN BEITEL 20140815 Complied
22313131 9511 PERRIN BEITEL 20140517 Violation
22394488 9511 PERRIN BEITEL 20141028 Violation
22410450 9511 PERRIN BEITEL 20141205 Violation
22313131 9511 PERRIN BEITEL 20140602 Complied
22308304 10704 PERRIN BEITEL 20140508 Complied
22276917 1826 PINE ST N     20140417 Violation
22276917 1826 PINE ST N     20140428 Complied
22377293 2431 PINN RD       20140922 Notification
22378109 7750 PIPERS LN     20140923 Notification
22375898 7770 PIPERS LN     20140918 Notification
22390444 7770 PIPERS LN     20141020 Violation
22405171 7770 PIPERS LN     20141121 Violation
22390444 7770 PIPERS LN     20141105 Complied
22414256 202 PLAINVIEW DR  20141216 Violation
22350665 1707 PLEASANTON RD 20140728 Notification
22369680 1003 PORTER ST     20140930 Notification
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Appendix B‐2 Section VII.D City of San Antonio Information Regarding 
Private Lateral Notifications


COMPLAINT 
NUMBER BLOCK NUMBER STREET_ADDRESS DATE_ACTION_TAKEN STATUS


22275234 285 POST AV       20140311 Complied
22408509 7333 POTRANCO RD   20141202 Violation
22408509 7333 POTRANCO RD   20141205 Complied
22361750 9714 POTRANCO RD   20140820 Notification
22365157 9714 POTRANCO RD   20140827 Complied
22247516 517 PRESA ST N    20140108 Complied
22409302 1025 PRESA ST S    20141203 Notification
22292720 4214 PRESA ST S    20140410 Violation
22292720 4214 PRESA ST S    20140507 Complied
22398320 243 PRESTWICK BV  20141106 Notification
22399267 243 PRESTWICK BV  20141106 Violation
22399267 243 PRESTWICK BV  20141107 Complied
22404808 727 PRICE AV      20141120 Notification
22335982 414 QUEEN ANNE CT 20140630 Notification
22251762 1519 QUINTANA RD   20140111 Violation
22251762 1519 QUINTANA RD   20140129 Complied
22367063 5415 QUINTARD ST   20140902 Notification
22407182 102 RAMPART DR W  20141126 Violation
22407182 102 RAMPART DR W  20141201 Complied
22355574 1514 RANGE FIELD   20140806 Violation
22355574 1514 RANGE FIELD   20140815 Complied
22372287 4840 RAY BON DR    20140924 Complied
22394805 7031 RAY BON DR    20141029 Violation
22394805 7031 RAY BON DR    20141115 Complied
22413857 402 RICE RD       20141212 Violation
22250487 1722 RIDGEWOOD CT W 20140109 Violation
22250487 1722 RIDGEWOOD CT W 20140131 Complied
22255591 600 RIGSBY AV     20140203 Notification
22292722 943 RIVAS ST      20140408 Violation
22292722 943 RIVAS ST      20140423 Complied
22306132 1223 RIVAS ST      20140503 Violation
22306132 1223 RIVAS ST      20140514 Complied
22298606 291 RIVERDALE DR  20140418 Notification
22254024 309 ROBERT E LEE  20140115 Violation
22254024 309 ROBERT E LEE  20140122 Complied
22293140 251 ROLLINS AV    20140408 Notification
22285802 1727 ROOSEVELT AV  20140322 Violation
22285802 1727 ROOSEVELT AV  20140502 Complied
22328328 3346 ROSELAWN AV W 20140618 Violation
22328328 3346 ROSELAWN AV W 20140620 Complied
22280228 281 SADDLEBROOK DR 20140312 Violation
22280228 281 SADDLEBROOK DR 20140320 Complied
22256282 10343 SAHARA DR     20140121 Violation
22262417 10343 SAHARA DR     20140131 Violation
22256282 10343 SAHARA DR     20140127 Complied
22282705 2200 SALINAS ST W  20140319 Violation
22282705 2200 SALINAS ST W  20140401 Complied
22344889 3035 SALINAS ST W  20140716 Notification
22309622 3631 SALINAS ST W  20140513 Violation
22309622 3631 SALINAS ST W  20140523 Complied
22358107 5323 SAN BENITO DR 20140826 Notification
22304662 401 SAN GABRIEL N 20140501 Violation
22304662 401 SAN GABRIEL N 20140611 Complied
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Appendix B‐2 Section VII.D City of San Antonio Information Regarding 
Private Lateral Notifications


COMPLAINT 
NUMBER BLOCK NUMBER STREET_ADDRESS DATE_ACTION_TAKEN STATUS


22390283 131 SAN GABRIEL S 20141021 Notification
22373816 511 SAN HORACIO N 20140915 Notification
22300959 559 SAN HORACIO N 20140424 Notification
22282367 01609 SANTA BARBARA 20140415 Case
22282367 1609 SANTA BARBARA 20140315 Violation
22282367 1609 SANTA BARBARA 20140417 Violation
22282367 1609 SANTA BARBARA 20140418 Violation
22282367 1609 SANTA BARBARA 20140522 Violation
22282367 1609 SANTA BARBARA 20140508 Complied
22294286 1530 SANTA MONICA  20140410 Notification
22283274 1639 SANTA MONICA  20140325 Notification
22309587 2127 SAUNDERS AV   20140513 Notification
22268914 2819 SAUNDERS AV   20140214 Violation
22268914 2819 SAUNDERS AV   20140320 Complied
22342069 4535 SCHERTZ RD    20140715 Notification
22294302 804 SCHLEY AV     20140410 Violation
22294302 804 SCHLEY AV     20140417 Complied
22253731 1418 SHELLEY DR    20140115 Notification
22376498 4010 SHERRIL BROOK 20140919 Complied
22282907 5610 SHERRY DR     20140318 Violation
22282907 5610 SHERRY DR     20140428 Complied
22393859 3011 SOUTHCROSS E  20141027 Violation
22393859 3011 SOUTHCROSS E  20141106 Complied
22316545 3074 SOUTHCROSS E  20140528 Complied
22251508 3450 SOUTHCROSS E  20140129 Complied
22361002 3907 SOUTHCROSS E  20140819 Notification
22246999 3907 SOUTHCROSS E  20140103 Complied
22339530 4032 SOUTHCROSS E  20140709 Notification
22343232 4032 SOUTHCROSS E  20140715 Violation
22261347 4032 SOUTHCROSS E  20140131 Complied
22336769 5365 SOUTHCRSS RNCH 20140701 Notification
22366812 11758 SPRING DALE   20140916 Complied
22365787 6535 SPRING MANOR  20140903 Complied
22253012 2201 ST CLOUD RD   20140113 Notification
22252562 1303 ST MARYS S    20140113 Notification
22385562 332 STARDUST DR   20141008 Complied
22387667 0 STATE HWY 151  20141013 Notification
22281635 1807 STEVES AV     20140314 Notification
22292016 1815 STEVES AV     20140407 Notification
22264765 619 STOCKTON DR   20140207 Notification
22325657 216 STRATFORD CT  20140611 Notification
22286390 225 STRATFORD CT  20140324 Violation
22286390 225 STRATFORD CT  20140331 Complied
22267852 4700 STRINGFELLOW  20140213 Notification
22259758 4700 STRINGFELLOW  20140128 Violation
22259758 4700 STRINGFELLOW  20140211 Complied
22256660 5851 SUN BAY       20140121 Violation
22256660 5851 SUN BAY       20140203 Complied
22412569 5763 SUN CANYON    20141210 Violation
22334825 4018 SUN HARBOUR   20140812 Complied
22372457 4326 SUNSHADOW ST  20141001 Complied
22265866 470 SURRELS AV    20140210 Violation
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Appendix B‐2 Section VII.D City of San Antonio Information Regarding 
Private Lateral Notifications


COMPLAINT 
NUMBER BLOCK NUMBER STREET_ADDRESS DATE_ACTION_TAKEN STATUS


22265866 470 SURRELS AV    20140227 Complied
22377662 2816 SWANDALE DR   20140925 Violation
22377662 2816 SWANDALE DR   20141023 Complied
22324147 8315 SWIFT EAGLE DR 20140612 Notification
22404644 6822 TALLAHASSE ST 20141120 Violation
22404644 6822 TALLAHASSE ST 20141204 Complied
22242519 4926 TEASDALE DR   20140114 Complied
22304170 412 TERRELL AV    20140502 Notification
22286872 413 TERRELL AV    20140325 Violation
22286872 413 TERRELL AV    20140502 Complied
22336576 3200 THOUSAND OAKS 20140630 Notification
22362446 3200 THOUSAND OAKS 20140822 Complied
22291392 3935 THOUSAND OAKS 20140404 Notification
22249353 10427 TIOGA ST      20140107 Notification
22406972 205 TORREON ST    20141202 Complied
22371222 110 TREMLETT AV AN 20140910 Notification
22387680 120 TRUAX ST      20141015 Violation
22387680 120 TRUAX ST      20141110 Complied
22262695 450 TULANE DR     20140203 Notification
22255628 16240 US 281 N      20140117 Notification
22311594 16620 US 281 N      20140515 Notification
22256846 424 UTOPIA LN     20140122 Notification
22350103 426 UTOPIA LN     20140728 Complied
22283558 444 UTOPIA LN     20140319 Violation
22352757 444 UTOPIA LN     20140731 Violation
22283558 444 UTOPIA LN     20140401 Complied
22392066 102 VALLEY HI DR  20141023 Notification
22256586 6111 VANCE JACKSON 20140121 Violation
22256586 6111 VANCE JACKSON 20140128 Complied
22380671 11146 VANCE JACKSON 20140929 Violation
22380671 11146 VANCE JACKSON 20141003 Complied
22278661 11610 VANCE JACKSON 20140307 Notification
22407841 202 VANDERHECK BV 20141202 Notification
22275923 3208 VERA CRUZ ST  20140305 Violation
22275923 3208 VERA CRUZ ST  20140428 Complied
22299931 130 VESTAL PL W   20140422 Violation
22299931 130 VESTAL PL W   20140503 Complied
22325068 415 VICKERS AV    20140711 Complied
22302918 5222 VILLAGE HAVEN 20140429 Notification
22249854 331 VILLARET BV E 20140109 Violation
22249854 331 VILLARET BV E 20140128 Complied
22384993 1142 VILLARET BV W 20141008 Notification
22371522 330 VINE ST       20140911 Violation
22371522 330 VINE ST       20140923 Complied
22330082 718 VIRGINIA BV   20140619 Violation
22330082 718 VIRGINIA BV   20140724 Complied
22394759 1019 VIRGINIA BV   20141028 Violation
22404758 1019 VIRGINIA BV   20141201 Violation
22394759 1019 VIRGINIA BV   20141113 Complied
22389776 204 VISTA RD      20141017 Notification
22328342 14410 WADDESDON BLUF 20140709 Complied
22337775 3815 WEST AV       20140702 Notification
22251760 11726 WEST AV       20140113 Notification
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22398946 11845 WEST AV       20141106 Notification
22259229 00327 WESTMINSTER AV 20140210 Case
22259229 327 WESTMINSTER AV 20140211 Violation
22259229 327 WESTMINSTER AV 20140127 Violation
22259229 327 WESTMINSTER AV 20140210 Violation
22259229 327 WESTMINSTER AV 20140324 Complied
22289639 2600 WESTWARD DR   20140402 Notification
22245893 2600 WESTWARD DR   20140106 Complied
22369293 6101 WHITBY RD     20140905 Notification
22292019 5071 WILDFLOWER    20140404 Violation
22292019 5071 WILDFLOWER    20140417 Complied
22252906 542 WILLIAMSBURG  20140114 Notification
22287755 3443 WILLOW WOOD ST 20140327 Notification
22276097 1409 WOODLAWN AV W 20140303 Violation
22276097 1409 WOODLAWN AV W 20140312 Complied
22374572 2819 WOODLAWN AV W 20140917 Notification
22410032 4909 WOODSTONE DR  20141205 Notification
22337691 4909 WOODSTONE DR  20140702 Violation
22337691 4909 WOODSTONE DR  20140712 Complied
22384854 4950 WOODSTONE DR  20141007 Notification
22387771 4951 WOODSTONE DR  20141016 Complied
22281904 3703 WURZBACH RD   20140317 Notification
22400346 7026 WURZBACH RD   20141110 Notification
22390004 7026 WURZBACH RD   20141020 Violation
22390004 7026 WURZBACH RD   20141031 Complied
22252914 1820 ZARZAMORA ST N 20140114 Notification
22286314 502 ZARZAMORA ST S 20140324 Violation
22286314 502 ZARZAMORA ST S 20140401 Complied
22332178 4210 ZARZAMORA ST S 20140624 Notification
22346778 4210 ZARZAMORA ST S 20140723 Complied
22361381 8030 ZARZAMORA ST S 20140821 Complied
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Appendix C Asset Information for Condition Remedial Measures Projects


SAWS Project Name  Early Action Plan Project Name Asset ID Asset Type
Remedial 


Measure Type
Pipe Length 


(feet)
Pipe Diameter 


(inches)
Pipe Material Manhole Type


Original 
Install_Date


2200 Virgina Blvd & 100 Reichert EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324481 GRAVITY REPLACE 327 8 HDPE N/A 3/26/1921
2200 Virgina Blvd & 100 Reichert EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324577 GRAVITY REPLACE 201 8 HDPE N/A 5/10/1951
2200 Virgina Blvd & 100 Reichert EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324483 GRAVITY REPLACE 396 8 HDPE N/A 3/26/1921
2200 Virgina Blvd & 100 Reichert EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324480 GRAVITY REPLACE 352 8 HDPE N/A 9/26/1918
2200 Virgina Blvd & 100 Reichert EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324581 GRAVITY REPLACE 92 8 HDPE N/A 5/14/1951
2200 Virgina Blvd & 100 Reichert EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324482 GRAVITY REPLACE 348 8 HDPE N/A 6/28/1934
2200 Virgina Blvd & 100 Reichert EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324580 GRAVITY REPLACE 178 8 HDPE N/A 6/12/2003
2200 Virgina Blvd & 100 Reichert EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324578 GRAVITY REPLACE 241 8 HDPE N/A 5/10/1951
2200 Virgina Blvd & 100 Reichert EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324576 GRAVITY REPLACE 54 8 HDPE N/A 4/12/1951
2200 Virgina Blvd & 100 Reichert EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324579 GRAVITY REPLACE 162 8 HDPE N/A 4/12/1951
6200‐6300 Stahl Rd, DR #259 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 486660 MANHOLE REHAB N/A N/A N/A STANDARD 9/9/1976
6200‐6300 Stahl Rd, DR #259 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 487071 MANHOLE REHAB N/A N/A N/A STANDARD 10/6/1978
6200‐6300 Stahl Rd, DR #259 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 487072 MANHOLE REHAB N/A N/A N/A STANDARD 9/9/1976
6200‐6300 Stahl Rd, DR #259 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 487552 MANHOLE REHAB N/A N/A N/A STANDARD 9/9/1976
Arthur & Lamar St EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3301673 GRAVITY REPLACE 73 8 HDPE N/A 7/12/1916
Arthur & Lamar St EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3301672 GRAVITY REPLACE 46 8 HDPE N/A 7/12/1916
Burr Rd Area Project EAP Phase I – Project 4 – 2014 SD Re‐hab Program 2388839 GRAVITY REPLACE 0 8 HDPE N/A 4/1/1923
Chitty & Robert Dover, DR #375 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 427448 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1965
Chitty & Robert Dover, DR #375 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 427447 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1965
Chitty & Robert Dover, DR #375 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 428075 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1965
Chitty & Robert Dover, DR #375 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 428139 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1965
Chitty & Robert Dover, DR #375 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 440522 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1965
Chitty & Robert Dover, DR #375 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 496906 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1965
Chitty St & Robert Dover EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3371496 GRAVITY REPLACE 323 8 HDPE N/A 6/1/1965
Chitty St & Robert Dover EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3371495 GRAVITY REPLACE 340 8 HDPE N/A 6/1/1965
Chitty St & Robert Dover EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3371494 GRAVITY REPLACE 332 8 HDPE N/A 6/1/1965
Chitty St & Robert Dover EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3371498 GRAVITY REPLACE 331 8 HDPE N/A 6/1/1965
Chitty St & Robert Dover EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3371497 GRAVITY REPLACE 326 8 HDPE N/A 6/1/1965
Colima St EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358206 GRAVITY REPLACE 367 8 HDPE N/A 1/6/1930
Colima St EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358216 GRAVITY REPLACE 371 8 HDPE N/A 7/10/1923
Colima St EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358202 GRAVITY REPLACE 364 8 HDPE N/A 1/6/1930
Colima, DR #288 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358175 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 9/30/2014
Colima, DR #288 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 433193 MANHOLE REHAB N/A N/A N/A STANDARD 1/6/1930
Colima, DR #288 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 433256 MANHOLE REHAB N/A N/A N/A STANDARD 7/10/1923
Colima, DR #288 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 433766 MANHOLE REHAB N/A N/A N/A STANDARD 1/6/1930
Colima, DR #288 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 445447 MANHOLE REHAB N/A N/A N/A STANDARD 1/6/1930
Commercial & Semya, DR #309 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 444108 MANHOLE REHAB N/A N/A N/A STANDARD 3/13/1964
Commercial & Semya, DR #309 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3367597 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/5/2014
Commercial & Semya, DR #309 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 429947 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1962
Commercial & Semya, DR #309 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 430020 MANHOLE REHAB N/A N/A N/A STANDARD 5/14/1992
Commercial & Semya, DR #309 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 430030 MANHOLE REHAB N/A N/A N/A STANDARD 1/23/1959
Commercial & Semya, DR #309 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 444109 MANHOLE REHAB N/A N/A N/A STANDARD 3/13/1964
Commercial & Semya, DR #309 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 444110 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1962
Commercial & Semya, DR #309 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 444111 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1962
Commercial Ave & Shemya EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370860 GRAVITY REPLACE 396 8 HDPE N/A 3/13/1964
Commercial Ave & Shemya EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370861 GRAVITY REPLACE 104 8 HDPE N/A 3/13/1964
Commercial Ave & Shemya EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370862 GRAVITY REPLACE 250 10 HDPE N/A 5/1/1962
Commercial Ave & Shemya EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370859 GRAVITY REPLACE 350 10 HDPE N/A 5/1/1962
Commercial Ave & Shemya EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3367577 GRAVITY REPLACE 202 8 HDPE N/A 3/13/1964
Commercial Ave & Shemya EAP Phase I – Project 4 – 2014 SD Re‐hab Program 978648 GRAVITY REHAB 360 10 VCP N/A 5/1/1962
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Commercial Ave & Shemya EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3367509 GRAVITY REPLACE 410 10 PVC N/A 5/1/1962
Commercial Ave & Shemya EAP Phase I – Project 4 – 2014 SD Re‐hab Program 987199 GRAVITY REHAB 300 8 VCP N/A 1/23/1959
Contessa Dr & Downshire EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358207 GRAVITY REPLACE 382 8 HDPE N/A 10/9/1991
Contessa Dr & Downshire EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358205 GRAVITY REPLACE 373 8 HDPE N/A 10/9/1991
Contessa Dr & Downshire EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358204 GRAVITY REPLACE 383 8 HDPE N/A 10/9/1991
Contessa Dr & Downshire EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358208 GRAVITY REPLACE 401 8 HDPE N/A 10/9/1991
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325524 GRAVITY REPLACE 355 8 HDPE N/A 2/11/1956
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325093 GRAVITY REPLACE 373 8 HDPE N/A 7/15/1959
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325518 GRAVITY REPLACE 300 8 HDPE N/A 10/26/1955
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325519 GRAVITY REPLACE 495 8 HDPE N/A 9/20/1956
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325522 GRAVITY REPLACE 400 8 HDPE N/A 9/20/1956
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325521 GRAVITY REPLACE 505 8 HDPE N/A 9/20/1956
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325387 GRAVITY REPLACE 400 8 HDPE N/A 1/26/1959
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325388 GRAVITY REPLACE 120 8 HDPE N/A 1/26/1959
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325385 GRAVITY REPLACE 30 8 HDPE N/A 1/26/1959
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325389 GRAVITY REPLACE 370 8 HDPE N/A 1/26/1959
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325386 GRAVITY REPLACE 400 8 HDPE N/A 1/26/1959
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325520 GRAVITY REPLACE 450 8 HDPE N/A 9/20/1956
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325523 GRAVITY REPLACE 400 8 HDPE N/A 9/20/1956
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325517 GRAVITY REPLACE 500 8 HDPE N/A 9/20/1956
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325516 GRAVITY REPLACE 167 8 HDPE N/A 9/20/1956
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325525 GRAVITY REPLACE 198 8 HDPE N/A 9/20/1956
Diamondhead Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 1008689 GRAVITY REHAB 172 15 PVC N/A 6/9/1981
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325073 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 2/11/2014
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 454100 MANHOLE REHAB N/A N/A N/A STANDARD 6/9/1981
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 454306 MANHOLE REHAB N/A N/A N/A STANDARD 9/20/1956
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 454315 MANHOLE REHAB N/A N/A N/A STANDARD 2/1/1955
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 454331 MANHOLE REHAB N/A N/A N/A STANDARD 6/9/1981
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 454332 MANHOLE REHAB N/A N/A N/A STANDARD 9/20/1956
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 454646 MANHOLE REHAB N/A N/A N/A STANDARD 7/15/1959
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455056 MANHOLE REHAB N/A N/A N/A STANDARD 10/26/1955
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455136 MANHOLE REHAB N/A N/A N/A STANDARD 9/20/1956
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455137 MANHOLE REHAB N/A N/A N/A STANDARD 9/20/1956
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455138 MANHOLE REHAB N/A N/A N/A STANDARD 9/20/1956
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455529 MANHOLE REHAB N/A N/A N/A STANDARD 9/20/1956
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455552 MANHOLE REHAB N/A N/A N/A STANDARD 9/20/1956
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455612 MANHOLE REHAB N/A N/A N/A STANDARD 5/11/1998
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455613 MANHOLE REHAB N/A N/A N/A STANDARD 1/26/1959
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455614 MANHOLE REHAB N/A N/A N/A STANDARD 1/26/1959
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455615 MANHOLE REHAB N/A N/A N/A STANDARD 1/26/1959
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455682 MANHOLE REHAB N/A N/A N/A STANDARD 7/15/1959
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 466098 MANHOLE REHAB N/A N/A N/A STANDARD 6/9/1981
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 466173 MANHOLE REHAB N/A N/A N/A STANDARD 2/11/1956
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 466174 MANHOLE REHAB N/A N/A N/A STANDARD 2/11/1956
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325063 MANHOLE REHAB N/A N/A N/A STANDARD 1/26/1959
Diamondhead Dr, DR #287 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325378 MANHOLE REHAB N/A N/A N/A STANDARD 9/20/1956
Elm Valley Area Project EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354382 GRAVITY REPLACE 257 12 HDPE N/A 4/26/1968
Elm Valley Area Project EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354380 GRAVITY REPLACE 110 8 HDPE N/A 7/12/1967
Elm Valley Area Project EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354383 GRAVITY REPLACE 206 8 HDPE N/A 7/12/1967
Elm Valley Area Project EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354389 GRAVITY REPLACE 195 8 HDPE N/A 7/12/1967


Page 2 of 55







Appendix C Asset Information for Condition Remedial Measures Projects


SAWS Project Name  Early Action Plan Project Name Asset ID Asset Type
Remedial 


Measure Type
Pipe Length 


(feet)
Pipe Diameter 


(inches)
Pipe Material Manhole Type


Original 
Install_Date


Elm Valley Area Project EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354385 GRAVITY REPLACE 403 12 HDPE N/A 4/26/1968
Elm Valley Area Project EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354384 GRAVITY REPLACE 113 12 HDPE N/A 4/26/1968
Elm Valley Area Project EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354381 GRAVITY REPLACE 298 8 HDPE N/A 7/12/1967
Elm Valley, DR #402 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 473990 MANHOLE REHAB N/A N/A N/A STANDARD 4/26/1968
Elm Valley, DR #402 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 473995 MANHOLE REHAB N/A N/A N/A STANDARD 7/12/1967
Elm Valley, DR #402 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 474136 MANHOLE REHAB N/A N/A N/A STANDARD 7/12/1967
Elm Valley, DR #402 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 474137 MANHOLE REHAB N/A N/A N/A STANDARD 4/26/1968
Elm Valley, DR #402 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 474207 MANHOLE REHAB N/A N/A N/A STANDARD 7/12/1967
Elm Valley, DR #402 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 484546 MANHOLE REHAB N/A N/A N/A STANDARD 4/26/1968
Elm Valley, DR #402 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354370 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/5/2014
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 980802 GRAVITY REPLACE 395 8 HDPE N/A 3/10/1939
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 981715 GRAVITY REPLACE 347 8 HDPE N/A 4/1/1909
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 982413 GRAVITY REPLACE 271 8 HDPE N/A 4/1/1909
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 982681 GRAVITY REPLACE 319 10 HDPE N/A 11/7/1914
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 982834 GRAVITY REPLACE 324 8 HDPE N/A 11/6/1914
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 989980 GRAVITY REPLACE 370 8 HDPE N/A 3/10/1939
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 991422 GRAVITY REPLACE 356 10 HDPE N/A 7/5/1910
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 991714 GRAVITY REPLACE 520 8 HDPE N/A 7/5/1910
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 991820 GRAVITY REPLACE 181 8 HDPE N/A 11/6/1914
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 991820 GRAVITY REPLACE 188 8 HDPE N/A 11/6/1914
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 991820 GRAVITY REPLACE 16 8 HDPE N/A 11/6/1914
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 2624691 GRAVITY REPLACE 98 8 HDPE N/A 3/10/1939
Euclid Ave Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 991422 GRAVITY REHAB 35 10 CP N/A 7/5/1910
Gardina, Catlina, Buckeye, Hermosa, Santa Paula EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3136323 GRAVITY REPLACE 349 8 PVC N/A 6/4/1948
Gardina, Catlina, Buckeye, Hermosa, Santa Paula EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3136320 GRAVITY REPLACE 351 8 PVC N/A 6/4/1948
Gardina, Catlina, Buckeye, Hermosa, Santa Paula EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3136319 GRAVITY REPLACE 347 8 PVC N/A 6/4/1948
Lee Hall and Clower EAP Phase I – Project 4 – 2014 SD Re‐hab Program 963477 GRAVITY REPLACE 0 8 HDPE N/A 6/7/1948
Lycem, DR #276 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 443158 MANHOLE REHAB N/A N/A N/A STANDARD 5/2/1958
Lycem, DR #276 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 443159 MANHOLE REHAB N/A N/A N/A STANDARD 5/2/1958
Lycem, DR #276 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 458792 MANHOLE REHAB N/A N/A N/A STANDARD 9/17/1952
Lycem, DR #276 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 458793 MANHOLE REHAB N/A N/A N/A STANDARD 5/2/1958
Lyceum Dr EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3316891 Gravity Replace 181 10 HDPE N/A 5/2/1958
Lyceum Dr EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3316890 Gravity Replace 233 8 HDPE N/A 5/2/1958
Lyceum Dr EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3316892 Gravity Replace 264 8 HDPE N/A 5/2/1958
Mossbank Ln EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355729 GRAVITY Replace 204 8 HDPE N/A 8/28/1959
Mossbank Ln EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355727 GRAVITY Replace 271 8 HDPE N/A 8/28/1959
Mossbank Ln EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355538 GRAVITY Replace 334 8 HDPE N/A 8/13/1968
Mossbank Ln EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355726 GRAVITY Replace 199 8 HDPE N/A 8/28/1959
Mossbank Ln EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355583 GRAVITY Replace 401 8 HDPE N/A 8/13/1968
Mossbank Ln EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355584 GRAVITY Replace 135 8 HDPE N/A 8/13/1968
Mossbank Ln EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355730 GRAVITY Replace 197 8 HDPE N/A 8/28/1959
Mossbank, DR #212 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355562 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/11/2014
Mossbank, DR #212 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 415539 MANHOLE REHAB N/A N/A N/A STANDARD 8/13/1968
Mossbank, DR #212 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 416674 MANHOLE REHAB N/A N/A N/A STANDARD 8/28/1959
Mossbank, DR #212 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 416675 MANHOLE REHAB N/A N/A N/A STANDARD 8/28/1959
Mossbank, DR #212 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 418385 MANHOLE REHAB N/A N/A N/A STANDARD 8/28/1959
Mossbank, DR #212 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 418557 MANHOLE REHAB N/A N/A N/A STANDARD 8/28/1959
Mossbank, DR #212 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 426157 MANHOLE REHAB N/A N/A N/A STANDARD 8/28/1959
Mossbank, DR #212 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 427007 MANHOLE REHAB N/A N/A N/A STANDARD 10/7/1963
Mossbank, DR #212 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 427010 MANHOLE REHAB N/A N/A N/A STANDARD 8/13/1968
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Mossbank, DR #212 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 430312 MANHOLE REHAB N/A N/A N/A STANDARD 8/28/1959
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356111 GRAVITY REPLACE 87 8 HDPE N/A 10/20/1955
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355222 GRAVITY REPLACE 222 8 HDPE N/A 10/20/1955
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355224 GRAVITY REPLACE 200 8 HDPE N/A 10/20/1955
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355223 GRAVITY REPLACE 235 8 HDPE N/A 10/24/1966
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355231 GRAVITY REPLACE 262 8 HDPE N/A 10/20/1955
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355190 GRAVITY REPLACE 395 8 HDPE N/A 10/20/1955
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3302131 GRAVITY REPLACE 294 8 HDPE N/A 10/20/1955
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3355188 GRAVITY REPLACE 310 8 HDPE N/A 10/20/1955
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 1038876 GRAVITY REHAB 271 8 VCP N/A 3/2/1960
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 1038917 GRAVITY REHAB 94 8 VCP N/A 3/2/1960
Old Gate Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 1039903 GRAVITY REHAB 315 8 VCP N/A 1/12/1968
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 418205 MANHOLE REHAB N/A N/A N/A STANDARD 10/20/1955
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 483200 MANHOLE REHAB N/A N/A N/A STANDARD 3/2/1960
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 415729 MANHOLE REHAB N/A N/A N/A STANDARD 10/20/1955
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 418204 MANHOLE REHAB N/A N/A N/A STANDARD 10/20/1955
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 419243 MANHOLE REHAB N/A N/A N/A STANDARD 7/31/1959
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 425844 MANHOLE REHAB N/A N/A N/A STANDARD 10/24/1966
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 425845 MANHOLE REHAB N/A N/A N/A STANDARD 10/20/1955
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 427542 MANHOLE REHAB N/A N/A N/A STANDARD 10/20/1955
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 482456 MANHOLE REHAB N/A N/A N/A STANDARD 7/31/1985
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 483198 MANHOLE REHAB N/A N/A N/A STANDARD 3/2/1960
Old Gate Area, DR #307 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 492497 MANHOLE REHAB N/A N/A N/A STANDARD 3/2/1960
Olney Dr (combined with DR #45) EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359121 Gravity REPLACE 309 8 HDPE N/A 11/22/1952
Olney Dr (combined with DR #45) EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359124 Gravity REPLACE 303 8 HDPE N/A 11/22/1952
Olney Dr (combined with DR #45) EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359125 Gravity REPLACE 340 8 HDPE N/A 11/22/1952
Olney Dr (combined with DR #45) EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359637 Gravity REPLACE 340 8 HDPE N/A 11/22/1952
Olney Dr (combined with DR #45) EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359635 Gravity REPLACE 311 8 HDPE N/A 11/22/1952
Olney Dr (combined with DR #45) EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359634 Gravity REPLACE 309 8 HDPE N/A 11/22/1952
Olney Dr (combined with DR #45) EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359126 Gravity REPLACE 319 8 HDPE N/A 11/22/1952
Olney Dr (combined with DR #45) EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359636 Gravity REPLACE 200 8 HDPE N/A 11/22/1952
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356115 GRAVITY REPLACE 250 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356122 GRAVITY REPLACE 251 8 HDPE N/A 4/7/1960
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356112 GRAVITY REPLACE 400 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356087 GRAVITY REPLACE 105 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356858 GRAVITY REPLACE 59 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356859 GRAVITY REPLACE 343 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356086 GRAVITY REPLACE 261 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356117 GRAVITY REPLACE 283 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356128 GRAVITY REPLACE 276 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356116 GRAVITY REPLACE 113 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356113 GRAVITY REPLACE 380 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356118 GRAVITY REPLACE 411 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356123 GRAVITY REPLACE 219 8 HDPE N/A 7/29/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356127 GRAVITY REPLACE 359 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356121 GRAVITY REPLACE 234 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356114 GRAVITY REPLACE 360 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356124 GRAVITY REPLACE 52 8 HDPE N/A 7/29/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356119 GRAVITY REPLACE 51 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356637 GRAVITY REPLACE 135 8 HDPE N/A 7/30/1959
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Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356089 GRAVITY REPLACE 289 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356126 GRAVITY REPLACE 250 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356097 GRAVITY REPLACE 93 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356120 GRAVITY REPLACE 270 8 HDPE N/A 7/30/1959
Quail Run Area EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356125 GRAVITY REPLACE 307 8 HDPE N/A 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491284 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491285 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491286 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491287 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491288 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 490236 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491629 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491681 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491682 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491683 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491684 MANHOLE REHAB N/A N/A N/A STANDARD 4/7/1960
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491137 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491138 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491139 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491140 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491141 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 491191 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1959
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3356846 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 498568 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 498569 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 498570 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 498571 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 498572 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 498767 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quail Run, DR #295 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 498822 MANHOLE REHAB N/A N/A N/A STANDARD 8/4/2014
Quig @ Lasses EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3367489 Gravity REPLACE 274 8 HDPE N/A 11/18/1969
Quig @ Lasses EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3367518 Gravity REPLACE 270 8 HDPE N/A 11/18/1969
Quig @ Lasses EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3367524 Gravity REPLACE 133 8 HDPE N/A 7/15/1969
Quig @ Lasses EAP Phase I – Project 4 – 2014 SD Re‐hab Program 1059544 Gravity REPLACE 310 8 HDPE N/A 11/1/1954
Quig @ Lasses EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3367490 Gravity REPLACE 315 8 HDPE N/A 9/26/1956
San Pedro, El Montan, & Pinewood EAP Phase I – Project 4 – 2014 SD Re‐hab Program 968283 GRAVITY REHAB 268 15 VCP N/A 8/31/1955
Seidel EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358212 GRAVITY Replace 154 8 HDPE N/A 11/18/1955
Seidel EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358210 GRAVITY Replace 302 8 HDPE N/A 11/18/1955
Seidel EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358213 GRAVITY Replace 293 8 HDPE N/A 11/18/1955
Seidel EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358209 GRAVITY Replace 293 8 HDPE N/A 11/18/1955
Seidel EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3358211 GRAVITY Replace 299 8 HDPE N/A 11/18/1955
Seidel, DR #253 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 454847 MANHOLE REHAB N/A N/A N/A STANDARD 11/18/1955
Seidel, DR #253 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 456399 MANHOLE REHAB N/A N/A N/A STANDARD 11/18/1955
Seidel, DR #253 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 456407 MANHOLE REHAB N/A N/A N/A STANDARD 11/18/1955
Seidel, DR #253 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 456410 MANHOLE REHAB N/A N/A N/A STANDARD 8/29/1946
Seidel, DR #253 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 456531 MANHOLE REHAB N/A N/A N/A STANDARD 11/18/1955
Seidel, DR #253 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 467497 MANHOLE REHAB N/A N/A N/A STANDARD 11/18/1955
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354719 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/12/2014
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 417785 MANHOLE REHAB N/A N/A N/A STANDARD 8/29/1967
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 419455 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1980
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Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 420563 MANHOLE REHAB N/A N/A N/A STANDARD 8/29/1967
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 420564 MANHOLE REHAB N/A N/A N/A STANDARD 6/23/1948
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 420565 MANHOLE REHAB N/A N/A N/A STANDARD 5/28/1987
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 420607 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1980
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 420840 MANHOLE REHAB N/A N/A N/A STANDARD 6/23/1948
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 420841 MANHOLE REHAB N/A N/A N/A STANDARD 6/23/1948
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 420842 MANHOLE REHAB N/A N/A N/A STANDARD 5/28/1987
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 429435 MANHOLE REHAB N/A N/A N/A STANDARD 8/29/1967
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 429436 MANHOLE REHAB N/A N/A N/A STANDARD 5/28/1987
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 429437 MANHOLE REHAB N/A N/A N/A STANDARD 8/29/1967
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 429486 MANHOLE REHAB N/A N/A N/A STANDARD 5/28/1987
Sherwood Dr, DR #335 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 2381701 MANHOLE REHAB N/A N/A N/A STANDARD 4/1/1958
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3303424 GRAVITY REPLACE 261 8 HDPE N/A 8/14/1972
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354737 GRAVITY REPLACE 210 8 HDPE N/A 5/28/1987
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354735 GRAVITY REPLACE 323 8 HDPE N/A 6/23/1948
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354749 GRAVITY REPLACE 210 8 HDPE N/A 8/29/1967
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354753 GRAVITY REPLACE 386 8 HDPE N/A 5/28/1987
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354750 GRAVITY REPLACE 524 8 HDPE N/A 5/28/1987
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354736 GRAVITY REPLACE 209 8 HDPE N/A 8/29/1967
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354734 GRAVITY REPLACE 350 8 HDPE N/A 10/1/1980
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354748 GRAVITY REPLACE 211 8 HDPE N/A 10/1/1980
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3303423 GRAVITY REPLACE 350 8 HDPE N/A 11/15/1951
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354751 GRAVITY REPLACE 152 8 HDPE N/A 7/12/1965
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3354752 GRAVITY REPLACE 17 8 HDPE N/A 8/12/2014
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 965089 GRAVITY REHAB 429 18 CAS N/A 4/1/1958
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 966711 GRAVITY REHAB 302 8 CT N/A 11/15/1951
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 974870 GRAVITY REHAB 304.8 8 VCP N/A 8/29/1967
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 974871 GRAVITY REHAB 107 8 CT N/A 6/23/1948
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 974872 GRAVITY REHAB 125 8 VCP N/A 6/23/1948
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 975472 GRAVITY REHAB 165 8 VCP N/A 8/14/1972
Sherwood Drive EAP Phase I – Project 4 – 2014 SD Re‐hab Program 2384080 GRAVITY REHAB 13 18 VCP N/A 4/1/1958
Spofford EAP Phase I – Project 4 – 2014 SD Re‐hab Program 986652 GRAVITY REPLACE 368 8 HDPE N/A 6/1/1959
Spofford EAP Phase I – Project 4 – 2014 SD Re‐hab Program 987146 GRAVITY REPLACE 313 8 HDPE N/A 6/1/1959
Spofford EAP Phase I – Project 4 – 2014 SD Re‐hab Program 987568 GRAVITY REPLACE 388 8 HDPE N/A 11/30/1918
Spofford EAP Phase I – Project 4 – 2014 SD Re‐hab Program 996619 GRAVITY REPLACE 353 8 HDPE N/A 6/18/1975
Stahl Rd EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325779 GRAVITY Replace 194 8 HDPE N/A 9/9/1976
Stahl Rd EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325781 GRAVITY Replace 224 8 HDPE N/A 9/9/1976
Stahl Rd EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3325780 GRAVITY Replace 370 8 HDPE N/A 9/9/1976
Summer Dr EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359127 Gravity REPLACE 581 8 HDPE N/A 11/22/1952
Summer Dr EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359123 Gravity REPLACE 582 8 HDPE N/A 11/22/1952
Summer Dr EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3359122 Gravity REPLACE 582 8 HDPE N/A 10/3/1960
Summer Dr EAP Phase I – Project 4 – 2014 SD Re‐hab Program 996131 Gravity Rehab 153 8 CT N/A 11/22/1952
Summer Dr EAP Phase I – Project 4 – 2014 SD Re‐hab Program 996459 Gravity Rehab 173 8 CT N/A 11/22/1952
Summer Dr EAP Phase I – Project 4 – 2014 SD Re‐hab Program 998801 Gravity Rehab 303 8 CT N/A 11/22/1952
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370964 GRAVITY REPLACE 399 8 HDPE N/A 11/2/1966
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370960 GRAVITY REPLACE 399 8 HDPE N/A 3/31/1967
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370956 GRAVITY REPLACE 398 8 HDPE N/A 9/29/1965
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370966 GRAVITY REPLACE 462 8 HDPE N/A 4/26/1967
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370955 GRAVITY REPLACE 176 8 HDPE N/A 4/26/1967
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370963 GRAVITY REPLACE 272 8 HDPE N/A 3/31/1967
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Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370949 GRAVITY REPLACE 397 8 HDPE N/A 3/31/1967
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370962 GRAVITY REPLACE 298 8 HDPE N/A 3/31/1967
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370948 GRAVITY REPLACE 314 10 HDPE N/A 9/15/1988
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370958 GRAVITY REPLACE 401 8 HDPE N/A 9/29/1965
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370953 GRAVITY REPLACE 306 10 HDPE N/A 9/15/1988
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370947 GRAVITY REPLACE 189 8 HDPE N/A 3/31/1967
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370943 GRAVITY REPLACE 296 8 HDPE N/A 6/3/1977
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370946 GRAVITY REPLACE 152 8 HDPE N/A 11/2/1966
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370965 GRAVITY REPLACE 399 8 HDPE N/A 11/2/1966
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370961 GRAVITY REPLACE 221 8 HDPE N/A 4/26/1967
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370945 GRAVITY REPLACE 397 8 HDPE N/A 3/31/1967
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370950 GRAVITY REPLACE 399 8 HDPE N/A 11/2/1966
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370952 GRAVITY REPLACE 400 8 HDPE N/A 11/2/1966
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370944 GRAVITY REPLACE 396 8 HDPE N/A 9/29/1965
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370959 GRAVITY REPLACE 89 8 HDPE N/A 9/29/1965
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370957 GRAVITY REPLACE 402 8 HDPE N/A 9/29/1965
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370951 GRAVITY REPLACE 250 8 HDPE N/A 3/31/1967
Summer Sun Lane EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3370954 GRAVITY REPLACE 299 8 HDPE N/A 4/26/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 452522 MANHOLE REHAB N/A N/A N/A STANDARD 6/3/1977
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 453528 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1988
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 453587 MANHOLE REHAB N/A N/A N/A STANDARD 3/31/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 453588 MANHOLE REHAB N/A N/A N/A STANDARD 11/2/1966
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 453589 MANHOLE REHAB N/A N/A N/A STANDARD 3/31/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 453590 MANHOLE REHAB N/A N/A N/A STANDARD 6/3/1977
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 450498 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1988
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 450499 MANHOLE REHAB N/A N/A N/A STANDARD 3/31/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 450500 MANHOLE REHAB N/A N/A N/A STANDARD 3/31/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 450501 MANHOLE REHAB N/A N/A N/A STANDARD 11/2/1966
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 450502 MANHOLE REHAB N/A N/A N/A STANDARD 3/31/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455320 MANHOLE REHAB N/A N/A N/A STANDARD 3/31/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455134 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1988
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 454309 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1988
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 454314 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1988
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455214 MANHOLE REHAB N/A N/A N/A STANDARD 4/26/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455215 MANHOLE REHAB N/A N/A N/A STANDARD 4/26/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455216 MANHOLE REHAB N/A N/A N/A STANDARD 4/26/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455217 MANHOLE REHAB N/A N/A N/A STANDARD 9/29/1965
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455268 MANHOLE REHAB N/A N/A N/A STANDARD 9/29/1965
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455269 MANHOLE REHAB N/A N/A N/A STANDARD 9/29/1965
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455270 MANHOLE REHAB N/A N/A N/A STANDARD 9/29/1965
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 465230 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1988
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 465832 MANHOLE REHAB N/A N/A N/A STANDARD 2/29/1984
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 465833 MANHOLE REHAB N/A N/A N/A STANDARD 3/31/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 465834 MANHOLE REHAB N/A N/A N/A STANDARD 3/31/1967
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 465835 MANHOLE REHAB N/A N/A N/A STANDARD 11/2/1966
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 465836 MANHOLE REHAB N/A N/A N/A STANDARD 11/2/1966
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3363350 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 11/25/2014
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3363351 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 11/25/2014
Summer Sun Lane, DR #245 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3363354 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 11/25/2014
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 454706 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
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Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455617 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455618 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455619 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455789 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455875 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455876 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455995 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 455996 MANHOLE REHAB N/A N/A N/A STANDARD 10/3/1960
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 456342 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 456344 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 456658 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 456797 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 466765 MANHOLE REHAB N/A N/A N/A STANDARD 3/17/2002
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 466766 MANHOLE REHAB N/A N/A N/A STANDARD 3/17/2002
Sumner, DR #274 & DR#275 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 456747 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1952
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 3324537 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 2/10/2014
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 436804 MANHOLE REHAB N/A N/A N/A STANDARD 6/28/1934
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 437265 MANHOLE REHAB N/A N/A N/A STANDARD 4/12/1951
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 437391 MANHOLE REHAB N/A N/A N/A STANDARD 3/26/1921
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 437528 MANHOLE REHAB N/A N/A N/A STANDARD 4/12/1951
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 437529 MANHOLE REHAB N/A N/A N/A STANDARD 5/10/1951
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 437546 MANHOLE REHAB N/A N/A N/A STANDARD 9/18/1987
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 437604 MANHOLE REHAB N/A N/A N/A STANDARD 9/26/1918
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 449619 MANHOLE REHAB N/A N/A N/A DROP 7/23/1998
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 449690 MANHOLE REHAB N/A N/A N/A STANDARD 3/26/1921
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 449742 MANHOLE REHAB N/A N/A N/A STANDARD 3/26/1921
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 449748 MANHOLE REHAB N/A N/A N/A STANDARD 6/12/2003
Virgina Blvd and Reichert, DR #477 EAP Phase I – Project 4 – 2014 SD Re‐hab Program 449749 MANHOLE REHAB N/A N/A N/A STANDARD 5/10/1951
100 Blk of Dellwood, DR #397 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 420664 MANHOLE REHAB N/A N/A N/A STANDARD 3/9/1959
100 Blk of Dellwood, DR #397 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 420665 MANHOLE REHAB N/A N/A N/A STANDARD 3/9/1959
100 Blk of Dellwood, DR #397 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 422919 MANHOLE REHAB N/A N/A N/A STANDARD 12/1/1953
100 Blk of Dellwood, DR #397 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 420663 MANHOLE REHAB N/A N/A N/A STANDARD 12/1/1953
100 Blk of Dellwood, DR #397 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 421110 MANHOLE REHAB N/A N/A N/A STANDARD 3/9/1959
100 Dellwood EAP Phase I – Project 5 – 2015 SD Re‐hab Program 968232 GRAVITY REHAB 355 8 VCP N/A 3/9/1959
100 Dellwood EAP Phase I – Project 5 – 2015 SD Re‐hab Program 968602 GRAVITY REHAB 133 8 VCP N/A 3/9/1959
100 Dellwood EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3358197 GRAVITY REPLACE 340 8 HDPE N/A 12/1/1953
100 Dellwood EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3358214 GRAVITY REPLACE 334 8 HDPE N/A 12/1/1953
100 Dellwood EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3358215 GRAVITY REPLACE 406 8 HDPE N/A 12/1/1953
1000 & 1100 Vera Cruz EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3358203 GRAVITY REPLACE 280 8 HDPE N/A 8/1/1928
1000 & 1100 Vera Cruz EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3358200 GRAVITY REPLACE 323 8 HDPE N/A 8/1/1928
1000 & 1100 Vera Cruz EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3358198 GRAVITY REPLACE 98 8 HDPE N/A 8/1/1928
1000 & 1100 Vera Cruz EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3358199 GRAVITY REPLACE 215 8 HDPE N/A 8/1/1928
1100 Arroyo Vista Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 965470 GRAVITY REHAB 127 15 CP N/A 1/29/1954
1100 Arroyo Vista Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3353908 GRAVITY REPLACE 196 8 HDPE N/A 1/29/1954
1100 Arroyo Vista Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3353898 GRAVITY REPLACE 296 8 HDPE N/A 1/29/1954
1100 Arroyo Vista Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3353899 GRAVITY REPLACE 104 8 HDPE N/A 1/29/1954
1100 Arroyo Vista Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3353895 GRAVITY REPLACE 47 8 HDPE N/A 1/29/1954
1100 Arroyo Vista Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3353902 GRAVITY REPLACE 73 8 HDPE N/A 1/29/1954
1100 Arroyo Vista Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3353896 GRAVITY REPLACE 160 8 HDPE N/A 1/29/1954
1100 Arroyo Vista Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3353897 GRAVITY REPLACE 296 8 HDPE N/A 1/29/1954
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1100 Arroyo Vista Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3353907 GRAVITY REPLACE 38 8 HDPE N/A 6/12/2002
2000‐3000 Pinn Rd EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354929 GRAVITY REPLACE 175 8 HDPE N/A 11/6/1962
2000‐3000 Pinn Rd EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354928 GRAVITY REPLACE 399 8 HDPE N/A 11/6/1962
2000‐3000 Pinn Rd EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354927 GRAVITY REPLACE 131 8 HDPE N/A 11/6/1962
2000‐3000 Pinn Rd EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354930 GRAVITY REPLACE 64 8 HDPE N/A 1/30/1987
2000‐3000 Pinn Rd EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354932 GRAVITY REPLACE 330 8 HDPE N/A 1/30/1987
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 964145 GRAVITY REHAB 360 8 CT N/A 5/19/1952
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 964489 GRAVITY REHAB 333 8 CT N/A 5/19/1952
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 964672 GRAVITY REHAB 283 8 VCP N/A 9/1/1935
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 965666 GRAVITY REHAB 402 8 VCP N/A 4/13/1961
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 966311 GRAVITY REHAB 82 8 VCP N/A 2/1/1970
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 966438 GRAVITY REHAB 267 8 VCP N/A 2/27/1964
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 966957 GRAVITY REHAB 169 8 VCP N/A 9/6/1967
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 967834 GRAVITY REHAB 70 8 PVC N/A 10/5/1983
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 967945 GRAVITY REHAB 185 8 VCP N/A 11/14/1960
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 970790 GRAVITY REHAB 200 8 PVC N/A 10/5/1983
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 973744 GRAVITY REHAB 358 8 CT N/A 9/1/1935
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 974154 GRAVITY REHAB 270 8 CT N/A 9/1/1935
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 974271 GRAVITY REHAB 396 8 CT N/A 9/1/1935
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 974371 GRAVITY REHAB 178 8 VCP N/A 11/14/1960
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 981186 GRAVITY REHAB 281 8 CT N/A 9/1/1935
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363581 GRAVITY REPLACE 86 8 HDPE N/A 6/1/1950
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363580 GRAVITY REPLACE 315 8 HDPE N/A 5/19/1952
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363384 GRAVITY REPLACE 222 8 HDPE N/A 2/3/1988
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363378 GRAVITY REPLACE 184 8 HDPE N/A 10/5/1983
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 965358 GRAVITY REPLACE 250 8 HDPE N/A 3/13/1956
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 965398 GRAVITY REPLACE 474 8 HDPE N/A 9/9/9999
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363381 GRAVITY REPLACE 235 8 HDPE N/A 2/3/1988
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363379 GRAVITY REPLACE 250 8 HDPE N/A 10/5/1983
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363380 GRAVITY REPLACE 107 8 HDPE N/A 10/5/1983
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3362836 GRAVITY REPLACE 456 8 HDPE N/A 7/26/1950
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 965912 GRAVITY REPLACE 69 8 HDPE N/A 7/26/1950
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363382 GRAVITY REPLACE 251 8 HDPE N/A 2/27/1964
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363386 GRAVITY REPLACE 206 8 HDPE N/A 6/26/1964
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363377 GRAVITY REPLACE 233 8 HDPE N/A 10/5/1983
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363383 GRAVITY REPLACE 204 8 HDPE N/A 2/3/1988
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363385 GRAVITY REPLACE 225 8 HDPE N/A 4/28/1954
3400‐3500 Fredericksburg Area EAP Phase I – Project 5 – 2015 SD Re‐hab Program 982922 GRAVITY REPLACE 226 8 HDPE N/A 3/7/1957
4000 Barrington EAP Phase I – Project 5 – 2015 SD Re‐hab Program 996004 GRAVITY REPLACE 278 15 HDPE N/A 3/21/1967
4000 Barrington EAP Phase I – Project 5 – 2015 SD Re‐hab Program 999922 GRAVITY REPLACE 20 8 HDPE N/A 3/9/1972
4000 Barrington EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1000250 GRAVITY REPLACE 114 8 HDPE N/A 3/9/1972
4000 Barrington EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1000329 GRAVITY REPLACE 250 8 HDPE N/A 3/9/1972
4000 Barrington EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1000486 GRAVITY REPLACE 79 8 HDPE N/A 3/9/1972
4000 Barrington EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1000612 GRAVITY REPLACE 275 8 HDPE N/A 5/1/1967
4000 Barrington EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1000614 GRAVITY REPLACE 399 8 HDPE N/A 5/1/1967
4000 Barrington EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1010588 GRAVITY REPLACE 134 15 HDPE N/A 5/1/1967
4000 Barrington EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3372566 GRAVITY REPLACE 331 8 HDPE N/A 5/1/1967
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 466159 MANHOLE REHAB N/A N/A N/A STANDARD 3/9/1972
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 466158 MANHOLE REHAB N/A N/A N/A STANDARD 3/24/1972
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425536 MANHOLE REHAB N/A N/A N/A STANDARD 10/10/1927
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4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 453112 MANHOLE REHAB N/A N/A N/A STANDARD 3/9/1972
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 453174 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1967
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 453302 MANHOLE REHAB N/A N/A N/A STANDARD 3/21/1967
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 453251 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1967
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 454944 MANHOLE REHAB N/A N/A N/A STANDARD 3/21/1967
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 454741 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1967
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 454746 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1967
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 455734 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1967
4000 Barrington, DR #434 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 455735 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1967
4800‐5000 Joe Blanks St EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3355585 GRAVITY REPLACE 319 8 HDPE N/A 4/2/1962
4800‐5000 Joe Blanks St EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3355579 GRAVITY REPLACE 351 8 HDPE N/A 4/2/1962
4800‐5000 Joe Blanks St EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3355570 GRAVITY REPLACE 72 8 HDPE N/A 4/2/1962
4800‐5000 Joe Blanks St EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3355578 GRAVITY REPLACE 352 8 HDPE N/A 4/2/1962
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1029383 GRAVITY REHAB 66 8 CP N/A 2/20/1964
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1030280 GRAVITY REHAB 122 8 CP N/A 2/20/1964
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1030319 GRAVITY REHAB 250 8 CP N/A 2/20/1964
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1031822 GRAVITY REHAB 85 8 CP N/A 2/20/1964
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3357021 GRAVITY REPLACE 57 8 HDPE N/A 2/20/1964
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1029387 GRAVITY REPLACE 225 8 HDPE N/A 10/12/1960
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3356975 GRAVITY REPLACE 250 8 HDPE N/A 9/10/1953
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3357020 GRAVITY REPLACE 329 8 HDPE N/A 2/20/1964
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3356972 GRAVITY REPLACE 373 8 HDPE N/A 12/10/1962
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3356970 GRAVITY REPLACE 25 8 HDPE N/A 2/20/1964
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3356969 GRAVITY REPLACE 306 8 HDPE N/A 2/20/1964
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3356971 GRAVITY REPLACE 283 8 HDPE N/A 2/20/1964
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3356974 GRAVITY REPLACE 291 8 HDPE N/A 2/20/1964
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3357019 GRAVITY REPLACE 196 10 HDPE N/A 10/12/1960
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3357017 GRAVITY REPLACE 313 8 HDPE N/A 12/10/1962
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3356973 GRAVITY REPLACE 376 8 HDPE N/A 12/10/1962
5300 W Military Dr EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3357018 GRAVITY REPLACE 360 8 HDPE N/A 12/10/1962
7196 North Loop 1604 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1001388 GRAVITY REHAB 760 12 PVC N/A 10/1/1997
7196 North Loop 1604 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1011497 GRAVITY REHAB 230 12 PVC N/A 10/1/1997
7196 North Loop 1604 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3303431 GRAVITY REPLACE 753 10 HDPE N/A 10/1/1997
7196 North Loop 1604 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3303429 GRAVITY REPLACE 533 12 HDPE N/A 10/1/1997
7196 North Loop 1604 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3303428 GRAVITY REPLACE 576 12 HDPE N/A 10/1/1997
7196 North Loop 1604 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3303430 GRAVITY REPLACE 600 10 HDPE N/A 10/1/1997
7196 North Loop 1604, DR #479 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 470132 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1997
7196 North Loop 1604, DR #479 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 470133 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1997
7196 North Loop 1604, DR #479 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 470268 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1997
7196 North Loop 1604, DR #479 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 470816 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1997
7196 North Loop 1604, DR #479 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 470964 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1997
7196 North Loop 1604, DR #479 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 479136 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1997
7196 North Loop 1604, DR #479 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 487269 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1997
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 424694 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1931
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 424885 MANHOLE REHAB N/A N/A N/A STANDARD 10/7/1992
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 424888 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1931
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425148 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1931
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425150 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1931
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425208 MANHOLE REHAB N/A N/A N/A STANDARD 4/20/2001
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425266 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1927
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Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425444 MANHOLE REHAB N/A N/A N/A STANDARD 3/19/1986
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425445 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1927
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425446 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1927
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425534 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1927
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425535 MANHOLE REHAB N/A N/A N/A STANDARD 4/11/2000
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 426454 MANHOLE REHAB N/A N/A N/A STANDARD 9/21/2001
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 439986 MANHOLE REHAB N/A N/A N/A STANDARD 10/10/1927
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 439987 MANHOLE REHAB N/A N/A N/A STANDARD 10/10/1927
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 490793 MANHOLE REHAB N/A N/A N/A STANDARD 6/3/1988
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 490849 MANHOLE REHAB N/A N/A N/A STANDARD 6/3/1988
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 490978 MANHOLE REHAB N/A N/A N/A STANDARD 6/3/1988
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 490982 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1931
Arbor Pl Leal, DR #462 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 499551 MANHOLE REHAB N/A N/A N/A STANDARD 11/9/1964
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354375 GRAVITY REPLACE 35 8 HDPE N/A 5/1/1931
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354512 GRAVITY REPLACE 310 8 HDPE N/A 5/1/1931
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354376 GRAVITY REPLACE 336 8 HDPE N/A 5/1/1931
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354404 GRAVITY REPLACE 430 8 HDPE N/A 3/19/1986
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354514 GRAVITY REPLACE 437 8 HDPE N/A 10/10/1927
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354402 GRAVITY REPLACE 442 8 HDPE N/A 10/1/1927
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354403 GRAVITY REPLACE 348 8 HDPE N/A 10/1/1927
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354396 GRAVITY REPLACE 431 8 HDPE N/A 10/1/1927
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354515 GRAVITY REPLACE 434 8 HDPE N/A 10/10/1927
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354406 GRAVITY REPLACE 234 12 HDPE N/A 6/3/1988
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354405 GRAVITY REPLACE 447 8 HDPE N/A 10/1/1927
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354388 GRAVITY REPLACE 440 8 HDPE N/A 5/1/1931
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354387 GRAVITY REPLACE 298 8 HDPE N/A 5/1/1931
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354386 GRAVITY REPLACE 98 8 HDPE N/A 6/3/1988
Arbor Place, Leal St, Perez St Project EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354513 GRAVITY REPLACE 428 8 HDPE N/A 10/10/1927
Arroyo Vista, DR #461 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 415171 MANHOLE REHAB N/A N/A N/A STANDARD 6/12/2002
Arroyo Vista, DR #461 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 424866 MANHOLE REHAB N/A N/A N/A STANDARD 1/29/1954
Arroyo Vista, DR #461 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 417179 MANHOLE REHAB N/A N/A N/A STANDARD 1/29/1954
Arroyo Vista, DR #461 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 424867 MANHOLE REHAB N/A N/A N/A STANDARD 1/29/1954
Arroyo Vista, DR #461 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 424868 MANHOLE REHAB N/A N/A N/A STANDARD 1/29/1954
Arroyo Vista, DR #461 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425965 MANHOLE REHAB N/A N/A N/A DROP 1/29/1954
Arroyo Vista, DR #461 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425966 MANHOLE REHAB N/A N/A N/A STANDARD 6/22/1983
Arroyo Vista, DR #461 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 433941 MANHOLE REHAB N/A N/A N/A STANDARD 1/29/1954
Arroyo Vista, DR #461 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 2377610 MANHOLE REHAB N/A N/A N/A STANDARD 6/12/2002
Arroyo Vista, DR #461 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 425964 MANHOLE REHAB N/A N/A N/A STANDARD 1/29/1954
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 416859 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1935
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 419738 MANHOLE REHAB N/A N/A N/A STANDARD 3/17/1977
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 420225 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1935
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 420242 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1950
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 420301 MANHOLE REHAB N/A N/A N/A STANDARD 10/5/1983
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 421010 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1935
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 430356 MANHOLE REHAB N/A N/A N/A STANDARD 5/19/1952
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 430366 MANHOLE REHAB N/A N/A N/A STANDARD 10/5/1983
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 430416 MANHOLE REHAB N/A N/A N/A STANDARD 10/5/1983
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 430417 MANHOLE REHAB N/A N/A N/A STANDARD 10/5/1983
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 430046 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1935
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 430227 MANHOLE REHAB N/A N/A N/A STANDARD 5/19/1952
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Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 430354 MANHOLE REHAB N/A N/A N/A STANDARD 5/19/1952
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3130785 MANHOLE REHAB N/A N/A N/A STANDARD 2/5/1997
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363353 MANHOLE REHAB N/A N/A N/A STANDARD 10/5/1983
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 419748 MANHOLE REHAB N/A N/A N/A STANDARD 10/5/1983
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 419751 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1935
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 430045 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1935
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363344 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/14/2014
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363345 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/14/2014
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3362835 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/14/2014
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3362833 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/14/2014
Fredericksburg, DR #442 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3363453 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/14/2014
Joe Blanks, DR #355 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3355561 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/5/2014
Joe Blanks, DR #355 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 427304 MANHOLE REHAB N/A N/A N/A STANDARD 4/2/1962
Joe Blanks, DR #355 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 441485 MANHOLE REHAB N/A N/A N/A STANDARD 4/2/1962
Joe Blanks, DR #355 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 442970 MANHOLE REHAB N/A N/A N/A STANDARD 4/2/1962
Joe Blanks, DR #355 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 454325 MANHOLE REHAB N/A N/A N/A STANDARD 4/2/1962
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3292868 GRAVITY REPLACE 350 8 HDPE N/A 9/22/2010
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 968437 GRAVITY REHAB 340 8 PVC N/A 4/15/1991
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 966631 GRAVITY REHAB 242 8 PVC N/A 9/9/9999
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1028188 GRAVITY REHAB 65.51 8 VCP N/A 4/26/1968
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 965814 GRAVITY REHAB 350 8 CT N/A 1/29/1954
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 974606 GRAVITY REHAB 300 8 CT N/A 1/29/1954
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 966877 GRAVITY REHAB 300 8 CT N/A 5/15/1950
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 968351 GRAVITY REHAB 314.2 8 VCP N/A 12/1/1959
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1018458 GRAVITY REHAB 24.1 10 CP N/A 7/10/1959
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1023487 GRAVITY REHAB 399.19 8 VCP N/A 8/1/1968
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 969662 GRAVITY REHAB 309 8 VCP N/A 5/29/1968
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 972342 GRAVITY REHAB 410.2 6 CP N/A 6/1/1950
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 2392440 GRAVITY REHAB 367 8 VCP N/A 10/17/1967
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 965600 GRAVITY REHAB 550 8 VCP N/A 4/1/1958
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 976830 GRAVITY REHAB 308 8 CT N/A 2/8/1944
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 981184 GRAVITY REHAB 450 6 CT N/A 9/1/1935
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 978854 GRAVITY REHAB 297.3 10 CP N/A 4/17/1947
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 970556 GRAVITY REHAB 271 8 VCP N/A 6/1/1965
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 986114 GRAVITY REHAB 160 8 VCP N/A 6/1/1965
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 973954 GRAVITY REHAB 129.6 8 VCP N/A 6/1/1965
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 969632 GRAVITY REHAB 246.9 8 VCP N/A 6/1/1965
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 998799 GRAVITY REHAB 96.44 8 VCP N/A 11/22/1952
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1029419 GRAVITY REHAB 400 8 CP N/A 7/10/1968
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 982130 GRAVITY REHAB 281.8 8 VCP N/A 6/1/1965
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 998911 GRAVITY REHAB 320 8 CT N/A 1/11/1953
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1004292 GRAVITY REHAB 300 8 CT N/A 1/28/1950
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 998702 GRAVITY REHAB 637.97 8 VCP N/A 10/3/1960
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 996187 GRAVITY REHAB 360.1 12 CP N/A 11/22/1952
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1053305 GRAVITY REHAB 400 8 VCP N/A 3/17/1972
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 967554 GRAVITY REHAB 245 10 CP N/A 12/1/1948
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 963109 GRAVITY REHAB 400 8 VCP N/A 3/1/1971
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1053485 GRAVITY REHAB 400 8 CP N/A 5/8/1950
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1018921 GRAVITY REHAB 340 8 VCP N/A 9/17/1952
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 963110 GRAVITY REHAB 400 8 VCP N/A 8/13/1968
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N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 964400 GRAVITY REHAB 276 8 VCP N/A 8/21/1972
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1040672 GRAVITY REHAB 304.97 8 VCP N/A 4/1/1959
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1029786 GRAVITY REHAB 400 8 VCP N/A 9/1/1959
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1038787 GRAVITY REHAB 329.2 8 CT N/A 6/28/1915
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1032318 GRAVITY REHAB 203.85 8 VCP N/A 10/15/1965
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 980147 GRAVITY REHAB 609.8 18 CP N/A 1/11/1955
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 992077 GRAVITY REHAB 77.72 8 CP N/A 8/31/1950
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 969176 GRAVITY REHAB 14.6 18 VCP N/A 3/9/1959
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1045025 GRAVITY REHAB 247 8 VCP N/A 11/9/1973
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1040952 GRAVITY REHAB 135.76 8 VCP N/A 10/12/1960
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 999267 GRAVITY REHAB 314 8 CP N/A 10/26/1955
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 999244 GRAVITY REHAB 380 8 CP N/A 2/11/1956
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 965212 GRAVITY REHAB 144.3 8 VCP N/A 4/24/1969
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1000265 GRAVITY REHAB 300 8 CP N/A 12/27/1956
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1055261 GRAVITY REHAB 290 8 VCP N/A 2/15/1973
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1062804 GRAVITY REHAB 134 8 VCP N/A 9/26/1977
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1040638 GRAVITY REHAB 356.03 8 VCP N/A 4/10/1972
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1031568 GRAVITY REHAB 193 8 VCP N/A 10/15/1965
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 997538 GRAVITY REHAB 39.89 8 CT N/A 11/17/1920
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 1030345 GRAVITY REHAB 342.1 8 VCP N/A 7/28/1960
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 965613 GRAVITY REHAB 409.6 8 VCP N/A 8/28/1959
N/A EAP Phase I – Project 5 – 2015 SD Re‐hab Program 990559 GRAVITY REHAB 400 8 CT N/A 11/17/1920
Pinn Rd, DR #421 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 473901 MANHOLE REHAB N/A N/A N/A STANDARD 11/6/1962
Pinn Rd, DR #421 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474959 MANHOLE REHAB N/A N/A N/A STANDARD 11/6/1962
Pinn Rd, DR #421 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 475426 MANHOLE REHAB N/A N/A N/A STANDARD 2/3/1995
Pinn Rd, DR #421 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 475807 MANHOLE REHAB N/A N/A N/A STANDARD 11/6/1962
Pinn Rd, DR #421 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3354614 MANHOLE REHAB N/A N/A N/A STANDARD 8/13/2014
Vera Cruz, DR #324 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 424539 MANHOLE REHAB N/A N/A N/A STANDARD 8/1/1928
Vera Cruz, DR #324 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 424540 MANHOLE REHAB N/A N/A N/A STANDARD 8/1/1928
Vera Cruz, DR #324 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 439899 MANHOLE REHAB N/A N/A N/A STANDARD 8/1/1928
Vera Cruz, DR #324 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 503520 MANHOLE REHAB N/A N/A N/A STANDARD 4/12/2007
Vera Cruz, DR #324 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 503521 MANHOLE REHAB N/A N/A N/A STANDARD 4/12/2007
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474697 MANHOLE REHAB N/A N/A N/A STANDARD 2/20/1964
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474698 MANHOLE REHAB N/A N/A N/A STANDARD 2/20/1964
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474699 MANHOLE REHAB N/A N/A N/A STANDARD 2/20/1964
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474700 MANHOLE REHAB N/A N/A N/A STANDARD 10/12/1960
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474701 MANHOLE REHAB N/A N/A N/A STANDARD 10/12/1960
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474702 MANHOLE REHAB N/A N/A N/A STANDARD 12/10/1962
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474703 MANHOLE REHAB N/A N/A N/A STANDARD 12/10/1962
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 473944 MANHOLE REHAB N/A N/A N/A STANDARD 2/20/1964
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 473948 MANHOLE REHAB N/A N/A N/A STANDARD 10/12/1960
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474624 MANHOLE REHAB N/A N/A N/A STANDARD 2/20/1964
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474823 MANHOLE REHAB N/A N/A N/A STANDARD 2/20/1964
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 474824 MANHOLE REHAB N/A N/A N/A STANDARD 9/10/1953
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 484347 MANHOLE REHAB N/A N/A N/A STANDARD 12/10/1962
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 484351 MANHOLE REHAB N/A N/A N/A STANDARD 12/10/1962
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 484408 MANHOLE REHAB N/A N/A N/A STANDARD 3/28/1989
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 487371 MANHOLE REHAB N/A N/A N/A STANDARD 4/13/1960
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 487427 MANHOLE REHAB N/A N/A N/A STANDARD 2/20/1964
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 487428 MANHOLE REHAB N/A N/A N/A STANDARD 2/20/1964
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W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 487429 MANHOLE REHAB N/A N/A N/A STANDARD 2/20/1964
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 487430 MANHOLE REHAB N/A N/A N/A STANDARD 2/20/1964
W Military, DR #391 & AMBERWOOD DR. #391 EAP Phase I – Project 5 – 2015 SD Re‐hab Program 3356966 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 9/30/2014
11426 IH 10 W, DR #317 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1017598 GRAVITY REHAB 316 8 CAS N/A 11/25/1975
11426 IH 10 W, DR #317 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1018445 GRAVITY REHAB 60 8 PVC N/A 2/13/1997
11426 IH 10 W, DR #317 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1027092 GRAVITY REHAB 23 8 VCP N/A 11/25/1975
11426 IH 10 W, DR #317 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3353889 GRAVITY REHAB 236 8 CAS N/A 11/25/1975
11426 IH 10 W, DR #317 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 444364 MANHOLE REHAB N/A N/A N/A STANDARD 9/21/1989
11426 IH 10 W, DR #317 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 444610 MANHOLE REHAB N/A N/A N/A STANDARD 2/13/1997
11426 IH 10 W, DR #317 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 445104 MANHOLE REHAB N/A N/A N/A STANDARD 11/25/1975
11426 IH 10 W, DR #317 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 458004 MANHOLE REHAB N/A N/A N/A STANDARD 11/25/1975
1700 Montana EAP Phase I – Project 6 – 2015 SD Re‐hab Program 988491 GRAVITY Replace 0 8 PVC N/A 11/16/1927
1700 Montana EAP Phase I – Project 6 – 2015 SD Re‐hab Program 989151 GRAVITY Abandoned 0 8 CT N/A 11/16/1927
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3107286 GRAVITY REPLACE 446 8 HDPE N/A 7/3/2012
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1051404 GRAVITY REHAB 287 8 VCP N/A 8/1/1972
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 984741 GRAVITY REHAB 273 8 CT N/A 7/14/1950
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1057620 GRAVITY REHAB 87.7 8 PVC N/A 4/11/2000
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 2384850 GRAVITY REHAB 131.16 8 VCP N/A 6/1/1956
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1066244 GRAVITY REHAB 164.5 8 CT N/A 6/4/1946
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 995489 GRAVITY REHAB 455 8 CT N/A 3/5/1900
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3196740 GRAVITY REHAB 48 6 XXX N/A 9/9/9999
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 966160 GRAVITY REHAB 377 8 CT N/A 8/30/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1052403 GRAVITY REHAB 343 8 CT N/A 5/25/1922
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1043704 GRAVITY REHAB 400 8 VCP N/A 5/30/1984
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 966424 GRAVITY REHAB 350 8 CP N/A 10/11/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1010556 GRAVITY REHAB 280 8 VCP N/A 1/26/1959
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 989130 GRAVITY REHAB 284.6 8 VCP N/A 4/1/1969
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 2389200 GRAVITY REHAB 204 8 VCP N/A 1/24/1921
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1052505 GRAVITY REHAB 350 8 VCP N/A 7/30/1959
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1030126 GRAVITY REHAB 28.5 10 CP N/A 3/28/1989
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 979416 GRAVITY REHAB 484 8 CT N/A 2/20/1915
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 968875 GRAVITY REHAB 300 8 CP N/A 9/2/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 969186 GRAVITY REHAB 300 8 CP N/A 9/2/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 967356 GRAVITY REHAB 267 8 CP N/A 5/1/1950
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 980842 GRAVITY REHAB 101.7 8 CT N/A 8/30/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1048139 GRAVITY REHAB 386 8 VCP N/A 11/5/1956
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1049804 GRAVITY REHAB 322 8 VCP N/A 1/12/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1048311 GRAVITY REHAB 282.3 10 CP N/A 1/1/1928
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 987362 GRAVITY REHAB 294 8 CT N/A 9/21/1920
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 969876 GRAVITY REHAB 300 8 CP N/A 8/30/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 977915 GRAVITY REHAB 150 8 CP N/A 2/2/1955
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 977955 GRAVITY REHAB 335 8 CP N/A 6/29/1959
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 986562 GRAVITY REHAB 479 8 CT N/A 1/6/1915
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 975429 GRAVITY REHAB 300.7 8 CT N/A 10/14/1920
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1049728 GRAVITY REHAB 374.4 8 CT N/A 10/8/1920
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 979899 GRAVITY REHAB 204.1 18 CP N/A 6/11/1948
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 2389777 GRAVITY REHAB 390 8 VCP N/A 1/8/1957
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 2389205 GRAVITY REHAB 258 8 VCP N/A 1/24/1921
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 977126 GRAVITY REHAB 300 8 CP N/A 5/19/1951
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 968547 GRAVITY REHAB 167.7 8 CP N/A 1/31/1955
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N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 967010 GRAVITY REHAB 237.1 8 CP N/A 5/15/1950
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 969366 GRAVITY REHAB 73.5 8 CT N/A 3/10/1952
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1049803 GRAVITY REHAB 300 8 CP N/A 1/12/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 973561 GRAVITY REHAB 292.3 8 CP N/A 10/11/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 977007 GRAVITY REHAB 317.9 8 CP N/A 6/10/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 967950 GRAVITY REHAB 256 8 CP N/A 1/4/1971
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 968788 GRAVITY REHAB 251 8 CP N/A 12/1/1953
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 969859 GRAVITY REHAB 385 8 CP N/A 8/25/1958
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 974559 GRAVITY REHAB 440 6 CP N/A 6/1/1950
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 977169 GRAVITY REHAB 277.9 8 CP N/A 8/1/1952
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 967610 GRAVITY REHAB 350 8 CP N/A 3/19/1951
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 976870 GRAVITY REHAB 342 8 CT N/A 2/8/1944
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 974354 GRAVITY REHAB 371.3 8 CP N/A 10/11/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 973193 GRAVITY REHAB 476 8 CP N/A 11/9/1964
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1048743 GRAVITY REHAB 496.9 8 CT N/A 5/1/1931
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 967734 GRAVITY REHAB 305.4 8 CP N/A 4/15/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 971522 GRAVITY REHAB 300 8 CP N/A 9/2/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 974241 GRAVITY REHAB 315 8 CP N/A 8/30/1954
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1015878 GRAVITY REHAB 94.09 8 VCP N/A 6/11/1962
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 981805 GRAVITY REHAB 250 8 VCP N/A 9/1/1955
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 965994 GRAVITY REHAB 330 8 CT N/A 3/10/1952
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 970280 GRAVITY REHAB 420.3 18 VCP N/A 3/9/1959
N/A EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1011332 GRAVITY REHAB 327.3 15 CP N/A 7/16/1956
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3353917 GRAVITY REPLACE 101 8 HDPE N/A 12/23/1971
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3353918 GRAVITY REPLACE 311 8 HDPE N/A 12/23/1971
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3353919 GRAVITY REPLACE 329 8 HDPE N/A 6/1/1972
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1000880 GRAVITY REHAB 342 8 VCP N/A 6/1/1972
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 1001275 GRAVITY REHAB 205 8 VCP N/A 6/1/1972
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 457207 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1972
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 457209 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1971
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 457414 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1971
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 457736 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1972
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 469505 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1972
Nacogdoches Rd, DR #326 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 469507 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1972
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3353890 GRAVITY REPLACE 350 8 HDPE N/A 11/28/1966
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3353891 GRAVITY REPLACE 118 8 HDPE N/A 11/28/1966
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3353892 GRAVITY REPLACE 336 8 HDPE N/A 4/22/1964
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3353893 GRAVITY REPLACE 146 8 HDPE N/A 2/1/1963
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3353894 GRAVITY REPLACE 208 8 HDPE N/A 11/28/1966
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 963894 GRAVITY REHAB 107 8 VCP N/A 11/28/1966
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 416805 MANHOLE REHAB N/A N/A N/A STANDARD 11/28/1966
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 416806 MANHOLE REHAB N/A N/A N/A STANDARD 11/28/1966
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 416808 MANHOLE REHAB N/A N/A N/A STANDARD 11/28/1966
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 418196 MANHOLE REHAB N/A N/A N/A STANDARD 11/1/1964
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 426178 MANHOLE REHAB N/A N/A N/A STANDARD 4/22/1964
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 427136 MANHOLE REHAB N/A N/A N/A STANDARD 11/28/1966
Triola, DR #310 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 427137 MANHOLE REHAB N/A N/A N/A STANDARD 4/22/1964
W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3358477 GRAVITY REPLACE 348 8 HDPE N/A 2/1/1929
W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3358478 GRAVITY REPLACE 125 8 HDPE N/A 2/13/1929
W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3358479 GRAVITY REPLACE 125 8 HDPE N/A 2/13/1929
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W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3358480 GRAVITY REPLACE 367 8 HDPE N/A 2/1/1929
W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3358481 GRAVITY REPLACE 362 8 HDPE N/A 2/1/1929
W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3358475 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 9/30/2014
W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3358476 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 9/30/2014
W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 444414 MANHOLE REHAB N/A N/A N/A STANDARD 2/1/1929
W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 444803 MANHOLE REHAB N/A N/A N/A STANDARD 2/1/1929
W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 444804 MANHOLE REHAB N/A N/A N/A STANDARD 2/1/1929
W Malone, DR #308 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 431868 MANHOLE REHAB N/A N/A N/A STANDARD 7/12/1988
W Wildwood, DR #303 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3320578 GRAVITY REPLACE 377 8 HDPE N/A 6/1/1947
W Wildwood, DR #303 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3320579 GRAVITY REPLACE 347 8 HDPE N/A 6/1/1947
W Wildwood, DR #303 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 3320580 GRAVITY REPLACE 352 8 HDPE N/A 6/1/1947
W Wildwood, DR #303 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 414621 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1947
W Wildwood, DR #303 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 417560 MANHOLE REHAB N/A N/A N/A STANDARD 10/29/2003
W Wildwood, DR #303 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 424819 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1947
W Wildwood, DR #303 EAP Phase I – Project 6 – 2015 SD Re‐hab Program 415677 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 2/21/2014
Buena Vista, DR #651 EAP Phase I – Project 7 – LD Re‐hab Program 981355 GRAVITY REHAB 167 33 PVC N/A 4/15/1991
Buena Vista, DR #651 EAP Phase I – Project 7 – LD Re‐hab Program 981373 GRAVITY REHAB 48 33 PVC N/A 4/15/1991
Buena Vista, DR #651 EAP Phase I – Project 7 – LD Re‐hab Program 981529 GRAVITY REHAB 331 36 RCP N/A 7/17/1918
Buena Vista, DR #651 EAP Phase I – Project 7 – LD Re‐hab Program 991390 GRAVITY REHAB 39 36 RCP N/A 7/17/1915
Buena Vista, DR #651 EAP Phase I – Project 7 – LD Re‐hab Program 991391 GRAVITY REHAB 362 33 PVC N/A 4/15/1991
N/A EAP Phase I – Project 7 – LD Re‐hab Program 1008876 OUTFALL REPAIR DC 636.4 30 RCP N/A 1/3/1989
N/A EAP Phase I – Project 7 – LD Re‐hab Program 1000116 OUTFALL REPAIR DC 675.3 24 RCP N/A 10/24/1952
N/A EAP Phase I – Project 7 – LD Re‐hab Program 1013071 OUTFALL REPAIR DC 691 54 RCP N/A 6/1/1965
N/A EAP Phase I – Project 7 – LD Re‐hab Program 1012597 OUTFALL REPAIR DC 1461.57 54 RCP N/A 6/1/1965
N/A EAP Phase I – Project 7 – LD Re‐hab Program 991645 SIPHON REPAIR DC 148.3 42 CAS N/A 6/4/1999
Smith Street, DR #652 EAP Phase I – Project 7 – LD Re‐hab Program 424485 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Smith Street, DR #652 EAP Phase I – Project 7 – LD Re‐hab Program 434430 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Smith Street, DR #652 EAP Phase I – Project 7 – LD Re‐hab Program 434432 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1973
Smith Street, DR #652 EAP Phase I – Project 7 – LD Re‐hab Program 437844 MANHOLE REHAB N/A N/A N/A DROP 8/1/1960
Smith Street, DR #652 EAP Phase I – Project 7 – LD Re‐hab Program 424486 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Smith Street, DR #652 EAP Phase I – Project 7 – LD Re‐hab Program 431916 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1973
Smith Street, DR #652 EAP Phase I – Project 7 – LD Re‐hab Program 980165 GRAVITY REHAB 322 36 RCP N/A 8/1/1960
Smith Street, DR #652 EAP Phase I – Project 7 – LD Re‐hab Program 981449 GRAVITY REHAB 322 36 RCP N/A 9/15/1973
Smith Street, DR #652 EAP Phase I – Project 7 – LD Re‐hab Program 981645 GRAVITY REHAB 319 33 PVC N/A 4/15/1991
Smith Street, DR #652 EAP Phase I – Project 7 – LD Re‐hab Program 981646 GRAVITY REHAB 522 33 PVC N/A 4/15/1991
South Laredo & IH 35, DR #544 EAP Phase I – Project 7 – LD Re‐hab Program 981035 GRAVITY REHAB 208 48 RCP N/A 4/15/1991
South Laredo & IH 35, DR #544 EAP Phase I – Project 7 – LD Re‐hab Program 987402 GRAVITY REHAB 112 48 RCP N/A 4/15/1991
W Salinas ‐ N San Jacinto ‐ N Brazos DR# 656 EAP Phase I – Project 7 – LD Re‐hab Program 439004 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
W Salinas ‐ N San Jacinto ‐ N Brazos DR# 656 EAP Phase I – Project 7 – LD Re‐hab Program 437127 MANHOLE REHAB N/A N/A N/A SIPHON 4/15/1991
W Salinas ‐ N San Jacinto ‐ N Brazos DR# 656 EAP Phase I – Project 7 – LD Re‐hab Program 437128 MANHOLE REHAB N/A N/A N/A SIPHON 4/15/1991
W Salinas ‐ N San Jacinto ‐ N Brazos DR# 656 EAP Phase I – Project 7 – LD Re‐hab Program 997922 GRAVITY REHAB 393 33 PVC N/A 4/15/1991
N/A EAP Phase I – Project 8 – LD Re‐hab Program 977385 GRAVITY REHAB 287.8 24 RCP N/A 4/19/1950
N/A EAP Phase I – Project 8 – LD Re‐hab Program 998372 GRAVITY REHAB 204.3 30 RCP N/A 2/4/1964
N/A EAP Phase I – Project 8 – LD Re‐hab Program 996314 OUTFALL REPAIR DC 439.4 30 RCP N/A 2/4/1964
100 & 200 Blk of Clutter Dr, DR #715 3320639 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 3/31/2014
100 & 200 Blk of Clutter Dr, DR #715 433275 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1955
100 & 200 Blk of Clutter Dr, DR #715 433730 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1955
100 & 200 Blk of Clutter Dr, DR #715 446651 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1955
100 & 200 Blk of Clutter Dr, DR #715 3320608 GRAVITY REPLACE 388 8 HDPE N/A 7/22/1955
100 & 200 Blk of Clutter Dr, DR #715 3320609 GRAVITY REPLACE 375 8 HDPE N/A 7/22/1955
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100 & 200 Blk of Clutter Dr, DR #715 3320612 GRAVITY REPLACE 395 8 HDPE N/A 7/22/1955
100 and 200 Blk Kemper (CIPP) DR# 728 976166 GRAVITY REHAB 116 8 VCP N/A 8/23/1965
100 and 200 Blk Kemper (CIPP) DR# 728 990956 GRAVITY REHAB 168 8 VCP N/A 8/23/1965
100 and 200 Blk Kemper (CIPP) DR# 728 3204990 GRAVITY REHAB 76 8 VCP N/A 8/23/1965
100 and 200 Blk Kemper (PB) DR# 728 431339 MANHOLE REHAB N/A N/A N/A STANDARD 10/15/1965
100 and 200 Blk Kemper (PB) DR# 728 432806 MANHOLE REHAB N/A N/A N/A STANDARD 8/23/1965
100 and 200 Blk Kemper (PB) DR# 728 432807 MANHOLE REHAB N/A N/A N/A STANDARD 8/23/1965
100 and 200 Blk Kemper (PB) DR# 728 433367 MANHOLE REHAB N/A N/A N/A STANDARD 8/23/1965
100 and 200 Blk Kemper (PB) DR# 728 432217 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1948
100 and 200 Blk Kemper (PB) DR# 728 445919 MANHOLE REHAB N/A N/A N/A STANDARD 8/23/1965
100 and 200 Blk Kemper (PB) DR# 728 3204989 MANHOLE REHAB N/A N/A N/A STANDARD 8/23/1965
100 and 200 Blk Kemper (PB) DR# 728 3340677 GRAVITY REPLACE 17 8 HDPE N/A 8/23/1965
100 and 200 Blk Kemper (PB) DR# 728 3340678 GRAVITY REPLACE 319 8 HDPE N/A 8/23/1965
100 and 200 Blk Kemper (PB) DR# 728 3340679 GRAVITY REPLACE 272 8 HDPE N/A 10/15/1965
100 Blk Cornwall Dr, DR #855 416068 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1955
100 Blk Cornwall Dr, DR #855 417591 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1955
100 Blk Cornwall Dr, DR #855 426488 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1955
100 Blk Cornwall Dr, DR #855 3326260 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 5/8/2014
100 Blk Cornwall Dr, DR #855 3326261 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 5/8/2014
100 Blk Cornwall Dr, DR #855 3326262 GRAVITY REPLACE 110 8 HDPE N/A 9/1/1955
100 Blk Cornwall Dr, DR #855 3326263 GRAVITY REPLACE 290 8 HDPE N/A 9/1/1955
100 Blk Cornwall Dr, DR #855 3326266 GRAVITY REPLACE 370 8 HDPE N/A 9/1/1955
100 Blk Linda, DR #850 3354741 GRAVITY REPLACE 300 8 HDPE N/A 10/24/1960
100 Blk Linda, DR #850 3354746 GRAVITY REPLACE 404 8 HDPE N/A 10/24/1960
100 Blk Linda, DR #850 3354747 GRAVITY REPLACE 398 8 HDPE N/A 10/24/1960
100 Blk Magnolia, DR #836 437151 MANHOLE REHAB N/A N/A N/A STANDARD 7/29/1908
100 Blk Magnolia, DR #836 437820 MANHOLE REHAB N/A N/A N/A STANDARD 7/29/1908
100 Blk of Vance Jackson, DR # 335 416846 MANHOLE REHAB N/A N/A N/A STANDARD 11/15/1951
100 Blk of Vance Jackson, DR # 335 416847 MANHOLE REHAB N/A N/A N/A STANDARD 8/14/1972
100 Blk of Vance Jackson, DR # 335 430234 MANHOLE REHAB N/A N/A N/A STANDARD 11/15/1951
100 Blk of Vance Jackson, DR # 335 430235 MANHOLE REHAB N/A N/A N/A STANDARD 8/14/1972
100 Covina Ave, DR #726 454029 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/1956
100 Covina Ave, DR #726 454095 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/1956
100 Covina Ave, DR #726 3315101 GRAVITY REPLACE 357 8 HDPE N/A 1/1/1956
1200 blk Gladstone   DR# 894 431855 MANHOLE REHAB N/A N/A N/A STANDARD 3/6/1940
1200 blk Gladstone   DR# 894 431854 MANHOLE REHAB N/A N/A N/A STANDARD 3/6/1940
1200 blk Gladstone   DR# 894 3358201 GRAVITY REHAB 350 8 VCP N/A 3/6/1940
1200 Block Delgado Street 3368158 GRAVITY REPLACE 81 8 PVC N/A 5/3/1944
1300 Block of Center St., DR #754 436722 MANHOLE REHAB N/A N/A N/A STANDARD 6/25/1927
1300 Block of Center St., DR #754 449464 MANHOLE REHAB N/A N/A N/A STANDARD 6/25/1927
1300 Block of Center St., DR #754 3326357 GRAVITY REPLACE 400 8 HDPE N/A 6/25/1927
1400 Hillcrest Dr, DR #852 444065 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/1957
1400 Hillcrest Dr, DR #852 444124 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/1957
1400 Hillcrest Dr, DR #852 3325771 GRAVITY REPLACE 430 8 HDPE N/A 1/1/1957
1400‐1500 Blk Kentucky Ave, DR #856 423945 MANHOLE REHAB N/A N/A N/A STANDARD 4/14/2000
1400‐1500 Blk Kentucky Ave, DR #856 423992 MANHOLE REHAB N/A N/A N/A STANDARD 2/7/1927
1400‐1500 Blk Kentucky Ave, DR #856 424395 MANHOLE REHAB N/A N/A N/A STANDARD 2/7/1927
1400‐1500 Blk Kentucky Ave, DR #856 3325967 GRAVITY REPLACE 352 8 HDPE N/A 2/7/1927
1400‐1500 Blk Kentucky Ave, DR #856 3325968 GRAVITY REPLACE 353 8 HDPE N/A 2/7/1927
1600 Blk W Ashby Place, DR #839 436996 MANHOLE REHAB N/A N/A N/A STANDARD 5/21/1919
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1600 Blk W Ashby Place, DR #839 436997 MANHOLE REHAB N/A N/A N/A STANDARD 4/6/1929
1600 Blk W Ashby Place, DR #839 3326148 GRAVITY REPLACE 236 8 HDPE N/A 4/6/1929
1800 Blk S. Trinity St., (CIPP)  DR #729 433364 MANHOLE REHAB N/A N/A N/A DROP 1/8/1990
1800 Blk S. Trinity St., (CIPP)  DR #729 433366 MANHOLE REHAB N/A N/A N/A STANDARD 7/15/1950
1800 Blk S. Trinity St., (CIPP)  DR #729 987293 GRAVITY REHAB 385 8 CT N/A 7/15/1950
200 ‐ 300 blk of Monticello  DR# 896 494563 MANHOLE REHAB N/A N/A N/A STANDARD 8/27/1958
200 ‐ 300 blk of Monticello  DR# 896 494797 MANHOLE REHAB N/A N/A N/A STANDARD 2/1/1963
200 ‐ 300 blk of Monticello  DR# 896 494801 MANHOLE REHAB N/A N/A N/A STANDARD 2/1/1963
200 ‐ 300 blk of Monticello  DR# 896 494945 MANHOLE REHAB N/A N/A N/A STANDARD 8/27/1958
200 ‐ 300 blk of Monticello  DR# 896 3341034 GRAVITY REPLACE 359 8 PVC N/A 8/27/1958
200 ‐ 300 blk of Monticello  DR# 896 3341434 GRAVITY REPLACE 391 8 PVC N/A 8/27/1958
200 ‐ 300 blk of Monticello  DR# 896 3341435 GRAVITY REPLACE 108 8 PVC N/A 2/1/1963
200 & 300 Blk Hot Wells, DR #705 494939 MANHOLE REHAB N/A N/A N/A STANDARD 12/1/1948
200 & 300 Blk Hot Wells, DR #705 500216 MANHOLE REHAB N/A N/A N/A STANDARD 12/1/1948
200 & 300 Blk Hot Wells, DR #705 500337 MANHOLE REHAB N/A N/A N/A STANDARD 12/1/1948
200 & 300 Blk Hot Wells, DR #705 3323231 GRAVITY REPLACE 375 8 HDPE N/A 12/1/1948
200 & 300 Blk Hot Wells, DR #705 3323232 GRAVITY REPLACE 295 8 HDPE N/A 12/1/1948
200 Blk Club Dr, DR #714 421064 MANHOLE REHAB N/A N/A N/A STANDARD 6/6/1925
200 Blk Club Dr, DR #714 429850 MANHOLE REHAB N/A N/A N/A STANDARD 6/6/1925
200 Blk Club Dr, DR #714 3317549 GRAVITY REPLACE 319 8 HDPE N/A 6/6/1925
200 Blk Continental, DR #857 441632 MANHOLE REHAB N/A N/A N/A STANDARD 9/14/1960
200 Blk Continental, DR #857 441633 MANHOLE REHAB N/A N/A N/A STANDARD 9/14/1960
200 Blk Continental, DR #857 1013601 GRAVITY REHAB 335 8 PVC N/A 9/14/1960
200 Blk. Piazza Italia, DR #619 424065 MANHOLE REHAB N/A N/A N/A STANDARD 6/1/1927
200 Blk. Piazza Italia, DR #619 3367596 MANHOLE REPLACE N/A N/A N/A STANDARD 12/10/2014
200 Blk. Piazza Italia, DR #619 3367603 GRAVITY REPLACE 245 8 HDPE N/A 6/1/1927
2700 BLK ARBOR  DR# 787 3367520 GRAVITY REPLACE 281 8 PVC N/A 4/20/1954
2700 Blk of Dignowity  DR# 868 438194 MANHOLE REHAB N/A N/A N/A STANDARD 10/15/1948
2700 Blk of Dignowity  DR# 868 414015 MANHOLE REHAB N/A N/A N/A STANDARD 10/24/1960
2700 Blk of Dignowity  DR# 868 419415 MANHOLE REHAB N/A N/A N/A STANDARD 2/8/2011
2700 Blk of Dignowity  DR# 868 424579 MANHOLE REHAB N/A N/A N/A STANDARD 10/24/1960
2700 Blk of Dignowity  DR# 868 438628 MANHOLE REHAB N/A N/A N/A STANDARD 2/27/1953
2700 Blk of Dignowity  DR# 868 419414 MANHOLE REHAB N/A N/A N/A STANDARD 10/24/1960
2700 Blk of Dignowity  DR# 868 989004 GRAVITY REPLACE 414 8 HDPE N/A 2/27/1953
2800 Perez St., DR #849 425267 MANHOLE REHAB N/A N/A N/A STANDARD 10/10/1927
2800 Perez St., DR #849 425536 MANHOLE REHAB N/A N/A N/A STANDARD 10/10/1927
2800 Perez St., DR #849 978623 GRAVITY REPLACE 322 8 HDPE N/A 10/10/1927
300 & 400 Blk Rosemont, DR #740 417548 MANHOLE REHAB N/A N/A N/A STANDARD 8/7/1995
300 & 400 Blk Rosemont, DR #740 420095 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1960
300 & 400 Blk Rosemont, DR #740 3142942 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1960
300 & 400 Blk Rosemont, DR #740 3355451 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/5/2014
300 & 400 Blk Rosemont, DR #740 3355502 GRAVITY REPLACE 201 15 HDPE N/A 9/1/1960
300 & 400 Blk Rosemont, DR #740 966083 GRAVITY REPLACE 541 15 HDPE N/A 9/1/1960
300 and 400 Blk Roslyn, DR #724 423310 MANHOLE REHAB N/A N/A N/A OUT SIPHON 5/12/1928
300 and 400 Blk Roslyn, DR #724 423932 MANHOLE REHAB N/A N/A N/A IN SIPHON 12/1/1961
300 and 400 Blk Roslyn, DR #724 444185 MANHOLE REHAB N/A N/A N/A STANDARD 5/12/1928
300 and 400 Blk Roslyn, DR #724 444186 MANHOLE REHAB N/A N/A N/A STANDARD 10/21/1955
300 and 400 Blk Roslyn, DR #724 3326322 MANHOLE REHAB N/A N/A N/A STANDARD 10/29/1999
300 and 400 Blk Roslyn, DR #724 3326265 GRAVITY REPLACE 318 8 HDPE N/A 5/12/1928
300 and 400 Blk Roslyn, DR #724 3326267 GRAVITY REPLACE 49 8 HDPE N/A 5/12/1928
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300 and 400 Blk Roslyn, DR #724 3326356 GRAVITY REPLACE 404 8 HDPE N/A 5/12/1928
300 Blk of Freeman Dr. DR# 861 443746 MANHOLE REHAB N/A N/A N/A STANDARD 8/2/1950
300 Blk of Freeman Dr. DR# 861 444079 MANHOLE REHAB N/A N/A N/A STANDARD 8/2/1950
300 Blk of Freeman Dr. DR# 861 3325772 GRAVITY REPLACE 236 8 HDPE N/A 8/2/1950
300 Blk Senova, DR #771 & #773 415257 MANHOLE REHAB N/A N/A N/A STANDARD 5/25/1955
300 Blk Senova, DR #771 & #773 415356 MANHOLE REHAB N/A N/A N/A STANDARD 4/19/1956
300 Blk Senova, DR #771 & #773 415542 MANHOLE REHAB N/A N/A N/A STANDARD 5/25/1955
300 Blk Senova, DR #771 & #773 415544 MANHOLE REHAB N/A N/A N/A STANDARD 5/25/1955
300 Blk Senova, DR #771 & #773 416588 MANHOLE REHAB N/A N/A N/A STANDARD 5/25/1955
300 Blk Senova, DR #771 & #773 3320718 GRAVITY REPLACE 311 8 HDPE N/A 5/25/1955
300 Blk Senova, DR #771 & #773 3323114 GRAVITY REPLACE 292 8 HDPE N/A 5/25/1955
300 Blk Senova, DR #771 & #773 3323115 GRAVITY REPLACE 304 8 HDPE N/A 5/25/1955
300 Blk. of Glendale, DR #488 441546 MANHOLE REHAB N/A N/A N/A STANDARD 10/11/1961
300 Blk. of Glendale, DR #488 442180 MANHOLE REHAB N/A N/A N/A STANDARD 2/1/1962
300 Blk. of Glendale, DR #488 2398175 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/2003
300 Blk. of Glendale, DR #488 1013527 GRAVITY REPLACE 250 8 HDPE N/A
300 Blk. of Glendale, DR #488 1015197 GRAVITY REPLACE 302 8 HDPE N/A
3800 Blk Deerfield Dr, DR #767 & #812 3325515 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 2/21/2014
3800 Blk Deerfield Dr, DR #767 & #812 453170 MANHOLE REHAB N/A N/A N/A STANDARD 1/19/1961
3800 Blk Deerfield Dr, DR #767 & #812 453172 MANHOLE REHAB N/A N/A N/A STANDARD 1/19/1961
3800 Blk Deerfield Dr, DR #767 & #812 453249 MANHOLE REHAB N/A N/A N/A STANDARD 1/19/1961
3800 Blk Deerfield Dr, DR #767 & #812 453250 MANHOLE REHAB N/A N/A N/A STANDARD 1/19/1961
3800 Blk Deerfield Dr, DR #767 & #812 455083 MANHOLE REHAB N/A N/A N/A STANDARD 1/19/1961
3800 Blk Deerfield Dr, DR #767 & #812 466220 MANHOLE REHAB N/A N/A N/A STANDARD 1/19/1961
3800 Blk Deerfield Dr, DR #767 & #812 3325773 GRAVITY REPLACE 105 8 HDPE N/A 1/19/1961
3800 Blk Deerfield Dr, DR #767 & #812 3325774 GRAVITY REPLACE 164 8 HDPE N/A 1/19/1961
3800 Blk Deerfield Dr, DR #767 & #812 3325775 GRAVITY REPLACE 402 8 HDPE N/A 1/19/1961
3800 Blk Deerfield Dr, DR #767 & #812 3325776 GRAVITY REPLACE 344 8 HDPE N/A 1/19/1961
3800 Blk Deerfield Dr, DR #767 & #812 3325777 GRAVITY REPLACE 100 8 HDPE N/A 1/19/1961
400 & 600 Blk Fresno St., DR #827 & DR# 929 414079 MANHOLE REHAB N/A N/A N/A STANDARD 3/19/1946
400 & 600 Blk Fresno St., DR #827 & DR# 929 414080 MANHOLE REHAB N/A N/A N/A STANDARD 3/19/1946
400 & 600 Blk Fresno St., DR #827 & DR# 929 414081 MANHOLE REHAB N/A N/A N/A STANDARD 3/19/1946
400 & 600 Blk Fresno St., DR #827 & DR# 929 414384 MANHOLE REHAB N/A N/A N/A STANDARD 3/19/1946
400 & 600 Blk Fresno St., DR #827 & DR# 929 414993 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/1980
400 & 600 Blk Fresno St., DR #827 & DR# 929 490413 MANHOLE REHAB N/A N/A N/A STANDARD 1/3/1980
400 & 600 Blk Fresno St., DR #827 & DR# 929 2653488 MANHOLE REHAB N/A N/A N/A STANDARD 2/7/2011
400 & 600 Blk Fresno St., DR #827 & DR# 929 3353916 GRAVITY REPLACE 219 10 HDPE N/A 1/3/1980
400 & 600 Blk Fresno St., DR #827 & DR# 929 3353920 GRAVITY REPLACE 333 10 HDPE N/A 3/19/1946
400 & 600 Blk Fresno St., DR #827 & DR# 929 3353921 GRAVITY REPLACE 95 8 HDPE N/A 8/28/2014
400 & 600 Blk Fresno St., DR #827 & DR# 929 3353922 GRAVITY REPLACE 184 8 HDPE N/A 8/28/2014
400 & 600 Blk Fresno St., DR #827 & DR# 929 3355608 GRAVITY REPLACE 497 10 HDPE N/A 8/28/2014
400 & 600 Blk Fresno St., DR #827 & DR# 929 3355609 GRAVITY REPLACE 42 10 HDPE N/A 8/28/2014
400 Blk Sandmeyer St., DR #604 438062 MANHOLE REHAB N/A N/A N/A STANDARD 3/6/1989
400 Blk Sandmeyer St., DR #604 438186 MANHOLE REHAB N/A N/A N/A STANDARD 12/6/1979
400 Blk Sandmeyer St., DR #604 986883 GRAVITY REHAB 494 8 VCP N/A 12/6/1979
4000 Blk Barrington, DR #756 454870 MANHOLE REHAB N/A N/A N/A STANDARD 5/29/1968
4000 Blk Barrington, DR #756 452851 MANHOLE REHAB N/A N/A N/A STANDARD 5/29/1968
4000 Blk Barrington, DR #756 3328871 GRAVITY REPLACE 386 8 HDPE N/A 5/29/1968
400‐500 Pershing Ave, DR #851 423373 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1917
400‐500 Pershing Ave, DR #851 434214 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1917
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4100 & 4200 Blk King Krest, DR #735 439483 MANHOLE REHAB N/A N/A N/A STANDARD 6/9/1958
4100 & 4200 Blk King Krest, DR #735 439809 MANHOLE REHAB N/A N/A N/A STANDARD 3/25/2005
4100 & 4200 Blk King Krest, DR #735 439862 MANHOLE REHAB N/A N/A N/A STANDARD 6/9/1958
4100 & 4200 Blk King Krest, DR #735 439957 MANHOLE REHAB N/A N/A N/A STANDARD 6/9/1958
4100 & 4200 Blk King Krest, DR #735 3325090 GRAVITY REPLACE 400 8 HDPE N/A 6/9/1958
4100 & 4200 Blk King Krest, DR #735 3325091 GRAVITY REPLACE 383 8 HDPE N/A 6/9/1958
4100 & 4200 Blk King Krest, DR #735 3325092 GRAVITY REPLACE 403 8 HDPE N/A 6/9/1958
4200 Blk Big Meadow, DR #864 482464 MANHOLE REHAB N/A N/A N/A STANDARD 8/22/1967
4200 Blk Big Meadow, DR #864 482467 MANHOLE REHAB N/A N/A N/A STANDARD 4/19/1967
4200 Blk Big Meadow, DR #864 3325855 GRAVITY REPLACE 301 8 HDPE N/A 8/22/1967
4600 Blk of San Pedro, DR #720 414703 MANHOLE REHAB N/A N/A N/A STANDARD 7/28/1947
4600 Blk of San Pedro, DR #720 424851 MANHOLE REHAB N/A N/A N/A STANDARD 7/28/1947
4600 Blk of San Pedro, DR #720 3320611 GRAVITY REPLACE 267 10 HDPE N/A 7/28/1947
500 Blk Agarita (Pipebursting), DR #750 3320716 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 2/18/2014
500 Blk Agarita (Pipebursting), DR #750 426352 MANHOLE REHAB N/A N/A N/A STANDARD 6/21/1990
500 Blk Agarita (Pipebursting), DR #750 426353 MANHOLE REHAB N/A N/A N/A DROP 6/21/1990
500 Blk Agarita (Pipebursting), DR #750 3320719 GRAVITY REPLACE 446 8 HDPE N/A 6/14/1968
500 Blk Agarita Street, DR #750 3320717 GRAVITY REHAB 33 8 VCP N/A 6/14/1968
500 SW 21st Street, DR #751 & #755 430273 MANHOLE REHAB N/A N/A N/A STANDARD 5/16/1941
500 SW 21st Street, DR #751 & #755 429124 MANHOLE REHAB N/A N/A N/A STANDARD 5/16/1941
500 SW 21st Street, DR #751 & #755 429531 MANHOLE REHAB N/A N/A N/A STANDARD 5/16/1941
500 SW 21st Street, DR #751 & #755 429252 MANHOLE REHAB N/A N/A N/A STANDARD 6/25/1999
500 SW 21st Street, DR #751 & #755 442629 MANHOLE REHAB N/A N/A N/A STANDARD 6/10/1942
500 SW 21st Street, DR #751 & #755 442684 MANHOLE REHAB N/A N/A N/A STANDARD 4/17/1929
500 SW 21st Street, DR #751 & #755 427932 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1957
500 SW 21st Street, DR #751 & #755 427933 MANHOLE REHAB N/A N/A N/A STANDARD 6/10/1942
500 SW 21st Street, DR #751 & #755 976188 GRAVITY REPLACE 364 8 HDPE N/A 5/16/1941


500 SW 21st Street, DR #751 & #755 976189 GRAVITY REPLACE 259 8 HDPE N/A 5/16/1941


500 SW 21st Street, DR #751 & #755 989052 GRAVITY REPLACE 364 8 HDPE N/A 5/16/1941
500 SW 21st Street, DR #751 & #755 976911 GRAVITY REPLACE 505 8 HDPE N/A 6/10/1942
500 SW 21st Street, DR #751 & #755 989644 GRAVITY REPLACE 292 8 HDPE N/A 6/10/1942
500 SW 21st Street, DR #751 & #755 973514 GRAVITY REPLACE 250 8 HDPE N/A 8/22/1938
5400 Blk Neer Ave, DR #853 414264 MANHOLE REHAB N/A N/A N/A STANDARD 10/1/1955
5400 Blk Neer Ave, DR #853 3325854 GRAVITY REPLACE 175 10 HDPE N/A 10/1/1955
5500 South Presa Street, DR# 438 3349544 GRAVITY REPLACE 31 18 PVC N/A 12/1/1948
5500 South Presa Street, DR# 438 3349548 GRAVITY REPLACE 375 10 PVC N/A 12/1/1948
600 Blk E. Mulberry @ 281, DR #901 433720 MANHOLE REHAB N/A N/A N/A STANDARD 9/17/1920
600 Blk E. Mulberry @ 281, DR #901 433772 MANHOLE REHAB N/A N/A N/A STANDARD 8/1/1968
600 Blk E. Mulberry @ 281, DR #901 969819 GRAVITY REHAB 346 8 CT N/A 9/17/1920
700 Blk of W. Craig, DR #862 423904 MANHOLE REHAB N/A N/A N/A STANDARD 7/23/1959
700 Blk of W. Craig, DR #862 424487 MANHOLE REHAB N/A N/A N/A STANDARD 7/23/1959
700 Blk of W. Craig, DR #862 3326264 GRAVITY REPLACE 315 8 HDPE N/A 7/23/1959
7700 Blk Westly Dr, DR #716 474150 MANHOLE REHAB N/A N/A N/A STANDARD 8/22/1988
7700 Blk Westly Dr, DR #716 475607 MANHOLE REHAB N/A N/A N/A STANDARD 2/21/1962
7700 Blk Westly Dr, DR #716 3325778 GRAVITY REPLACE 400 8 HDPE N/A 2/21/1962
7900 BLOCK GALLOP   DR# 931 3349546 GRAVITY REPLACE 37 8 PVC N/A 8/15/1960
7900 BLOCK GALLOP   DR# 931 3349547 GRAVITY REPLACE 178 8 HDPE N/A 8/15/1960
900 Blk West Hildebrand Avenue  DR# 939 ‐ EMERGENCY 
IN HOUSE ORDER


3367519 GRAVITY REPLACE 181 8 PVC N/A 9/21/1994
9100 Blk Yett Avenue  DR# 927 3367521 GRAVITY REPLACE 212 8 PVC N/A 9/15/1958
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Bandera‐Culebra, DR #493 422760 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/1929
Bandera‐Culebra, DR #493 422763 MANHOLE REHAB N/A N/A N/A STANDARD 1/11/1929
Bandera‐Culebra, DR #493 423742 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 423859 MANHOLE REHAB N/A N/A N/A STANDARD 1/11/1929
Bandera‐Culebra, DR #493 424138 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 424139 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 424658 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 424659 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 424660 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 425029 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 425554 MANHOLE REHAB N/A N/A N/A DROP 2/7/1990
Bandera‐Culebra, DR #493 425604 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 426442 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 439719 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 439720 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Bandera‐Culebra, DR #493 3119621 MANHOLE REHAB N/A N/A N/A STANDARD 10/20/2011
Bandera‐Culebra, DR #493 975396 GRAVITY REHAB 125 12 CP N/A 12/23/1946
Bandera‐Culebra, DR #493 974544 GRAVITY REHAB 224 12 CP N/A 3/28/2012
Bandera‐Culebra, DR #493 3320345 GRAVITY REPLACE 220 10 HDPE N/A 2/7/1990
Bandera‐Culebra, DR #493 3320346 GRAVITY REPLACE 356 8 HDPE N/A 1/11/1929
Bandera‐Culebra, DR #493 3320347 GRAVITY REPLACE 450 8 HDPE N/A 12/23/1946
Bandera‐Culebra, DR #493 3320348 GRAVITY REPLACE 400 8 HDPE N/A 1/11/1929
Bandera‐Culebra, DR #493 3320349 GRAVITY REPLACE 390 8 HDPE N/A 12/23/1946
Bandera‐Culebra, DR #493 3320350 GRAVITY REPLACE 429 8 HDPE N/A 12/23/1946
Bandera‐Culebra, DR #493 3320351 GRAVITY REPLACE 443 8 HDPE N/A 12/23/1946
Bandera‐Culebra, DR #493 3320352 GRAVITY REPLACE 407 8 HDPE N/A 12/23/1946
Bandera‐Culebra, DR #493 3320353 GRAVITY REPLACE 422 8 HDPE N/A 12/23/1946
Bandera‐Culebra, DR #493 3320374 GRAVITY REPLACE 287 8 HDPE N/A 12/23/1946
Beechwood Lane, DR #367 433282 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1954
Beechwood Lane, DR #367 420812 MANHOLE REHAB N/A N/A N/A STANDARD 1/27/1954
Beechwood Lane, DR #367 421840 MANHOLE REHAB N/A N/A N/A STANDARD 3/9/1959
Beechwood Lane, DR #367 421841 MANHOLE REHAB N/A N/A N/A STANDARD 1/27/1954
Beechwood Lane, DR #367 433231 MANHOLE REHAB N/A N/A N/A STANDARD 1/27/1954
Beechwood Lane, DR #367 433281 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1954
Beechwood Lane, DR #367 433283 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1954
Beechwood Lane, DR #367 421842 MANHOLE REHAB N/A N/A N/A STANDARD 10/14/1950
Beechwood Lane, DR #367 3355568 GRAVITY REPLACE 155 8 HDPE N/A 4/15/1954
Bob Billa & Wales Ave, DR #795 3324548 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 2/18/2014
Bob Billa & Wales Ave, DR #795 3324531 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 2/18/2014
Bob Billa & Wales Ave, DR #795 3325061 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 2/18/2014
Bob Billa & Wales Ave, DR #795 436356 MANHOLE REHAB N/A N/A N/A STANDARD 4/19/1988
Bob Billa & Wales Ave, DR #795 436357 MANHOLE REHAB N/A N/A N/A STANDARD 9/25/1959
Bob Billa & Wales Ave, DR #795 436412 MANHOLE REHAB N/A N/A N/A STANDARD 9/25/1959
Bob Billa & Wales Ave, DR #795 437027 MANHOLE REHAB N/A N/A N/A STANDARD 9/25/1959
Bob Billa & Wales Ave, DR #795 437789 MANHOLE REHAB N/A N/A N/A STANDARD 9/25/1959
Bob Billa & Wales Ave, DR #795 449960 MANHOLE REHAB N/A N/A N/A STANDARD 9/25/1959
Bob Billa & Wales Ave, DR #795 449970 MANHOLE REHAB N/A N/A N/A STANDARD 5/28/1988
Bob Billa & Wales Ave, DR #795 450034 MANHOLE REHAB N/A N/A N/A STANDARD 7/15/2004
Bob Billa & Wales Ave, DR #795 988980 GRAVITY REHAB 350 10 VCP N/A 9/25/1959
Bob Billa & Wales Ave, DR #795 989015 GRAVITY REHAB 430 10 VCP N/A 9/25/1959
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Bob Billa & Wales Ave, DR #795 989455 GRAVITY REHAB 120 10 VCP N/A 9/25/1959
Bob Billa & Wales Ave, DR #795 3263566 GRAVITY REHAB 68 8 CP N/A 9/9/9999
Bob Billa & Wales Ave, DR #795 3324551 GRAVITY REHAB 120 10 VCP N/A
Bob Billa & Wales Ave, DR #795 987972 GRAVITY REPLACE 399 8 HDPE N/A 9/25/1959
Bob Billa & Wales Ave, DR #795 989447 GRAVITY REPLACE 185 8 HDPE N/A 9/25/1959
Bob Billa & Wales Ave, DR #795 998162 GRAVITY REPLACE 399 8 HDPE N/A 9/25/1959
Bonanza, DR #453 439309 MANHOLE REHAB N/A N/A N/A STANDARD 6/11/1962
Bonanza, DR #453 440637 MANHOLE REHAB N/A N/A N/A STANDARD 6/11/1962
Bonanza, DR #453 453724 MANHOLE REHAB N/A N/A N/A STANDARD 6/11/1962
Bonanza, DR #453 1011765 GRAVITY REPLACE 360 8 HDPE N/A 8/5/2014
Bonanza, DR #453 1013461 GRAVITY REPLACE 349 8 HDPE N/A 8/5/2014
Buckeye San Angelo, DR #507 414541 MANHOLE REHAB N/A N/A N/A STANDARD 9/10/1946
Buckeye San Angelo, DR #507 414542 MANHOLE REHAB N/A N/A N/A STANDARD 1/27/2012
Buckeye San Angelo, DR #507 415097 MANHOLE REHAB N/A N/A N/A STANDARD 7/16/1947
Buckeye San Angelo, DR #507 415267 MANHOLE REHAB N/A N/A N/A STANDARD 9/10/1946
Buckeye San Angelo, DR #507 3326149 GRAVITY REPLACE 400 8 HDPE N/A 9/10/1946
Buckeye San Angelo, DR #507 3325969 GRAVITY REPLACE 328 8 HDPE N/A 7/16/1947
Buena Vista, DR #651 432938 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Buena Vista, DR #651 433305 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Buena Vista, DR #651 433306 MANHOLE REHAB N/A N/A N/A STANDARD 7/17/1918
Buena Vista, DR #651 433336 MANHOLE REHAB N/A N/A N/A IN SIPHON 4/15/1991
Buena Vista, DR #651 434380 MANHOLE REHAB N/A N/A N/A STANDARD 3/23/1922
Buena Vista, DR #651 434381 MANHOLE REHAB N/A N/A N/A STANDARD 7/2/1962
Buena Vista, DR #651 434425 MANHOLE REHAB N/A N/A N/A STANDARD 7/17/1915
Buena Vista, DR #651 432936 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Buena Vista, DR #651 3341030 GRAVITY REPLACE 206 8 HDPE N/A 7/2/1962
Carson, DR #602 438070 MANHOLE REHAB N/A N/A N/A STANDARD 10/22/1906
Carson, DR #602 438143 MANHOLE REHAB N/A N/A N/A STANDARD 3/16/1899
Carson, DR #602 985438 GRAVITY REHAB 252 10 VCP N/A 1899‐03‐16
Colleen Drive, DR #625 439127 MANHOLE REHAB N/A N/A N/A STANDARD 11/1/1956
Colleen Drive, DR #625 453190 MANHOLE REHAB N/A N/A N/A STANDARD 5/28/1949
Colleen Drive, DR #625 2405411 MANHOLE REHAB N/A N/A N/A STANDARD 5/28/1949
Colleen Drive, DR #625 3356764 GRAVITY REPLACE 278 8 HDPE N/A 5/28/1949
Colleen Drive, DR #625 3356765 GRAVITY REPLACE 390 8 HDPE N/A 11/1/1956
Contessa & Downshire, DR #459 3323112 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 2/18/2014
Contessa & Downshire, DR #459 418060 MANHOLE REHAB N/A N/A N/A STANDARD 5/3/1976
Contessa & Downshire, DR #459 421865 MANHOLE REHAB N/A N/A N/A STANDARD 5/3/1976
Contessa & Downshire, DR #459 3323113 GRAVITY REPLACE 400 8 HDPE N/A 5/3/1976
Contessa & Downshire, DR #459 3323116 GRAVITY REPLACE 165 8 HDPE N/A 5/3/1976
Cool Valley, DR #410 473137 MANHOLE REHAB N/A N/A N/A STANDARD 10/20/1971
Cool Valley, DR #410 473185 MANHOLE REHAB N/A N/A N/A STANDARD 5/2/1974
Cool Valley, DR #410 474276 MANHOLE REHAB N/A N/A N/A STANDARD 5/2/1974
Cool Valley, DR #410 474277 MANHOLE REHAB N/A N/A N/A STANDARD 5/2/1974
Cool Valley, DR #410 483177 MANHOLE REHAB N/A N/A N/A STANDARD 5/2/1974
Cool Valley, DR #410 484751 MANHOLE REHAB N/A N/A N/A STANDARD 5/2/1974
Cool Valley, DR #410 1030111 GRAVITY REPLACE 400 8 PVC N/A 5/2/1974
Cool Valley, DR #410 3354924 GRAVITY REPLACE 337 8 HDPE N/A 5/2/1974
Cool Valley, DR #410 3354925 GRAVITY REPLACE 157 8 HDPE N/A 10/20/1971
Cool Valley, DR #410 3354926 GRAVITY REPLACE 313 8 HDPE N/A 5/2/1974
Cool Valley, DR #410 3354931 GRAVITY REPLACE 408 8 HDPE N/A 5/2/1974
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Corrine, DR #505 454036 MANHOLE REHAB N/A N/A N/A STANDARD 10/24/1952
Corrine, DR #505 455499 MANHOLE REHAB N/A N/A N/A STANDARD 11/9/1955
Corrine, DR #505 455541 MANHOLE REHAB N/A N/A N/A STANDARD 10/24/1952
Corrine, DR #505 455607 MANHOLE REHAB N/A N/A N/A STANDARD 10/24/1952
Corrine, DR #505 455670 MANHOLE REHAB N/A N/A N/A STANDARD 10/24/1952
Corrine, DR #505 455672 MANHOLE REHAB N/A N/A N/A STANDARD 11/9/1955
Corrine, DR #505 455673 MANHOLE REHAB N/A N/A N/A STANDARD 11/9/1955
Corrine, DR #505 466105 MANHOLE REHAB N/A N/A N/A STANDARD 11/9/1955
Corrine, DR #505 466106 MANHOLE REHAB N/A N/A N/A STANDARD 11/9/1955
Corrine, DR #505 466107 MANHOLE REHAB N/A N/A N/A STANDARD 10/24/1952
Corrine, DR #505 996996 GRAVITY REHAB 393 21 CP N/A 10/24/1952
Corrine, DR #505 3355479 GRAVITY REPLACE 401 8 HDPE N/A 11/9/1955
Corrine, DR #505 3355500 GRAVITY REPLACE 389 8 HDPE N/A 10/24/1952
Corrine, DR #505 3355503 GRAVITY REPLACE 349 8 HDPE N/A 11/9/1955
Corrine, DR #505 3355504 GRAVITY REPLACE 392 8 HDPE N/A 11/9/1955
Corrine, DR #505 3355505 GRAVITY REPLACE 403 8 HDPE N/A 11/9/1955
Frio City Road, DR #783 & #819 424096 MANHOLE REHAB N/A N/A N/A JUNCTION 2/14/1933
Frio City Road, DR #783 & #819 426197 MANHOLE REHAB N/A N/A N/A STANDARD 5/21/2001
Frio City Road, DR #783 & #819 426199 MANHOLE REHAB N/A N/A N/A STANDARD 2/14/1933
Frio City Road, DR #783 & #819 426206 MANHOLE REHAB N/A N/A N/A STANDARD 2/14/1933
Frio City Road, DR #783 & #819 426207 MANHOLE REHAB N/A N/A N/A STANDARD 2/14/1933
Frio City Road, DR #783 & #819 425140 MANHOLE REHAB N/A N/A N/A STANDARD 2/14/1933
Frio City Road, DR #783 & #819 429553 MANHOLE REHAB N/A N/A N/A STANDARD 12/20/1968
Frio City Road, DR #783 & #819 429566 MANHOLE REHAB N/A N/A N/A STANDARD 12/20/1968
Frio City Road, DR #783 & #819 429787 MANHOLE REHAB N/A N/A N/A STANDARD 6/24/1997
Frio City Road, DR #783 & #819 431251 MANHOLE REHAB N/A N/A N/A STANDARD 2/14/1933
Frio City Road, DR #783 & #819 431326 MANHOLE REHAB N/A N/A N/A STANDARD 2/14/1933
Frio City Road, DR #783 & #819 431389 MANHOLE REHAB N/A N/A N/A STANDARD 2/14/1933
Frio City Road, DR #783 & #819 432215 MANHOLE REHAB N/A N/A N/A DROP 11/22/1948
Frio City Road, DR #783 & #819 432802 MANHOLE REHAB N/A N/A N/A STANDARD 11/22/1948
Frio City Road, DR #783 & #819 432463 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Frio City Road, DR #783 & #819 432465 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Frio City Road, DR #783 & #819 442396 MANHOLE REHAB N/A N/A N/A STANDARD 8/16/1968
Frio City Road, DR #783 & #819 442397 MANHOLE REHAB N/A N/A N/A STANDARD 8/16/1968
Frio City Road, DR #783 & #819 441793 MANHOLE REHAB N/A N/A N/A STANDARD 6/11/2009
Frio City Road, DR #783 & #819 441795 MANHOLE REHAB N/A N/A N/A STANDARD 12/20/1968
Frio City Road, DR #783 & #819 442603 MANHOLE REHAB N/A N/A N/A STANDARD 2/14/1933
Frio City Road, DR #783 & #819 444342 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Frio City Road, DR #783 & #819 446054 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Frio City Road, DR #783 & #819 446224 MANHOLE REHAB N/A N/A N/A JUNCTION 4/15/1991
Frio City Road, DR #783 & #819 3371945 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 10/10/2014
Frio City Road, DR #783 & #819 3371944 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 10/10/2014
Frio City Road, DR #783 & #819 3372537 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 10/10/2014
Frio City Road, DR #783 & #819 3372527 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 10/10/2014
Frio City Road, DR #783 & #819 3372528 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 10/10/2014
Frio City Road, DR #783 & #819 3372529 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 10/10/2014
Frio City Road, DR #783 & #819 3375154 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 10/10/2014
Frio City Road, DR #783 & #819 975449 GRAVITY REHAB 90 8 PVC N/A
Frio City Road, DR #783 & #819 3371947 GRAVITY REHAB 112 8 CT N/A
Frio City Road, DR #783 & #819 987683 GRAVITY REHAB 57 12 CP N/A
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Frio City Road, DR #783 & #819 3372502 GRAVITY REHAB 100 8 PVC N/A
Frio City Road, DR #783 & #819 987197 GRAVITY REHAB 375 12 CP N/A
Frio City Road, DR #783 & #819 989947 GRAVITY REHAB 375 8 VCP N/A
Frio City Road, DR #783 & #819 978497 GRAVITY REHAB 385 12 PVC N/A
Frio City Road, DR #783 & #819 3372538 GRAVITY REHAB 56 8 PVC N/A
Frio City Road, DR #783 & #819 985400 GRAVITY REHAB 26 8 VCP N/A
Frio City Road, DR #783 & #819 3372503 GRAVITY REHAB 76 8 CT N/A
Frio City Road, DR #783 & #819 3391875 GRAVITY REHAB 77 8 VCP N/A
Frio City Road, DR #783 & #819 3372505 GRAVITY REHAB 51 8 CT N/A
Frio City Road, DR #783 & #819 979586 GRAVITY REHAB 305 12 PVC N/A
Frio City Road, DR #783 & #819 3371946 GRAVITY REHAB 52 8 CT N/A
Frio City Road, DR #783 & #819 990435 GRAVITY REHAB 282 12 CP N/A
Frio City Road, DR #783 & #819 3372540 GRAVITY REPLACE 498 12 HDPE N/A 2/14/1933
Frio City Road, DR #783 & #819 3372556 GRAVITY REPLACE 314 12 HDPE N/A 9/9/9999
Frio City Road, DR #783 & #819 3372561 GRAVITY REPLACE 378 12 HDPE N/A 4/15/1991
Frio City Road, DR #783 & #819 3371997 GRAVITY REPLACE 343 12 HDPE N/A 9/9/9999
Frio City Road, DR #783 & #819 3371996 GRAVITY REPLACE 362 12 HDPE N/A 9/9/9999
Frio City Road, DR #783 & #819 3371953 GRAVITY REPLACE 127 10 HDPE N/A 6/16/1987
Frio City Road, DR #783 & #819 3371995 GRAVITY REPLACE 337 12 HDPE N/A 4/15/1991
Frio City Road, DR #783 & #819 3391963 GRAVITY REPLACE 398 8 HDPE N/A 12/20/1968
Frio City Road, DR #783 & #819 3391953 GRAVITY REPLACE 270 8 HDPE N/A 12/20/1968
Frio City Road, DR #783 & #819 3371998 GRAVITY REPLACE 17 12 HDPE N/A 8/16/1968
Frio City Road, DR #783 & #819 3372589 GRAVITY REPLACE 276 12 HDPE N/A 4/15/1991
GARRATY ROAD 900  P4  DR# 678 2381761 MANHOLE REHAB N/A N/A N/A STANDARD 3/22/2012
GARRATY ROAD 900  P4  DR# 678 2381762 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/2005
GARRATY ROAD 900  P4  DR# 678 3326418 GRAVITY REPLACE 440 8 HDPE N/A 6/1/1945
Gilbert Lane, DR #360 414507 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 413940 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 413941 MANHOLE REHAB N/A N/A N/A STANDARD 5/10/1954
Gilbert Lane, DR #360 413942 MANHOLE REHAB N/A N/A N/A STANDARD 5/10/1954
Gilbert Lane, DR #360 413943 MANHOLE REHAB N/A N/A N/A STANDARD 5/10/1954
Gilbert Lane, DR #360 414078 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 414245 MANHOLE REHAB N/A N/A N/A STANDARD 5/10/1954
Gilbert Lane, DR #360 414506 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 414585 MANHOLE REHAB N/A N/A N/A STANDARD 5/10/1954
Gilbert Lane, DR #360 414685 MANHOLE REHAB N/A N/A N/A STANDARD 5/10/1954
Gilbert Lane, DR #360 414686 MANHOLE REHAB N/A N/A N/A STANDARD 5/10/1954
Gilbert Lane, DR #360 414973 MANHOLE REHAB N/A N/A N/A DROP 5/10/1954
Gilbert Lane, DR #360 414974 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 415087 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 415643 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 415644 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 415645 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 415646 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 415993 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 415994 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 424753 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 424754 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 424800 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
Gilbert Lane, DR #360 424801 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1954
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Gilbert Lane, DR #360 3355635 GRAVITY REPLACE 328 8 HDPE N/A 5/1/1954
Gilbert Lane, DR #360 3355636 GRAVITY REPLACE 300 8 HDPE N/A 5/10/1954
Gilbert Lane, DR #360 3355637 GRAVITY REPLACE 301 8 HDPE N/A 5/1/1954
Gilbert Lane, DR #360 3355638 GRAVITY REPLACE 302 8 HDPE N/A 5/1/1954
Gilbert Lane, DR #360 3355640 GRAVITY REPLACE 302 8 HDPE N/A 5/10/1954
Gilbert Lane, DR #360 3355641 GRAVITY REPLACE 330 8 HDPE N/A 5/10/1954
Gilbert Lane, DR #360 3355642 GRAVITY REPLACE 257 8 HDPE N/A 5/10/1954
Gilbert Lane, DR #360 3355643 GRAVITY REPLACE 301 8 HDPE N/A 5/10/1954
Gilbert Lane, DR #360 3355644 GRAVITY REPLACE 330 8 HDPE N/A 5/10/1954
Gilbert Lane, DR #360 3355647 GRAVITY REPLACE 312 8 HDPE N/A 5/10/1954
Gilbert Lane, DR #360 3355648 GRAVITY REPLACE 279 8 HDPE N/A 5/10/1954
Gilbert Lane, DR #360 3355649 GRAVITY REPLACE 301 8 HDPE N/A 5/1/1954
Gilbert Lane, DR #360 3355650 GRAVITY REPLACE 300 8 HDPE N/A 5/1/1954
Gilbert Lane, DR #360 3355651 GRAVITY REPLACE 301 8 HDPE N/A 5/1/1954


Gilbert Lane, DR #360 3355653 GRAVITY REPLACE 360 8 HDPE N/A 5/1/1954


Gilbert Lane, DR #360 3355654 GRAVITY REPLACE 330 8 HDPE N/A 5/1/1954


Gilbert Lane, DR #360 3355655 GRAVITY REPLACE 300 8 HDPE N/A 5/1/1954


Gilbert Lane, DR #360 3355656 GRAVITY REPLACE 275 8 HDPE N/A 5/1/1954


Gilbert Lane, DR #360 3355657 GRAVITY REPLACE 331 8 HDPE N/A 5/1/1954


Gilbert Lane, DR #360 3355658 GRAVITY REPLACE 300 8 HDPE N/A 5/1/1954


Gilbert Lane, DR #360 3355659 GRAVITY REPLACE 320 8 HDPE N/A 5/1/1954


Jackson Keller, DR #389 414260 MANHOLE REHAB N/A N/A N/A STANDARD 1/3/1961


Jackson Keller, DR #389 414359 MANHOLE REHAB N/A N/A N/A STANDARD 7/31/1959


Jackson Keller, DR #389 414361 MANHOLE REHAB N/A N/A N/A STANDARD 7/27/1961


Jackson Keller, DR #389 415134 MANHOLE REHAB N/A N/A N/A STANDARD 1/3/1961


Jackson Keller, DR #389 415137 MANHOLE REHAB N/A N/A N/A STANDARD 1/3/1961


Jackson Keller, DR #389 3355571 GRAVITY REPLACE 35 8 HDPE N/A 7/27/1961


Jackson Keller, DR #389 3355575 GRAVITY REPLACE 60 8 HDPE N/A 1/3/1961


Jackson Keller, DR #389 3355577 GRAVITY REPLACE 288 8 HDPE N/A 1/3/1961


JOB YR13 RPL SWR MN 138 GOODHUE  /  CATEGORY N/A  
/  ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3349542 GRAVITY REPLACE 275 8 PVC N/A 1/1/1956


JOB YR13 RPL SWR MN 9610 JONES SAUNDERS  /  
CATEGORY N/A  /  ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3367491 GRAVITY REPLACE 294 18 PVC N/A 7/17/1989


JOB YR13 RPL SWR MN 9610 JONES SAUNDERS  /  
CATEGORY N/A  /  ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3367493 GRAVITY REPLACE 294 18 PVC N/A 7/17/1989


JOB YR13 RPL SWR MN 9610 JONES SAUNDERS  /  
CATEGORY N/A  /  ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3367494 GRAVITY REPLACE 302 18 PVC N/A 7/17/1989


JOB YR13 RPL SWR MN 9610 JONES SAUNDERS  /  
CATEGORY N/A  /  ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3367515 GRAVITY REPLACE 294 18 PVC N/A 7/17/1989


JOB YR14 RPL SWR MN 100 BLK BOWDOIN ST / 
CATEGORY N/A / ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3367506 GRAVITY REPLACE 153 8 PVC N/A 6/22/1951
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JOB YR14 RPL SWR MN 1400 BLK E. CARSON / CATEGORY 
N/A / ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3367904 GRAVITY REPLACE 100 8 PVC N/A


JOB YR14 RPL SWR MN 200 BLK IOWA ST. / CATEGORY 
N/A / ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3349501 GRAVITY REPLACE 96 8 HDPE N/A 9/28/1988


JOB YR14 RPL SWR MN 300 BLK E. ANSLEY / CATEGORY 
N/A / ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3349539 GRAVITY REPLACE 337 8 HDPE N/A 5/13/1968


JOB YR14 RPL SWR MN 307 MERRIMAC ST.  /  CATEGORY 
N/A  /  ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3367522 GRAVITY REPLACE 125 8 PVC N/A 2/1/1963


JOB YR14 RPL SWR MN 400 BLK. J ST.  /  CATEGORY N/A  / 
ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3341991 GRAVITY REPLACE 286 8 PVC N/A 4/13/2004


JOB YR14 RPL SWR MN 600 BLK N SAN DARIO / 
CATEGORY N/A / ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3367523 GRAVITY REPLACE 250 10 HDPE N/A 9/13/1956


JOB YR14 RPL SWR MN BUFFALO ST. / CATEGORY N/A / 
ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3372560 GRAVITY REPLACE 306 8 PVC N/A 6/23/1962


JOB YR14 RPL SWR MN BUFFALO ST. / CATEGORY N/A / 
ACTIVITY CONSTRUCTION ‐ GENERAL 
INSTALL/REPLACE/ADJUST


3372557 GRAVITY REPLACE 288 8 PVC N/A 6/23/1962


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


414536 MANHOLE REHAB N/A N/A N/A STANDARD 3/8/1955


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


414537 MANHOLE REHAB N/A N/A N/A STANDARD 3/8/1955


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


414741 MANHOLE REHAB N/A N/A N/A STANDARD 1/31/1955


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


415214 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1958


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


415318 MANHOLE REHAB N/A N/A N/A STANDARD 5/1/1958


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


416446 MANHOLE REHAB N/A N/A N/A STANDARD 7/15/1994


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


426124 MANHOLE REHAB N/A N/A N/A STANDARD 1/31/1955


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


433162 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1954


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


433163 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1954


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


433164 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1954


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


421602 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1954


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


3354733 GRAVITY REPLACE 300 8 HDPE N/A 1/31/1955


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


3354738 GRAVITY REPLACE 297 8 HDPE N/A 4/15/1954


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


3354742 GRAVITY REPLACE 280 8 HDPE N/A 3/8/1955
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Jones Maltsberger & Hwy 281,
DR #263 & DR #550


3354743 GRAVITY REPLACE 330 8 HDPE N/A 5/1/1958


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


3354744 GRAVITY REPLACE 103 8 HDPE N/A 5/1/1958


Jones Maltsberger & Hwy 281,
DR #263 & DR #550


3354757 GRAVITY REPLACE 300 8 HDPE N/A 4/15/1954


Kathy Dr, DR #675 3356076 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 5/5/2014


Kathy Dr, DR #675 3355972 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 5/5/2014


Kathy Dr, DR #675 3356077 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 5/5/2014
Kathy Dr, DR #675 3355975 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 5/5/2014
Kathy Dr, DR #675 3355973 MANHOLE INSTALL NEW N/A N/A N/A DROP 5/5/2014
Kathy Dr, DR #675 3355974 MANHOLE INSTALL NEW N/A N/A N/A DROP 5/5/2014
Kathy Dr, DR #675 3356106 GRAVITY REPLACE 25 8 PVC N/A 2/1/1963
Kathy Dr, DR #675 3356107 GRAVITY REPLACE 404 8 PVC N/A 2/1/1963
Kathy Dr, DR #675 3356108 GRAVITY REPLACE 64 8 PVC N/A 9/9/9999
Kathy Dr, DR #675 3356109 GRAVITY REPLACE 22 8 PVC N/A 9/9/9999
Kathy Dr, DR #675 3356636 GRAVITY REPLACE 123 8 PVC N/A 9/9/9999
Lanier Blvd, Yett Ave and Malley Blvd, DR #838 494335 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1958
Lanier Blvd, Yett Ave and Malley Blvd, DR #838 494578 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1958
Lanier Blvd, Yett Ave and Malley Blvd, DR #838 494904 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/1985
Lanier Blvd, Yett Ave and Malley Blvd, DR #838 495052 MANHOLE REHAB N/A N/A N/A STANDARD 6/3/1988
Lanier Blvd, Yett Ave and Malley Blvd, DR #838 499448 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1958
Lanier Blvd, Yett Ave and Malley Blvd, DR #838 1052966 GRAVITY REHAB 310 8 RCP N/A 1/1/1985
Lanier Blvd, Yett Ave and Malley Blvd, DR #838 1053748 GRAVITY REPLACE 306 8 PVC N/A 9/15/1958
Lanier Blvd, Yett Ave and Malley Blvd, DR #838 1059809 GRAVITY REPLACE 366 8 HDPE N/A 9/15/1958
Marquette Dr, DR #370 419832 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Marquette Dr, DR #370 424771 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Marquette Dr, DR #370 424772 MANHOLE REHAB N/A N/A N/A STANDARD 7/13/1999
Marquette Dr, DR #370 424832 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Marquette Dr, DR #370 3317030 GRAVITY REPLACE 293 8 HDPE N/A 12/23/1946
Marquette Dr, DR #370 3317031 GRAVITY REPLACE 62 8 HDPE N/A 12/23/1946
Marquette Dr, DR #370 3317032 GRAVITY REPLACE 377 8 HDPE N/A 12/23/1946
Midcrown Drive DR # 440 462836 MANHOLE REHAB N/A N/A N/A STANDARD 5/29/1968
Midcrown Drive DR # 440 486482 MANHOLE REHAB N/A N/A N/A STANDARD 5/29/1968
Midcrown Drive DR # 440 486978 MANHOLE REHAB N/A N/A N/A STANDARD 11/18/1968
Midcrown Drive DR # 440 498211 MANHOLE REHAB N/A N/A N/A STANDARD 5/29/1968
Midcrown Drive DR # 440 498293 MANHOLE REHAB N/A N/A N/A STANDARD 5/29/1968
Midcrown Drive DR # 440 3205571 MANHOLE REHAB N/A N/A N/A STANDARD 9/16/1970
Midcrown Drive DR # 440 3329520 GRAVITY REPLACE 381 12 HDPE N/A 5/29/1968
Midcrown Drive DR # 440 3329521 GRAVITY REPLACE 182 12 HDPE N/A 5/29/1968
Midcrown Drive DR # 440 3329522 GRAVITY REPLACE 136 12 HDPE N/A 5/29/1968
Midcrown Drive DR # 440 3329523 GRAVITY REPLACE 227 8 HDPE N/A 11/18/1968
Midcrown Drive DR # 440 3329524 GRAVITY REPLACE 402 12 HDPE N/A 5/29/1968
Morningside, DR #458 2381986 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1941
Morningside, DR #458 2381987 MANHOLE REHAB N/A N/A N/A STANDARD 9/15/1941
Morningside, DR #458 3356829 GRAVITY REPLACE 359 8 HDPE N/A 9/15/1941
Mountaintop Blvd, DR #362 3350923 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 9/4/2014
Mountaintop Blvd, DR #362 418767 MANHOLE REHAB N/A N/A N/A STANDARD 4/11/1979
Mountaintop Blvd, DR #362 419474 MANHOLE REHAB N/A N/A N/A STANDARD 3/19/1951
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Mountaintop Blvd, DR #362 419475 MANHOLE REHAB N/A N/A N/A STANDARD 3/19/1951
Mountaintop Blvd, DR #362 419476 MANHOLE REHAB N/A N/A N/A STANDARD 5/19/1951
Mountaintop Blvd, DR #362 419589 MANHOLE REHAB N/A N/A N/A STANDARD 4/11/1979
Mountaintop Blvd, DR #362 420868 MANHOLE REHAB N/A N/A N/A STANDARD 3/1/1954
Mountaintop Blvd, DR #362 421900 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
Mountaintop Blvd, DR #362 422506 MANHOLE REHAB N/A N/A N/A STANDARD 8/7/1995
Mountaintop Blvd, DR #362 422655 MANHOLE REHAB N/A N/A N/A STANDARD 5/19/1951
Mountaintop Blvd, DR #362 422918 MANHOLE REHAB N/A N/A N/A STANDARD 3/1/1954
Mountaintop Blvd, DR #362 965128 GRAVITY REHAB 326 8 CT N/A 5/19/1951


Mountaintop Blvd, DR #362 3350924 GRAVITY REPLACE 139 8 HDPE N/A 3/19/1951


Mountaintop Blvd, DR #362 3350925 GRAVITY REPLACE 366 8 HDPE N/A 3/19/1951
Mountaintop Blvd, DR #362 3350926 GRAVITY REPLACE 150 8 HDPE N/A 3/19/1951
Mountaintop Blvd, DR #362 3350927 GRAVITY REPLACE 120 8 HDPE N/A 3/19/1951
Mountaintop Blvd, DR #362 3353274 GRAVITY REPLACE 264 8 HDPE N/A 3/1/1954
Mountaintop Blvd, DR #362 3353275 GRAVITY REPLACE 86 8 HDPE N/A 3/1/1954
Mountaintop Blvd, DR #362 3353276 GRAVITY REPLACE 310 8 HDPE N/A 3/1/1954


Mountaintop Blvd, DR #362 3353277 GRAVITY REPLACE 295 8 HDPE N/A 4/11/1979


N/A 1052889 GRAVITY REPAIR DC 125 8 VCP N/A 8/30/1989


N/A 975398 GRAVITY REPAIR DC 275 10 CP N/A 4/1/1956


N/A 1030510 GRAVITY REPAIR DC 216.95 8 PVC N/A 7/23/1986


N/A 2642373 GRAVITY REPAIR DC 137.6 8 PVC N/A 10/6/2010
N/A 963422 GRAVITY REPAIR DC 487.7 8 PVC N/A 12/13/1989
N/A 978700 GRAVITY REPAIR DC 370.5 8 VCP N/A 5/1/1928
N/A 999021 GRAVITY REPAIR DC 508 10 CP N/A 8/26/1953
N/A 990553 GRAVITY REPAIR DC 210 8 CT N/A 7/13/1915
N/A 2603787 GRAVITY REPAIR DC 36.5 8 VCP N/A 9/29/1928
N/A 1053123 GRAVITY REPAIR DC 500 8 VCP N/A 1/2/1957
N/A 996311 GRAVITY REPAIR DC 400 8 VCP N/A 4/4/1960
N/A 998137 GRAVITY REPAIR DC 190.8 8 CT N/A 10/23/1941
N/A 1028068 GRAVITY REPAIR DC 199.25 8 VCP N/A 8/30/1971
N/A 1044186 GRAVITY REPAIR DC 250 8 PVC N/A 1/20/1981
N/A 1050114 GRAVITY REPAIR DC 250 8 VCP N/A 8/1/1959
N/A 994399 GRAVITY REPAIR DC 250 8 VCP N/A 6/28/1978
N/A 1052466 GRAVITY REPAIR DC 974.1 8 CP N/A 11/18/1952
N/A 1011475 GRAVITY REPAIR DC 90 8 PVC N/A 10/31/1986
N/A 970181 GRAVITY REPAIR DC 153.6 8 PVC N/A 4/10/1978
N/A 977561 GRAVITY REPAIR DC 232 8 CT N/A 10/1/1948
N/A 1052255 GRAVITY REPAIR DC 298 8 CT N/A 8/29/1946
N/A 1019314 GRAVITY REPAIR DC 327 8 VCP N/A 3/23/1973
N/A 1002035 GRAVITY REPAIR DC 300 8 VCP N/A 5/13/1971
N/A 2389801 GRAVITY REPAIR DC 298 8 VCP N/A 11/30/1966
N/A 1021285 GRAVITY REPAIR DC 320.2 8 VCP N/A 11/30/1966
N/A 972634 GRAVITY REPAIR DC 234.7 12 VCP N/A 6/1/1971
N/A 1060672 GRAVITY REPAIR DC 400 8 VCP N/A 3/4/1959
N/A 968134 GRAVITY REPAIR DC 234 8 VCP N/A 4/6/1955
N/A 967529 GRAVITY REPAIR DC 150.5 8 VCP N/A 7/25/1957
N/A 977220 GRAVITY REPAIR DC 299.8 8 CP N/A 9/2/1954
N/A 967836 GRAVITY REPAIR DC 375 8 CP N/A 9/2/1954
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N/A 968125 GRAVITY REPAIR DC 298.4 8 CP N/A 9/2/1954
N/A 1013428 GRAVITY REPAIR DC 355 8 VCP N/A 2/27/1974
N/A 1049287 GRAVITY REPAIR DC 200 8 PVC N/A 5/25/1988
N/A 969230 GRAVITY REPAIR DC 359.6 8 CP N/A 5/25/1955
N/A 974715 GRAVITY REPAIR DC 391 8 CP N/A 6/1/1955
N/A 978292 GRAVITY REPAIR DC 400 8 CP N/A 6/6/1978
N/A 3249274 GRAVITY REPAIR DC 217 8 XXX N/A 9/9/9999
N/A 973153 GRAVITY REPAIR DC 275 8 CP N/A 2/7/1935
N/A 976826 GRAVITY REPAIR DC 29 10 VCP N/A 1/27/1923
N/A 969221 GRAVITY REPAIR DC 400 8 CT N/A 10/22/1923
N/A 970258 GRAVITY REPAIR DC 330 8 CT N/A 10/22/1923
N/A 985175 GRAVITY REPAIR DC 221 8 CP N/A 4/20/1954
N/A 967624 GRAVITY REPAIR DC 160 8 CT N/A 8/20/1926
N/A 994131 GRAVITY REPAIR DC 400 8 VCP N/A 8/8/1974
N/A 969229 GRAVITY REPAIR DC 290 8 CT N/A 5/25/1955
N/A 3155407 GRAVITY REPAIR DC 216 8 PVC N/A 1/7/2013
N/A 988820 GRAVITY REPAIR DC 400 8 CP N/A 4/6/1929
N/A 970201 GRAVITY REPAIR DC 164 8 CP N/A 1/10/1935
N/A 985996 GRAVITY REPAIR DC 325.4 10 VCP N/A 7/10/1920
N/A 1017003 GRAVITY REPAIR DC 379.37 8 CP N/A 4/5/1955
N/A 1014440 GRAVITY REPAIR DC 339.29 8 CP N/A 8/1/1947
N/A 1023787 GRAVITY REPAIR DC 250 8 VCP N/A 11/30/1966
N/A 1015618 GRAVITY REPAIR DC 221 8 CP N/A 8/19/1949
N/A 1046835 GRAVITY REPAIR DC 272.6 8 CP N/A 7/21/1953
N/A 1062479 GRAVITY REPAIR DC 421.5 8 VCP N/A 3/14/1966
N/A 1063861 GRAVITY REPAIR DC 289.43 8 VCP N/A 2/12/1965
N/A 1062480 GRAVITY REPAIR DC 388 8 VCP N/A 3/14/1966
N/A 985039 GRAVITY REPAIR DC 285 8 VCP N/A 9/1/1955
N/A 1064028 GRAVITY REPAIR DC 367 8 VCP N/A 3/14/1966
N/A 2389267 GRAVITY REPAIR DC 245 8 VCP N/A 6/17/1971
N/A 2389206 GRAVITY REPAIR DC 267 8 PVC N/A 9/9/9999
N/A 965616 GRAVITY REPAIR DC 401.3 8 CT N/A 7/30/1953
N/A 965215 GRAVITY REPAIR DC 364.3 8 CT N/A 7/30/1953
N/A 1022925 GRAVITY REPAIR DC 323.57 8 VCP N/A 11/1/1956
N/A 966703 GRAVITY REPAIR DC 351.4 8 VCP N/A 6/15/1950
N/A 965498 GRAVITY REPAIR DC 363 8 CT N/A 3/7/1952
N/A 3149839 GRAVITY REPAIR DC 25 10 CP N/A 1/1/1928
N/A 966613 GRAVITY REPAIR DC 440 8 CT N/A 10/1/1917
N/A 1057616 GRAVITY REPAIR DC 400 8 CT N/A 3/1/1928
N/A 982399 GRAVITY REPAIR DC 430 8 CT N/A 9/26/1914
N/A 969281 GRAVITY REPAIR DC 345 8 CT N/A 9/2/1954
N/A 983323 GRAVITY REPAIR DC 11.3 6 CT N/A 3/1/1913
N/A 1064545 GRAVITY REPAIR DC 250 8 VCP N/A 1/3/1961
N/A 984210 GRAVITY REPAIR DC 425 8 CT N/A 9/26/1914
N/A 975825 GRAVITY REPAIR DC 270 8 VCP N/A 4/7/1960
N/A 984929 GRAVITY REPAIR DC 389.8 8 CT N/A 9/8/1920
N/A 973773 GRAVITY REPAIR DC 207 8 CP N/A 9/1/1955
N/A 985762 GRAVITY REPAIR DC 380 8 CP N/A 9/1/1955
N/A 975420 GRAVITY REPAIR DC 310 10 VCP N/A 1/2/1959
N/A 974366 GRAVITY REPAIR DC 165 10 CP N/A 9/26/1952
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N/A 994505 GRAVITY REPAIR DC 443 8 CT N/A 5/23/1955
N/A 965496 GRAVITY REPAIR DC 308 10 VCP N/A 1/2/1959
N/A 969434 GRAVITY REPAIR DC 185 8 CT N/A 10/22/1923
N/A 1054136 GRAVITY REPAIR DC 411.94 8 PVC N/A 12/9/1991
N/A 970513 GRAVITY REPAIR DC 300 8 CT N/A 9/26/1952
N/A 978253 GRAVITY REPAIR DC 400 8 CP N/A 9/1/1955
N/A 974718 GRAVITY REPAIR DC 350 8 CT N/A 6/6/1953
N/A 1060434 GRAVITY REPAIR DC 323 8 PVC N/A 5/5/1988
N/A 967070 GRAVITY REPAIR DC 240 8 PVC N/A 12/23/2013
N/A 965928 GRAVITY REPAIR DC 370 8 CT N/A 6/6/1953
N/A 975569 GRAVITY REPAIR DC 350 8 CT N/A 12/27/1922
N/A 1060038 GRAVITY REPAIR DC 400 8 VCP N/A 8/1/1960
N/A 976965 GRAVITY REPAIR DC 371 8 CT N/A 12/18/1922
N/A 984378 GRAVITY REPAIR DC 35 8 CP N/A 4/1/1956
N/A 975568 GRAVITY REPAIR DC 350 8 CT N/A 12/27/1922
N/A 968720 GRAVITY REPAIR DC 162 8 CT N/A 3/3/1919
N/A 1016022 GRAVITY REPAIR DC 400 8 PVC N/A 2/8/1990
N/A 1062487 GRAVITY REPAIR DC 212 8 VCP N/A 7/27/1961
N/A 1040424 GRAVITY REPAIR DC 400 8 VCP N/A 9/5/1961
N/A 1032704 GRAVITY REPAIR DC 338.37 8 VCP N/A 4/11/1963
N/A 1014815 GRAVITY REPAIR DC 442 8 VCP N/A 4/13/1978
N/A 999527 GRAVITY REPAIR DC 400 8 VCP N/A 8/26/1975
N/A 1014471 GRAVITY REPAIR DC 385.01 8 PVC N/A 2/13/1997
N/A 965199 GRAVITY REPAIR DC 330 8 CT N/A 6/10/1925
N/A 1003630 GRAVITY REPAIR DC 400 8 VCP N/A 7/11/1977
N/A 966995 GRAVITY REPAIR DC 400 8 VCP N/A 10/1/1955
N/A 976867 GRAVITY REPAIR DC 18 8 PVC N/A 6/2/1995
N/A 987376 GRAVITY REPAIR DC 373 8 CT N/A 10/14/1920
N/A 1063119 GRAVITY REPAIR DC 344 8 CT N/A 6/30/1920
N/A 1063118 GRAVITY REPAIR DC 295 8 CT N/A 1/23/1923
N/A 2397999 GRAVITY REPAIR DC 190 8 CP N/A 10/1/1955
N/A 2389285 GRAVITY REPAIR DC 185 8 VCP N/A 5/24/1969
N/A 965315 GRAVITY REPAIR DC 150 8 VCP N/A 6/1/1955
N/A 974932 GRAVITY REPAIR DC 300 8 VCP N/A 12/11/1956
N/A 1019429 GRAVITY REPAIR DC 48 8 CT N/A 8/29/1946
N/A 2389284 GRAVITY REPAIR DC 258.86 8 VCP N/A 5/24/1969
N/A 1050723 GRAVITY REPAIR DC 350 8 CT N/A 6/4/1948
N/A 1049979 GRAVITY REPAIR DC 250 8 CT N/A 6/4/1948
N/A 967531 GRAVITY REPAIR DC 605 8 VCP N/A 6/23/1958
N/A 963764 GRAVITY REPAIR DC 167.7 8 CP N/A 1/22/1958
N/A 1063821 GRAVITY REPAIR DC 250 8 VCP N/A 6/6/1961
N/A 1063823 GRAVITY REPAIR DC 348.37 8 VCP N/A 6/6/1961
N/A 1066518 GRAVITY REPAIR DC 400 8 VCP N/A 1/1/1960
N/A 968926 GRAVITY REPAIR DC 296.2 8 VCP N/A 5/9/1962
N/A 971333 GRAVITY REPAIR DC 378 8 VCP N/A 2/27/1970
N/A 999035 GRAVITY REPAIR DC 373 12 VCP N/A 1/21/1960
N/A 978012 GRAVITY REPAIR DC 114 8 CT N/A 12/12/1920
N/A 1046834 GRAVITY REPAIR DC 420 8 VCP N/A 11/5/1956
N/A 981747 GRAVITY REPAIR DC 197.47 8 VCP N/A 12/16/1969
N/A 969105 GRAVITY REPAIR DC 193.69 8 CP N/A 8/1/1968
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N/A 969943 GRAVITY REPAIR DC 388.73 6 CT N/A 5/7/1925
N/A 3240694 GRAVITY REPAIR DC 266 8 CT N/A 5/21/1936
N/A 966839 GRAVITY REPAIR DC 250 8 CP N/A 6/10/1954
N/A 964873 GRAVITY REPAIR DC 355 8 CP N/A 11/1/1928
N/A 1010824 GRAVITY REPAIR DC 301.37 8 VCP N/A 4/11/1963
N/A 1001956 GRAVITY REPAIR DC 353.46 8 CT N/A 4/8/1935
N/A 973098 GRAVITY REPAIR DC 265 8 CP N/A 4/8/1935
N/A 977175 GRAVITY REPAIR DC 284 8 CT N/A 3/29/1923
N/A 972967 GRAVITY REPAIR DC 92 8 CP N/A 4/1/1950
N/A 977016 GRAVITY REPAIR DC 283 8 CP N/A 11/1/1928
N/A 1064237 GRAVITY REPAIR DC 100 8 CP N/A 11/30/1959
N/A 962785 GRAVITY REPAIR DC 326 8 VCP N/A 1/22/1958
N/A 1062484 GRAVITY REPAIR DC 300 8 VCP N/A 7/27/1961
N/A 964281 GRAVITY REPAIR DC 380 8 VCP N/A 7/23/1957
N/A 1064224 GRAVITY REPAIR DC 50 8 VCP N/A 10/30/1961
N/A 970742 GRAVITY REPAIR DC 270 8 CT N/A 3/20/1923
N/A 1063336 GRAVITY REPAIR DC 222.22 8 VCP N/A 10/27/1964
N/A 1063864 GRAVITY REPAIR DC 300 8 VCP N/A 2/12/1965
N/A 1012067 GRAVITY REPAIR DC 398 8 VCP N/A 9/14/1960
N/A 969231 GRAVITY REPAIR DC 253.6 8 CP N/A 5/25/1955
N/A 1003844 GRAVITY REPAIR DC 188 8 VCP N/A 12/24/1963
N/A 1050817 GRAVITY REPAIR DC 202.3 8 CT N/A 9/24/1920
N/A 969232 GRAVITY REPAIR DC 335 8 CP N/A 5/25/1955
N/A 968914 GRAVITY REPAIR DC 300 8 CP N/A 11/9/1955
N/A 1052338 GRAVITY REPAIR DC 236.1 8 CP N/A 7/31/1964
N/A 977548 GRAVITY REPAIR DC 350 8 CP N/A 11/9/1955
N/A 1052223 GRAVITY REPAIR DC 250 8 CP N/A 9/29/1967
N/A 1049833 GRAVITY REPAIR DC 350 8 CP N/A 1/12/1954
N/A 969257 GRAVITY REPAIR DC 300 8 CP N/A 9/2/1954
N/A 968860 GRAVITY REPAIR DC 284 8 CT N/A 8/30/1954
N/A 1049949 GRAVITY REPAIR DC 300 8 CP N/A 1/12/1954
N/A 966802 GRAVITY REPAIR DC 360 8 CP N/A 10/14/1948
N/A 1049839 GRAVITY REPAIR DC 254 8 CP N/A 3/12/1954
N/A 977094 GRAVITY REPAIR DC 335 8 CP N/A 5/25/1955
N/A 967091 GRAVITY REPAIR DC 300 8 CP N/A 11/9/1955
N/A 977961 GRAVITY REPAIR DC 300 8 CP N/A 11/9/1955
N/A 977551 GRAVITY REPAIR DC 228.9 8 CP N/A 1/31/1955
N/A 1012532 GRAVITY REPAIR DC 365.23 8 VCP N/A 5/31/1963
N/A 966049 GRAVITY REPAIR DC 315.1 8 CP N/A 9/2/1954
N/A 1021558 GRAVITY REPAIR DC 86.03 8 CP N/A 3/31/1966
N/A 1014216 GRAVITY REPAIR DC 342 8 CP N/A 10/2/1950
N/A 990825 GRAVITY REPAIR DC 324 8 CT N/A 12/1/1927
N/A 1022801 GRAVITY REPAIR DC 369 8 CP N/A 10/2/1950
N/A 1014256 GRAVITY REPAIR DC 344 8 CP N/A 10/2/1950
N/A 1015666 GRAVITY REPAIR DC 200.58 8 CP N/A 2/20/1953
N/A 1013465 GRAVITY REPAIR DC 474.44 8 CP N/A 12/13/1956
N/A 974828 GRAVITY REPAIR DC 400 8 CP N/A 10/1/1955
N/A 970017 GRAVITY REPAIR DC 95.2 8 CT N/A 6/27/1951
N/A 973979 GRAVITY REPAIR DC 467.7 8 CP N/A 12/23/1946
N/A 983139 GRAVITY REPAIR DC 277 8 VCP N/A 8/1/1968
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N/A 996066 GRAVITY REPAIR DC 280 8 CT N/A 8/30/1917
N/A 982608 GRAVITY REPAIR DC 384.6 8 CT N/A 10/19/1920
N/A 977912 GRAVITY REPAIR DC 325 8 CP N/A 9/2/1954
N/A 998068 GRAVITY REPAIR DC 354.12 8 CP N/A 9/29/1965
N/A 984329 GRAVITY REPAIR DC 344 8 CT N/A 6/16/1920
N/A 984943 GRAVITY REPAIR DC 196 8 PVC N/A 10/8/1986
N/A 984343 GRAVITY REPAIR DC 324 8 CT N/A 7/2/1920
N/A 985002 GRAVITY REPAIR DC 313.6 6 CT N/A 6/10/1907
N/A 987470 GRAVITY REPAIR DC 425 8 CT N/A 3/17/1910
N/A 991567 GRAVITY REPAIR DC 300 8 VCP N/A 8/8/1974
N/A 1058090 GRAVITY REPAIR DC 335 6 VCP N/A 3/13/1957
N/A 1005683 GRAVITY REPAIR DC 331 8 VCP N/A 11/1/1984
N/A 990237 GRAVITY REPAIR DC 164.2 6 CT N/A 12/12/1900
N/A 970009 GRAVITY REPAIR DC 343 8 CP N/A 9/2/1954
N/A 1063017 GRAVITY REPAIR DC 305 8 CT N/A 1/23/1923
N/A 979086 GRAVITY REPAIR DC 324.7 8 CT N/A 3/29/1921
N/A 1064495 GRAVITY REPAIR DC 375 8 CT N/A 8/19/1949
N/A 965747 GRAVITY REPAIR DC 340 8 CP N/A 4/15/1954
N/A 968652 GRAVITY REPAIR DC 386 8 CP N/A 8/1/1958
N/A 969217 GRAVITY REPAIR DC 65.5 8 CP N/A 4/15/1954
N/A 968446 GRAVITY REPAIR DC 300 8 CP N/A 3/1/1954
N/A 968238 GRAVITY REPAIR DC 250 8 CP N/A 4/15/1954
N/A 982601 GRAVITY REPAIR DC 345 8 CP N/A 9/2/1954
N/A 976627 GRAVITY REPAIR DC 300 8 CP N/A 4/15/1954
N/A 969339 GRAVITY REPAIR DC 300 8 CP N/A 4/15/1954
N/A 968793 GRAVITY REPAIR DC 250 8 CP N/A 4/15/1954
N/A 968558 GRAVITY REPAIR DC 345 8 CP N/A 9/2/1954
N/A 969773 GRAVITY REPAIR DC 315 8 CP N/A 9/2/1954
N/A 976348 GRAVITY REPAIR DC 210 8 CP N/A 10/6/1950
N/A 967978 GRAVITY REPAIR DC 301.5 8 CT N/A 4/15/1921
N/A 987643 GRAVITY REPAIR DC 361.9 8 CP N/A 2/1/1928
N/A 972433 GRAVITY REPAIR DC 258.5 8 CP N/A 12/23/1946
N/A 967208 GRAVITY REPAIR DC 400 8 CP N/A 11/10/1947
N/A 989385 GRAVITY REPAIR DC 298.9 15 PVC N/A 7/15/1997
N/A 974290 GRAVITY REPAIR DC 370 8 CP N/A 9/28/1953
N/A 979733 GRAVITY REPAIR DC 261 8 CT N/A 11/2/1920
N/A 980853 GRAVITY REPAIR DC 275.8 8 CT N/A 12/31/1959
N/A 981326 GRAVITY REPAIR DC 170.3 6 CT N/A 2/15/1916
N/A 978956 GRAVITY REPAIR DC 342 8 VCP N/A 1/1/1979
N/A 977851 GRAVITY REPAIR DC 282 8 VCP N/A 1/1/1979
N/A 969912 GRAVITY REPAIR DC 228.71 8 CT N/A 4/17/1923
N/A 974416 GRAVITY REPAIR DC 270 8 CT N/A 2/21/1927
N/A 1034656 GRAVITY REPAIR DC 552.04 8 CP N/A 10/15/1952
N/A 984141 GRAVITY REPAIR DC 187 6 CT N/A 10/1/1927
N/A 2388711 GRAVITY REPAIR DC 212 8 VCP N/A 10/30/1961
N/A 1064696 GRAVITY REPAIR DC 177 8 VCP N/A 4/30/1964
N/A 965780 GRAVITY REPAIR DC 362.2 8 CT N/A 4/15/1954
N/A 968199 GRAVITY REPAIR DC 360 8 CT N/A 10/1/1917
N/A 968246 GRAVITY REPAIR DC 400 10 CP N/A 5/1/1950
N/A 2384010 GRAVITY REPAIR DC 125.73 8 PVC N/A 5/20/2008
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N/A 991683 GRAVITY REPAIR DC 146.5 6 CT N/A 6/1/1928
N/A 964153 GRAVITY REPAIR DC 252.9 8 VCP N/A 6/1/1955
N/A 1014820 GRAVITY REPAIR DC 51.2 10 CP N/A 8/2/1950
N/A 992026 GRAVITY REPAIR DC 398 8 CT N/A 10/7/1914
N/A 986721 GRAVITY REPAIR DC 221.2 15 PVC N/A 10/17/1980
N/A 974639 GRAVITY REPAIR DC 400 8 VCP N/A 11/11/1959
N/A 1048197 GRAVITY REPAIR DC 308 8 CT N/A 10/6/1949
N/A 967533 GRAVITY REPAIR DC 58 6 CT N/A 6/11/1948
N/A 3307657 GRAVITY REPAIR DC 308 6 CT N/A 6/11/1948
N/A 3307658 GRAVITY REPAIR DC 70 6 CT N/A 6/11/1948
N/A 2391932 GRAVITY REPAIR DC 208 10 CP N/A 8/19/1912
N/A 990131 GRAVITY REPAIR DC 218.26 8 CT N/A 5/5/1954
N/A 973682 GRAVITY REPAIR DC 180 8 VCP N/A 7/28/1974
N/A 977238 GRAVITY REPAIR DC 298.5 8 CP N/A 3/1/1928
N/A 985110 GRAVITY REPAIR DC 400 8 CT N/A 6/28/1900
N/A 988286 GRAVITY REPAIR DC 450 8 VCP N/A 8/29/1967
N/A 976329 GRAVITY REPAIR DC 365 8 VCP N/A 5/9/1962
N/A 983029 GRAVITY REPAIR DC 238 8 CT N/A 12/23/1946
N/A 1050446 GRAVITY REPAIR DC 141.83 8 PVC N/A 12/17/1987
N/A 965653 GRAVITY REPAIR DC 296 8 CT N/A 5/1/1952
N/A 971843 GRAVITY REPAIR DC 341.5 8 VCP N/A 12/19/1966
N/A 968766 GRAVITY REPAIR DC 179 8 CT N/A 6/11/1948
N/A 1005438 GRAVITY REPAIR DC 409 8 CP N/A 8/14/1957
N/A 997435 GRAVITY REPAIR DC 188 8 CP N/A 1/4/1956
N/A 997118 GRAVITY REPAIR DC 350 8 CP N/A 5/14/1962
N/A 983060 GRAVITY REPAIR DC 371.5 8 PVC N/A 3/11/1993
N/A 1004808 GRAVITY REPAIR DC 450 8 CT N/A 2/1/1954
N/A 965221 GRAVITY REPAIR DC 400 8 VCP N/A 9/10/1965
N/A 980417 GRAVITY REPAIR DC 330 8 CT N/A 12/22/1922
N/A 990105 GRAVITY REPAIR DC 359.6 8 PVC N/A 11/27/1995
N/A 996170 GRAVITY REPAIR DC 530 10 VCP N/A 3/24/1899
N/A 1064688 GRAVITY REPAIR DC 231.75 8 VCP N/A 10/30/1961
N/A 1005805 GRAVITY REPAIR DC 125 8 CT N/A 8/25/1952
N/A 1007964 GRAVITY REPAIR DC 350 8 VCP N/A 5/18/1962
N/A 3161258 GRAVITY REPAIR DC 468.29 8 PVC N/A 10/23/2012
N/A 1064348 GRAVITY REPAIR DC 360 8 CT N/A 5/1/1919
N/A 998221 GRAVITY REPAIR DC 145 8 CT N/A 10/1/1954
N/A 1054117 GRAVITY REPAIR DC 350 6 VCP N/A 1/28/1977
N/A 1017947 GRAVITY REPAIR DC 451.61 8 CT N/A 8/19/1949
N/A 1033099 GRAVITY REPAIR DC 366.4 8 PVC N/A 11/23/1982
N/A 965057 GRAVITY REPAIR DC 310 8 CP N/A 5/15/1950
N/A 1026562 GRAVITY REPAIR DC 372.52 8 VCP N/A 11/30/1973
N/A 968166 GRAVITY REPAIR DC 164.5 8 CP N/A 7/3/1961
N/A 987066 GRAVITY REPAIR DC 423.6 8 CP N/A 10/11/1927
N/A 968626 GRAVITY REPAIR DC 340 8 CP N/A 4/19/1956
N/A 998562 GRAVITY REPAIR DC 150 8 CP N/A 8/9/1979
N/A 996384 GRAVITY REPAIR DC 353 8 VCP N/A 3/31/1977
N/A 3314322 GRAVITY REPAIR DC 272 8 CT N/A 3/3/1941
N/A 1028758 GRAVITY REPAIR DC 348.87 8 PVC N/A 7/13/1999
N/A 975701 GRAVITY REPAIR DC 280 8 CT N/A 3/22/1923
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N/A 1004744 GRAVITY REPAIR DC 400 8 CP N/A 8/27/1959
N/A 970031 GRAVITY REPAIR DC 130 8 CP N/A 3/28/1947
N/A 996765 GRAVITY REPAIR DC 400 8 CP N/A 8/27/1959
N/A 1002638 GRAVITY REPAIR DC 338 8 CP N/A 11/1/1954
N/A 985896 GRAVITY REPAIR DC 330 8 CT N/A 3/28/1947
N/A 1060769 GRAVITY REPAIR DC 290 8 CP N/A 11/25/1969
N/A 965922 GRAVITY REPAIR DC 301.3 8 CT N/A 3/23/1923
N/A 992988 GRAVITY REPAIR DC 400 8 CP N/A 11/12/1964
N/A 1053972 GRAVITY REPAIR DC 54 8 VCP N/A 9/8/1977
N/A 1014921 GRAVITY REPAIR DC 317.4 10 CP N/A 12/20/1955
N/A 977590 GRAVITY REPAIR DC 408.1 8 CT N/A 3/24/1950
N/A 1052552 GRAVITY REPAIR DC 307.5 10 CP N/A 8/5/1972
N/A 995573 GRAVITY REPAIR DC 424 8 CP N/A 6/18/1962
N/A 1004752 GRAVITY REPAIR DC 198 8 CP N/A 12/19/1961
N/A 1060718 GRAVITY REPAIR DC 400 8 CP N/A 3/4/1959
N/A 1023526 GRAVITY REPAIR DC 399.3 8 VCP N/A 8/1/1968
N/A 3025140 GRAVITY REPAIR DC 241.03 8 CT N/A 7/12/1916
N/A 1042139 GRAVITY REPAIR DC 290 8 VCP N/A 2/7/1975
N/A 1052187 GRAVITY REPAIR DC 400 8 CP N/A 3/4/1959
N/A 1052596 GRAVITY REPAIR DC 400 8 CP N/A 3/4/1959
N/A 980809 GRAVITY REPAIR DC 328 8 CT N/A 6/1/1927
N/A 1050416 GRAVITY REPAIR DC 165 8 VCP N/A 11/5/1973
N/A 990937 GRAVITY REPAIR DC 495 12 CP N/A 2/16/1953
N/A 986107 GRAVITY REPAIR DC 477 8 CP N/A 1/30/1947
N/A 1049568 GRAVITY REPAIR DC 353 8 CT N/A 1/18/1918
N/A 995863 GRAVITY REPAIR DC 362 8 VCP N/A 5/30/1962
N/A 994973 GRAVITY REPAIR DC 400 8 VCP N/A 5/30/1962
N/A 974448 GRAVITY REPAIR DC 172 8 CT N/A 3/23/1923
N/A 979551 GRAVITY REPAIR DC 120 8 CP N/A 5/1/1979
N/A 981064 GRAVITY REPAIR DC 310 8 CT N/A 6/1/1931
N/A 1048606 GRAVITY REPAIR DC 317 8 VCP N/A 1/24/1957
N/A 982511 GRAVITY REPAIR DC 389 8 CT N/A 3/17/1910
N/A 968934 GRAVITY REPAIR DC 173.5 8 PVC N/A 10/23/1992
N/A 986169 GRAVITY REPAIR DC 261.3 8 VCP N/A 1/3/1961
N/A 1003023 GRAVITY REPAIR DC 300 8 CP N/A 1/6/1965
N/A 1004316 GRAVITY REPAIR DC 395.27 8 CP N/A 1/21/1966
N/A 976542 GRAVITY REPAIR DC 250 8 CT N/A 5/1/1921
N/A 983290 GRAVITY REPAIR DC 350 8 CT N/A 2/14/1917
N/A 1003022 GRAVITY REPAIR DC 400 8 CP N/A 1/6/1965
N/A 984753 GRAVITY REPAIR DC 351.4 8 CT N/A 9/17/1920
N/A 983005 GRAVITY REPAIR DC 418.9 8 CT N/A 2/25/1919
N/A 1002871 GRAVITY REPAIR DC 400.9 12 CP N/A 1/21/1966
N/A 965948 GRAVITY REPAIR DC 345 8 CT N/A 4/27/1953
N/A 968933 GRAVITY REPAIR DC 310 8 CT N/A 8/20/1926
N/A 1048582 GRAVITY REPAIR DC 118.4 8 VCP N/A 2/7/1957
N/A 1048461 GRAVITY REPAIR DC 120 8 VCP N/A 12/11/1956
N/A 1054712 GRAVITY REPAIR DC 152.35 8 VCP N/A 4/26/1972
N/A 975957 GRAVITY REPAIR DC 350 10 CP N/A 4/1/1956
N/A 1014649 GRAVITY REPAIR DC 410.4 8 CP N/A 2/28/1950
N/A 1063007 GRAVITY REPAIR DC 325 8 CT N/A 11/21/1919
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N/A 967278 GRAVITY REPAIR DC 336 10 CP N/A 12/16/1922
N/A 972581 GRAVITY REPAIR DC 272 8 VCP N/A 3/28/1974
N/A 1051318 GRAVITY REPAIR DC 294.49 8 CP N/A 11/25/1969
N/A 1031929 GRAVITY REPAIR DC 68.5 15 PVC N/A 8/22/1988
N/A 3214181 GRAVITY REPAIR DC 435 20 XXX N/A 9/11/1914
N/A 997924 SIPHON REPAIR DC 120.6 8 DIP N/A 8/1/1960
N/A 1005195 GRAVITY REPAIR DC 350 8 VCP N/A 6/12/1967
N/A 997714 GRAVITY REPAIR DC 400 10 VCP N/A 8/1/1959
N/A 990654 GRAVITY REPAIR DC 300 10 VCP N/A 6/22/1965
N/A 988500 GRAVITY REPAIR DC 350 8 PVC N/A 4/7/1987
N/A 1051169 GRAVITY REPAIR DC 280 8 VCP N/A 10/1/1971
N/A 1053673 GRAVITY REPAIR DC 191.03 8 VCP N/A 7/28/1970
N/A 1051942 GRAVITY REPAIR DC 124 8 CP N/A 6/2/1960
N/A 1051330 GRAVITY REPAIR DC 343.68 8 VCP N/A 7/28/1970
N/A 1060670 GRAVITY REPAIR DC 400 8 CP N/A 6/2/1960
N/A 1051686 GRAVITY REPAIR DC 338.82 8 VCP N/A 7/28/1970
N/A 971734 GRAVITY REPAIR DC 367.2 8 CP N/A 12/28/1934
N/A 971735 GRAVITY REPAIR DC 371.8 8 CP N/A 2/11/1935
N/A 996251 GRAVITY REPAIR DC 392.93 8 VCP N/A 1/27/1969
N/A 1053678 GRAVITY REPAIR DC 276 8 VCP N/A 10/31/1968
N/A 1015984 GRAVITY REPAIR DC 89.11 8 PVC N/A 1/30/1980
N/A 1030620 GRAVITY REPAIR DC 84 10 VCP N/A 8/1/1968
N/A 991977 GRAVITY REPAIR DC 290 18 CP N/A 4/1/1930
N/A 997209 GRAVITY REPAIR DC 367.74 8 VCP N/A 9/9/1965
N/A 975091 GRAVITY REPAIR DC 305 10 CP N/A 4/1/1956
N/A 1030540 GRAVITY REPAIR DC 401.25 8 VCP N/A 12/11/1961
N/A 963903 GRAVITY REPAIR DC 116.2 8 VCP N/A 5/22/1972
N/A 964161 GRAVITY REPAIR DC 218.31 8 VCP N/A 5/22/1972
N/A 1001002 GRAVITY REPAIR DC 212.39 8 VCP N/A 5/5/1971
N/A 995659 GRAVITY REPAIR DC 289 8 VCP N/A 8/1/1959
N/A 989342 GRAVITY REPAIR DC 250 8 CP N/A 5/2/1963
N/A 987679 GRAVITY REPAIR DC 218 10 CP N/A 4/1/1956
N/A 978548 GRAVITY REPAIR DC 341.8 8 CP N/A 5/1/1956
N/A 1008228 GRAVITY REPAIR DC 400 8 VCP N/A 3/15/1959
N/A 976240 GRAVITY REPAIR DC 350 10 CP N/A 4/1/1956
N/A 991045 GRAVITY REPAIR DC 318 10 CP N/A 8/21/1958
N/A 1001745 GRAVITY REPAIR DC 221.19 8 CT N/A 1/22/1947
N/A 1024688 GRAVITY REPAIR DC 190 8 VCP N/A 7/10/1961
N/A 998329 GRAVITY REPAIR DC 196.41 8 CT N/A 1/28/1950
N/A 1013611 GRAVITY REPAIR DC 334.37 8 PVC N/A 9/16/1983
N/A 965487 GRAVITY REPAIR DC 365 8 CP N/A 12/17/1954
N/A 968151 GRAVITY REPAIR DC 337 8 CT N/A 4/29/1922
N/A 1065194 GRAVITY REPAIR DC 319 8 CT N/A 11/20/1919
N/A 993813 GRAVITY REPAIR DC 100 8 PVC N/A 8/30/1989
N/A 1014924 GRAVITY REPAIR DC 310 8 VCP N/A 5/17/1966
N/A 985237 GRAVITY REPAIR DC 400 8 CT N/A 6/1/1954
N/A 990264 GRAVITY REPAIR DC 290 8 CP N/A 11/10/1970
N/A 1011179 GRAVITY REPAIR DC 300 8 CT N/A 11/22/1952
N/A 1063597 GRAVITY REPAIR DC 46.54 8 PVC N/A 9/17/2003
N/A 1064146 GRAVITY REPAIR DC 210 8 CT N/A 11/21/1919
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N/A 1029891 GRAVITY REPAIR DC 400 8 VCP N/A 10/4/1968
N/A 2389033 GRAVITY REPAIR DC 233 8 VCP N/A 10/20/1953
N/A 2389030 GRAVITY REPAIR DC 244 8 VCP N/A 10/1/1951
N/A 978150 GRAVITY REPAIR DC 261.6 8 VCP N/A 4/7/1972
N/A 965273 GRAVITY REPAIR DC 340.2 8 CP N/A 3/9/1951
N/A 965660 GRAVITY REPAIR DC 300 8 CP N/A 3/10/1952
N/A 1028602 GRAVITY REPAIR DC 320.4 8 PVC N/A 9/25/2006
N/A 1033713 GRAVITY REPAIR DC 399.03 8 PVC N/A 1/31/1991
N/A 974473 GRAVITY REPAIR DC 400 8 CP N/A 1/20/1943
N/A 979876 GRAVITY REPAIR DC 350 8 VCP N/A 3/6/1940
N/A 1054298 GRAVITY REPAIR DC 309.24 8 CP N/A 6/15/1970
N/A 1053633 GRAVITY REPAIR DC 318 8 CP N/A 6/15/1970
N/A 1033730 GRAVITY REPAIR DC 363 8 PVC N/A 1/10/1986
N/A 994956 GRAVITY REPAIR DC 399.46 10 VCP N/A 9/26/1979
N/A 1007175 GRAVITY REPAIR DC 472 8 PVC N/A 9/16/2003
N/A 1052249 GRAVITY REPAIR DC 397.6 6 PVC N/A 3/25/1976
N/A 1011070 GRAVITY REPAIR DC 391 8 PVC N/A 10/10/1984
N/A 1066110 GRAVITY REPAIR DC 263.5 8 CT N/A 11/19/1919
N/A 1029163 GRAVITY REPAIR DC 201.78 8 CP N/A 2/12/1990
N/A 1004745 GRAVITY REPAIR DC 478 8 CP N/A 8/27/1959
N/A 967966 GRAVITY REPAIR DC 347.2 8 VCP N/A 1/1/1963
N/A 968071 GRAVITY REPAIR DC 298.6 8 VCP N/A 1/1/1963
N/A 1040648 GRAVITY REPAIR DC 321.27 8 VCP N/A 12/11/1961
N/A 1057798 GRAVITY REPAIR DC 284.95 8 VCP N/A 7/10/1961
N/A 969554 GRAVITY REPAIR DC 198 18 VCP N/A 6/1/1957
N/A 1049691 GRAVITY REPAIR DC 325 8 CT N/A 10/14/1948
N/A 978391 GRAVITY REPAIR DC 424 8 CP N/A 11/1/1956
N/A 974766 GRAVITY REPAIR DC 313 10 VCP N/A 1/2/1959
N/A 1002904 GRAVITY REPAIR DC 132 8 VCP N/A 2/23/1967
N/A 965654 GRAVITY REPAIR DC 226 8 VCP N/A 10/12/1958
N/A 986059 GRAVITY REPAIR DC 400 8 CT N/A 2/8/1971
N/A 1051335 GRAVITY REPAIR DC 276 8 VCP N/A 10/31/1968
N/A 969302 GRAVITY REPAIR DC 140.7 8 CP N/A 4/15/1954
N/A 988698 GRAVITY REPAIR DC 500 8 CT N/A 4/4/1954
N/A 1051943 GRAVITY REPAIR DC 400 8 VCP N/A 6/2/1960
N/A 1001469 GRAVITY REPAIR DC 289.4 8 VCP N/A 11/6/1972
N/A 978274 GRAVITY REPAIR DC 181.3 8 CT N/A 9/20/1937
N/A 989908 GRAVITY REPAIR DC 357.67 8 VCP N/A 12/19/1957
N/A 1053672 GRAVITY REPAIR DC 200.92 8 VCP N/A 7/31/1970
N/A 977449 GRAVITY REPAIR DC 100 8 PVC N/A 2/5/1985
N/A 970932 GRAVITY REPAIR DC 131.3 8 CT N/A 12/1/1948
N/A 974845 GRAVITY REPAIR DC 287 10 VCP N/A 5/1/1979
N/A 992596 GRAVITY REPAIR DC 186.01 8 VCP N/A 11/23/1972
N/A 987862 GRAVITY REPAIR DC 367 8 CP N/A 5/11/1955
N/A 996249 GRAVITY REPAIR DC 335 10 VCP N/A 9/5/1966
N/A 1010157 GRAVITY REPAIR DC 326.97 10 VCP N/A 9/5/1966
N/A 996770 GRAVITY REPAIR DC 340.07 10 VCP N/A 8/24/1966
N/A 991101 GRAVITY REPAIR DC 478.8 6 CT N/A 6/10/1906
N/A 991676 GRAVITY REPAIR DC 300 8 VCP N/A 8/30/1968
N/A 2578732 GRAVITY REPAIR DC 270 8 XXX N/A 9/9/9999
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N/A 992341 GRAVITY REPAIR DC 550 12 CP N/A 2/12/1951
N/A 980278 GRAVITY REPAIR DC 560.2 12 CP N/A 2/12/1951
N/A 1022833 GRAVITY REPAIR DC 200.18 8 PVC N/A 5/7/1982
N/A 1006098 GRAVITY REPAIR DC 234 8 PVC N/A 6/5/2001
N/A 963202 GRAVITY REPAIR DC 300 8 VCP N/A 11/28/1978
N/A 972406 GRAVITY REPAIR DC 235.2 8 VCP N/A 9/19/1979
N/A 3336390 GRAVITY REPAIR DC 30 8 PVC N/A 5/7/1982
N/A 3010082 GRAVITY REPAIR DC 102 8 CP N/A 10/24/1956
N/A 971793 GRAVITY REPAIR DC 17 8 CP N/A 12/23/1946
N/A 1017879 GRAVITY REPAIR DC 105 8 PVC N/A 12/8/1998
N/A 1058847 GRAVITY REPAIR DC 222.06 8 PVC N/A 10/19/2004
N/A 1049066 GRAVITY REPAIR DC 393.57 8 VCP N/A 8/1/1968
N/A 1053806 GRAVITY REPAIR DC 400 8 CP N/A 9/15/1958
N/A 1061451 GRAVITY REPAIR DC 280.2 8 PVC N/A 8/20/2003
N/A 988020 GRAVITY REPAIR DC 560 8 VCP N/A 8/1/1975
N/A 1009823 GRAVITY REPAIR DC 355.8 8 CP N/A 9/9/1968
N/A 990904 GRAVITY REPAIR DC 300 8 CT N/A 11/2/1920
N/A 984135 GRAVITY REPAIR DC 439 8 CP N/A 3/3/1939
N/A 1005316 GRAVITY REPAIR DC 226.46 8 VCP N/A 1/8/1979
N/A 987322 GRAVITY REPAIR DC 400.9 8 CP N/A 10/18/1927
N/A 1048856 GRAVITY REPAIR DC 409.87 8 VCP N/A 8/1/1968
N/A 1058196 GRAVITY REPAIR DC 313.12 8 VCP N/A 7/5/1973
N/A 1005082 GRAVITY REPAIR DC 355 8 VCP N/A 12/28/1965
N/A 978702 GRAVITY REPAIR DC 98.4 8 VCP N/A 7/20/1970
N/A 1053700 GRAVITY REPAIR DC 351.8 8 CP N/A 2/17/1957
N/A 978793 GRAVITY REPAIR DC 400 10 CP N/A 5/11/1960
N/A 1001138 GRAVITY REPAIR DC 171.19 10 PVC N/A 10/26/1982
N/A 1008964 GRAVITY REPAIR DC 219 8 PVC N/A 2/15/1995
N/A 992390 GRAVITY REPAIR DC 137.6 8 CP N/A 11/1/1956
N/A 1004879 GRAVITY REPAIR DC 400 8 VCP N/A 2/23/1967
N/A 995433 GRAVITY REPAIR DC 350 8 CT N/A 3/6/1922
N/A 1009736 GRAVITY REPAIR DC 222 8 PVC N/A 5/11/1984
N/A 986915 GRAVITY REPAIR DC 167.6 6 CP N/A 12/23/1947
N/A 1027699 GRAVITY REPAIR DC 376.2 8 VCP N/A 9/28/1972
N/A 1053146 GRAVITY REPAIR DC 382.18 8 PVC N/A 10/30/1984
N/A 983280 GRAVITY REPAIR DC 204 8 VCP N/A 10/28/1970
N/A 982096 GRAVITY REPAIR DC 444.2 8 CP N/A 2/25/1949
N/A 1052970 GRAVITY REPAIR DC 100 8 CP N/A 9/15/1958
N/A 1003088 GRAVITY REPAIR DC 369 8 VCP N/A 2/8/1967
N/A 988547 GRAVITY REPAIR DC 15.89 8 VCP N/A 4/7/1960
N/A 1050468 GRAVITY REPAIR DC 184.12 8 VCP N/A 5/8/1973
N/A 992234 GRAVITY REPAIR DC 340 8 CP N/A 6/13/1963
N/A 1034290 GRAVITY REPAIR DC 146.28 8 PVC N/A 5/9/1980
N/A 2390377 GRAVITY REPAIR DC 200 8 VCP N/A 10/1/1969
N/A 1001967 GRAVITY REPAIR DC 101.99 8 CP N/A 12/4/1964
N/A 1007913 GRAVITY REPAIR DC 81.9 8 VCP N/A 10/5/1972
N/A 1015964 GRAVITY REPAIR DC 247.6 8 VCP N/A 1/20/1959
N/A 1000925 GRAVITY REPAIR DC 345 8 CP N/A 8/10/1948
N/A 1060571 GRAVITY REPAIR DC 372.2 8 CP N/A 5/3/1960
N/A 1053910 GRAVITY REPAIR DC 330.3 8 CP N/A 5/3/1960
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N/A 1053699 GRAVITY REPAIR DC 320 8 CP N/A 8/7/1958
N/A 1045839 GRAVITY REPAIR DC 224.35 8 VCP N/A 9/9/1976
N/A 1053854 GRAVITY REPAIR DC 375 8 CT N/A 5/8/1950
N/A 995141 GRAVITY REPAIR DC 350 8 VCP N/A 8/1/1968
N/A 1060644 GRAVITY REPAIR DC 115.7 6 VCP N/A 3/23/1978
N/A 995387 GRAVITY REPAIR DC 407 8 VCP N/A 11/27/1914
N/A 1017342 GRAVITY REPAIR DC 420.74 8 VCP N/A 2/12/1963
N/A 1023780 GRAVITY REPAIR DC 350.85 8 VCP N/A 7/18/1956
N/A 985932 GRAVITY REPAIR DC 650 8 CT N/A 7/20/1914
N/A 1030363 GRAVITY REPAIR DC 335.01 8 VCP N/A 6/9/1970
N/A 1051565 GRAVITY REPAIR DC 399.59 8 CP N/A 6/15/1970
N/A 1059068 GRAVITY REPAIR DC 299.82 8 CP N/A 6/15/1970
N/A 1041368 GRAVITY REPAIR DC 304 8 PVC N/A 5/14/1999
N/A 1054252 GRAVITY REPAIR DC 121 8 CP N/A 1/5/1970
N/A 1030155 GRAVITY REPAIR DC 222.19 8 VCP N/A 4/23/1969
N/A 1040883 GRAVITY REPAIR DC 400 8 VCP N/A 4/23/1969
N/A 996926 GRAVITY REPAIR DC 389 8 CP N/A 4/4/1960
N/A 1054351 GRAVITY REPAIR DC 349 8 CP N/A 5/3/1960
N/A 1060566 GRAVITY REPAIR DC 321 8 CP N/A 5/3/1960
N/A 1046115 GRAVITY REPAIR DC 370.44 8 VCP N/A 9/9/1976
N/A 986407 GRAVITY REPAIR DC 320 10 VCP N/A 6/1/1959
N/A 975851 GRAVITY REPAIR DC 240 8 VCP N/A 8/30/1956
N/A 1013315 GRAVITY REPAIR DC 249.99 8 PVC N/A 4/6/2001
N/A 983714 GRAVITY REPAIR DC 400 8 CT N/A 2/13/1915
N/A 1051819 GRAVITY REPAIR DC 122 8 VCP N/A 5/31/1974
N/A 967960 GRAVITY REPAIR DC 300 8 CP N/A 10/14/1948
N/A 968419 GRAVITY REPAIR DC 175 8 VCP N/A 1/15/1923
N/A 987626 GRAVITY REPAIR DC 599.1 12 CP N/A 1/9/1930
N/A 984086 GRAVITY REPAIR DC 238 8 PVC N/A 8/26/1998
N/A 968624 GRAVITY REPAIR DC 345.2 8 CT N/A 3/1/1954
N/A 1049933 GRAVITY REPAIR DC 395 6 CT N/A 8/29/1946
N/A 982226 GRAVITY REPAIR DC 299.2 6 CT N/A 9/21/1906
N/A 975204 GRAVITY REPAIR DC 185.5 8 CP N/A 2/23/1956
N/A 979807 GRAVITY REPAIR DC 329 8 VCP N/A 7/17/1964
N/A 987239 GRAVITY REPAIR DC 332.8 8 CT N/A 6/1/1925
N/A 982480 GRAVITY REPAIR DC 15 8 CT N/A 2/14/1922
N/A 968988 GRAVITY REPAIR DC 76 12 PVC N/A 8/29/1984
N/A 987746 GRAVITY REPAIR DC 382 8 CT N/A 12/1/1928
N/A 1043679 GRAVITY REPAIR DC 311.15 8 VCP N/A 8/23/1977
N/A 1029385 GRAVITY REPAIR DC 322.65 8 CP N/A 2/9/1966
N/A 982973 GRAVITY REPAIR DC 300 8 CT N/A 11/9/1920
N/A 1038581 GRAVITY REPAIR DC 400 8 CP N/A 3/5/1969
N/A 1038952 GRAVITY REPAIR DC 263.44 8 VCP N/A 4/23/1969
N/A 985165 GRAVITY REPAIR DC 400 8 VCP N/A 7/13/1966
N/A 989709 GRAVITY REPAIR DC 315 8 CT N/A 12/1/1930
N/A 1012183 GRAVITY REPAIR DC 351.2 10 VCP N/A 7/16/1965
N/A 1025187 GRAVITY REPAIR DC 17.14 8 PVC N/A 8/5/2003
N/A 1029445 GRAVITY REPAIR DC 300 8 VCP N/A 12/6/1968
N/A 1030580 GRAVITY REPAIR DC 400.2 8 PVC N/A 2/17/1981
N/A 1064081 GRAVITY REPAIR DC 325.54 8 VCP N/A 10/31/1972
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N/A 1066266 GRAVITY REPAIR DC 350 8 VCP N/A 9/26/1977
N/A 987352 GRAVITY REPAIR DC 245 8 PVC N/A 1/24/1991
N/A 982737 GRAVITY REPAIR DC 128.4 15 CP N/A 4/8/1935
N/A 2389029 GRAVITY REPAIR DC 480 8 VCP N/A 10/1/1951
N/A 3134275 GRAVITY REPAIR DC 276.3 8 PVC N/A 11/4/1992
N/A 1000905 GRAVITY REPAIR DC 75 8 VCP N/A 7/9/1971
N/A 1065952 GRAVITY REPAIR DC 334 8 PVC N/A 2/1/1994
N/A 1065333 GRAVITY REPAIR DC 140 10 PVC N/A 3/10/1988
N/A 990526 GRAVITY REPAIR DC 241 8 VCP N/A 5/1/1987
N/A 989542 GRAVITY REPAIR DC 350 8 VCP N/A 10/5/1960
N/A 1003388 GRAVITY REPAIR DC 235.25 8 VCP N/A 6/20/1972
N/A 1047670 GRAVITY REPAIR DC 376 8 PVC N/A 4/14/1981
N/A 2400986 GRAVITY REPAIR DC 450 6 VCP N/A 12/28/1946
N/A 2389143 GRAVITY REPAIR DC 375 6 VCP N/A 12/28/1946
N/A 1000562 GRAVITY REPAIR DC 351.97 8 VCP N/A 9/29/1972
N/A 980815 GRAVITY REPAIR DC 248 8 CT N/A 6/1/1929
N/A 1042968 GRAVITY REPAIR DC 338.5 8 VCP N/A 2/21/1962
N/A 1000156 GRAVITY REPAIR DC 362.26 8 VCP N/A 5/31/1963
N/A 2388581 GRAVITY REPAIR DC 210 8 VCP N/A 6/1/1965
N/A 1002076 GRAVITY REPAIR DC 335.59 8 VCP N/A 9/29/1972
N/A 3225655 GRAVITY REPAIR DC 35 8 CT N/A 5/1/1919
N/A 996798 GRAVITY REPAIR DC 390 8 VCP N/A 12/4/1972
N/A 1053300 GRAVITY REPAIR DC 270 8 VCP N/A 12/14/1973
N/A 1053302 GRAVITY REPAIR DC 283.06 8 VCP N/A 12/14/1973
N/A 1029706 GRAVITY REPAIR DC 381.2 8 CP N/A 1/25/1957
N/A 980569 GRAVITY REPAIR DC 421 8 CT N/A 3/12/1915
N/A 1042919 GRAVITY REPAIR DC 196 8 CP N/A 8/23/1968
N/A 1032292 GRAVITY REPAIR DC 160.8 8 CP N/A 8/23/1968
N/A 975958 GRAVITY REPAIR DC 290 10 CP N/A 4/1/1956
N/A 976744 GRAVITY REPAIR DC 362 8 CP N/A 2/19/1953
N/A 987331 GRAVITY REPAIR DC 400 8 CT N/A 12/11/1942
N/A 977891 GRAVITY REPAIR DC 62.8 8 VCP N/A 6/1/1965
N/A 2697023 GRAVITY REPAIR DC 135 8 VCP N/A 7/30/1956
N/A 987273 GRAVITY REPAIR DC 304.2 6 VCP N/A 2/14/1967
N/A 1032333 GRAVITY REPAIR DC 397.2 8 VCP N/A 3/29/1962
N/A 1042952 GRAVITY REPAIR DC 281.6 10 VCP N/A 1/23/1959
N/A 1055404 GRAVITY REPAIR DC 270 6 CP N/A 5/31/1963
N/A 1030945 GRAVITY REPAIR DC 82.8 8 VCP N/A 7/3/1963
N/A 1031030 GRAVITY REPAIR DC 288.95 8 VCP N/A 7/3/1963
N/A 1044388 GRAVITY REPAIR DC 370 8 VCP N/A 9/26/1972
N/A 982389 GRAVITY REPAIR DC 240 8 PVC N/A 10/12/1993
N/A 1041628 GRAVITY REPAIR DC 425 6 VCP N/A 5/31/1963
N/A 992402 GRAVITY REPAIR DC 229.1 8 CT N/A 9/29/1948
N/A 971529 GRAVITY REPAIR DC 500 8 CT N/A 6/23/1950
N/A 991551 GRAVITY REPAIR DC 69.6 8 CP N/A 3/1/1959
N/A 987930 GRAVITY REPAIR DC 350 8 CP N/A 12/30/1957
N/A 986055 GRAVITY REPAIR DC 253 12 CP N/A 1/9/1930
N/A 988329 GRAVITY REPAIR DC 337 8 VCP N/A 10/24/1957
N/A 996056 GRAVITY REPAIR DC 400 8 VCP N/A 4/4/1960
N/A 1048720 GRAVITY REPAIR DC 400 8 VCP N/A 5/14/1958
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N/A 971714 GRAVITY REPAIR DC 500 8 CT N/A 6/23/1950
N/A 973729 GRAVITY REPAIR DC 464 12 CP N/A 1/9/1930
N/A 978020 GRAVITY REPAIR DC 244 8 CP N/A 4/1/1956
N/A 1049792 GRAVITY REPAIR DC 180 8 VCP N/A 1/12/1954
N/A 996976 GRAVITY REPAIR DC 450 10 CP N/A 10/10/1901
N/A 985318 GRAVITY REPAIR DC 350 8 CT N/A 1/4/1915
N/A 427003 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/13/1967
N/A 501286 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/8/2006
N/A 473004 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/26/1978
N/A 472942 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/13/1980
N/A 472946 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/13/1980
N/A 484218 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/13/1980
N/A 484223 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/13/1980
N/A 2456541 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/12/2009
N/A 413995 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/2/1981
N/A 453288 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/5/1957
N/A 2400843 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/16/2008
N/A 422431 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/25/1986
N/A 497894 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/9/1976
N/A 432424 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/13/1995
N/A 3255509 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/9/9999
N/A 479072 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/24/1984
N/A 505533 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/30/1959
N/A 505675 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/5/1964
N/A 475697 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/8/1977
N/A 455321 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/15/1988
N/A 435573 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/22/1988
N/A 434700 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/22/1988
N/A 446536 MANHOLE REPAIR DC N/A N/A N/A IN SIPHON 1/27/1905
N/A 455291 MANHOLE REPAIR DC N/A N/A N/A OUT SIPHON 11/19/1973
N/A 440421 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/24/1966
N/A 470578 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/11/1989
N/A 480918 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/3/2000
N/A 418970 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/20/1949
N/A 457818 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/4/1971
N/A 438377 MANHOLE REPAIR DC N/A N/A N/A JUNCTION 9/30/1989
N/A 495322 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/12/1974
N/A 453511 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/29/1968
N/A 3249270 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/9/9999
N/A 479412 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/26/1985
N/A 479889 MANHOLE REPAIR DC N/A N/A N/A OUT SIPHON 9/9/1986
N/A 452609 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/29/1965
N/A 432738 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/2/1962
N/A 474844 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/17/1987
N/A 2456788 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/5/2009
N/A 478497 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/19/1994
N/A 414614 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/22/1983
N/A 451611 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/1/1971
N/A 434766 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/11/2008
N/A 492277 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/10/1986
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N/A 473462 MANHOLE REPAIR DC N/A N/A N/A MONOLITHIC 9/15/2006
N/A 475381 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/17/2001
N/A 420828 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/7/1978
N/A 462318 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 451513 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/28/2000
N/A 451512 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/16/1971
N/A 450289 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/16/1971
N/A 427225 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/5/1960
N/A 450811 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/9/1986
N/A 450810 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/9/1986
N/A 473072 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/13/1980
N/A 473699 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1978
N/A 427226 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/5/1960
N/A 442183 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/18/1962
N/A 457621 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/17/1968
N/A 433393 MANHOLE REPAIR DC N/A N/A N/A IN SIPHON 7/2/1962
N/A 3106928 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/6/2012
N/A 417991 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/18/1988
N/A 427620 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/16/1972
N/A 435516 MANHOLE REPAIR DC N/A N/A N/A OUT SIPHON 1/27/1905
N/A 433828 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/1/1968
N/A 444130 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/2/1950
N/A 433811 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/30/1974
N/A 444860 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/1/1917
N/A 497154 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/20/2006
N/A 433999 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/8/1986
N/A 458744 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/5/1983
N/A 458023 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/25/1989
N/A 458606 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/25/1989
N/A 476664 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/14/2000
N/A 434289 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/1/1957
N/A 422068 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/1/1957
N/A 422854 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/1/1957
N/A 422083 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/1/1957
N/A 422857 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/9/1956
N/A 420599 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/9/1956
N/A 420550 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/9/1956
N/A 415852 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/19/1971
N/A 462586 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/4/1988
N/A 499428 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/3/1998
N/A 457436 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/28/1977
N/A 419233 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/19/1991
N/A 496476 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/29/1992
N/A 470962 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/15/2005
N/A 433434 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/1/1950
N/A 429964 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/20/1972
N/A 481980 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/13/1996
N/A 419294 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/12/1984
N/A 448664 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/26/1974
N/A 493115 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/12/2004
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N/A 414232 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/15/1987
N/A 418969 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1968
N/A 453198 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/10/1992
N/A 452948 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/12/1908
N/A 434767 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/11/1989
N/A 2670690 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/4/2011
N/A 416575 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/19/1991
N/A 421776 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/4/1991
N/A 422145 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/11/2008
N/A 424795 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/5/2001
N/A 434765 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/11/2008
N/A 434768 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/12/1990
N/A 2670691 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/4/2011
N/A 2670692 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/4/2011
N/A 414065 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/16/2002
N/A 414008 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/12/1973
N/A 414028 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/30/1979
N/A 413923 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 423970 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 425224 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 465010 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/5/2001
N/A 472521 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/4/2005
N/A 472535 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/4/2005
N/A 478174 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/17/2002
N/A 481162 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/12/1986
N/A 465502 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/5/2001
N/A 476473 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/8/2001
N/A 492279 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/23/2002
N/A 499406 MANHOLE REPAIR DC N/A N/A N/A DROP 7/20/2006
N/A 2378705 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/12/2007
N/A 2779818 MANHOLE REPAIR DC N/A N/A N/A DROP 11/16/2011
N/A 429333 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/7/1951
N/A 465310 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/19/1999
N/A 2548169 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/15/2009
N/A 473064 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/2/1977
N/A 472945 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/11/1982
N/A 472382 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/11/1982
N/A 472940 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1978
N/A 498999 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/20/2006
N/A 413915 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 413918 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 414178 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/12/1973
N/A 414184 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/30/1979
N/A 414414 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 414505 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/12/1973
N/A 414584 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/8/1979
N/A 421788 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/17/2004
N/A 414757 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/12/1973
N/A 417200 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/3/1989
N/A 418737 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/16/2002
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N/A 425849 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/3/1989
N/A 431706 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/7/1978
N/A 482339 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/2/1974
N/A 482760 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/4/1992
N/A 500517 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/14/2005
N/A 500577 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/14/2005
N/A 413863 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/5/2001
N/A 413864 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/20/2000
N/A 413911 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/30/1979
N/A 413912 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 413913 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 413919 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/30/1979
N/A 413924 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 414050 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 414051 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/19/1970
N/A 414053 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/19/1970
N/A 414055 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/30/1979
N/A 414503 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/19/1970
N/A 423968 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/19/1979
N/A 460368 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/30/2000
N/A 464956 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/8/2001
N/A 465444 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/8/2001
N/A 465578 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/25/2004
N/A 466834 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/8/2001
N/A 472487 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/19/2000
N/A 476474 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/8/2001
N/A 496652 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/18/2005
N/A 465443 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/28/1987
N/A 465590 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/17/2002
N/A 466890 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/8/2001
N/A 470984 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/8/2002
N/A 473524 MANHOLE REPAIR DC N/A N/A N/A MONOLITHIC 9/15/2006
N/A 482506 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/2/2005
N/A 493202 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/2/2005
N/A 497031 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/18/2005
N/A 497032 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/18/2005
N/A 497033 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/18/2005
N/A 500112 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/7/2007
N/A 500580 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/9/2007
N/A 501237 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/11/2007
N/A 501782 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/21/2006
N/A 2728688 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/26/2011
N/A 3155393 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/7/2013
N/A 462941 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/20/1985
N/A 500830 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/22/2006
N/A 501003 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/15/2006
N/A 501236 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/11/2007
N/A 501239 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/11/2007
N/A 501468 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/9/2007
N/A 502304 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/2006
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N/A 2378488 MANHOLE REPAIR DC N/A N/A N/A DROP 6/26/2008
N/A 2387522 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/14/2008
N/A 2387710 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/14/2008
N/A 2387711 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/14/2008
N/A 2389690 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/8/2008
N/A 2573375 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/2/2009
N/A 2728685 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/26/2011
N/A 2728686 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/26/2011
N/A 466271 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/21/1973
N/A 414501 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 414052 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/19/1970
N/A 496236 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/5/1983
N/A 463538 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/8/2001
N/A 472472 MANHOLE REPAIR DC N/A N/A N/A MONOLITHIC 11/1/2005
N/A 473252 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/13/2002
N/A 501170 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/7/2007
N/A 2728664 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/25/2011
N/A 2728672 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/25/2011
N/A 455655 MANHOLE REPAIR DC N/A N/A N/A OUT SIPHON 9/21/1973
N/A 464423 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/20/1985
N/A 440319 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/1/1956
N/A 3249292 MANHOLE REPAIR DC N/A N/A N/A DROP 1/28/2011
N/A 421125 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/4/1991
N/A 452022 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/1/1954
N/A 436177 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/16/1914
N/A 437372 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/19/1989
N/A 432546 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/2/1962
N/A 418402 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/9/1981
N/A 505362 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/1/1994
N/A 442736 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/11/1969
N/A 449669 MANHOLE REPAIR DC N/A N/A N/A DROP 3/28/1989
N/A 422067 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/1/1957
N/A 458743 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/5/1983
N/A 472134 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/13/1976
N/A 3141488 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/27/2012
N/A 471823 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/5/1983
N/A 465321 MANHOLE REPLACE CIP N/A N/A N/A STANDARD 6/19/1994
N/A 457010 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/1/1968
N/A 453452 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/4/1964
N/A 452524 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/4/1964
N/A 457618 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/13/2003
N/A 457378 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/6/1969
N/A 468929 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/6/1969
N/A 457683 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/25/1976
N/A 486834 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/1/1972
N/A 455959 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/9/1971
N/A 426883 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1967
N/A 426823 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/1/1951
N/A 453101 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/10/1923
N/A 437133 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/21/1906
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N/A 454152 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/1/1973
N/A 455578 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/1/1973
N/A 422356 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/15/1991
N/A 453520 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/21/1973
N/A 426855 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/7/1988
N/A 463922 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/16/1986
N/A 440290 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/27/1963
N/A 438249 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/13/1999
N/A 416305 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/1/1963
N/A 415896 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/1/1963
N/A 418590 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/1/1963
N/A 476710 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/23/1982
N/A 418646 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/2/1973
N/A 450413 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/12/1994
N/A 443326 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/8/1935
N/A 473128 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/17/2001
N/A 3244851 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/9/9999
N/A 438816 MANHOLE REPAIR DC N/A N/A N/A IN SIPHON 7/31/1978
N/A 449671 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/28/1989
N/A 449330 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/28/1989
N/A 450105 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/28/1989
N/A 450106 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/28/1989
N/A 434456 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/16/1985
N/A 455926 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/10/1953
N/A 442398 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/30/1947
N/A 413977 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/3/2000
N/A 415151 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/3/2000
N/A 454683 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/28/1998
N/A 434763 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/24/1990
N/A 433565 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/2/1995
N/A 416127 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/1/1950
N/A 432225 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/28/1915
N/A 491308 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/11/2001
N/A 2378960 MANHOLE REPAIR DC N/A N/A N/A JUNCTION 4/23/2003
N/A 501954 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/21/1977
N/A 501951 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/21/1977
N/A 467038 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/8/1987
N/A 458166 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/4/1971
N/A 2617038 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/3/2011
N/A 457424 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/1/1968
N/A 455222 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/24/1952
N/A 3237946 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/9/9999
N/A 487254 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/22/1988
N/A 487255 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/22/1988
N/A 471567 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/17/1997
N/A 451409 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 452065 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 462508 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 462509 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 462399 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
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N/A 462349 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 437092 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/28/1956
N/A 419006 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/6/1992
N/A 493373 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/31/1968
N/A 451269 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/26/1991
N/A 501196 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/22/2006
N/A 500756 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/22/2006
N/A 500706 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/26/1991
N/A 2758384 MANHOLE REPAIR DC N/A N/A N/A JUNCTION 9/29/1995
N/A 2758383 MANHOLE REPAIR DC N/A N/A N/A JUNCTION 9/29/1995
N/A 2758386 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/29/1995
N/A 441658 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/1/1955
N/A 443836 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/24/1979
N/A 419509 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/6/1992
N/A 416774 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/14/1970
N/A 414466 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/17/1990
N/A 475013 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/15/1999
N/A 421939 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/19/1950
N/A 461537 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/16/1986
N/A 416986 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/3/1964
N/A 435354 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/21/1920
N/A 2617037 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/3/2011
N/A 453962 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/19/1973
N/A 466626 MANHOLE REPAIR DC N/A N/A N/A IN SIPHON 11/19/1973
N/A 486231 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/29/1974
N/A 462400 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 447708 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/23/1984
N/A 461276 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/23/1984
N/A 447586 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/23/1984
N/A 438988 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/30/1899
N/A 453045 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/3/1968
N/A 3325972 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/9/9999
N/A 2387736 MANHOLE REPAIR DC N/A N/A N/A JUNCTION 5/16/2006
N/A 421037 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/17/1969
N/A 457291 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/6/1969
N/A 437971 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/17/1986
N/A 483165 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/1/1965
N/A 3255063 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/9/9999
N/A 431105 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/26/1997
N/A 485314 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/26/1973
N/A 443161 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/10/1990
N/A 457287 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/14/1980
N/A 462447 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/17/1971
N/A 473812 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/6/1997
N/A 464491 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/21/1986
N/A 493863 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/8/1989
N/A 454423 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/26/1979
N/A 445439 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/13/1915
N/A 455322 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/4/1964
N/A 462353 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/26/1985
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N/A 449093 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/26/1985
N/A 449145 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/26/1985
N/A 433790 MANHOLE REPLACE CIP N/A N/A N/A STANDARD 8/1/1988
N/A 433490 MANHOLE REPLACE CIP N/A N/A N/A STANDARD 8/1/1988
N/A 3329536 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/6/1900
N/A 449413 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/8/1981
N/A 460967 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/5/2001
N/A 464853 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/20/1972
N/A 422938 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/26/1984
N/A 428200 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/20/1970
N/A 486496 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/5/1979
N/A 444330 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/21/1994
N/A 427619 MANHOLE REPAIR DC N/A N/A N/A OUT SIPHON 5/16/1972
N/A 443115 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/11/1955
N/A 495046 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/7/1975
N/A 452511 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/26/1979
N/A 468916 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/1/1968
N/A 2381771 MANHOLE REPAIR DC N/A N/A N/A DROP 1/1/2005
N/A 2563487 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/7/2011
N/A 469788 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/23/1986
N/A 445716 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/7/1973
N/A 441393 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/7/1951
N/A 457323 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/8/1979
N/A 499224 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/17/2000
N/A 490564 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/4/2005
N/A 3338400 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/9/9999
N/A 452236 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/30/1964
N/A 463753 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/30/1964
N/A 506023 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/2/1919
N/A 446030 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/15/1967
N/A 434858 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/15/1967
N/A 3145361 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/29/2012
N/A 502009 MANHOLE REPAIR DC N/A N/A N/A DROP 2/21/1977
N/A 2578624 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/10/2007
N/A 2578614 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/10/2007
N/A 457361 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/8/1969
N/A 466354 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/16/1962
N/A 474676 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/13/1999
N/A 461106 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/20/1986
N/A 422142 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/11/1989
N/A 460675 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/27/1983
N/A 453579 MANHOLE REPAIR DC N/A N/A N/A STANDARD 2/13/1980
N/A 475207 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/1/1963
N/A 452197 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 452195 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 451824 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 451825 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 486735 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/13/1978
N/A 449720 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/13/1969
N/A 449721 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/9/1986
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N/A 453823 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/9/1986
N/A 453822 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/9/1986
N/A 452553 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/9/1986
N/A 475868 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/14/2000
N/A 487461 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/14/2000
N/A 463581 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/27/1989
N/A 463580 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/1/1985
N/A 479890 MANHOLE REPAIR DC N/A N/A N/A IN SIPHON 9/9/1986
N/A 462348 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/1/1971
N/A 426048 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/30/1986
N/A 450809 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/9/1986
N/A 451386 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/13/1969
N/A 433203 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/15/1967
N/A 431964 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/15/1967
N/A 428629 MANHOLE REPLACE CIP N/A N/A N/A STANDARD 4/8/1935
N/A 446591 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/10/1901
N/A 500528 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/21/1988
N/A 493395 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/21/1988
N/A 438164 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/10/1979
N/A 494621 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/21/1988
N/A 428686 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/12/1980
N/A 450891 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/24/1980
N/A 450983 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/29/1981
N/A 468357 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/22/1952
N/A 432841 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/9/1930
N/A 441438 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/18/1977
N/A 464582 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/31/1992
N/A 433453 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/18/1989
N/A 444175 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/10/1992
N/A 489791 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/23/1987
N/A 413914 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 414554 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 463751 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/13/1969
N/A 494400 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/1/1960
N/A 495792 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/30/1998
N/A 482793 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/2/1980
N/A 483844 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/25/1978
N/A 484081 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/7/1987
N/A 457487 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/21/1972
N/A 435873 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/11/1986
N/A 413917 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/16/1977
N/A 493142 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/10/1986
N/A 452407 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/13/1969
N/A 493517 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/21/1988
N/A 428779 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/13/1973
N/A 445175 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/21/1987
N/A 421143 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/30/1986
N/A 479272 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/4/1972
N/A 452523 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/1/1968
N/A 460909 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/21/1994
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N/A 491039 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/19/1978
N/A 454640 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/19/1973
N/A 424962 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/15/2007
N/A 424963 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/15/2007
N/A 504891 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/3/1988
N/A 466627 MANHOLE REPAIR DC N/A N/A N/A OUT SIPHON 11/19/1973
N/A 462740 MANHOLE REPAIR DC N/A N/A N/A OUT SIPHON 10/13/1969
N/A 432328 MANHOLE REPAIR DC N/A N/A N/A STANDARD 6/1/1929
N/A 466177 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/19/1973
N/A 451576 MANHOLE REPAIR DC N/A N/A N/A STANDARD 5/9/1986
N/A 432077 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/12/1978
N/A 420222 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/25/1967
N/A 421008 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/25/1967
N/A 2582273 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/13/2010
N/A 483002 MANHOLE REPAIR DC N/A N/A N/A STANDARD 12/20/2000
N/A 447020 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/7/1973
N/A 447075 MANHOLE REPAIR DC N/A N/A N/A STANDARD 3/14/1983
N/A 467793 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/26/1984
N/A 496764 MANHOLE REPAIR DC N/A N/A N/A STANDARD 8/11/1989
N/A 455498 MANHOLE REPAIR DC N/A N/A N/A OUT SIPHON 8/1/1964
N/A 505361 MANHOLE REPAIR DC N/A N/A N/A STANDARD 10/23/1981
N/A 441939 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/23/1975
N/A 417409 MANHOLE REPAIR DC N/A N/A N/A STANDARD 11/12/1951
N/A 436937 MANHOLE REPAIR DC N/A N/A N/A STANDARD 1/7/1931
N/A 419203 MANHOLE REPAIR DC N/A N/A N/A STANDARD 9/1/1968
N/A 488692 MANHOLE REPAIR DC N/A N/A N/A STANDARD 7/28/1960
N/A 414834 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/1/1958
N/A 462155 MANHOLE REPAIR DC N/A N/A N/A STANDARD 4/3/1975
Notre Dame and Overhill, DR #876 439130 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Notre Dame and Overhill, DR #876 453194 MANHOLE REHAB N/A N/A N/A STANDARD 8/1/1947
Notre Dame and Overhill, DR #876 453195 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Notre Dame and Overhill, DR #876 2644333 MANHOLE REHAB N/A N/A N/A STANDARD 6/14/2010
Notre Dame and Overhill, DR #876 1030524 GRAVITY REHAB 312 12 CP N/A 12/23/1946
Notre Dame and Overhill, DR #876 2392297 GRAVITY REHAB 155 8 CP N/A 8/25/1952
Notre Dame and Overhill, DR #876 3328870 GRAVITY REPLACE 466 8 HDPE N/A 8/1/1947
OB YR14 RPL SWR MN AT 100 BLK W KNOLL / CATEGORY 
N/A / ACTIVITY CONSTRUCTION GENERAL


3355221 GRAVITY REPLACE 302 8 PVC N/A 7/3/1963
Patton Blvd, DR #774 442505 MANHOLE REHAB N/A N/A N/A DROP 10/3/1966
Patton Blvd, DR #774 479205 MANHOLE REHAB N/A N/A N/A STANDARD 10/3/1966
Patton Blvd, DR #774 3317548 GRAVITY REPLACE 286 12 HDPE N/A 10/3/1966
Piedmont Ave, DR #768 3151640 MANHOLE REHAB N/A N/A N/A STANDARD 5/7/2010
Piedmont Ave, DR #768 3323229 MANHOLE REHAB N/A N/A N/A STANDARD 8/7/1911
Piedmont Ave, DR #768 3323230 GRAVITY REPLACE 326 8 HDPE N/A 8/7/1911
Pleaston Road and Kendelia / 2000 Pleasanton Road  DR# 
911


423592 MANHOLE REHAB N/A N/A N/A STANDARD 2/22/1996
Pleaston Road and Kendelia / 2000 Pleasanton Road  DR# 
911


3341988 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/4/2014
Pleaston Road and Kendelia / 2000 Pleasanton Road  DR# 
911


423591 MANHOLE REHAB N/A N/A N/A STANDARD 3/17/1977
Pleaston Road and Kendelia / 2000 Pleasanton Road  DR# 
911


3341433 GRAVITY REPLACE 129 10 HDPE N/A 3/17/1977
Ramsey & Sahara, DR #349 416456 MANHOLE REHAB N/A N/A N/A STANDARD 11/4/1974
Ramsey & Sahara, DR #349 416480 MANHOLE REHAB N/A N/A N/A STANDARD 11/4/1974
Ramsey & Sahara, DR #349 416481 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/1960
Ramsey & Sahara, DR #349 418056 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/1960
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Ramsey & Sahara, DR #349 418057 MANHOLE REHAB N/A N/A N/A STANDARD 11/4/1974
Ramsey & Sahara, DR #349 422176 MANHOLE REHAB N/A N/A N/A STANDARD 1/1/1960
Ramsey & Sahara, DR #349 426460 MANHOLE REHAB N/A N/A N/A STANDARD 1/10/2005
Ramsey & Sahara, DR #349 3357016 GRAVITY REPLACE 250 12 HDPE N/A 1/1/1960
Ramsey & Sahara, DR #349 3357036 GRAVITY REPLACE 103 12 HDPE N/A 1/1/1960
Ramsey & Sahara, DR #349 3357037 GRAVITY REPLACE 183 12 HDPE N/A 11/4/1974
Ramsey & Sahara, DR #349 3357038 GRAVITY REPLACE 80 12 HDPE N/A 11/4/1974
Ramsey & Sahara, DR #349 3357039 GRAVITY REPLACE 197 12 HDPE N/A 1/1/1960
Ramsey & Sahara, DR #349 3357040 GRAVITY REPLACE 364 12 HDPE N/A 11/4/1974
Ramsey & Sahara, DR #349 3358217 GRAVITY REPLACE 17 12 HDPE N/A
Ridgehaven Area Project, DR #546 489965 MANHOLE REHAB N/A N/A N/A STANDARD 12/1/1952
Ridgehaven Area Project, DR #546 490753 MANHOLE REHAB N/A N/A N/A STANDARD 5/22/1952
Ridgehaven Area Project, DR #546 490757 MANHOLE REHAB N/A N/A N/A STANDARD 11/18/1952
Ridgehaven Area Project, DR #546 491114 MANHOLE REHAB N/A N/A N/A STANDARD 12/1/1952
Ridgehaven Area Project, DR #546 491115 MANHOLE REHAB N/A N/A N/A STANDARD 5/22/1952
Ridgehaven Area Project, DR #546 491216 MANHOLE REHAB N/A N/A N/A STANDARD 5/19/1952
Ridgehaven Area Project, DR #546 3355480 GRAVITY REPLACE 679 8 HDPE N/A 11/18/1952
Ridgehaven Area Project, DR #546 3355506 GRAVITY REPLACE 681 8 HDPE N/A 5/19/1952
Ridgehaven Area Project, DR #546 3355507 GRAVITY REPLACE 637 8 HDPE N/A
Ridingate Farm, DR #347 439259 MANHOLE REHAB N/A N/A N/A STANDARD 6/22/1965
Ridingate Farm, DR #347 440691 MANHOLE REHAB N/A N/A N/A STANDARD 6/22/1965
Ridingate Farm, DR #347 440700 MANHOLE REHAB N/A N/A N/A STANDARD 4/11/2003
Ridingate Farm, DR #347 442766 MANHOLE REHAB N/A N/A N/A STANDARD 2/18/1972
Ridingate Farm, DR #347 453733 MANHOLE REHAB N/A N/A N/A STANDARD 2/18/1972
Ridingate Farm, DR #347 439365 MANHOLE REHAB N/A N/A N/A STANDARD 8/30/1972
Ridingate Farm, DR #347 3367605 GRAVITY REPLACE 232 8 HDPE N/A 8/30/1972
Ridingate Farm, DR #347 1013300 GRAVITY REPLACE 176 8 HDPE N/A 2/18/1972
Ridingate Farm, DR #347 1011764 GRAVITY REPLACE 130 8 HDPE N/A 6/22/1965
S. Ellison Drive, DR #797 446435 MANHOLE REHAB N/A N/A N/A STANDARD 9/7/1973
S. Ellison Drive, DR #797 446436 MANHOLE REHAB N/A N/A N/A STANDARD 9/7/1973
S. Ellison Drive, DR #797 446501 MANHOLE REHAB N/A N/A N/A STANDARD 9/7/1973
S. Ellison Drive, DR #797 496698 MANHOLE REHAB N/A N/A N/A STANDARD 2/21/2007
S. Ellison Drive, DR #797 1015874 GRAVITY REPLACE 416 12 HDPE N/A 9/7/1973
S. Ellison Drive, DR #797 1017512 GRAVITY REPLACE 395 12 HDPE N/A 9/7/1973
S. Ellison Drive, DR #797 1056141 GRAVITY REPLACE 401 12 HDPE N/A 9/7/1973
Sacramento, DR #384 413949 MANHOLE REHAB N/A N/A N/A STANDARD 5/30/1986
Sacramento, DR #384 413950 MANHOLE REHAB N/A N/A N/A STANDARD 6/6/2011
Sacramento, DR #384 414457 MANHOLE REHAB N/A N/A N/A DROP 6/7/1948
Sacramento, DR #384 414809 MANHOLE REHAB N/A N/A N/A STANDARD 6/7/1948
Sacramento, DR #384 414810 MANHOLE REHAB N/A N/A N/A STANDARD 4/1/1958
Sacramento, DR #384 415209 MANHOLE REHAB N/A N/A N/A STANDARD 6/7/1976
Sacramento, DR #384 425133 MANHOLE REHAB N/A N/A N/A STANDARD 5/30/1986
Sacramento, DR #384 425239 MANHOLE REHAB N/A N/A N/A STANDARD 6/7/1948
Sacramento, DR #384 425240 MANHOLE REHAB N/A N/A N/A STANDARD 6/7/1948
Sacramento, DR #384 3355660 GRAVITY REPLACE 384 8 HDPE N/A 6/7/1948
Sacramento, DR #384 3355661 GRAVITY REPLACE 403 8 HDPE N/A 6/7/1948
Sacramento, DR #384 3355662 GRAVITY REPLACE 405 8 HDPE N/A 6/7/1948
Sacramento, DR #384 3355663 GRAVITY REPLACE 400 8 HDPE N/A 6/7/1948
Sacramento, DR #384 3355664 GRAVITY REPLACE 127 8 HDPE N/A 6/7/1948
Salado Creek and Marymont Project, DR #499 452967 MANHOLE REHAB N/A N/A N/A STANDARD 2/11/1964
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Salado Creek and Marymont Project, DR #499 455012 MANHOLE REHAB N/A N/A N/A STANDARD 2/11/1964
Salado Creek and Marymont Project, DR #499 455014 MANHOLE REHAB N/A N/A N/A STANDARD 2/11/1964
Salado Creek and Marymont Project, DR #499 466412 MANHOLE REHAB N/A N/A N/A STANDARD 2/11/1964
Salado Creek and Marymont Project, DR #499 3303425 GRAVITY REPLACE 392 12 HDPE N/A 2/11/1964
Salado Creek and Marymont Project, DR #499 3303426 GRAVITY REPLACE 403 12 HDPE N/A 2/11/1964
Salado Creek and Marymont Project, DR #499 3303427 GRAVITY REPLACE 400 12 HDPE N/A 2/11/1964
San Angelo, DR #464 414994 MANHOLE REHAB N/A N/A N/A STANDARD 10/9/1991
San Angelo, DR #464 415303 MANHOLE REHAB N/A N/A N/A STANDARD 10/9/1991
San Angelo, DR #464 416125 MANHOLE REHAB N/A N/A N/A STANDARD 10/9/1991
San Angelo, DR #464 416645 MANHOLE REHAB N/A N/A N/A STANDARD 7/10/1950
San Angelo, DR #464 414394 MANHOLE REHAB N/A N/A N/A STANDARD 10/9/1991
Shoreview Dr., DR #296 474318 MANHOLE REHAB N/A N/A N/A STANDARD 2/3/1960
Shoreview Dr., DR #296 474635 MANHOLE REHAB N/A N/A N/A STANDARD 2/3/1960
Shoreview Dr., DR #296 3354745 GRAVITY REPLACE 235 8 HDPE N/A 2/3/1960
South Laredo & IH 35, DR #544 424448 MANHOLE REHAB N/A N/A N/A STANDARD 4/15/1991
South Laredo & IH 35, DR #544 430878 MANHOLE REHAB N/A N/A N/A STANDARD 11/28/1915
South Laredo & IH 35, DR #544 431066 MANHOLE REHAB N/A N/A N/A STANDARD 6/6/1900
South Laredo & IH 35, DR #544 431122 MANHOLE REHAB N/A N/A N/A STANDARD 6/6/1900
South Laredo & IH 35, DR #544 431123 MANHOLE REHAB N/A N/A N/A STANDARD 11/28/1915
South Laredo & IH 35, DR #544 433445 MANHOLE REHAB N/A N/A N/A STANDARD 10/17/1922
South Laredo & IH 35, DR #544 433578 MANHOLE REHAB N/A N/A N/A JUNCTION 11/17/2004
South Laredo & IH 35, DR #544 444720 MANHOLE REHAB N/A N/A N/A OUT SIPHON 4/15/1991
South Laredo & IH 35, DR #544 2674468 MANHOLE REHAB N/A N/A N/A STANDARD 6/6/1900
South Laredo & IH 35, DR #544 2674469 MANHOLE REHAB N/A N/A N/A STANDARD 6/6/1900
South Laredo & IH 35, DR #544 981883 GRAVITY REHAB 311 8 CT N/A 10/17/1922
South Laredo & IH 35, DR #544 988162 GRAVITY REHAB 322 8 VCP N/A 6/6/1900
South Laredo & IH 35, DR #544 989877 GRAVITY REHAB 404 8 CT N/A 6/6/1900
South Laredo & IH 35, DR #544 2681549 GRAVITY REHAB 21 8 VCP N/A
South Laredo & IH 35, DR #544 3326147 GRAVITY REPLACE 120 8 HDPE N/A 11/28/1915
Splashtown Dr., DR #563 454153 MANHOLE REHAB N/A N/A N/A STANDARD 12/22/1966
Splashtown Dr., DR #563 454154 MANHOLE REHAB N/A N/A N/A STANDARD 12/22/1966
Splashtown Dr., DR #563 454917 MANHOLE REHAB N/A N/A N/A STANDARD 12/22/1966
Splashtown Dr., DR #563 454977 MANHOLE REHAB N/A N/A N/A STANDARD 12/22/1966
Splashtown Dr., DR #563 455305 MANHOLE REHAB N/A N/A N/A STANDARD 12/22/1966
Splashtown Dr., DR #563 455306 MANHOLE REHAB N/A N/A N/A STANDARD 12/22/1966
Splashtown Dr., DR #563 455696 MANHOLE REHAB N/A N/A N/A STANDARD 12/22/1966
Splashtown Dr., DR #563 456568 MANHOLE REHAB N/A N/A N/A STANDARD 12/22/1966
Splashtown Dr., DR #563 456575 MANHOLE REHAB N/A N/A N/A STANDARD 12/22/1966
Splashtown Dr., DR #563 456576 MANHOLE REHAB N/A N/A N/A STANDARD 12/22/1966
Splashtown Dr., DR #563 3392016 GRAVITY REPLACE 387 8 HDPE N/A 12/22/1966
Splashtown Dr., DR #563 3392021 GRAVITY REPLACE 251 8 HDPE N/A 12/22/1966
Splashtown Dr., DR #563 3392019 GRAVITY REPLACE 358 8 HDPE N/A 12/22/1966
Splashtown Dr., DR #563 3392017 GRAVITY REPLACE 354 8 HDPE N/A 12/22/1966
Splashtown Dr., DR #563 3392015 GRAVITY REPLACE 107 8 HDPE N/A 12/22/1966
Splashtown Dr., DR #563 3392014 GRAVITY REPLACE 395 8 HDPE N/A 12/22/1966
Splashtown Dr., DR #563 3392018 GRAVITY REPLACE 401 8 HDPE N/A 12/22/1966
Splashtown Dr., DR #563 3392020 GRAVITY REPLACE 204 8 HDPE N/A 12/22/1966
Splashtown Dr., DR #563 3392022 GRAVITY REPLACE 181 8 HDPE N/A 12/22/1966
Splashtown Dr., DR #563 3392023 GRAVITY REPLACE 53 8 HDPE N/A 12/22/1966
SW Loop 410, DR #540 472162 MANHOLE REHAB N/A N/A N/A DROP 11/17/1997
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SW Loop 410, DR #540 473767 MANHOLE REHAB N/A N/A N/A STANDARD 11/17/1997
SW Loop 410, DR #540 2378445 MANHOLE REHAB N/A N/A N/A STANDARD 2/15/2008
SW Loop 410, DR #540 1026248 GRAVITY REHAB 301 8 PVC N/A 11/17/1997
SW Loop 410, DR #540 2383532 GRAVITY REHAB 11 8 PVC N/A 2/15/2008
SW Military, Shasta, & Pleasanton, DR #700 430862 MANHOLE REHAB N/A N/A N/A STANDARD 3/27/1950
SW Military, Shasta, & Pleasanton, DR #700 431565 MANHOLE REHAB N/A N/A N/A STANDARD 12/10/1992
SW Military, Shasta, & Pleasanton, DR #700 493244 MANHOLE REHAB N/A N/A N/A STANDARD 5/8/1950
SW Military, Shasta, & Pleasanton, DR #700 494334 MANHOLE REHAB N/A N/A N/A STANDARD 5/8/1950
SW Military, Shasta, & Pleasanton, DR #700 494602 MANHOLE REHAB N/A N/A N/A STANDARD 5/8/1950
SW Military, Shasta, & Pleasanton, DR #700 494754 MANHOLE REHAB N/A N/A N/A STANDARD 5/8/1950
SW Military, Shasta, & Pleasanton, DR #700 990763 GRAVITY REPLACE 360 8 HDPE N/A 3/27/1950
SW Military, Shasta, & Pleasanton, DR #700 1051460 GRAVITY REPLACE 458 8 HDPE N/A 5/8/1950
SW Military, Shasta, & Pleasanton, DR #700 1053904 GRAVITY REPLACE 450 8 HDPE N/A 5/8/1950
Tallahasse, DR #337 473904 MANHOLE REHAB N/A N/A N/A STANDARD 9/8/1969
Tallahasse, DR #337 473905 MANHOLE REHAB N/A N/A N/A STANDARD 7/28/1960
Tallahasse, DR #337 475423 MANHOLE REHAB N/A N/A N/A STANDARD 11/18/1981
Tallahasse, DR #337 475424 MANHOLE REHAB N/A N/A N/A STANDARD 7/28/1960
Tallahasse, DR #337 475751 MANHOLE REHAB N/A N/A N/A STANDARD 11/18/1981
Tallahasse, DR #337 3367884 GRAVITY REPLACE 300 8 PVC N/A 11/18/1981
Tallahasse, DR #337 3367885 GRAVITY REPLACE 295 8 PVC N/A 11/18/1981
Tallahasse, DR #337 3367883 GRAVITY REPLACE 283 8 HDPE N/A 7/28/1960
Tallahasse, DR #337 3367886 GRAVITY REPLACE 388 8 HDPE N/A 7/28/1960
Tampico St, DR #747, 749, 758, 759 431340 MANHOLE REHAB N/A N/A N/A STANDARD 10/4/1941
Tampico St, DR #747, 749, 758, 759 432740 MANHOLE REHAB N/A N/A N/A STANDARD 12/6/1940
Tampico St, DR #747, 749, 758, 759 433260 MANHOLE REHAB N/A N/A N/A STANDARD 12/8/1930
Tampico St, DR #747, 749, 758, 759 433368 MANHOLE REHAB N/A N/A N/A STANDARD 10/10/1967
Tampico St, DR #747, 749, 758, 759 433381 MANHOLE REHAB N/A N/A N/A STANDARD 12/8/1930
Tampico St, DR #747, 749, 758, 759 433459 MANHOLE REHAB N/A N/A N/A STANDARD 10/4/1941
Tampico St, DR #747, 749, 758, 759 433506 MANHOLE REHAB N/A N/A N/A STANDARD 1/6/1925
Tampico St, DR #747, 749, 758, 759 433509 MANHOLE REHAB N/A N/A N/A STANDARD 12/6/1940
Tampico St, DR #747, 749, 758, 759 433510 MANHOLE REHAB N/A N/A N/A STANDARD 12/6/1940
Tampico St, DR #747, 749, 758, 759 434079 MANHOLE REHAB N/A N/A N/A STANDARD 12/8/1930
Tampico St, DR #747, 749, 758, 759 434080 MANHOLE REHAB N/A N/A N/A STANDARD 12/8/1930
Tampico St, DR #747, 749, 758, 759 434136 MANHOLE REHAB N/A N/A N/A STANDARD 10/4/1941
Tampico St, DR #747, 749, 758, 759 434142 MANHOLE REHAB N/A N/A N/A STANDARD 3/22/1944
Tampico St, DR #747, 749, 758, 759 445318 MANHOLE REHAB N/A N/A N/A STANDARD 3/22/1944
Tampico St, DR #747, 749, 758, 759 446028 MANHOLE REHAB N/A N/A N/A STANDARD 10/4/1941
Tampico St, DR #747, 749, 758, 759 446079 MANHOLE REHAB N/A N/A N/A STANDARD 10/4/1941
Tampico St, DR #747, 749, 758, 759 446080 MANHOLE REHAB N/A N/A N/A STANDARD 5/31/1979
Tampico St, DR #747, 749, 758, 759 446119 MANHOLE REHAB N/A N/A N/A STANDARD 12/8/1930
Tampico St, DR #747, 749, 758, 759 446214 MANHOLE REHAB N/A N/A N/A STANDARD 3/22/1944
Tampico St, DR #747, 749, 758, 759 479849 MANHOLE REHAB N/A N/A N/A STANDARD 3/22/1944
Tampico St, DR #747, 749, 758, 759 976104 GRAVITY REPLACE 376 8 HDPE N/A 3/22/1944
Tampico St, DR #747, 749, 758, 759 978171 GRAVITY REPLACE 167 8 HDPE N/A 3/22/1944
Tampico St, DR #747, 749, 758, 759 1025728 GRAVITY REPLACE 363 8 HDPE N/A 3/22/1944
Tampico St, DR #747, 749, 758, 759 981019 GRAVITY REPLACE 372 8 HDPE N/A 12/6/1940
Tampico St, DR #747, 749, 758, 759 987595 GRAVITY REPLACE 361 8 HDPE N/A 12/6/1940
Tampico St, DR #747, 749, 758, 759 976143 GRAVITY REPLACE 360 8 HDPE N/A 12/8/1930
Tampico St, DR #747, 749, 758, 759 976433 GRAVITY REPLACE 296 8 HDPE N/A 12/8/1930
Tampico St, DR #747, 749, 758, 759 987274 GRAVITY REPLACE 366 8 HDPE N/A 12/8/1930
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Tampico St, DR #747, 749, 758, 759 987275 GRAVITY REPLACE 363 8 HDPE N/A 12/8/1930
Tampico St, DR #747, 749, 758, 759 975109 GRAVITY REPLACE 324 8 HDPE N/A 10/4/1941
Tampico St, DR #747, 749, 758, 759 978461 GRAVITY REPLACE 322 8 HDPE N/A 10/4/1941
Tampico St, DR #747, 749, 758, 759 978462 GRAVITY REPLACE 169 8 HDPE N/A 10/4/1941
Tampico St, DR #747, 749, 758, 759 987748 GRAVITY REPLACE 323 8 HDPE N/A 10/4/1941
Tampico St, DR #747, 749, 758, 759 987749 GRAVITY REPLACE 322 8 HDPE N/A 10/4/1941
Tampico, DR #413 433057 MANHOLE REHAB N/A N/A N/A STANDARD 8/7/1997
Tampico, DR #413 434500 MANHOLE REHAB N/A N/A N/A STANDARD 12/6/1915
Tampico, DR #413 445319 MANHOLE REHAB N/A N/A N/A STANDARD 12/6/1915
Tampico, DR #413 977483 GRAVITY REHAB 295 10 CP N/A 12/6/1915
Tampico, DR #413 978241 GRAVITY REHAB 365 10 CP N/A 12/6/1915
Thompson PI & General McMullen, DR #416 426873 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1960
Thompson PI & General McMullen, DR #416 428242 MANHOLE REHAB N/A N/A N/A STANDARD 10/8/1957
Thompson PI & General McMullen, DR #416 428243 MANHOLE REHAB N/A N/A N/A STANDARD 10/8/1957
Thompson PI & General McMullen, DR #416 429139 MANHOLE REHAB N/A N/A N/A STANDARD 5/2/1963
Thompson PI & General McMullen, DR #416 429301 MANHOLE REHAB N/A N/A N/A STANDARD 6/12/2006
Thompson PI & General McMullen, DR #416 429661 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1960
Thompson PI & General McMullen, DR #416 429662 MANHOLE REHAB N/A N/A N/A STANDARD 10/8/1957
Thompson PI & General McMullen, DR #416 430454 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1960
Thompson PI & General McMullen, DR #416 440313 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1960
Thompson PI & General McMullen, DR #416 440314 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1960
Thompson PI & General McMullen, DR #416 440316 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1960
Thompson PI & General McMullen, DR #416 440317 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1960
Thompson PI & General McMullen, DR #416 442329 MANHOLE REHAB N/A N/A N/A STANDARD 10/8/1957
Thompson PI & General McMullen, DR #416 499340 MANHOLE REHAB N/A N/A N/A STANDARD 5/2/1963
Thompson PI & General McMullen, DR #416 2573090 MANHOLE REHAB N/A N/A N/A STANDARD 7/22/1960
Thompson PI & General McMullen, DR #416 3359639 GRAVITY REPLACE 348 8 HDPE N/A 7/22/1960
Thompson PI & General McMullen, DR #416 3359640 GRAVITY REPLACE 308 8 HDPE N/A 10/8/1957
Thompson PI & General McMullen, DR #416 3359641 GRAVITY REPLACE 400 8 HDPE N/A 7/22/1960
Thompson PI & General McMullen, DR #416 3359642 GRAVITY REPLACE 300 8 HDPE N/A 7/22/1960
Thompson PI & General McMullen, DR #416 3359643 GRAVITY REPLACE 280 8 HDPE N/A 10/8/1957
Thompson PI & General McMullen, DR #416 3359644 GRAVITY REPLACE 291 8 HDPE N/A 10/8/1957
Thompson PI & General McMullen, DR #416 3359645 GRAVITY REPLACE 250 8 HDPE N/A 7/22/1960
Thompson PI & General McMullen, DR #416 3359646 GRAVITY REPLACE 349 8 HDPE N/A 7/22/1960
Thompson PI & General McMullen, DR #416 3359647 GRAVITY REPLACE 400 8 HDPE N/A 7/22/1960
Thompson PI & General McMullen, DR #416 3359649 GRAVITY REPLACE 357 8 HDPE N/A 10/8/1957
Thompson PI & General McMullen, DR #416 3359650 GRAVITY REPLACE 250 8 HDPE N/A 7/22/1960
Thompson PI & General McMullen, DR #416 3359651 GRAVITY REPLACE 114 8 HDPE N/A 5/2/1963
Thompson PI & General McMullen, DR #416 3359764 GRAVITY REPLACE 308 8 HDPE N/A 7/22/1960
Venice St, DR #339 3355215 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/14/2014
Venice St, DR #339 413970 MANHOLE REHAB N/A N/A N/A STANDARD 5/30/1986
Venice St, DR #339 415287 MANHOLE REHAB N/A N/A N/A STANDARD 12/21/1949
Venice St, DR #339 415288 MANHOLE REHAB N/A N/A N/A STANDARD 5/30/1986
Venice St, DR #339 415308 MANHOLE REHAB N/A N/A N/A STANDARD 5/30/1986
Venice St, DR #339 416641 MANHOLE REHAB N/A N/A N/A STANDARD 5/30/1986
Venice St, DR #339 2758412 MANHOLE REHAB N/A N/A N/A STANDARD 12/21/1949
Venice St, DR #339 3355225 GRAVITY REPLACE 40 8 HDPE N/A
Venice St, DR #339 3355226 GRAVITY REPLACE 344 8 HDPE N/A 5/30/1986
Venice St, DR #339 3355227 GRAVITY REPLACE 367 8 HDPE N/A
Venice St, DR #339 3355228 GRAVITY REPLACE 321 8 HDPE N/A 5/30/1986
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SAWS Project Name  Early Action Plan Project Name Asset ID Asset Type
Remedial 


Measure Type
Pipe Length 


(feet)
Pipe Diameter 
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Pipe Material Manhole Type
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Install_Date


Venice St, DR #339 3355229 GRAVITY REPLACE 337 8 HDPE N/A
Venice St, DR #339 3355230 GRAVITY REPLACE 300 8 HDPE N/A 12/21/1949
W Pyron Ave, DR #752 430696 MANHOLE REHAB N/A N/A N/A DROP 5/6/1994
W Pyron Ave, DR #752 431164 MANHOLE REHAB N/A N/A N/A STANDARD 6/7/1952
W Pyron Ave, DR #752 3355728 GRAVITY REPLACE 273 8 HDPE N/A 6/7/1952
Warwich Dr & Tudor, DR #361 504089 MANHOLE REHAB N/A N/A N/A STANDARD 6/28/2006
Warwich Dr & Tudor, DR #361 416713 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1958
Warwich Dr & Tudor, DR #361 417673 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1958
Warwich Dr & Tudor, DR #361 425771 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1955
Warwich Dr & Tudor, DR #361 425774 MANHOLE REHAB N/A N/A N/A STANDARD 9/1/1955
Warwich Dr & Tudor, DR #361 975001 GRAVITY REHAB 202 8 VCP N/A 9/1/1955
Warwich Dr & Tudor, DR #361 975454 GRAVITY REHAB 100 8 CP N/A 9/1/1955
Warwich Dr & Tudor, DR #361 3354919 GRAVITY REPLACE 167 8 HDPE N/A 9/1/1955
Warwich Dr & Tudor, DR #361 3354920 GRAVITY REPLACE 236 8 HDPE N/A 7/20/1966
Warwich Dr & Tudor, DR #361 3354921 GRAVITY REPLACE 346 8 HDPE N/A 9/1/1955
Warwich Dr & Tudor, DR #361 3354922 GRAVITY REPLACE 68 8 HDPE N/A 7/30/1958
Warwich Dr & Tudor, DR #361 3354923 GRAVITY REPLACE 352 8 HDPE N/A 7/30/1958
Westknoll, DR #393 487700 MANHOLE REHAB N/A N/A N/A STANDARD 6/18/2001
Westknoll, DR #393 487701 MANHOLE REHAB N/A N/A N/A STANDARD 7/3/1963
Westknoll, DR #393 487702 MANHOLE REHAB N/A N/A N/A STANDARD 7/3/1963
Westknoll, DR #393 487704 MANHOLE REHAB N/A N/A N/A STANDARD 7/3/1963
Westknoll, DR #393 487705 MANHOLE REHAB N/A N/A N/A STANDARD 7/3/1963
Westknoll, DR #393 487707 MANHOLE REHAB N/A N/A N/A STANDARD 7/3/1963
Westknoll, DR #393 475362 MANHOLE REHAB N/A N/A N/A STANDARD 7/3/1963
Westknoll, DR #393 475613 MANHOLE REHAB N/A N/A N/A STANDARD 6/18/2001
Westknoll, DR #393 487706 MANHOLE REHAB N/A N/A N/A STANDARD 7/3/1963
Westknoll, DR #393 3354506 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/5/2014
Westknoll, DR #393 3354507 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 8/5/2014
Westknoll, DR #393 3354516 GRAVITY REPLACE 399 8 HDPE N/A 6/18/2001
Westknoll, DR #393 3354517 GRAVITY REPLACE 219 8 HDPE N/A 7/3/1963
Westknoll, DR #393 3354518 GRAVITY REPLACE 383 8 HDPE N/A 7/3/1963
Westknoll, DR #393 3354519 GRAVITY REPLACE 402 8 HDPE N/A 7/3/1963
Westknoll, DR #393 3354520 GRAVITY REPLACE 152 8 HDPE N/A 7/3/1963
Westknoll, DR #393 3354521 GRAVITY REPLACE 61 8 HDPE N/A 7/3/1963
Westknoll, DR #393 3354522 GRAVITY REPLACE 283 8 HDPE N/A 7/3/1963
Westknoll, DR #393 3354523 GRAVITY REPLACE 157 8 HDPE N/A 7/3/1963
Westknoll, DR #393 3354524 GRAVITY REPLACE 125 8 HDPE N/A 7/3/1963
Westminster Ave, DR #353 424646 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Westminster Ave, DR #353 424804 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Westminster Ave, DR #353 424805 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Westminster Ave, DR #353 425555 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Westminster Ave, DR #353 425603 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Westminster Ave, DR #353 426324 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Westminster Ave, DR #353 426325 MANHOLE REHAB N/A N/A N/A STANDARD 12/23/1946
Westminster Ave, DR #353 3303278 GRAVITY REPLACE 300 8 HDPE N/A 12/23/1946
Westminster Ave, DR #353 3303279 GRAVITY REPLACE 306 8 HDPE N/A 12/23/1946
Westminster Ave, DR #353 3303280 GRAVITY REPLACE 305 8 HDPE N/A 12/23/1946
Westminster Ave, DR #353 3303281 GRAVITY REPLACE 478 8 HDPE N/A 12/23/1946
Westminster Ave, DR #353 3303321 GRAVITY REPLACE 467 8 HDPE N/A 12/23/1946
Westminster Ave, DR #353 3303322 GRAVITY REPLACE 293 8 HDPE N/A 12/23/1946
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Wildwood and Hermosa, DR #491 414618 MANHOLE REHAB N/A N/A N/A STANDARD 5/30/1986
Wildwood and Hermosa, DR #491 414619 MANHOLE REHAB N/A N/A N/A STANDARD 8/24/1949
Wildwood and Hermosa, DR #491 415277 MANHOLE REHAB N/A N/A N/A STANDARD 5/30/1986
Wildwood and Hermosa, DR #491 415278 MANHOLE REHAB N/A N/A N/A STANDARD 5/30/1986
Wildwood and Hermosa, DR #491 415687 MANHOLE REHAB N/A N/A N/A STANDARD 6/4/1948
Wildwood and Hermosa, DR #491 415878 MANHOLE REHAB N/A N/A N/A STANDARD 6/4/1948
Wildwood and Hermosa, DR #491 416882 MANHOLE REHAB N/A N/A N/A STANDARD 11/14/1989
Wildwood and Hermosa, DR #491 417187 MANHOLE REHAB N/A N/A N/A DROP 4/1/1958
Wildwood and Hermosa, DR #491 424808 MANHOLE REHAB N/A N/A N/A STANDARD 5/30/1986
Wildwood and Hermosa, DR #491 424809 MANHOLE REHAB N/A N/A N/A STANDARD 9/19/1991
Wildwood and Hermosa, DR #491 425968 MANHOLE REHAB N/A N/A N/A STANDARD 4/1/1958
Wildwood and Hermosa, DR #491 424823 MANHOLE REHAB N/A N/A N/A STANDARD 6/4/1948
Wildwood and Hermosa, DR #491 424824 MANHOLE REHAB N/A N/A N/A STANDARD 6/4/1948
Wildwood and Hermosa, DR #491 3317604 GRAVITY REPLACE 216 8 HDPE N/A 5/30/1986
Wildwood and Hermosa, DR #491 3317606 GRAVITY REPLACE 356 8 HDPE N/A 5/30/1986
Wildwood and Hermosa, DR #491 3317607 GRAVITY REPLACE 345 8 HDPE N/A 6/4/1948
Wildwood and Hermosa, DR #491 3317909 GRAVITY REPLACE 325 8 HDPE N/A 6/4/1948
Wildwood and Hermosa, DR #491 3317910 GRAVITY REPLACE 88 8 HDPE N/A
Wildwood and Hermosa, DR #491 3317911 GRAVITY REPLACE 296 8 HDPE N/A 5/30/1986
Wildwood and Hermosa, DR #491 3317912 GRAVITY REPLACE 375 8 HDPE N/A 11/14/1989
Wyndale Rd, DR #340 3356845 MANHOLE INSTALL NEW N/A N/A N/A STANDARD 9/4/2014
Wyndale Rd, DR #340 490509 MANHOLE REHAB N/A N/A N/A STANDARD 7/30/1992
Wyndale Rd, DR #340 490514 MANHOLE REHAB N/A N/A N/A STANDARD 4/14/1955
Wyndale Rd, DR #340 491514 MANHOLE REHAB N/A N/A N/A STANDARD 4/14/1955
Wyndale Rd, DR #340 491631 MANHOLE REHAB N/A N/A N/A STANDARD 4/14/1955
Wyndale Rd, DR #340 498582 MANHOLE REHAB N/A N/A N/A STANDARD 4/14/1955
Wyndale Rd, DR #340 498583 MANHOLE REHAB N/A N/A N/A STANDARD 4/14/1955
Wyndale Rd, DR #340 491640 MANHOLE REHAB N/A N/A N/A STANDARD 1/31/1954
Wyndale Rd, DR #340 3356759 GRAVITY REPLACE 189 8 HDPE N/A 4/14/1955
Wyndale Rd, DR #340 3356850 GRAVITY REPLACE 361 8 HDPE N/A 10/31/1966
Wyndale Rd, DR #340 3356851 GRAVITY REPLACE 346 8 HDPE N/A 4/14/1955
Wyndale Rd, DR #340 3356854 GRAVITY REPLACE 335 8 HDPE N/A 4/14/1955
Wyndale Rd, DR #340 3356855 GRAVITY REPLACE 378 8 HDPE N/A 4/14/1955
Wyndale Rd, DR #340 3356856 GRAVITY REPLACE 164 8 HDPE N/A 4/14/1955
Wyndale Rd, DR #340 3356857 GRAVITY REPLACE 345 8 HDPE N/A 4/14/1955
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Appendix D Asset Information for Capacity Remedial Measures Projects


Asset ID Asset Type
Remedial Measure 


Type Pipe Length (feet) Pipe Diameter (inches) Pipe Material
Original 


Install_Date
 Early Action Plan Project 


Name SAWS_Project_Name


438872 MANHOLE REHABILITATED N/A N/A N/A 9/9/1986
LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3404245 MANHOLE NEW N/A N/A N/A 9/9/1986
LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3404246 MANHOLE NEW N/A N/A N/A 6/1/1965
LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3404247 OUTFALL NEW 691 66 FRP 6/1/1965
LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3404251 OUTFALL NEW 464.55 66 FRP 6/1/1965
LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3404255 OUTFALL NEW 936.13 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3404256 OUTFALL NEW 548 66 FRP 6/1/1965
LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3404257 OUTFALL NEW 702.5 66 FRP 6/1/1965
LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3405993 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3405995 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3405996 DROP MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3405998 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3405999 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406000 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406001 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406002 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406003 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406005 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406008 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406009 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406013 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1
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3406014 MANHOLE NEW N/A N/A N/A
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406020 OUTFALL NEW 26 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406021 OUTFALL NEW 32.29 16 PVC   
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406022 OUTFALL NEW 156.11 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406023 OUTFALL NEW 29.852 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406024 OUTFALL NEW 497.361 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406025 OUTFALL NEW 64.1 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406026 OUTFALL NEW 728 96 HDPE
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406027 OUTFALL NEW 35.47 16 PVC   
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406028 OUTFALL NEW 377.56 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406029 OUTFALL NEW 110.58 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406030 OUTFALL NEW 321.17 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406031 OUTFALL NEW 491.65 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406032 OUTFALL NEW 14.75 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406033 OUTFALL NEW 53.09 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406034 OUTFALL NEW 53.09 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406035 OUTFALL NEW 29.1 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406036 OUTFALL NEW 16.91 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406037 OUTFALL NEW 473.08 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406038 OUTFALL NEW 92.504 96 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406047 SIPHON NEW 5 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1
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Appendix D Asset Information for Capacity Remedial Measures Projects


Asset ID Asset Type
Remedial Measure 


Type Pipe Length (feet) Pipe Diameter (inches) Pipe Material
Original 


Install_Date
 Early Action Plan Project 


Name SAWS_Project_Name


3406048 SIPHON NEW 5 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406049 SIPHON NEW 5 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406051 SIPHON NEW 4.61 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406052 SIPHON NEW 4.61 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406053 SIPHON NEW 4.61 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406055 SIPHON NEW 5 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406056 SIPHON NEW 5 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406057 SIPHON NEW 5 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406059 SIPHON NEW 5 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406060 SIPHON NEW 5 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406061 SIPHON NEW 5 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406063 SIPHON NEW 65.039 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406064 SIPHON NEW 65.039 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406065 SIPHON NEW 65.039 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406067 SIPHON NEW 82.01 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406068 SIPHON NEW 82.01 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406069 SIPHON NEW 82.01 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406071 SIPHON NEW 193.57 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406072 SIPHON NEW 193.57 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406073 SIPHON NEW 193.57 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406076 SIPHON NEW 25 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1
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3406077 SIPHON NEW 25 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406078 SIPHON NEW 25 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406080 SIPHON NEW 90.54 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406081 SIPHON NEW 90.54 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406082 SIPHON NEW 90.54 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406085 SIPHON NEW 41.094 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406086 SIPHON NEW 41.094 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406087 SIPHON NEW 41.094 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406089 SIPHON NEW 140.36 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406090 SIPHON NEW 140.36 54 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406091 SIPHON NEW 140.36 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1


3406185 OUTFALL NEW 321.17 60 FRP
Rerouted ‐‐ new 
pipe installation


LEON CREEK ‐‐ HIGHWAY 90 
TO NEW LAREDO HIGHWAY


W‐6 WESTERN WATERSHED SEWER 
RELIEF LINE PROJECT 1
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Appendix E Section XIV Lift Station Rehabilitation and Elimination Program Table


Station ID


Construction or 


Rehabilitation 


Date


Construction or 


Rehab Note


Date of Most 


Recent SSO


Assessment for 


LS Elimination 


or Rehab


Field 


Measured 


Peak 


Hydraulic 


Capacity


Model-


Predicted Peak 


Hydraulic 


Flowrate (MGD)


Availability 


and Type of 


Backup Power


Equipped 


with 


SCADA


Overall 


Condition


Risk of 


Failure


Consequence 


of Failure


Date of Anticipated Upgrade or 


Decommission


Date of 


Upgrade 


Note Comments


Date of Substantial 


Completion or  Conditional 


Approval


4 7/1/1956 N/A 3/27/2007 N/M N/M QC No Adequate Low Low 9/30/2014 2/5/2013


11 12/5/1983 6/21/2011 9/16/2004 4.878 3.195 QC No Adequate Low High 12/31/2018  D


16 4/30/2012  R 9/24/2003 3/28/2007 1.21 0.878 Generator Yes Good Low High Completed prior to 2013 N/A


20 9/22/2009  R N/A 9/14/2004 N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


23 5/8/2012  R 9/7/2010 3/26/2007 N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


26 1/1/1961 N/A 3/27/2007 N/M N/M QC No Adequate Low Low 12/31/2018


35 8/24/1970 N/A 3/28/2007 N/M N/M QC No Adequate Low Low 9/30/2014 7/18/2013


52 11/12/2009  R N/A 9/14/2004 1.412 N/M QC Yes Good Low Low Completed prior to 2013 N/A


57 5/24/1990 N/A 3/28/2007 N/M 1.237 QC No Adequate Low High 8/31/2013 10/23/2012


61 5/22/2012  R N/A 3/26/2007 N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


73 4/22/1977 N/A 3/29/2007 N/M N/M QC No Adequate Low Low 12/31/2017  D


74 4/22/1977 5/14/2011 3/29/2007 N/M N/M QC No Adequate Low Low 9/30/2014 11/30/2012


80 7/29/1976 N/A 9/16/2004 N/M N/M QC No Good Low Low 12/31/2019 Lift station is not in operation


94 11/15/1979 N/A 4/5/2007 N/M N/M QC No Adequate Low Low 12/31/2017  D


100 10/19/2009 R 6/20/2006 9/1/2004 N/M N/M Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


102 10/19/2009  R N/A 9/1/2004 N/M N/M Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


103 8/29/1980 N/A 4/26/2007 N/M N/M QC No Adequate Low Low 12/31/2017  D


105 2/23/1981 N/A 9/14/2004 N/M N/M QC No Adequate Low Low 12/31/2018


111 12/29/1981 7/22/2010 3/26/2007 N/M N/M QC No Adequate Low Low 12/31/2018  D


121 1/25/2012  R 5/27/2012 9/30/2004 3.386 1.481 Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


126 10/22/2010 N/A 8/31/2004 N/M N/M Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


131 1/1/1985 4/7/2003 9/1/2004 N/M N/M QC No Adequate Low Low 12/31/2015 D 7/6/2013


132 10/19/2009 R N/A 9/1/2004 N/M N/M Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


134 1/22/2010  R N/A 8/31/2004 N/M N/M Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


135 11/20/1985 N/A 8/21/2004 N/M N/M QC No Adequate Low High-EARZ 12/31/2017 D


137 11/12/1985 N/A 3/27/2007 N/M N/M QC No Adequate Low Low 12/31/2018


144 2/1/2012 R N/A 9/9/2004 N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


145 1/31/1975 N/A 4/5/2007 N/M N/M QC No Adequate Low Low 12/31/2017  D


147 11/29/2011  R N/A 9/1/2004 N/M N/M Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


148 11/12/1986 10/10/2009 3/29/2007 N/M N/M QC No Adequate Low Low 9/30/2014 7/18/2013


150 3/14/2012  R N/A 8/31/2004 0.796 0.294 Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


151 10/27/2010  R 3/4/2008 8/31/2004 N/M N/M Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


156 12/10/2011  R N/A 3/28/2007 0.956 0.374 QC Yes Good Low High Completed prior to 2013 N/A


162 1/13/1988 N/A 3/26/2007 1.789 1.359 QC No Adequate Low High 9/30/2014 2/13/2013


163 3/10/1988 12/23/2009 9/16/2008 N/M N/M QC No Adequate Low Low 12/31/2014 5/15/2014


164 8/4/1988 N/A 3/26/2012 N/M N/M QC No Adequate Low Low 9/30/2014 8/21/2013


165 10/27/1987 4/19/2012 9/16/2004 1.051 1.051 QC No Adequate Low High-EARZ 9/30/2014 9/5/2013


166 6/15/1988 N/A 3/28/2007 N/M N/M QC No Adequate Low Low 12/31/2018


167 6/15/1988 N/A 3/28/2007 N/M N/M QC No Adequate Low Low 12/31/2018


169 10/27/2010 R 8/14/2010 9/1/2004 N/M N/M Generator Yes Good Low Low Completed & 12/31/2020  D N/A


170 6/9/1989 6/6/2011 3/29/2007 N/M N/M QC No Adequate Low Low 8/31/2013 10/23/2012


171 5/2/2012 R N/A 9/1/2004 N/M N/M QC Yes Good Low High-EARZ Completed prior to 2013 N/A


172 8/1/1988 10/26/2009 9/14/2004 23.342 10.315 Generator No Adequate Low High 9/30/2014 7/11/2013


175 10/18/1993 N/A 9/9/2004 N/M N/M QC No Adequate Low Low 9/30/2014 8/8/2013


176 11/13/1990 N/A 9/11/2008 N/M N/M QC No Adequate Low Low 12/31/2014 4/1/2014


178 10/10/1991 N/A 3/29/2007 N/M N/M QC No Adequate Low Low 9/30/2015 1/29/2013


179 10/10/1991 N/A 3/29/2007 NPD NPD QC No Adequate Low High 12/31/2013 2/13/2013


180 10/10/1991 N/A 3/29/2007 0.936 0.346 QC No Adequate Low High 8/31/2013 10/23/2012


182 5/8/1981 N/A 9/17/2008 N/M N/M QC No Adequate Low Low 12/31/2018  D


187 10/6/1986 7/18/2012 Not assessed NPD NPD Generator No Adequate Low High 12/31/2018


188 5/17/2001 8/19/2012 9/9/2008 2.463 2.49 QC No Adequate Low High 12/31/2014 11/13/2014


189 8/23/1968 7/26/2007 9/26/2008 N/M N/M QC No Adequate Low Low 12/31/2014 7/31/2014


190 4/29/1992 N/A 3/27/2007 N/M N/M QC No Adequate Low Low 12/31/2014 9/3/2014


191 3/14/2012 R 12/27/2010 8/31/2004 3.168 9.001 Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


192 8/2/2012  R 3/27/2012 3/29/2007 N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A
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193 1/22/1993 N/A 10/1/2008 N/M N/M QC No Adequate Low Low 12/31/2016  D


194 1/22/2012  R N/A 9/9/2004 N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


197 6/7/1994 N/A 9/15/2008 N/M N/M QC No Adequate Low Low 12/31/2018  D


198 2/16/2007 9/9/2010


Not assessed-to 


be eliminated NPD NPD Generator No Adequate Low High 12/31/2019  D


199 11/21/1994 9/16/2012


Not assessed-to 


be eliminated NPD NPD Generator No Adequate Low High 12/31/2019  D


200 11/21/1994 8/4/2012


Not assessed-to 


be eliminated NPD NPD Generator No Adequate Low High 12/31/2019  D


201 11/21/1994 9/14/2012 Not assessed NPD NPD Generator No Adequate Low High 12/31/2018


202 11/17/2011  R N/A 9/1/2004 N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


203 7/19/2012 R N/A 3/28/2007 N/M N/M QC Yes Good Low Low 8/31/2014 7/19/2012


205 11/9/1995 6/14/2010 9/16/2008 N/M N/M QC No Adequate Low Low 12/31/2014 6/19/2014


206 3/5/1996 N/A 9/1/2004 N/M N/M QC No Adequate Low Low 9/30/2014 9/10/2013


207 5/6/1996 N/A 9/15/2008 N/M N/M QC No Adequate Low Low 12/31/2014 9/30/2014


208 7/1/1996 N/A 9/1/2004 N/M N/M QC No Adequate Low Low 9/30/2014 5/23/2013


209 4/14/1997 7/27/2010 9/1/2004 N/M N/M QC No Adequate Low High-EARZ 9/30/2014 5/23/2013


210 2/14/1997 N/A 9/18/2008 N/M N/M QC No Adequate Low Low 12/31/2014 12/9/2014


211 6/24/1997 N/A 9/23/2008 N/M N/M QC No Adequate Low Low 12/31/2014 4/29/2014


213 12/1/1984 N/A 9/9/2004 N/M N/M QC No Adequate Low Low 8/31/2013 3/2/2011


215 10/8/2009  R N/A 8/31/2004 N/M N/M Generator Yes Good Low High-EARZ Completed prior to 2013 4/1/2009


217 8/19/1998 N/A 3/29/2007 N/M N/M QC No Adequate Low Low 12/31/2017  D


218 5/2/2000 N/A 9/1/2004 N/M N/M QC No Adequate Low Low 9/30/2014 8/15/2013


219 10/13/1999 8/18/2012 9/22/2008 2.914 0.2665 Generator No Adequate Low High 12/31/2016  D


220 6/24/1999 N/A 3/27/2007 N/M N/M QC No Adequate Low Low 9/30/2014 7/11/2013


221 8/25/1999 N/A 3/27/2007 3.199 1.803 Generator No Adequate Low High 9/30/2013 10/23/2012


222 6/13/2012  R 1/23/2012 3/28/2012 N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


223 6/21/2012  R N/A 3/28/2007 N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


224 8/18/2000 N/A 9/22/2008 N/M N/M QC No Adequate Low Low 12/31/2019  D


225 8/10/2007 8/17/2007 9/14/2004 N/M N/M QC No Adequate Low Low 12/31/2019  D


226 1/23/2001 N/A 8/31/2004 N/M N/M QC Yes Adequate Low High-EARZ 9/30/2014 6/5/2013


228 9/28/2001 N/A 9/18/2008 N/M N/M QC No Adequate Low Low 12/31/2014 11/19/2013


230 11/3/2000 N/A 9/9/2004 N/M N/M QC No Adequate Low High-EARZ 9/30/2014 8/8/2013


231 2/15/2002 N/A 8/31/2004 N/M N/M QC No Adequate Low High-EARZ 9/30/2014 9/12/2013


232 11/26/2002 10/3/2010 9/1/2004 N/M N/M QC No Adequate Low Low 12/31/2020  D


233 4/11/2003 5/29/2008 9/9/2004 N/M N/M Generator No Adequate Low Low 9/30/2014 8/23/2013


234 4/23/2003 N/A 3/27/2004 N/M N/M QC No Adequate Low Low 9/30/2013 10/19/2012


235 5/31/2012  R 10/31/2010 9/16/2004 N/M N/M Generator Yes Good Low High-EARZ Completed prior to 2013 10/8/2012


236 8/20/2003 N/A 9/16/2004 N/M N/M QC No Adequate Low High-EARZ 9/30/2014 8/15/2013


237 5/26/2003 N/A 9/17/2008 N/M N/M QC No Adequate Low Low 12/31/2014 11/20/2014


238 3/9/2004 2/18/2009 3/27/2007 4.076 2.193 Generator No Adequate Low High 9/30/2013 11/15/2012


239 8/25/1999 8/31/2007 9/23/2008 N/M N/M Generator No Adequate Low Low 12/31/2014 12/12/2013


240 6/7/2004 7/5/2006 9/1/2004 N/M N/M QC No Adequate Low High-EARZ 9/30/2014 8/7/2013


241 12/30/2010 12/21/2010 NC N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


242 12/30/2010  R N/A NC N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


243 12/30/2010  R N/A NC N/M N/M Generator Yes Good Low Low Completed prior to 2013 N/A


244 12/30/2010  R N/A NC N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


245 7/1/2005 N/A 9/23/2008 N/M N/M QC No Adequate Low Low 12/31/2014 12/10/2013


246 10/6/2006 N/A NC NPD NPD Generator Yes Good Low High NR


247 12/30/2010  R N/A NC N/M N/M QC Yes Good Low High-EARZ Completed prior to 2013 N/A


248 8/23/2005 N/A NC N/M N/M Generator No Good Low Low 9/30/2014 8/22/2013


249 9/8/2005 N/A NC NPD NPD Generator No Good Low High-EARZ 9/30/2014 10/22/2013
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Appendix E Section XIV Lift Station Rehabilitation and Elimination Program Table


Station ID


Construction or 


Rehabilitation 


Date


Construction or 


Rehab Note


Date of Most 


Recent SSO


Assessment for 


LS Elimination 


or Rehab


Field 


Measured 


Peak 


Hydraulic 


Capacity


Model-


Predicted Peak 


Hydraulic 


Flowrate (MGD)


Availability 


and Type of 


Backup Power


Equipped 


with 


SCADA


Overall 


Condition


Risk of 


Failure


Consequence 


of Failure


Date of Anticipated Upgrade or 


Decommission


Date of 


Upgrade 


Note Comments


Date of Substantial 


Completion or  Conditional 


Approval


250 12/30/2010  R N/A NC NPD NPD Generator Yes Good Low High Completed prior to 2013 N/A


251 12/30/2010  R N/A NC N/M N/M Generator Yes Good Low Low Completed & 12/31/2019  D


252 2/3/2006 N/A NC N/M N/M QC No Good Low High-EARZ 12/31/2014 11/6/2014


253 2/7/2006 N/A 9/26/2008 N/M N/M QC No Adequate Low Low 12/31/2014 3/18/2014


254 12/30/2010  R 9/11/2007 NC N/M N/M Generator Yes Good Low Low Completed & 12/31/2016  D


255 12/30/2010  R N/A NC N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


256 12/30/2010  R N/A NC N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


257 7/24/2006 N/A NC N/M N/M QC No Good Low Low 12/31/2014 6/19/2014


258 8/14/2006 N/A NC NPD NPD Generator No Good Low High 12/31/2014 11/12/2014


259 12/30/2010  R N/A NC N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


260 12/30/2010  R N/A NC N/M N/M Generator Yes Good Low High-EARZ Completed prior to 2013 N/A


261 12/30/2010  R 6/22/2011 NC N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


262 12/30/2010  R N/A NC N/M N/M QC Yes Good Low Low Completed prior to 2013 N/A


263 4/25/2007 N/A NC N/M N/M Generator No Good Low High-EARZ 12/31/2014 3/27/2014


264 10/9/2007 N/A NC N/M N/M Generator No Good Low Low 12/31/2014 3/25/2014


265 1/3/2008 N/A NC N/M N/M Generator No Good Low High-EARZ 12/31/2014 4/15/2014


266 7/3/2008 N/A NC N/M N/M QC Yes Good Low Low NR


267 7/9/2008 N/A NC N/M N/M QC No Adequate Low Low 12/31/2019  D


268 9/23/2008 N/A NC N/M N/M Generator Yes Good Low High-EARZ NR


269 11/3/2008 6/16/2009 NC NPD NPD Generator Yes Good Low High NR


270 10/7/2009 N/A NC N/M N/M Generator No Good Low Low 12/31/2014 3/27/2014


271 5/21/2009 N/A NC N/M N/M QC Yes Good Low Low NR


272 12/22/2009 N/A NC N/M N/M QC Yes Good Low Low NR


273 2/3/2009 N/A NC N/M N/M Generator Yes Good Low Low NR


274 3/22/2010 N/A NC N/M N/M QC Yes Good Low Low NR


276 12/13/2010 N/A NC N/M N/M Generator Yes Good Low Low NR


277 5/24/2011 N/A NC N/M N/M Generator Yes Good Low Low NR


278 9/15/2011 N/A NC N/M N/M QC Yes Good Low Low NR


300 6/1/1965 N/A 9/5/2008 N/M N/M Generator No Adequate Low Low 10 years after Date of Lodging


303 8/9/1996 N/A 9/11/2008 N/M N/M Generator No Adequate Low Low 10 years after Date of Lodging


304 6/1/1965 N/A 9/4/2008 N/M N/M Generator No Adequate Low Low 10 years after Date of Lodging


305 6/1/1965 N/A Not assessed N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


307 6/1/1965 N/A 9/4/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


308 6/1/1965 N/A 9/4/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


309 6/1/1965 N/A 9/4/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


310 6/1/1965 N/A 9/10/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


311 8/9/1996 N/A 9/23/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


312 8/9/1996 N/A 9/23/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


313 6/1/1965 N/A 9/5/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


315 6/1/1965 N/A 9/5/2008 N/M N/M QC No Adequate low Low 10 years after Date of Lodging


316 6/1/1965 N/A 9/5/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


317 8/9/1996 N/A 9/23/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


318 8/9/1996 N/A 9/23/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


319 8/9/1996 N/A 9/23/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


320 6/1/1965 N/A 9/10/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


321 6/1/1965 N/A 9/24/2008 N/M N/M Generator No Adequate Low Low 10 years after Date of Lodging


322 6/1/1965 N/A 9/10/2008 N/M N/M Generator No Adequate Low Low 10 years after Date of Lodging


323 6/1/1965 1/23/2012 9/9/2008 N/M N/M Generator No Adequate Low Low 10 years after Date of Lodging


324 6/1/1965 N/A 9/9/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


325 6/1/1965 N/A 9/9/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


326 6/1/1965 N/A 9/9/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


328 6/1/1965 N/A 9/9/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


329 6/1/1965 N/A 9/10/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


330 6/1/1965 N/A 9/24/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging


331 10/26/2004 N/A 9/18/2008 N/M N/M QC No Adequate Low Low 10 years after Date of Lodging
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1.0 INTRODUCTION 


On July 23, 2013, a Consent Decree between the San Antonio Water System (“SAWS”), the 
United States of America and the State of Texas was lodged in Civil Action No. 5:13-cv-00666; 
United States of America and State of Texas v. San Antonio Water System, in the United States 
District Court for the Western District of Texas, San Antonio Division (the “Consent Decree”). 
Paragraph 48 of the Consent Decree provides as follows: 


 H. WWTP EFFLUENT VIOLATION CORRECTIVE ACTIONS 


 48. Appendix H contains a list of SAWS reported effluent limitation 
violations during the period between March 1, 2003 and December 31, 2012 at 
its Dos Rios, Salado Creek, Medio Creek and Leon Creek WWTPs and at Mitchell 
Lake. Within 3 months from Date of Lodging, SAWS shall complete an analysis of 
the causes of effluent violations at its WWTPs, listed in Appendix H, and 
implement all corrective actions necessary to prevent future effluent violations.  
No later than 3 months from Date of Lodging, SAWS shall submit a report to EPA 
that summarizes the findings of the analysis and the corrective actions 
implemented by SAWS to prevent future effluent violations. 


PURPOSE 


This Report is submitted to the United States Environmental Protection Agency in compliance 
with this requirement of the Consent Decree. 
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2.0 LEON CREEK WASTE WATER TREATMENT PLANT (TX0052639) 


The causes of the effluent violations listed in Appendix H for the Leon Creek Waste Water 
Treatment Plant (WWTP) and the corrective actions implemented by SAWS to prevent future 
violations are described hereafter. All Tables that appear hereafter present data taken from 
Appendix H. 


Table 2-1: October 2003 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


10/03 001 DO, min. 4.1 mg/l 5.0 mg/l 1 


10/03 001 NH3-N, max. 17.64 mg/l 7 mg/l 2 


10/03 001 CBOD, max. 53.0 mg/l 17 mg/l 1 


These three violations were caused by a total power failure at the Leon Creek WWTP. 
Emergency generators at the headworks and at the chlorination/dechlorination facilities 
continued to operate properly during the period of power loss. 


A short or cross phase occurred in the switch mechanism at the facility that supplied power to 
one of the main process blowers at the plant. Extensive electrical equipment damage was 
caused that required repair. CPS Energy, the utility supplying electricity to the Leon Creek 
WWTP, completed improvements to the substation providing electricity to the plant to prevent 
future occurrences.  


Table 2-2: October 2005 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


10/05 001 NH3-N, max. 7.42 mg/l 7 mg/l 1 
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This violation occurred when a painting contractor closed off the aeration basin air headers 
without SAWS’ knowledge or permission. Shutting off the air headers resulted in lower than 
normal dissolved oxygen in the aeration basins. As soon as SAWS became aware of the problem 
the air headers were turned on. Operating procedures were revised to prevent future 
occurrences. 


Table 2-3: December 2005 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


12/05 001 NH3-N, avg. 2.03 mg/l 2 mg/l  31 


12/05 001 NH-3-N, max. 7.25 mg/l 7 mg/l 1 


On December 27, 2005, SAWS reported results of analysis in excess of permit limits for daily 
maximum of NH3-N. This single event also caused the facility to exceed its monthly average 
limit. SAWS suspects that the sample container used to collect the final effluent sample was 
contaminated and that the results of analysis were erroneous. Sampling protocols have been 
implemented to prevent the recurrence of erroneous results. 


Table 2-4: September 2008 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


09/08 002 pH, min. 5.9 s.u. 6.0 mg/l 1 


Despite investigation, SAWS was not able to determine a cause for this reported violation.  
Normal plant operations corrected the violation and no further action was taken. Note the units 
for the permit limit were reported as mg/l in Appendix H. The units should have been s.u. 
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Table 2-5: February 2009 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


02/09 002 pH, min. 5.7 s.u. 6.0 mg/l 1 


Although SAWS reported a violation, no violation occurred. The reported violation was the 
result of a data entry error. The daily record kept for the date of the reported violation shows 
the actual recorded value was 6.7, not the 5.7 that was reported. When entering data from the 
daily record into the standard reporting form a data entry error occurred, resulting in an 
inaccurate report that indicated the existence of a violation when none occurred. Proper data 
entry procedures have been reviewed with recording personnel to prevent future recurrences. 
Note the units for the permit limit were reported as mg/l in Appendix H. The units should have 
been s.u.  


Table 2-6: December 2009 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


12/09 001 NH3-N, avg. 2.37 mg/l 2 mg/l  31 


12/09 001 NH3-N, max. 9.39 mg/l 7 mg/l 1 


Exceeding the NH3-N daily maximum discharge requirement of the TPDES permit caused the 
monthly average to also be exceeded. These violations occurred due to the mechanical failure 
of two process aeration basin blowers that resulted in lower than normal dissolved oxygen in 
the aeration basin process. Repairs were made to the blower installation to prevent future 
occurrences. These excursions were permanently addressed to prevent future occurrences 
through a $41 million capital improvements project at the Leon Creek WWTP that is now 
complete. 
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Table 2-7: June 2011 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


06/11 001 NH3-N, max. 8.18 mg/l 7 mg/l 1 


06/11 002 NH3-N, max. 8.18 mg/l 7 mg/l 1 


These violations occurred during construction of new air piping for the aeration system and 
new blowers for the treatment plant. The process blowers were turned off to connect the new 
above-ground air distribution system that supports the biological treatment process in the 
aeration basins. This resulted in insufficient reaction time and elevated ammonia 
concentrations. These excursions were addressed to prevent future occurrences through a $41 
million capital improvements project at the Leon Creek WWTP that is now complete.  


Table 2-8: December 2011 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


12/11 001 E. Coli, max. 1160 CFU/100 394 CFU/100 1 


This reported violation was the result of a sampling error by the operator taking the compliance 
sample. Sampling procedures were reviewed with SAWS staff to prevent future recurrences. 
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3.0 SALADO CREEK WASTE WATER TREATMENT PLANT (TX0052647) 


The causes of the effluent violations listed in Appendix H for the Salado Creek WWTP and the 
corrective actions implemented by SAWS to prevent future violations are described hereafter. 


Table 3-1: March 2003 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


03/03 001 TRC, min. 0.95 mg/l 1.0 mg/l 1 


03/03 004 TRC, min. 0.95 mg/l 1.0 mg/l 1 


The two violations reported arose out of a single event that affected two outfalls of the Salado 
Creek WWTP. The chlorine cylinders that were on line ran out of chlorine. The chlorine feeding 
mechanism was switching to backup cylinders at the time that the sampling occurred for 
chlorine residual. Analysis of a sample taken 20 minutes after the feed was switched 
demonstrated a return to a chlorine residual above 1.0 mg/l, achieving permit compliance. 
Equipment adjustments were made to ensure that the minimum chlorine residual required by 
the TPDES permit was maintained. 


Table 3-2: May 2003 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


05/03 004 TRC, min. 0.60 mg/l 1.0 mg/l 1 


This violation occurred because evaporator pressure regulator valve filters were clogged with 
debris, resulting in insufficient chlorine feed. SAWS amended its operating procedures to rotate 
equipment on the first day of each month to perform maintenance and filter inspection and 
cleaning to prevent future occurrences of the condition causing this excursion. 
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Table 3-3: July 2006 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


07/06 001 NH3-N, avg. 3.24 mg/l 2 mg/l 31 


07/06 001 NH3-N, max. 8.18 mg/l 7 mg/l 1 


07/06 002 NH3-N, avg. 3.24 mg/l 2 mg/l 31 


07/06 002 NH3-N, max. 8.18 mg/l 7 mg/l 1 


07/06 002 TRC, max. 1.10 mg/l .099 mg/l 31 


07/06 004 NH3-N, avg. 3.24 mg/l 2 mg/l 31 


07/06 004 NH3-N, max 8.18 mg/l 7 mg/l 1 


The NH3-N daily maximum, and weekly average and monthly average discharge limitation 
violations occurred during the process of plant shutdown immediately before termination of all 
treatment operations at this facility. Repeated power failures caused severe damage to the 
aeration system that caused these excursions.  


All sewage flow was transferred from the Salado Creek WWTP to the Dos Rios WWTP on July 
14, 2006. The Salado Creek WWTP was subsequently demolished and no sewage treatment 
(other than bar screens to remove trash) has occurred at the plant since July 2006. 
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4.0 MEDIO CREEK WASTE WATER TREATMENT PLANT (TX0055689) 


The causes of the effluent violations listed in Appendix H for the Medio Creek WWTP and the 
corrective actions implemented by SAWS to prevent future violations are described hereafter.  


Table 4-1: July 2007 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


07/07 001 Flow, avg. 15,573 gpm 14,757 gpm 1 


On July 21, 2007 the Medio Creek WWTP recorded a two hour peak flow event that was in 
excess of permit limits. The influent pump station to the plant is equipped with three 8-inch 
and two 12-inch pumps. The larger pumps are required to manage high flow events. On July 21, 
2007 one of the 12-inch pumps was out of service being repaired. During the night of July 20, 
2007 a heavy rainfall event occurred that damaged the variable speed drive of the one operable 
12-inch pump, rendering it inoperable. Electricians performed temporary repairs to the pump 
during the storm event, but the temporary repairs required that the pump be run at 100% of 
the flow rate instead of the variable flow rate as designed. During the high flow event resulting 
from heavy rainfall, the inability to use the variable speed capacity of the 12-inch pumps 
impacted SAWS ability to manage flow. The additional flow did not impact plant processes or 
cause any effluent discharge excursions. SAWS subsequently repaired all pumps to prevent 
future occurrences. 


As part of a $49.8 million capital improvements project to the Medio Creek WWTP that was 
completed in 2010, SAWS TPDES permit has been amended to provide a peak two hour flow of 
27,778 gpm that will prevent future occurrences. 
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Table 4-2: August 2007 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


08/07 001 Flow, avg. 16,506 gpm 14,757 gpm 1 


On August 16, 2007 the Medio Creek WWTP recorded a two hour peak flow event that was in 
excess of permit limits. The peak flow was caused by heavy rainfall from tropical storm Erin that 
deposited approximately 9.6 inches of rain during a three to four hour period. The additional 
flow did not impact plant processes or cause any effluent discharge excursions.  


As part of a $49.8 million capital improvements project to the Medio Creek WWTP that was 
completed in 2010, SAWS TPDES permit has been amended to provide a peak two hour flow of 
27,778 gpm that will prevent future occurrences. 


Table 4-3: March 2009 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


03/09 001 CBOD, max. >10 mg/l 25 mg/l 1 


03/09 001 NH3-N, avg. 2.28 mg/l 2 mg/l 31 


03/09 001 TSS, max. 119 mg/l 40 mg/l 1 


The CBOD value reported -- 10mg/l -- did not exceed the regulatory maximum of 25 mg/l. The 
violation reported for CBOD resulted from the use of laboratory techniques that were not 
sufficient to determine regulatory compliance. Corrective action has been taken to ensure that 
laboratory procedures will permit determination that the regulatory maximum permit limit has 
not been exceeded. 


The reported violations for NH3-N and TSS resulted from construction activities during a major 
capital improvements program at the Medio Creek WWTP. The Plant experienced sludge 
settling problems caused by the flushing of new lines and tanks as part of a 7.5 MGD expansion 
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project. The continuous process of draining and washing the post-aeration chamber and the 
stirring of the contents to remove the sludge build up caused the TSS violation.  


The draining and washing activities led to a higher incidence of filamentous organisms requiring 
process adjustments that brought the NH3-N concentrations back into regulatory compliance. 
The capital improvements project is complete and there have not been further violations. 


  







 


 


 


October 15, 2013   


11 of 19 WWTP Effluent Violation Corrective Actions  


5.0 DOS RIOS WASTE WATER TREATMENT PLANT (TX0077801) 


The causes of the effluent violations listed in Appendix H for the Dos Rios WWTP and the 
corrective actions implemented by SAWS to prevent future violations are described hereafter. 


Table 5-1: December 2006 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


12/06 004 DO, min. 4.9 mg/l 5.0 mg/l 1 


12/06 005 pH, min. 5.9 s.u.  6.0 s.u.  1 


Despite investigation, SAWS was not able to determine a cause for these reported violations.  
Normal plant operations corrected the violations and no further action was taken. 


Table 5-2: January 2007 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


01/07 002 pH, min. 5.9 s.u. 6.0 s.u.  1 


01/07 005 pH, min. 5.9 s.u. 6.0 s.u.  1 


SAWS determined that the instruments being used to record pH were not being calibrated 
consistently. SAWS changed its procedures to ensure that daily calibration of all instruments is 
performed prior to use. 
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Table 5-3: August 2007 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


08/07 001 Flow, avg. 202,431 gpm 173,611 gpm 31 


SAWS reported a violation of the two hour peak flow permit limit, not a violation of average 
flow limits. The peak flow was caused by heavy rainfall from tropical storm Erin that deposited 
approximately 9.6 inches of rain during a three to four hour period. The additional flow did not 
impact plant processes or cause any effluent discharge excursions. 


Table 5-4: December 2007 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


12/07 004 TRC, max. .79 mg/l .099 mg/l 1 


The chemical pump that supplied dechlorination agent failed. By the time that repairs to the 
pump could be completed the excursion at this outfall occurred. Pump repairs restored proper 
dechlorination of treated effluent. 


Table 5-5: March 2008 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


03/08 001 TRC, max. 1.4 mg/l .099 mg/l 1 


The sulfur dioxide injector system failed. During the time it took to make repairs the excursion 
occurred. SAWS has implemented a method that will allow plant personnel to manually redirect 
non-potable water to create a vacuum in the injector system that will allow manual 
introduction of sulfur dioxide in the event of any future failure. The injector system was 
repaired and permit compliant TRC concentrations were achieved. 
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Table 5-6: January 2009 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


01/09  002 TRC, max. .5 mg/l .099 mg/l 1 


01/09  006 TRC, max. .8 mg/l  .099 mg/l 1 


A chemical feed supply failure occurred resulting in a dechlorination excursion. The outfall was 
shut down immediately and repairs were made to the feed system. Following repairs 
dechlorination concentrations returned to permit compliance requirements. 


Table 5-7: September 2009 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


09/09 001 NH3-N, avg. 11 mg/l 7 mg/l 1 


09/09 002 TRC, max. .099 mg/l .16 mg/l 1 


09/09 004 NH3-N, max. 11 mg/l 7 mg/l 1 


09/09 005 NH3-N, max. 11 mg/l 7 mg/l 1 


 


The NH3-N violations occurred as a result of the introduction of a substance that SAWS was 
unable to identify into the treatment process from the collection system. The substance 
impaired the biological treatment process resulting in high ammonia concentrations. SAWS was 
not able to determine the source of the substance that caused this temporary impairment. 


Please note that that the permit limit for TRC, max. is .099 mg/l and the violation was .16 mg/l. 
These values were inadvertently transposed in Appendix H.  The TRC violation resulted from a 
failure in the dechlorination system that required repair. During repairs a control valve 
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automatically closed to prevent flow from being discharged. Following repairs the 
dechlorination process resumed within permit parameters.  


Table 5-8: January 2010 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


01/10 001 CBOD, max. 20 mg/l 9 mg/l  1 


01/10 001 TSS, max. 93 mg/l 40 mg/l 1 


01/10 002 COB [sic], max. 25 mg/l 9 mg/l 1 


01/10 002 TSS, max. 93 mg/l 40 mg/l 1 


01/10 004 CBOD, max.  25 mg/l 9 mg/l  1 


01/10 004 TSS, max. 40 mg/l 93 mg/l 1 


01/10 005 COB [sic], max. 25 mg/l 9 mg/l  1 


01/10 005 TSS, max. 93 mg/l 40 mg/l 1 


The Appendix H references to COB are a typographical error that should reference CBOD. There 
were no CBOD violations in January 2010. Appendix H transposes numerical data reported by 
SAWS. The permit limit for outfall 1 is 20 mg/l and SAWS reported 9 mg/l, well below the 
regulatory maximum. The permit limit for outfalls 002, 004 and 005 is 25 mg/l and SAWS 
reported 9 mg/l, well below the regulatory limit. Appendix H erroneously transposed the data 
reported by SAWS and records the permit limit as a SAWS-reported violation and the 
concentrations reported by SAWS as the permit limit. No CBOD violations occurred. 


The TSS violations occurred during a short duration, high volume hydraulic shock event 
resulting from an intense rain event. Treatment processes during the event were also impacted 
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by first stage treatment equipment failures that required repair. On completion of repair, plant 
operations were within permit requirements. Please note for Outfall 4, the permit limit 
violation and permit limit were inadvertently transposed in Appendix H.     


Table 5-9: January 2011 Violations 


Date Outfall Parameter Violations Permit 
Limit 


No. of 
Violations 


01/11 001 CBOD, avg. 11,988 lb/d 5,213 lb/d 31 


Appendix H incorrectly reports that SAWS reported 11,988 lb/d. SAWS reported 1198 lb/d. A 
data entry error occurred in the creation of Appendix H by the addition of an additional 
numeral 1. There was no CBOD permit violation reported. 


Table 5-10: January, September and October 2011 Violations 


Date Outfall Parameter Violations Permit 
Limit 


No. of 
Violations 


01/11 001 NH3-N, avg. 2.35 mg/l 2 mg/l  1 


01/11 001 NH3-N, max. 7.62 mg/l 7 mg/l 1 


01/11 002 NH3-N, max. 2.84 mg/l 2 mg/l  1 


01/11 002 NH3-N, max. 7.62 mg/l 7 mg/l  1 


01/11 004 NH3-N, avg. 2.35 mg/l 2 mg/l  31 


01/11 004 NH3-N, max. 7.62 mg/l 7 mg/l  1 


01/11 005 NH3-N, avg. 3.06 mg/l 2 mg/l 31 
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Table 5-10: January, September and October 2011 Violations (cont.) 


Date Outfall Parameter Violations Permit 
Limit 


No. of 
Violations 


01/11 005 NH3-N, avg. 7.62 mg/l 7 mg/l  1 


09/11 001 NH3-N, max. 7.41 mg/l 7 mg/l 1 


09/11 002 NH3-N, max. 7.41 mg/l 7 mg/l 1 


09/11 004 NH3-N, max. 7.41 mg/l 7 mg/l 1 


09/11 005 NH3-N, max. 7.41 mg/l 7 mg/l 1 


10/11 001 NH3-N, avg. 2.21 mg/l 2 mg/l 31 


10/11 001 NH3-N, max. 7.35 mg/l 7 mg/l 1 


10/11 002 NH3-N, max. 7.35 mg/l 7 mg/l 1 


10/11 004 NH3-N, max. 7.35 mg/l 7 mg/l 1 


10/11 005 NH3-N, max. 7.35 mg/l 7 mg/l 1 


Sampling and analysis events that exceed permit limits can lead to reported violations for each 
of the outfalls associated with a treatment plant. A result causing a daily maximum to be 
exceeded may also cause weekly and monthly average violations to occur. The violations 
reported for the different outfalls occurred as a result of the same sampling and analysis 
events. All of these violations resulted from ongoing major capital construction projects at the 
Dos Rios WWTP that were related to replacement of the air distribution piping and process air 
compressors for the aeration system that support the biological treatment process. The air 
distribution system was required to be shut off to permit new above-ground piping to be 
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connected to the air distribution system. Construction process safeguards were implemented 
during construction to minimize the extent of disruption. Construction of the new system is 
now complete.  


Table 5-11: January 2012 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


01/12 001 NH3-N, avg. 2.31 mg/l 2 mg/l  31 


01/12 001 NH-N, max. 13 mg/l 7 mg/l 1 


01/12 005 NH-N, max. 13 mg/l 7 mg/l 1 


During construction of major capital improvements to the Dos Rios WWTP multiple disruptions 
occurred to the air distribution piping and process air compressors. These disruptions impaired 
the biological treatment process, resulting in the reported excursions. SAWS instituted 
operational practices during construction to minimize process disruption. Construction of a new 
air distribution system for the biological process is now complete.  


Table 5-12: March 2012 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


03/12 001 E. Coli., max. 680 CFU/100 394 CFU/100 1 


The reported excursion occurred as a result of operator error in taking a compliance sample. 
Refresher training on quality control procedures to prevent future recurrences has been 
implemented. 
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Table 5-13: May 2012 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


05/12 001 TRC, max. .12 mg/l .1 mg/l  1 


05/12 001 TRC, min. .8 mg/l 1 mg/l 1 


05/12 002 TRC, min. .8 mg/l 1 mg/l 1 


05/12 004 TRC, min. .8 mg/l 1 mg/l 1 


These excursions were caused when the setpoint on the auto control loop was set too low to 
adjust rapidly to spikes in flow. The setpoints were adjusted to provide for an adequate 
adjustment period when flow changes rapidly in the plant.  


Table 5-14: October 2012 Violations 


Date Outfall Parameter Violations Permit Limit No. of 
Violations 


10/12 001 E. Coli, max. 770 CFU/100 394 CFU/100 1 


10/12 002 E. Coli, max. 770 CFU/100 394 CFU/100 1 


10/12 005 E. Coli, max. 770 CFU/100 394 CFU/100 1 


Despite investigation, SAWS was not able to determine a cause for these reported violations.  
Normal plant operations corrected the violations and no further action was taken. 
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